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1. Introduction 
 
1.1 The Environment, Climate Change and Land Reform Committee report on the 
findings of the Air Quality in Scotland Inquiry was published on the 28 February 2018 
at 
https://digitalpublications.parliament.scot/Committees/Report/ECCLR/2018/2/28/Air-
Quality-in-Scotland-Inquiry 
 
1.2  In relation to Low Emission Zones (LEZ), the Committee recommended that the 
Scottish Government provides an update on the progress being made on the 
introduction of the four LEZs by the end of June 2018 along with an indication of the 
date by which they will be enforceable. 
 
1.3 The introduction of LEZs into Scotland’s 4 biggest cities is being led by local 
authorities, who are best placed to ensure that they are designed in the way that 
best reflects city specific air quality issues and local needs and ensures that they are 
embedded into other city wide strategies. Details of the geographic extent, scope 
and timescales for implementation and enforcement of LEZs will be determined by 
local authorities as part of the design and consultation process.  
 
1.4 Local authorities are working in partnership with Transport Scotland, Scottish 
Environment Protection Agency (SEPA) and other public sector partner organisations 
on the design and implementation of city specific LEZs. 
 
1.5 This report provides an update on key areas of work at both national and local  
levels that are currently underway to deliver LEZs.   

https://digitalpublications.parliament.scot/Committees/Report/ECCLR/2018/2/28/Air-Quality-in-Scotland-Inquiry
https://digitalpublications.parliament.scot/Committees/Report/ECCLR/2018/2/28/Air-Quality-in-Scotland-Inquiry


 

 

2. Policy Background 
 
2.1 Cleaner Air for Scotland – The Road to a Healthier Future 
 
2.1.1 ‘Cleaner Air for Scotland – The Road to a Healthier Future’ (CAFS) was 
published on 4 November 2015.  It is Scotland’s first air quality strategy and sets out 
how the Scottish Government and partner organisations plan to deliver further 
improvements to air quality over the coming years. 
 
2.1.2 CAFS lists 40 actions across a range of policy areas. Many of these actions 
are transport based to reflect the fact that all but one of the 39 Air Quality 
Management Areas in Scotland - together with all remaining exceedances of EU 
targets - relate to transport emissions.   
 
2.1.3 CAFS actions in relation to Low Emission Zones are focused on the 
development of the National Low Emission Framework (NLEF). NLEF will be 
designed to guide local authorities in the appraisal and implementation of air quality 
improvement options related to transport, and will support and build on the work 
already being done through the Local Air Quality Management system. It will be 
supported by the analysis and evidence provided by the National Modelling 
Framework (NMF). 
 
2.2 Programme for Government 
 
2.2.1 The Programme for Government (PfG) 2017-18 states that the Scottish 
Government will work with local authorities to introduce LEZs into Scotland’s four 
biggest cities between 2018 and 2020 and into Air Quality Management Areas by 
2023 where National Low Emission Framework appraisals advocate such mitigation. 
 
2.2.2 Additionally, there are commitments to introduce an Air Quality Fund to support 
local authorities and to work with the commercial and bus sectors, the Energy Saving 
Trust and the Low Carbon Vehicle Partnership to establish an Engine Retrofitting 
Centre in Scotland to support the delivery of LEZs, creating new jobs and with the 
goal of winning business from outwith Scotland. 
  



 

 

3. Progress Towards Introducing Low Emission Zones   
 
3.1 LEZ Leadership Group  
 
3.1.1 In September 2017, Ministers invited elected members of the four city 
authorities (Aberdeen, Dundee, Edinburgh and Glasgow) to participate in a four-
cities LEZ Leadership Group, along with representatives from SEPA and Health 
Protection Scotland. The Group brings together senior representatives of relevant 
public bodies to oversee the strategic issues associated with the development and 
introduction of LEZs. 
 
3.1.2 The aim of the LEZ Leadership Group is to support the implementation of low 
emission zones by ensuring that they are evidence based, robust, deliver air quality 
improvements and that stakeholders and the public are both engaged and involved. 
 
3.1.3 The key deliverables of the LEZ Leadership Group are to: 
 

• Oversee the development of LEZs to ensure delivery within the committed 
timescales  

• Oversee the finalisation of the National Low Emission Framework 

• Ensure a consistent approach to LEZ delivery is applied on a Scotland-wide 
basis  

• Maximise stakeholder buy in and ensure effective communication is 
maintained 

• Ensure that a legacy is created from the delivery of the first LEZs 
 
3.1.4 The Leadership Group meetings are chaired by the Cabinet Secretary for 
Environment, Climate Change and Land Reform or the Minister for Transport and the 
Islands.   
 
3.1.5  The group meets occur on a quarterly basis with the first meeting held on the 
13 December 2017 with subsequent meetings on the 14 March and the 13 June 
2018.  Issues discussed to date include: 
 

• Progress towards introducing LEZs 

• Emerging standards for LEZs 

• Communications 

• Funding 

• Delivery of Enforcement 

• Bus Emission Abatement Retrofit Programme 



 

 

3.2 LEZ Consistency Group  
 
3.2.1 In order to help ensure a nationally consistent approach to the introduction  of 
LEZs, a LEZ Consistency Group has been set up to bring together officials from local 
authorities, and other key public bodies as required, to collectively consider issues 
related to the design and implementation of LEZs.  
 
3.2.2 The LEZ Consistency Group is chaired by Transport Scotland and supports 
the design and implementation of LEZs by providing a mechanism to help ensure 
they are developed in a consistent manner with input from local authority and other 
public sector delivery partners. 
 
3.2.3 The key deliverables of the LEZ Consistency Group are to: 

• Support the development of a consistent approach to LEZ delivery that can be  
applied on a Scotland-wide basis  

• Contribute to the finalisation of the National Low Emission Framework 

• Support stakeholder buy in and help ensure effective communication  

• Ensure that a positive legacy is created from the delivery of the first LEZs 
 
3.2.4 The first meeting of the Consistency Group was held on the 7 March 2018 to 
discuss the key areas where a nationally consistent approach is required to support 
the successful introduction of LEZs. A second meeting took place on the 4 April to 
agree the form and content of the signage that would be used to support the 
introduction of LEZs throughout Scotland.  
 
3.2.5 Further meetings are due to take place during 2018 to discuss issues such as 
exemptions and approaches to enforcement. 

  



 

 

3.3  National Modelling Framework  
 
3.3.1 SEPA is leading on the delivery of the National Modelling Framework (NMF) 
and is supporting local authorities through the development of detailed local air 
quality models (which are supporting LEZ decision making).   
 
3.3.2 The NMF sets out a standard process for modelling air quality across local 
authority areas undertaking detailed assessments for designing and implementing 
LEZs. The local model element of the NMF provides the mechanism for gathering, 
analysing and presenting evidence in a consistent manner to support the local 
authorities in their decision-making process. The NMF sets out a coordinated 
approach to: 

• Data Gathering – Collect appropriate traffic information to inform the 
development of both the local air quality models and (where appropriate) the 
city centre traffic models 

• Analyse and Visualise – Data and modelled outputs presented and analysed 
to refine the evidence required for decision-making purposes 

• Address Uncertainties – Modelling uncertainties will be quantified and 
managed to improve the quality of the evidence and  

• Transform into Evidence – visualisation tools and access to shared data will 
help to inform the final decision making.   

 
3.3.3 The modelling element to the NMF (for the 4 cities outlined in the PfG) should 
be completed in 2018 with the air quality models for the 4 cities being available by 
the end of 2018. SEPA has continued to provide each local authority with support 
throughout the development of LEZ options. 
 
3.3.4  In Glasgow, traffic data, including detailed information of bus categories and 
service routes was collected across Glasgow and the peripheral areas to inform the 
development of the Air Quality Model. The data and modelled outputs have been 
visualised and uncertainties have been addressed  with SEPA developing a specific 
tool for assessing and appraising LEZ scenarios. The NMF has provided the 
evidence for the Glasgow City Council submission of the Traffic Regulation Condition  
to the Traffic Commissioner for Scotland, with specific tools developed for bus 
operators. The NMF has supported Glasgow City Council in proposing the scope of 
the first phase of their LEZ, which will focus on the bus sector, with the aim of 
introducing the LEZ by the end of 2018.  
 
3.3.5 The second phase of Glasgow’s LEZ will include private vehicles and will be 
informed by a detailed city centre traffic model and air quality model. Further traffic 
data has been collected to allow the development of a detailed traffic model for 
Glasgow city centre. The traffic data has been visualised and analysed against the 
original traffic data and the traffic model is currently under construction. This model 
will help to develop and assess restrictions across the city centre for air quality 
benefits. 
 



 

 

3.3.6 City of Edinburgh Council are in the early stages of developing their LEZ 
scenarios. The traffic data and detailed bus operator data has been collected and 
visualised. The base model for the City of Edinburgh has been built, with 
uncertainties being addressed. High-level scenarios are in the process of being 
tested to inform the potential size and scope of the LEZ for Edinburgh. The 
visualisation tools developed for the traffic and modelled data are helping to shape 
the potential scope of the LEZ area(s), whilst the high-level scenarios are providing 
some early indications of the potential benefits the LEZ could offer. Early discussion 
with the bus operators has taken place and detailed bus operating data has been 
collected for inclusion into the NMF outputs with specific tools for the bus operators 
currently under development. The detailed city-wide traffic model is being developed 
to help inform future LEZ scenarios which will be assessed for air quality benefits.   
 
3.3.7 Detailed traffic data was collected in 2017 across Aberdeen. This has been 
visualised in Aberdeen specific tools and analysed against similar traffic data collect 
in 2012 for a pilot project to inform the development of the local NMF process. 
Comparisons have been made against two traffic data sets to identify shifts in both 
traffic composition along with changes in local air quality across the monitoring 
network. The base air quality model has been built for Aberdeen and is currently 
being assessed for uncertainties, including non-vehicle sources. As such, detailed 
models for shipping sources at the harbour have been developed and assessed 
against local background pollution. The final source apportionment components of 
the air quality model will be ready to inform future scenario testing by August. 
Detailed bus operator data is currently being collected and will be visualised in a 
similar way to the other cities to support the delivery of future LEZ actions.  
 
3.3.8 The development of the Dundee City model is slightly further behind than the 
other three cities due to delays in the collection of the detailed traffic data as a result 
of major road works that closed of sections of transport corridors within the city, thus 
resulting in changes in vehicle movement patterns. Traffic data was collected in 
September/October 2017 and provided for use in January 2018. The traffic data has 
now been assessed and visualised and the background data for the air quality model 
has been built. Uncertainties around the air quality model are currently being 
addressed, including complex city centre road junctions and contributions from other 
sources. The city air quality model will be ready by September, with the source 
apportionment visualisation tools developed to help with the future scenario testing. 
Dundee City Council are also in the process of developing the detailed city traffic 
model.   

  



 

 

3.4 City Specific Updates 
 
3.4.1 Glasgow 
 
3.4.1.1 In September 2017, Glasgow was announced as the location of Scotland’s 
first LEZ, with the goal of putting the LEZ in place by the end of 2018.    
 
3.4.1.2  In October 2017, Glasgow City Council convened a LEZ Delivery group with 
a remit to oversee the development and implementation of all phases of the LEZ for 
the city.   
 
3.4.1.3 The key objectives of the Delivery Group are to: 
 

• Ensure that a programme of work is planned that will deliver a suitable LEZ 
for the city within the agreed timescale 

• Ensure that suitable evidence is collected and presented to allow for the 
Traffic Commissioner’s role in agreeing the delivery model for the LEZ 

• Ensure adequate engagement with all relevant stakeholders throughout the 
process of delivery 

• Ensure the programme of work is delivered on time and to specification 

• Scoping of commissioned work to ensure multiple benefits are delivered 
where appropriate. 

• Review progress against deliverables and manage risks to  delivery 

• Ensure work is conducted in an open and transparent manner, with 
appropriate reporting to the GCC LEZ Steering Group  

• Facilitate an LEZ Forum to ensure wider stakeholder input and feedback is 
secured  

 
3.4.1.4 The Delivery Group has a range of standing members which includes 
relevant officers from Glasgow City Council, SEPA, Transport Scotland and 
Strathclyde Passenger Transport.   
 
3.4.1.5 Glasgow City Council representation covers a range of disciplines including  
planning, transport planning, traffic, air quality, procurement, legal, communications, 
equalities and licensing with the facility for input from others as required. 
 
3.4.1.6 On 15 June 2018, Glasgow City Council City Administration Committee 
agreed the LEZ proposals for introduction over the next 4 years.  The proposal will 
see Glasgow’s LEZ introduced in two phases:  
 

• Phase 1 will cover buses only and  will require an increasing percentage of 
bus journeys within the designated zone to be compliant over a 4 year period.  
By the end of 2018, 20% of bus journeys will require to be compliant rising in 
20% increments per year to deliver full compliance by the end of 2022.   

 

• Phase 2 will cover all other vehicle types, including private cars, with 
compliance required from the start of 2023. 



 

 

 
3.4.1.7 Enforcement regime for vehicles other than buses will come into force from 
the start of 2023. 
 
3.4.1.8 Glasgow City Council have utilised a 4 year grace period, providing vehicle 
owners and businesses time to adopt alternative arrangements or upgrade their 
vehicle  before the start of any LEZ enforcement regime.   
 
3.4.1.9  On 17 April, Glasgow City Council submitted a request to the Traffic 
Commissioner for Scotland requesting that a Traffic Regulation Condition be 
imposed on bus operators in relation to the proposed emission standards for the 
LEZs.  The Traffic Commissioner has indicated that the determination of the request 
will take approximately 6 months.     
 
3.4.2 Edinburgh 
 
3.4.2.1 City of Edinburgh Council have confirmed their intention to progress the 
introduction of their LEZ in 2019. 
 
3.4.2.2 To support the delivery of the LEZ, a Project Board of senior council 
representatives to oversee implementation has been set up. The Project Board will 
provide oversight and governance for the delivery group, focusing on ensuring 
appropriate process, stakeholder and public engagement and resourcing of the 
delivery group to ensure LEZ are implemented appropriately.  
 
3.4.2.3  City of Edinburgh Council have also set up an LEZ Delivery Group which is 
tasked with working with stakeholders to develop the evidence base to allow 
assessment of options for implementing a LEZ. The Delivery Group has 
representatives from a range of disciplines including planning, transport planning, 
traffic, air quality, legal, communications and licensing with the facility for input from 
others as required. 
 
3.4.2.4 City of Edinburgh Council published their ‘Developing Low Emission Zones in 
Edinburgh’ paper for consideration by the Transport and Environment Committee on 
the 17 May. 
 
3.4.2.4 The development of a LEZ in Edinburgh is one component amongst a suite 
of measures being implemented via the Central Edinburgh Transformation project 
which concerns the future development of central Edinburgh and its public realm. 
 
3.4.2.5 A further report on the development of LEZ options will be presented to their 
Transport and Environment Committee in August 2018. 
 
3.4.2.6 City of Edinburgh Council have confirmed plans to consult on the principles 
and high-level options for an LEZ in Autumn 2018 as part of a joint, wider public 
consultation exercise on Edinburgh’s Transport Strategy and the Central Edinburgh 
Transformation. 
 



 

 

3.4.3 Aberdeen 
 
3.4.3.1 Aberdeen City Council is currently in the early stages of planning for the  
introduction of an LEZ.  
 
3.4.3.2 SEPA have confirmed that the local base air quality model for Aberdeen is 
due for completion which will allow detailed consideration of the relative emissions 
contributions from various vehicle types on air quality and the identification and 
testing of potential options for the LEZ over the next few months.   
 
3.4.3.3 The completion of the Aberdeen Western Peripheral Route and Haudigan 
junction improvements are likely to impact upon traffic movements in and around 
Aberdeen city.  Aberdeen City Council highlighted the need to consider the impacts 
from these changes in assessing LEZ options. 
 
3.4.4 Dundee 
 
3.4.4.1 Dundee City Council is currently in the early stages of planning for the  
introduction of an LEZ.    
 
3.4.4.2 Funding secured through the Air Quality Fund is supporting the collection of 
traffic data and the development of a traffic model to support the design of the LEZ.  
This will be carried out in coming months and will provide essential information for 
consideration of options.   
 
3.4.4.3 SEPA have confirmed that the base local air quality model for Dundee is due 
to be complete by September which will allow more detailed consideration of the 
relative emissions contributions from various vehicle types on air quality and the 
identification of potential options for the LEZ.   
  



 

 

3.5 Transport Bill  
 
3.5.1 The Transport (Scotland) Bill was introduced in Parliament on the 8 June 2018. 
Details on the Bill can be found at 
http://www.parliament.scot/parliamentarybusiness/Bills/108683.aspx 
 
3.5.2 The Bill enables the creation, and civil enforcement, of LEZs by local 
authorities and allows the Scottish Ministers to set nationally consistent standards on 
matters such as, but not limited to, emissions standards, penalties, exemptions and 
grace periods primarily though secondary legislation.  
 
3.5.4 It creates a bespoke administrative framework that will enable the 
establishment, operation and enforcement of nationally consistent low emission 
zones by local authorities, providing them with flexibility to: 
 

• determine the zone area  

• determine the phasing in of different types of vehicles  

• setting the objectives of the scheme; and 

• allowing for the low emission zone to be amended or revoked in the future if 
required  

 
3.5.5.  The Transport Bill allows for:  
 

• nationally consistent vehicle emission standards to be set in regulations for 
petrol and diesel vehicles.  It may be a reasonable assumption that this will be 
consistent with the general leading emission standards for low emission 
zones established in Europe (as outlined in the Building Scotland’s Low 
Emission Zone consultation) – presently Euro VI/6 for diesel vehicles and 
Euro 4 for petrol vehicles. 

 

• LEZs to operate continuously, 24 hours a day, seven days a week, all year 
round but with the ability for local authorities to vary the hours of operation 
taking account of local circumstances 

 

• Scottish Ministers to specify by regulations the standards for the ‘approved 
devices’ that may be used in connection with the operation of a low emission 
zone.  It is intended that these regulations will in particular provide for 
automatic number plate recognition (ANPR) cameras to be used to monitor 
and enforce low emission zones  

 

• a civil penalty to be payable, subject to the terms of the scheme as to 
operating hours, in respect of non-compliant vehicles that enter the zone. The 
amount of the penalty will be set, and may be varied, by the Scottish Ministers 
in secondary legislation 

 

• general exemptions to be specified in regulations 
 

http://www.parliament.scot/parliamentarybusiness/Bills/108683.aspx


 

 

• a local authority to make provision about time-limited exemptions for vehicles 
not covered by general exemptions.  

 

• a local authority to temporarily suspend a LEZ for all vehicles for a short 
period of time for a major event 

 

• a grace period to be set by local authorities for residents within the zone. The 
Bill requires local authorities to set a grace period for non-residents of no less 
than one year but no more than four years. An extended grace period for 
residents of no less than one year but no more than two years after the expire 
of the grace period applicable to non-residents is also permitted. 

 

• as a minimum, LEZ objectives to incorporate a commitment to demonstrate 
compliance with the Scottish Air Quality legal objectives set in regulations 
made under Part IV of the Environment Act 1995.   
 

• A requirement for local authorities to publish a report annually on the 
effectiveness of LEZs.  
 

 

 

  



 

 

3.6 Funding   
 
3.6.1 Funding of £10m capital and £0.8m resource has been allocated to support 
the introduction of LEZs in the 2018/19 budget. 
 
3.6.2 It is anticipated that approximately 70% of the £10m funding in 2018/19 will be 
allocated to support the bus industry to prepare for LEZs.  
 
3.6.3 It is anticipated that £2.2m capital funding will be available in 2018/19 to 
support local authorities prepare for the introduction of LEZs. This will assist with 
data collection, consultant support for design and assessment work, purchase and 
installation of approved devices such as Automatic Number Plate Recognition 
(ANPR) cameras, signage and back-office enforcement set up costs and signage. 
 
3.6.4 An additional £0.4m resource funding is available to support local authorities in 
meeting costs such as traffic modelling and technical support, appraisal and 
assessments costs. 
 
3.6.5 Approximately £0.4m resource funding has been allocated to support the 
delivery of a national communications strategy to raise awareness of LEZs in 
advance of their introduction and to fund any additional research or assessment 
required at a national level.   
  



 

 

3.7 Bus Emission Abatement Retrofit Programme   
 
3.7.1  The Bus Emission Abatement Retrofit (BEAR) Programme will support bus 
operators to reduce nitrogen dioxide (NOx) and particulate matter (PM) emissions of 
existing fleet vehicles through the installation of accredited retrofit technology. 
 
3.7.2 The Energy Saving Trust (EST) has been engaged to support Scottish 
Government in delivering the BEAR Programme. 
 
3.7.3 In October 2017, £1.6m of funding to deliver BEAR Phase 1 was announced.  
The Programme was launched in early 2018 and grants of £993,648 have now been 
awarded to 8 bus operators in relation to 47 buses.  
 
3.7.4 On the 29 March 2018, the Scottish Government  announced that 70% of the 
£10m LEZ funding for 2018/19 (£7.8M) would be allocated to support the bus 
industry to prepare for LEZs. 
 
3.7.5 Phase 2 of the BEAR Programme is currently being developed with a proposed 
launch in summer 2018, in tandem with an associated communication and 
stakeholder engagement phase.  

 
  



 

 

3.8 Communications and Engagement 
 
3.8.1 The Building Scotland’s Low Emission Zones consultation paper was published 
on the 6 September 2017 and closed on the 28 November 2017. It set out the 
proposed arrangements and options to deliver a consistent national approach to 
well-designed and managed low emission zones in Scotland. It sought views from 
stakeholders and the general public on the Scottish Government proposals across 
key aspects of establishing low emission zones in Scotland. The consultation paper 
and responses are available at https://consult.gov.scot/transport-scotland/building-
scotlands-low-emission-zones/ 
 
3.8.2 Considerable engagement has taken place at a national and local level with a 
broad range of stakeholders including business organisations, bus operators, the 
Confederation of Passenger Transport, road haulage representative bodies and 
COSLA. This is a key part in the development and implementation of LEZs and will 
continue over the coming months to help inform the design of individual LEZs and 
the Transport Bill. 
 

3.9 National Communications Plan 
 
3.9.1 The need for robust national communications to raise awareness of the 
changes in advance of the LEZs being introduced has been identified. This is 
essential to promote understanding of the reasons for and benefits of LEZs and to 
ensure that individuals and businesses across Scotland can plan for how they will 
comply with the requirements when they come into force.  
 
3.9.2 Transport Scotland have engaged the BIG Partnership through the Transport 
Scotland Communications Support Services Contract to support the development 
and delivery of a LEZ Communications Plan for 2018-2019.  
 
3.9.3  This work will also include the development of a Scottish LEZ website that will 
host information to support businesses and the public to confirm if and how they will 
be affected by the introduction of LEZs.   
  

  

https://consult.gov.scot/transport-scotland/building-scotlands-low-emission-zones/
https://consult.gov.scot/transport-scotland/building-scotlands-low-emission-zones/


 

 

3.9 National Low Emissions Framework 
 
3.10.1 The development of the National Low Emission Framework (NLEF) is the key 
action in relation to LEZ within the CAFS strategy.  NLEF  is being designed to assist 
local authorities in the appraisal and implementation of air quality improvement 
options related to transport as part of their local air quality management duties. 
 
3.10.2 An initial draft of the NLEF guidance was completed in April 2017. The 
document is currently being updated to take account of feedback on the initial draft 
from local authorities and SEPA in order to ensure integration with the existing Local 
Air Quality Management regime, commitments in relation to the establishment of 
Low Emission Zones included in the Programme for Government (September 2017) 
and the outcome of the Building Scotland’s Low Emission Zones consultation.   
 
3.10.3 The intention is that the NLEF guidance document will be published in 
October 2018, subject to completion of any statutory requirements. 
 
3.10.4 To support development, Transport Scotland and SEPA staff have engaged 
with local authorities through regional Pollution Control Liaison Groups to seek 
feedback on the emerging approach.  

  

https://consult.gov.scot/transport-scotland/building-scotlands-low-emission-zones/


 

 

4. Conclusions 
 
4.1 Significant progress has been made towards the introduction of low emission 
zones into Scotland’s 4 biggest cities since the publication of the Programme for 
Government in September 2017.  
 
4.2 Glasgow City Council have agreed proposals which will see the introduction of 
an LEZ for Glasgow city centre in 2018, with a phased approach initially covering 
buses for buses but encompassing all vehicle types by the start of 2023. 
 
4.3 City of Edinburgh Council is currently progressing consideration of the design of 
their LEZ with an initial consultation programmed for autumn 2018. 
 
4.4 Aberdeen and Dundee are in the early stages of planning of their LEZs, working 
with SEPA  as part of the NMF process to secure the data to support options 
development and scenario testing. 
 
4.5 This is supported by a range of actions at a national level in relation to securing 
of the legislative framework that will allow the implementation and enforcement of 
LEZs. Work to deliver robust national communications that raise awareness of the 
changes in advance of the LEZs being introduced will be progressed this summer, 
including the setting up of a Scottish LEZ website. 
 


