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24 October 2017 

Dear Convener 

Infrastructure Investment – Major Capital Projects Progress Update 

I am pleased to provide the Public Audit and Post-legislative Scrutiny Committee with the 
latest report on Major Capital Projects for the six months ending September 2017.  This 
fulfils the Scottish Government’s commitment to report every six months to the Committee 
on this topic. This report follows the format agreed in 2013 between the previous 
Committee, Audit Scotland and the Scottish Government.   

In addition and at the request of the Committee, the report now also includes a 
supplementary table at the notes to Annex A with details on how all the projects are being 
funded; information included within previous reports relating to the Outline Business Case 
(OBC) (or equivalent) approved stage of each project at Annex B; and a new annex 
relating to the progress of key infrastructure programmes (Annex C). 

Information is now included relating to the OBC stage as requested by the Committee and 
this will be retained in future reports.  The Committee should note that any changes 
between OBC and the last report (in March 2017) will have already been reflected in 
previous reports.  The progress update of each project will continue to reflect any changes 
going forward to the agreed OBC Approval stage (or equivalent). Once a project has 
commenced construction, the progress update of each project will continue to reflect any 
changes going forward to the agreed Full Business Case Approval stage. 

The Committee had also requested information on the amount of private sector investment 
being leveraged by public sector investment as well as information relating to revenue 
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funded projects and the associated net present values.  In the time available for the 
production of this report, the inclusion of this information has not been possible.  However, 
Scottish Government officials will explore these areas with Audit Scotland, with a view to 
agreeing the revised reporting requirements with the Committee in in time for the next 
update in April 2018.  

Progress Update 

This report provides updated information on major capital projects with a value of more 
than £20 million where the Scottish Government has a lead role in procurement or funding 
(Annex A).  It also includes school projects of lesser value which are being delivered 
through Scotland’s Schools for the Future Programme, for which local authorities are 
responsible, and those health projects being taken forward through the Scotland-wide 'hub' 
initiative which form part of the current NPD/hub investment programme.  The Annex 
provides links to information on unitary charge payments that will flow from revenue 
funded NPD/hub projects which are in construction and where costs have been finalised.  
Unitary charge payments are the means whereby commissioning authorities such as NHS 
Boards, local authorities or the Scottish Government meet the costs of revenue-funded 
projects over their lifetime.  They are fixed (subject to inflationary uplifts) for periods of up 
to 30 years.   

The report provides information on the progress of projects within the Infrastructure 
Investment Plan which have a value of more than £20 million and are at Outline Business 
Case approved stage or beyond (Annex B).  It also includes school projects in cons truction 
with a value above £20 million which are being delivered by Scotland’s Schools for the 
Future Programme and those health projects in construction which are being delivered by 
the Scotland-wide 'hub' initiative and which form part of the current NPD/hub investment 
programme.  Annex B also summarises key points and changes to projects since the 
previous report was provided to the Committee in April 2017 as well as an update on the 
contribution of each project to local economic development. 

In addition, the report now also incorporates information on the progress of key 
infrastructure programmes within the Infrastructure Investment Plan (Annex C). 

hub investment projects 

Further information about hub investment projects can be found on the Scottish Futures 
Trust website by way of the following link:  hub Pipeline Document - September 2017 

I trust that the Committee finds this update and additional information helpful.  I am 
copying this update to the Clerks of the Economy, Jobs and Fair Work and Finance and 
Constitution Committees, as well as to the Auditor General for Scotland for their 
information. 

Yours sincerely, 

ELEANOR EMBERSON 

https://www.scottishfuturestrust.org.uk/storage/uploads/finalprojectdeliveryvitalsignssep17.xlsx
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Annex A:  Infrastructure Investment Plan - Project Pipeline [Note 1, 2] 
 
The following information has been extracted from the IIP Project Pipeline which was published on the Scottish Government website on 11 October 2017. 
 

Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

M8 M73 M74 
Motorway 
Improv ements 
Project 

This project will 
complete the Central 
Scotland motorway 
network, with 
benefits including 
reduced congestion 
and safer, quicker 
journeys.  
 

TRANSPORT 
SCOTLAND 

439,000,000 
 
(revenue 
funded 
element: 
310,000,000) 

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 30/03/2012 Completed 20/02/2014 Completed 
 
[Note 10) 

01/06/2017 

Forth 
Replacement 
Crossing 

The Forth 
Replacement 
Crossing project is 
necessary to ensure 
that there is an 
effective 
replacement of the 
existing functionality 
of the Forth Road 
Bridge in regard to 
general traffic. The 
project also 
maintains the use of 
the Forth Road 
Bridge as part of a 
public transport 
corridor. 
 

TRANSPORT 
SCOTLAND 

1,325,000,000 
- 
1,350,000,000 

Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction Completed 26/06/2009 Completed 28/06/2011 Completed 
 
[Note 11) 

30/08/2017 

Edinburgh 
Glasgow 
Improv ement 
Programme 
EGIP 

A comprehensive 
programme of 
improvements to 
Scotland’s railway 
infrastructure, roll ing 
stock and service 
provision that 
provides a major 
boost to the wealth 
of Scotland and its 
long term economic 

TRANSPORT 
SCOTLAND 

795,000,000 
 
(RAB funded 
value: 
767,000,000) 

Revenue 
funded 

RAB 
(Regulatory 
Asset Base) 

In Construction Completed 28/06/2011 Completed 04/01/2012 Planned 31/03/2020 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

sustainability. 

A77 Maybole 
Bypass 

The project involves 
the construction of a 
new off-l ine bypass 
approximately 5km 
in length to the north 
west of the town of 
Maybole. 
 

TRANSPORT 
SCOTLAND 

43,000,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

Prequalification 
Questionnaires 
Issued  

Completed 31/08/2017 Planned 21/09/2018 Planned 21/05/2020 

A737 Dalry 
Bypass 

The project involves 
the construction of a 
new off-l ine bypass 
approximately 3.7km 
in length to the east 
of the town of Dalry. 

TRANSPORT 
SCOTLAND 

57,900,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction Completed 22/03/2016 Completed 26/05/2017 Planned 01/12/2019 

A90/A96 
Haudagain 
Junction 
Improv ement 

Improvements to the 
A90/A96 Haudagain 
Roundabout to 
reduce congestion 
and improve journey 
time reliabil ity. 

TRANSPORT 
SCOTLAND 

49,500,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

Prequalification 
Questionnaires 
Issued  

Completed 23/06/2017 Planned 08/06/2018 Planned 01/06/2020 

A90 Aberdeen 
Western 
Peripheral 
Route/Balmedie-
Tipperty 

Following Scottish 
Ministers 
confirmation that the 
AWPR is to be 
procured alongside 
the A90 Balmedie-
Tipperty scheme 
through a single 
NPD Model Contract 
there are now two 
major constitution 
elements being the 
46km AWPR and 
the 9.5km A90 
Balmedie-Tipperty. 
 

TRANSPORT 
SCOTLAND 

745,000,000 
 
(revenue 
funded 
element: 
469,000,000) 

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 18/01/2013 Completed 12/12/2014 Planned 28/02/2018 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

CMAL - Two new 
100 metre ferries 

CMAL - Two new 
100 metre ferries.  
The ferries are being 
designed to provide 
a year round service 
to the Isle of Arran 
and the Uig Triangle 
(Uig - Tarbert - 
Lochmaddy) 
 

CALEDONIAN 
MARITIME ASSETS 
LTD 

97,000,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction Completed 15/10/2014 Completed 15/12/2015 Planned 01/10/2018 

Stirling 
Dunblane Alloa 
Rail 
Electrification 
(SDA) 

Project involves the 
electrification of 100 
single track 
kilometres of track 
from Dunblane 
through Stirl ing and 
Alloa connecting to 
the newly electrified 
Edinburgh - 
Glasgow via Falkirk 
high route at 
Larbert. The project 
includes £13m 
advance route 
clearance works to 
prepare the route for 
electrification 
including major 
bridge replacement 
work at Hope Street 
and Carsview in the 
Stirl ing area.  The 
electrification will 
enable the 
introduction of new 
faster electric 
services on the SDA 
lines and  faster 
journey times on the 
Edinburgh Glasgow 
via Falkirk High 
route.     
  

TRANSPORT 
SCOTLAND 

92,000,000 - 
159,000,000 

Revenue 
funded 

RAB 
(Regulatory 
Asset Base) 

In Construction Completed 28/06/2011 Completed 10/12/2016 Planned 02/12/2018 
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

Aberdeen to 
Inv erness 
Improv ement 
Project 

A phased package 
of improvements to 
the railway line 
between Aberdeen 
and Inverness to 
reduce journey 
times, improve 
infrastructure, 
connectivity and 
capacity on an 
incremental basis by 
2030.     
 

TRANSPORT 
SCOTLAND 

330,000,000 - 
332,000,000 

Revenue 
funded 

RAB 
(Regulatory 
Asset Base) 

In Construction Completed 23/12/2016 Completed 01/03/2017 Planned 31/12/2019 

Shotts 
Electrification 

The electrification of 
74 single track 
kilometres between 
Holytown Junction 
and Midcalder 
Junction by the end 
of Control Period 5 
in March 2019.  
 

TRANSPORT 
SCOTLAND 

80,000,000 - 
160,000,000 

Revenue 
funded 

RAB 
(Regulatory 
Asset Base) 

In Construction Completed 01/12/2014 Completed 05/01/2017 Planned 31/03/2019 

A9 Dualling: 
Luncarty to Pass 
of Birnam 

The second stretch 
of the A9 Dualling 
Programme 
comprising 9.5km of 
dual carriageway to 
the north of Perth. 

TRANSPORT 
SCOTLAND 

103,600,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

Prequalification 
Questionnaires 
Issued  

Completed 29/04/2017 Planned 30/03/2018 Planned 30/03/2020 

Acute Serv ices 
Redev elopment 
Project 

Replacement of 
Dumfries and 
Galloway Royal 
Infirmary to facil itate 
the provision of 
services in a high 
quality environment 
which is fit for 
purpose for staff, 
patients and visitors.  
 

NHS DUMFRIES & 
GALLOWAY 

275,500,000 
 
(revenue 
funded 
element: 
212,600,000) 

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 25/06/2013 Completed 12/03/2015 Planned 01/12/2017 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

NHS Orkney 
New Hospital 
and Healthcare 
Facilities 

The project will 
provide a new 
integrated Rural 
General Hospital 
including 2 primary 
care practices and 
public dental 
services with 
Scottish Ambulance 
Service and NHS24 
co-located on the 
site.  
 

NHS ORKNEY 
BOARD 

77,400,000 
 
(revenue 
funded 
element: 
5,100,000 

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 17/07/2014 Completed 21/04/2017 Planned 31/07/2019 

NHS Scotland 
Pharmaceutical 
Specials Service  

Access to 
Unlicensed 
Medicines in NHS 
Scotland 

NHS TAYSIDE 29,000,000 
 
(revenue 
funded 
element: 
25,800,000) 

Revenue 
Funded 

Hub In Construction n/a n/a Completed 09/01/2017 Planned 14/12/2018 

Royal Hospital 
for Sick Children 
/ Department of 
Clinical 
Neurosciences 

A project to re-
provide services 
from the Royal 
Hospital for Sick 
Children, Child and 
Adolescent Mental 
Health Service and 
the Department of 
Clinical 
Neurosciences in a 
single building 
adjoining the Royal 
Infirmary of 
Edinburgh at Little 
France. 
 

NHS LOTHIAN 230,100,000 
 
(revenue 
funded 
element: 
150,000,000) 

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 05/12/2012 Completed 16/02/2015 Planned Under 
Review 
 
[Note 12] 

Redesign of 
Mental Health 
Facilities Argyll 
& Bute 

Transfer of Mental 
Health services from 
hospital to 
community and 
provision of modern 
in-patient facil ities 
for those patients 
who stil l require 

NHS HIGHLAND 11,200,000 
 
(revenue 
funded 
element: 
10,600,000) 

Revenue 
funded 

Hub In hub 
Development 

n/a n/a Planned 01/02/2019 Planned 27/01/2021 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

hospital care. 

Redev elopment 
of Royal 
Edinburgh 
Hospital 
Campus Phase 2 
and 3 

This scheme will 
provide fit-for-
purpose 
accommodation 
which will comprise 
phases 2 and 3 of 
the Masterplan.  
 

NHS LOTHIAN 98,000,000 - 
168,000,000 

Revenue 
funded 

Hub In hub 
Development 

n/a n/a Planned 05/10/2018 Planned 05/01/2021 

Gorbals Health 
Centre 

Provision of a new 
build development to 
accommodate 5 GP 
practices, 
community health 
services, including 
podiatry, 
physiotherapy, 
children's services, 
speech therapy, 
adult mental health 
services, community 
dental and General 
Dental Practice.  

NHS GREATER 
GLASGOW AND 
CLYDE 

17,100,000 Revenue 
Funded 

Hub In Construction n/a n/a Completed 27/02/2017 Planned 12/10/2018 

NHS Lothian 
Partnership 
Centre Bundle 

Project includes 
Blackburn, Firrhil l 
and North West 
Edinburgh 
Partnership Centres 

NHS LOTHIAN 34,200,000  
 
(revenue 
funded 
element: 
28,400,000) 

Revenue 
Funded 

Hub In Construction n/a n/a Completed 01/04/2016 Planned 01/11/2017 

Stirling Care 
Village 

Joint venture 
between NHS Forth 
Valley, Stirl ing 
Council, Forth Valley 
College and Scottish 
Ambulance Service 
to meet the needs of 
the local community 
incorporating health 
and social care 
along with leisure, 
recreational, 

NHS FORTH 
VALLEY 

37,800,000  
 
(revenue 
funded 
element: 
34,800,000) 

Revenue 
Funded 

Hub In Construction n/a n/a Completed 09/01/2017 Planned 30/06/2018 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

commercial and 
educational facil ities. 

Woodside Health 
Centre 

Provision of a new 
build development to 
accommodate 8 GP 
practices, 
community health 
services, including 
podiatry, 
physiotherapy, 
children's services, 
speech therapy, 
adult mental health 
services, community 
dental and 
pharmacy. 
 

NHS GREATER 
GLASGOW AND 
CLYDE 

20,200,00 Revenue 
Funded 

Hub In Construction n/a n/a Completed 27/02/2017 Planned 05/10/2018 

Redesign of 
Serv ices for 
Skye, Lochalsh 
& South West 
Ross 

To provide 
appropriate services 
to the local 
communities in an 
efficient and cost 
effective way from 
modern facilities 
and, wherever 
possible, as close to 
the service users 
home as possible 
and to facil itate 
integration between 
Health and Social 
Care. 
 

NHS HIGHLAND 15,300,000 
 
(revenue 
funded 
element: 
15,000,000) 

Revenue 
funded 

Hub Pre-hub 
Development 

n/a n/a Planned 31/03/2019 Planned 31/12/2020 

Redesign of 
Serv ices for 
Badenoch and 
Strathspey 

To provide 
appropriate services 
to the local 
communities in an 
efficient and cost 
effective way from 
modern facilities 
and, wherever 
possible, as close to 
service users home 

NHS HIGHLAND 14,500,000 - 
16,000,000 
 
(revenue 
funded 
element: 
13,500,000 - 
15,000,000) 

Revenue 
funded 

Hub Pre-hub 
Development 

n/a n/a Planned 31/03/2019 Planned 31/12/2020 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

as possible and to 
facil itate integration 
between Health and 
Social Care. 

Inv erurie Health 
Care Hub & 
Foresterhill 
Health Centre 

Reprovision of a 
Health Centre for 
Inverurie to 
incorporate; GP 
Practice, Community 
Midwifery Unit, 
Radiology and 
Community Dental 
services. 
Reprovision of the 
Health Centre on the 
Foresterhil l Health 
Campus site. 
 

NHS GRAMPIAN 24,100,000  
 
(revenue 
funded 
element: 
21,000,000) 

Revenue 
Funded 

Hub In Construction n/a n/a Completed 06/12/2016 Planned 23/07/2018 

Aberdeen Baird 
Family Hospital 
and ANCHOR 
Centre 

New Maternity 
Hospital and Centre 
for Cancer services 
in Aberdeen to 
reprovide services 
located on the 
Foresterhil l site. The 
detail of the services 
included in the 
project is currently 
under consideration. 

NHS GRAMPIAN 156,000,000 - 
157,000,000              

Capital 
Funded 

Framework In Preparation n/a n/a Planned 31/12/2018 Planned 31/03/2021 

East Lothian 
Community 
Hospital 

This scheme will 
provide fit-for-
purpose 
accommodation 
which will comprise 
2 phases 
(indicatively). Phase 
1 is the provision of 
outpatients services 
and phase 2 the 
remainder of the 
community hospital 

NHS LOTHIAN 70,400,000 Revenue 
Funded 

Hub In Construction n/a n/a Completed 01/11/2016 Planned 31/12/2019 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

including 132 
inpatient beds 

Clydebank 
Health & Care 
Centre 

Provision of a new 
build development to 
accommodate 6 GP 
practices, 
community health 
services, including 
podiatry, 
physiotherapy, 
children's services, 
speech therapy, 
adult and older 
peoples mental 
health services. 
 

NHS GREATER 
GLASGOW AND 
CLYDE 

20,400,000 - 
20,600,000 
 
(revenue 
funded 
element: 
19,000,000 - 
19,300,000) 

Revenue 
funded 

Hub In hub 
Development 

n/a n/a Planned 29/10/2018 Planned 30/04/2020 

Greenock Health 
& Care Centre 

Provision of a new 
build development to 
accommodate 5GP 
practices, 
community health 
services, including 
podiatry, 
physiotherapy,  
speech therapy, 
adult  mental health 
services, Sandyford 
sexual health, 
community dental, 
pharmacy and social 
work. 
 

NHS GREATER 
GLASGOW AND 
CLYDE 

20,600,000 - 
22,800,000 
 
(revenue 
funded 
element: 
19,000,000 - 
22,000,000) 

Revenue 
funded 

Hub In hub 
Development 

n/a n/a Planned 29/10/2018 Planned 29/06/2020 

Stobhill Mental 
Health DBFM 
Beds 

New-build mental 
health 40 bedded in-
patient 
accommodation in 
two wards. 

NHS GREATER 
GLASGOW AND 
CLYDE 

11,000,000 -  
11,500,000 
 
(revenue 
funded 
element: 
10,100,000 -  
10,600,000) 

Revenue 
funded 

Hub In hub 
Development 

n/a n/a Planned 25/06/2018 Planned 29/11/2019 
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

Clackmannan 
Primary School 

Scotland's Schools 
for the Future 
Programme 

CLACKMANNANSH
IRE COUNCIL 

1,600,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction Completed 14/01/2016 Completed 01/07/2016 Planned 31/03/2018 

Lochside 
Academy  

Scotland's Schools 
for the Future 
Programme 

ABERDEEN CITY 
COUNCIL 

47,400,000 
 
(revenue 
funded 
element: 
44,500,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 10/06/2016 Planned 19/08/2018 

Kirn Primary 
School 

Scotland's Schools 
for the Future 
Programme 

ARGYLL AND 
BUTE COUNCIL 

10,600,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 13/06/2016 Planned 24/10/2017 

Campbeltown 
Grammar 

Scotland's Schools 
for the Future 
Programme 

ARGYLL AND 
BUTE COUNCIL 

25,700,000 
 
(revenue 
funded 
element: 
23,300,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 25/04/2016 Planned 23/02/2018 

Oban High 
School 

Scotland's Schools 
for the Future 
Programme 

ARGYLL AND 
BUTE COUNCIL 

36,000,000 
 
(revenue 
funded 
element: 
32,700,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 

Hub In Construction n/a n/a Completed 25/04/2016 Planned 31/03/2018 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

group 

Boroughmuir 
High School 

Scotland's Schools 
for the Future 
Programme 

CITY OF 
EDINBURGH 
COUNCIL 

32,000,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Construction Completed 11/12/2013 Completed 08/10/2014 Planned 06/01/2018 

St John's 
Primary School 

Scotland's Schools 
for the Future 
Programme 

CITY OF 
EDINBURGH 
COUNCIL 

13,200,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Framework In Construction n/a n/a Completed 12/06/2017 Planned 20/08/2018 

Dalbeattie High 
School 

Scotland's Schools 
for the Future 
Programme 

DUMFRIES AND 
GALLOWAY 
COUNCIL 

25,800,000 
 
(revenue 
funded 
element: 
24,800,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 07/03/2016 Planned 01/11/2017 

North West 
Campus 
(previously 
Maxwellton High 
School) 

Scotland's Schools 
for the Future 
Programme 

DUMFRIES AND 
GALLOWAY 
COUNCIL 

35,900,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 19/09/2016 Planned 11/06/2018 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

Baldragon 
Academy 

Scotland's Schools 
for the Future 
Programme 

DUNDEE CITY 
COUNCIL 

29,100,000 
 
(revenue 
funded 
element: 
28,200,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 29/02/2016 Planned 04/01/2018 

William 
McIlv anney  

Scotland's Schools 
for the Future 
Programme 

EAST AYRSHIRE 
COUNCIL 

45,100,000 
 
(revenue 
funded 
element: 
42,400,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 14/03/2016 Planned 31/03/2018 

Newbattle 
Centre 

Scotland's Schools 
for the Future 
Programme 

MIDLOTHIAN 
COUNCIL 

35,900,000 
 
(revenue 
funded 
element: 
33,800,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 01/02/2016 Planned 30/03/2018 

Milne's Primary 
School 

Scotland's Schools 
for the Future 
Programme 

MORAY COUNCIL 2,000,000 - 
2,200,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Construction Completed 17/03/2017 Completed 03/04/2017 Planned 13/08/2018 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

Elgin High 
School 

Scotland's Schools 
for the Future 
Programme 

MORAY COUNCIL 29,500,000 
 
(revenue 
funded 
element: 
27,700,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 07/03/2016 Planned 25/10/2017 

Largs Academy Scotland's Schools 
for the Future 
Programme 

NORTH AYRSHIRE 
COUNCIL 

51,900,000 
 
(revenue 
funded 
element: 
44,300,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 30/05/2016 Planned 12/03/2018 

Kinross Primary 
School 

Scotland's Schools 
for the Future 
Programme 

PERTH AND 
KINROSS 
COUNCIL 

11,600,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 14/11/2016 Planned 11/12/2017 

Kelso High 
School 

Scotland's Schools 
for the Future 
Programme 

SCOTTISH 
BORDERS 
COUNCIL 

24,600,000 
 
(revenue 
funded 
element: 
21,600,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 14/03/2016 Planned 14/11/2017 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

Anderson High 
School 

Scotland's Schools 
for the Future 
Programme 

SHETLAND 
ISLANDS COUNCIL 

64,400,000 
 
(revenue 
funded 
element: 
40,600,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 26/06/2015 Planned 30/10/2017 

Our Lady & St 
Patrick's High 
School 

Scotland's Schools 
for the Future 
Programme 

WEST 
DUNBARTONSHIR
E COUNCIL 

26,700,000 
 
(revenue 
funded 
element: 
25,900,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 18/04/2016 Planned 23/10/2017 

West Calder 
High School 

Scotland's Schools 
for the Future 
Programme 

WEST LOTHIAN 
COUNCIL 

38,600,000 
 
(revenue 
funded 
element: 
29,100,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 19/09/2016 Planned 21/08/2018 

Broomlands 
Primary School 

Scotland's Schools 
for the Future 
Programme 

SCOTTISH 
BORDERS 
COUNCIL 

9,700,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Construction Completed 13/07/2015 Completed 10/10/2016 Planned 08/01/2018 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

Dunoon Primary 
School 

Scotland's Schools 
for the Future 
Programme 

ARGYLL AND 
BUTE COUNCIL 

10,100,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 10/07/2017 Planned 14/05/2018 

Tain Campus Scotland's Schools 
for the Future 
Programme 

HIGHLAND 
COUNCIL 

29,700,000 -
31,300,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Preparation Planned 25/10/2017 Planned 12/01/2018 Planned 22/11/2019 

Bertha Park High 
School  
(previously known 
as TBC (New 
Secondary 
School)) 

Scotland's Schools 
for the Future 
Programme 

PERTH AND 
KINROSS 
COUNCIL 

31,700,000 DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 14/08/2017 Planned 15/08/2019 

Balloch Campus  Scotland's Schools 
for the Future 
Programme 

WEST 
DUNBARTONSHIR
E COUNCIL 

16,500,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Framework In Construction n/a n/a Completed 10/10/2016 Planned 19/02/2018 

St Josephs 
College 

Scotland's Schools 
for the Future 
Programme 

DUMFRIES AND 
GALLOWAY 
COUNCIL 

24,200,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 

Hub In Construction n/a n/a Completed 12/08/2016 Planned 12/02/2018 
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

group 

Stoneywood 
Primary School 

Scotland's Schools 
for the Future 
Programme 

ABERDEEN CITY 
COUNCIL 

13,600,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Construction Completed 01/06/2015 Completed 09/01/2017 Planned 17/04/2018 

Dundee Joint 
Campus 

Scotland's Schools 
for the Future 
Programme 

DUNDEE CITY 
COUNCIL 

17,200,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Framework In Construction n/a n/a Completed 03/04/2017 Planned 14/08/2018 

Tulloch Primary 
School 

Scotland's Schools 
for the Future 
Programme 

PERTH AND 
KINROSS 
COUNCIL 

10,500,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 15/12/2016 Planned 19/01/2018 

Knockroon 
Learning and 
Enterprise 
Campus 

Scotland's Schools 
for the Future 
Programme 

EAST AYRSHIRE 
COUNCIL 

17,400,000 - 
18,300,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

Advertised to 
Market 

Completed 01/12/2016 Planned 27/11/2017 Planned 18/08/2019 
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

Inv erurie Scotland's Schools 
for the Future 
Programme 

ABERDEENSHIRE 
COUNCIL 

36,300,000 - 
38,200,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub Pre-hub 
Development 

n/a n/a Planned 01/04/2018 Planned 30/03/2020 

Hayshead 
Primary School 

Scotland's Schools 
for the Future 
Programme 

ANGUS COUNCIL 11,400,000 - 
11,900,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In hub 
Development 

n/a n/a Planned 01/06/2018 Planned 14/08/2019 

Ladyloan Scotland's Schools 
for the Future 
Programme 

ANGUS COUNCIL 8,500,000 - 
8,900,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In hub 
Development 

n/a n/a Planned 21/11/2017 Planned 07/01/2019 

Muirfield Scotland's Schools 
for the Future 
Programme 

ANGUS COUNCIL 8,600,000 - 
9,000,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In hub 
Development 

n/a n/a Planned 21/11/2017 Planned 07/01/2019 
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

Tullibody South Scotland's Schools 
for the Future 
Programme 

CLACKMANNANSH
IRE COUNCIL 

10,400,000 - 
10,900,000 

Capital 
Funded 

Hub In hub 
Development 

n/a n/a Planned 30/04/2018 Planned 19/08/2019 

Wallyford Scotland's Schools 
for the Future 
Programme 

EAST LOTHIAN 
COUNCIL 

8,900,000 - 
9,300,000 

Capital 
Funded 

Hub In Construction n/a n/a Completed 02/10/2017 Planned 19/01/2019 

Queensferry Scotland's Schools 
for the Future 
Programme 

CITY OF 
EDINBURGH 
COUNCIL 

29,000,000 - 
30,500,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In hub 
Development 

n/a n/a Planned 01/06/2018 Planned 30/03/2020 

Blairdardie Scotland's Schools 
for the Future 
Programme 

GLASGOW CITY 
COUNCIL 

9,900,000 - 
10,400,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In hub 
Development 

n/a n/a Planned 18/10/2017 Planned 07/01/2019 

Carntyne Scotland's Schools 
for the Future 
Programme 

GLASGOW CITY 
COUNCIL 

5,600,000 - 
5,900,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In hub 
Development 

n/a n/a Planned 18/10/2017 Planned 01/09/2018 
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

Alness Scotland's Schools 
for the Future 
Programme 

HIGHLAND 
COUNCIL 

21,500,000 -
22,600,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In hub 
Development 

n/a n/a Planned 02/07/2018 Planned 31/03/2020 

Lossiemouth 
High School 

Scotland's Schools 
for the Future 
Programme 

MORAY COUNCIL 27,300,000 - 
28,700,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In hub 
Development 

n/a n/a Planned 01/03/2018 Planned 30/03/2020 

Cumbernauld 
Academy  

Scotland's Schools 
for the Future 
Programme 

NORTH 
LANARKSHIRE 
COUNCIL 

38,500,000 
 
(revenue 
funded 
element 
37,100,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 10/07/2017 Planned 19/08/2019 

Queen Margaret Scotland's Schools 
for the Future 
Programme 

SOUTH AYRSHIRE 
COUNCIL 

24,700,000 - 
26,000,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In hub 
Development 

n/a n/a Planned 27/10/2017 Planned 01/10/2019 
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

Underbank Scotland's Schools 
for the Future 
Programme 

SOUTH 
LANARKSHIRE 
COUNCIL 

2,300,000 - 
2,400,000 

Capital 
Funded 

Conventional 
Capital 
Procurement 

Advertised to 
Market 

Completed 16/04/2017 Planned 16/10/2017 Planned 22/10/2018 

Walston Scotland's Schools 
for the Future 
Programme 

SOUTH 
LANARKSHIRE 
COUNCIL 

1,300,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation Planned 21/10/2017 Planned 23/04/2018 Planned 16/04/2019 

Jedburgh Scotland's Schools 
for the Future 
Programme 

SCOTTISH 
BORDERS 
COUNCIL 

26,200,000 - 
27,500,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In hub 
Development 

n/a n/a Planned 16/07/2018 Planned 30/03/2020 

Sighthill 
Campus 

Scotland's Schools 
for the Future 
Programme 

GLASGOW CITY 
COUNCIL 

10,600,000 - 
11,200,000 

Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction Completed 02/08/2016 Completed 25/09/2017 Planned 25/10/2019 

Fife College 
(Dunfermline 
Campus) 
 
[Note 13] 

New college build in 
Dunfermline. 

FIFE COLLEGE 93,500,000 To be 
confirmed 

To be 
confirmed 

Full Business 
Case Stage 

  To be 
confirmed 

  To be 
confirmed 

  To be 
confirmed 

Forth Valley 
College (Falkirk 
Campus) 

New college build to 
replace the existing 
Forth Valley College 
Falkirk campus, 
which is no longer 
fit-for purpose. 

FORTH VALLEY 
COLLEGE 

82,000,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

Preferred Bidder 
Appointed 

Completed 01/01/2017 Planned 24/10/2017 Planned 07/10/2019 
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

V&A Dundee Construction of new 
building on Dundee 
Waterfront. The V&A 
Dundee will be an 
international centre 
of 21st century 
design. 
 

DUNDEE CITY 
COUNCIL 

80,100,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction Completed 16/08/2013 Completed 05/03/2015 Planned 30/06/2018 

HMP Highland By replacing an old 
and unfit prison, 
HMP Highland will 
provide a fit-for-
purpose community 
facing prison, which 
supports the 
Government's 
objective of reducing 
the risk of prisoners 
reoffending on 
release from 
custody. 
 

SCOTTISH PRISON 
SERVICE 

73,900,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation Planned 31/10/2017 Planned 03/12/2018 Planned 03/08/2020 

HMP Glasgow By replacing an old 
and unfit prison, 
HMP Glasgow will 
provide a fit-for-
purpose community 
facing prison, which 
supports the 
Government's 
objective of reducing 
the risk of prisoners 
reoffending on 
release from 
custody. SPS will 
award a contract for 
the design and 
construction of HMP 
Glasgow either on 
the site of HMP 
Barlinnie or a site to 
be acquired by SPS.  
  

SCOTTISH PRISON 
SERVICE 

170,000,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation Planned 01/06/2018 Planned 01/04/2020 Planned 02/10/2023 
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Project Name Project Description Public Sector 
Procurement Body 
 
 

Total Capital 
Inv estment 
Estimates (£) 
 
[Notes 3,4,5,6] 

How is 
project 
being 
Funded? 
 
[Note 7, 15] 
 

Procurement 
Route 

Current Project 
Status 
 
[Note 8] 

Project Adv ertised to 
Market   
[Note 9]   

Construction Start 
[Note 9]   

Operational/Service 
Start 
[Note 9]   

Status Date Status Date Status Date 

National Facility 
for Women 
Offenders 

Construction of a 
new national facil ity 
which forms part of 
the Scottish 
Government's vision 
for the management 
of women in 
custody. 
 

SCOTTISH PRISON 
SERVICE 

58,500,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

Advertised to 
Market 

Completed 04/03/2017 Planned 01/10/2018 Planned 01/10/2020 

HMP Greenock 
(R) 

By replacing an old 
and unfit prison, 
HMP Greenock (R) 
will provide a fit-for-
purpose prison, 
which supports the 
Government's 
objective of reducing 
the risk of prisoners 
reoffending on 
release from 
custody. 
 

SCOTTISH PRISON 
SERVICE 

75,000,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation Planned 31/10/2017 Planned 01/06/2019 Planned 01/10/2021 

Inv erness 
Justice Centre 

Provision of first 
Justice Centre in 
Scotland 

SCOTTISH 
COURTS AND 
TRIBUNALS 
SERVICE 

30,000,000 Capital 
Funded 

Framework Tender 
Evaluation 

n/a n/a Planned 20/11/2017 Planned 27/09/2019 
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Notes relating to the updated IIP Project Pipeline  
 
1. The ‘IIP - Project Pipeline’ relates to those projects with a capital value of £20 million or more where the Scottish Government has a lead role in procurement or funding.  It also 
includes school projects which are being delivered through the Scotland’s Schools for the Future Programme and those health projects being taken forward through the Scotland-
wide 'hub' initiative which form part of the Scottish Government's current revenue funded £3.5 billion NPD/hub investment programme.  The majority of the information relates to 
that as of 1 September 2017.  However, if there has been a significant change in the status of a project between this date and 11 October 2017, then information relating to that 
project has been updated as is relevant.   
 
2. The following projects within the previously published pipeline in March 2017 are now complete or operational and are subsequently no longer included:  
 
 A9 Dualling: Kincraig to Dalraddy; 
 NHS National Services Scotland - National Centre for the Scottish National Blood Transfusion Service; 
 NHS Ayrshire and Arran - Building For Better Care; 
 NHS Greater Glasgow & Clyde - Inverclyde Continuing Care Beds for Mental Health; 
 Barrhead High School (East Renfrewshire Council); 
 Carrongrange ASN School (Falkirk Council); 
 Clyde Campus (Glasgow City Council); 
 Wick High School (Highland Council); 
 Riverbrae (previously called Linwood) (Renfrewshire Council); 
 Duns Primary School (Scottish Borders Council);  
 Ayr Academy (South Ayrshire Council); 
 Marr College (South Ayrshire Council);  
 Langlee Primary School (Scottish Borders Council); 
 Paradykes Primary School (Midlothian Council); 
 Roslin Primary School (Midlothian Council); 
 Seafield Primary School (Moray Council); 
 Bellsbrae Primary School (Shetland Islands Council); 
 The Waid Academy (Fife Council); 
 Whatriggs (East Ayrshire Council) [see Note 14];  
 Muirkirk Primary School (East Ayrshire Council); 
 Hurlford (East Ayrshire Council) [see Note 14];  
 Applegrove Primary School (Moray Council); 
 St Gerardine Primary School (Moray Council); 
 Crookfur Primary School (East Renfrewshire Council); 
 Holy Trinity Campus (previously St Agathas Primary School) (East Dunbartonshire Council);  
 St Fergus Primary School (Renfrewshire Council); and 
 Burnside Primary School (South Lanarkshire Council); 
 
3. The Total Capital Investment estimates include the construction contract costs and any associated capital funded costs such as land acquisition and enabling works (e.g. 
demolition and utilities diversions).  For revenue funded projects which have associated capital funded costs, the revenue funded contract values representing the value of the 
Scottish Government funded construction activity associated with the project have also been included in brackets within the Total Capital Investment costs.  These have been 
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included in order to provide transparency around delivery of the current revenue funded £3.5 billion NPD/hub investment programme.  For all projects in development through 
Scotland’s Schools for the Future programme, the Total Capital Investment relates to the estimated project cost of each school based on the metrics used for the Programme 
(these figures do not include additional related capital elements incurred by local authorities for additional works which are out with the scope of the programme). For those 
school projects which are in construction, the total actual costs are provided where finalised, (these include additional related capital elements incurred by local authorities for 
additional works which are out with the scope of the programme). 
 
4. Estimated costs for individual projects will change until the project has reached completion.  Cost estimates for individual projects may rise or fall for a number of reasons, 
including: changes to the scope of the project; incurring unanticipated or additional costs for preparatory works; costs arising from unavoidable delay to projects; and increases in 
input costs and construction prices. 
 
5. An estimate for inflation over the delivery period is included.  Exceptions include those projects where it is too early to provide an estimate, those projects where costs are 
contractually fixed and those projects where costs relate to a specific year (e.g. 2015 prices).  How inflation is managed wi ll vary between contracts and will depend on how far 
the project has progressed in its delivery.     
 
6. All figures rounded to the nearest £100,000. 
 
7. For revenue funded NPD/hub projects which have reached financial close and are in construction, links have been provided to the schedule of estimated unitary payment 
charges (where finalised for publication) which will be paid over the lifetime of the contracts. Note that DBFM is an acronym for Design, Build, Finance & Maintain and that D&B is 
an acronym for Design & Build. 
 
8. Those projects which do not yet have an Outline Business Case approved (or equivalent) have been marked as ‘In Preparation’ with the exception of those projects being 
procured by way of the hub initiative.  Those projects being procured by way of the hub initiative which are not yet in construction have been marked as the following and 
estimated delivery dates for these projects are provided where known: 
 
 'Pre hub Development' (a new project request has not yet been received by hubCo from procuring local authority); or 
 ‘In hub Development’ (a new project request has been submitted to hubCo from procuring local authority and project is continuing through hub development process).   
 
9. Project milestones relate to the principal construction contract for each of the projects included.  Contracting and procurement processes vary for those projects being 
delivered by way of Network Rail, the hub initiative or Framework Agreements. Consequently these projects have ‘n/a’ (not applicable) for ‘Project Advertised to Market’. 
Estimated delivery dates for projects are provided where known.  Timescale estimates for individual projects may be lengthened or shortened for a number of reasons, including: 
changes to the scope of the projects; unanticipated or unavoidable delays to construction; unanticipated or unavoidable delays in the procurement process; and the impact of 
considerations around affordability for the procuring authority. 
 
10. M8 M73 M74 Motorway Improvements Project - finishing works which form part of the NPD contract will continue until late 2017. 
 
11. Forth Replacement Crossing – crossing opened on 30 August and finishing works currently underway. 
 
12. Royal Hospital for Sick Children / Department of Clinical Neurosciences - following delays in construction, NHS Lothian are awaiting a new programme from IHSL (Integrated 
Healthcare Solutions Lothian).  A fully operational hospital is anticipated in May 2018 at the earliest.  This date however remains under review pending agreement on 
programme. 
 
13. Fife College (Dunfermline) - a decision has been taken to put the project on hold pending assurances about funding. 
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14. Whatriggs and Hurlford Schools (East Ayrshire Council) were due to deliver both Bellsbank and St Sophia’s Primary Schools as part of the Scotland’s Schools for the Future 
Programme. However, due to unforeseen delays in development, surrounding affordability and planning it was established they could not be delivered within the programme 
timelines. As such they were replaced with two schools (Whatriggs and Hurlford) that could utilise the funding within the programme parameters. 
 
15. The following table provides details relating to the funding of the projects included at Annex A.  
 
Type of Funding Number of 

Projects Funded 
Total Overall 
Capital Value of 
the Projects 

Capital DEL  67 £3.49 billion 

Non Profit Distributing: Revenue Funded  4 £1.15 billion 

hub: Revenue Funded  38 £1.15 billion 

Regulatory Asset Base: Revenue Funded  5 £1.42 billion 

TOTAL 114 £7.21 billion 

 
 Where the ‘Total Capital Investment’ of a project has a range, the upper range figure has been used. 
 For those revenue funded projects which also have associated capital funding elements (NPD, hub and RAB), the separate capital funding figures have been included at 

Capital DEL and consequently the figures in the number of projects column will be higher that the number of projects within the IIP Project Pipeline. 
 The funding for the £93.5 million Fife College (Dunfermline Campus) is still to be confirmed and the ‘Total Capital Investment’ figure is therefore is not included within the 

table. 
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Annex B:  Infrastructure Investment Plan - Major Capital Projects Progress Update  
 
The following information is provided for projects with a capital value of £20 million or more which are at the Outline Business Case (or equivalent) approved 
stage or beyond.  It also includes school projects in construction with a capital value of £20 million or more which are bein g delivered by Scotland’s Schools for 
the Future Programme as well as those health projects in construction with a capital value of £20 million or more which are being delivered by the Scotland-wide 
'hub' initiative and which form part of the Scottish Government's current revenue funded £3.5 billion NPD/hub investment prog ramme.  The majority of the 
information relates to that as of 1 September 2017.  However, if there has been a significant change in the status of any project between then and 24 October 
2017, then information relating to that project has been updated. 
 
Transport 
 
Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2017 Progress at September 2017 Contribution Made Towards 
Local Economic Development  
 

M8 M73 M74 
Motorway 
Improvements 
Project 
 

The Outline Business Case 
outlines a projected capital cost 
of £615 million of which the NPD 
(Non Profit Distributing) contract 
value was estimated to be £550 
million. 
 
Completion of construction was 
envisaged in April 2017. 
 
 

The total cost of the project is 
estimated to be £439 million, of 
which the NPD (Non Profit 
Distributing) contract value is 
£310 million.  
 
As per previous report, the 
project is in construction and 
progressing in accordance with 
the FBC (Full Business Case), 
with the road opening expected 
at end of April 2017. 

The total cost of the project is 
estimated to be £439 million, of 
which the NPD (Non Profit 
Distributing) contract value is 
£310 million.  
 
As per the previous report, the 
project progressed in 
accordance with the Full 
Business Case (FBC), with the 
new and improved M8, M73 and 
M74 progressively opened 
during the spring and fully 
opened to traffic on 1 June 
2017. 
 
Finishing works which form part 
of the NPD contract will continue 
until late 2017. 

The project created a minimum 
of 30 graduate and 
apprenticeship positions during 
the three year construction 
period, with a further 20 
construction jobs each year 
aimed specifically at long term 
unemployed people.  
 
The project is also expected to 
provide sustainable long-term 
employment opportunities for 
approximately 60 full-time staff 
during the operation and 
maintenance of these key routes 
over a 30 year period. 
 
All subcontracts which the 
Contractor had not already 
planned to award to a particular 
Subcontractor or Supplier when 
preparing his final tender were 
advertised through the Public 
Contracts Scotland procurement 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2017 Progress at September 2017 Contribution Made Towards 
Local Economic Development  
 
portal. Site based employment 
opportunities are being 
advertised locally, including at 
job centres.   
 
Presentations were given to 
interested residents and 
conservation groups to keep 
them informed about how work 
on the project will affect them. 
The project team also 
participated in voluntary work 
and took part in several 
charitable appeals. 
 

Forth 
Replacement 
Crossing 
 

The Outline Business Case of 
October 2009 sets out a cost 
range of £1.72 billion to £2.34 
billion and that the project is 
expected to be operational by 
2016-17. 
 
 
 
 
 

The FBC estimated that the total 
cost of the project would be 
between £1.45 billion - £1.6 
billion and that it would be 
operational by the end of 2016.  
The project is currently under 
construction.  
 
Further to the 2016-17 Draft 
Budget in December 2015, the 
cost range was revised down to 
£1.325 billion - £1.35 billion due 
to inflation being lower than 
previously estimated, together 
with good project governance.  
 
A cumulative total of £245 
million worth of savings have 
been released on the Forth 
Replacement Crossing project 

The FBC estimated that the total 
cost of the project would be 
between £1.45 billion - £1.6 
billion and that it would be 
operational by the end of 2016. 
The project is currently under 
construction.  
 
Further to the 2016-17 Draft 
Budget in December 2015, the 
cost range was revised down to 
£1.325 billion - £1.35 billion due 
to inflation being lower than 
previously estimated, together 
with good project governance.  
 
A cumulative total of £245 
million worth of savings have 
been released on the Forth 
Replacement Crossing project 

At its peak, the Forth 
Replacement Crossing project 
has directly supported over 1,300 
jobs.  The British Chambers of 
Commerce estimated the 
additional benefits through the 
supply chain and sub-contract 
opportunities for Scottish 
businesses would be worth 
around £6 billion to the Scottish 
economy.   
 
Up to June 2017, 312 out of 575 
sub-contracts (54%) have been 
awarded to Scottish firms with a 
value of about £188 million out of 
a total of about £494 million 
(38.1%).  In addition, up to 30 
June 2017, 55,860 out of a total 
of 60,596 supply orders (92%) 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2017 Progress at September 2017 Contribution Made Towards 
Local Economic Development  
 

since construction started in 
June 2011.  
 
A Ministerial announcement was 
made on 29 March 2017 to 
inform Parliament that the 
project is now targeting opening 
to traffic between mid-July and 
the end of August 2017, 
approximately 4 to 10 weeks 
later than previously reported.  
The contractor has stated there 
have been fewer clear weather 
windows than expected, 
particularly in relation to wind. 
This has delayed weather 
dependant activities causing 
them to bunch together at the 
end of the programme to a 
much greater degree than was 
anticipated. 

since construction started in 
June 2011.  
 
A Ministerial announcement was 
made on 29 March 2017 to 
inform Parliament that the 
project is now targeting opening 
to traffic between mid-July and 
the end of August 2017, 
approximately 4 to 10 weeks 
later than previously reported.   
 
The contractor has stated there 
have been fewer clear weather 
windows than expected, 
particularly in relation to wind. 
This has delayed weather 
dependant activities causing 
them to bunch together at the 
end of the programme to a 
much greater degree than was 
anticipated. 
 
On 20 June 2017 the opening to 
traffic date was announced as 
30 August 2017.  The bridge 
was formally opened on 
Monday, 3 September by HM 
the Queen and is open to traffic.   
 
The changes in the opening 
date will have no impact on the 
overall project budget.  Finishing 
works are currently underway. 
 

have been awarded to Scottish 
companies with a value of about 
£163 million out of a total of 
about £215 million (76%).  Up to 
30 June 2017, Scottish firms 
have been awarded sub-
contracts or supply orders on the 
FRC project with a total value of 
about £351 million out of a total 
of about £709 million (49.5%).   
 
During each year of construction, 
the FRC has delivered 45 
vocational training places, 21 
professional body training places 
and 46 positions for the long 
term unemployed, as well as 
providing further scope to 
maximise Modern Apprenticeship 
opportunities.  As of December 
2016, a total of 795 training 
places have been generated so 
far by the construction. 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2017 Progress at September 2017 Contribution Made Towards 
Local Economic Development  
 

Edinburgh 
Glasgow 
Improvement 
Programme EGIP 
 

Originally appraised as part of 
the overall EGIP Outline 
Business Case of December 
2011 - AFC (Anticipated Final 
Cost) of £1.1 billion with delivery 
by December 2016.    
 
Stirling Dunblane Alloa Rail 
(SDA) was subsequently 
appraised within the EGIP FBC 
(January 2014) which was 
predicated at a £93 million AFC 
for SDA with completion by 
December 2018. 

The overall programme remains 
predicated on delivery by March 
2019 as previously reported.   
 
In summer 2016 Network Rail 
informed Transport Scotland 
that contrary to previous 
assurances that the Edinburgh-
Glasgow line electric services 
previously planned for 
introduction in December 2016 
will now not be ready for electric 
services until July 2017. 
 
At the Ministers instruction 
Transport Scotland led an 
intensive review to establish 
increased programme cost 
beyond the previous estimate of 
£742 million set out in the EGIP 
FBC.  This work concluded in 
October 2016 with the 
publication of the Commercial 
assurance review of the Rail 
major Projects Portfolio.  
 
Network Rail have revised the 
latest estimated Anticipated 
Final Cost (AFC) to be £795 
million. Transport Scotland are 
currently working through this 
with Network Rail to understand 
the detail of the revised 
estimate.      
 

At the Ministers instruction 
Transport Scotland led an 
intensive review to establish 
increased programme cost 
beyond the previous estimate of 
£742 million set out in the EGIP 
FBC. This work concluded in 
October 2016 with the 
publication of the Commercial 
assurance review of the Rail 
major Projects Portfolio.  The 
revised estimated Anticipated 
Final Cost (AFC) arising from 
the EY review is £795 million.   
 
Transport Scotland continue to 
work closely with Network Rail 
to monitor this and have 
introduced new governance 
procedures including a new 
major Rail Projects Portfolio 
Board.    
 
The new tram/ train interchange 
at Edinburgh Gateway Station 
entered service as planned on 
11 December 2016.   
 
In May 2016 Network Rail 
informed Transport Scotland 
that due to issues with a safety 
critical component and 
associated certification that the 
Edinburgh-Glasgow line electric 
services originally planned for 

Comprehensive programme of 
improvements to Scotland’s 
railway infrastructure, rolling 
stock and service provision will 
provide a major boost to the 
wealth of Scotland and its long 
term economic sustainability.   
 
Will deliver enhanced 
connectivity with faster journey 
times connecting more people 
with places of work.  Will 
strengthen connectivity between 
Edinburgh and Glasgow 
delivering a 20% reduction in 
journey times and 30% more 
capacity within four years, as 
well as more comfortable, 
efficient and reliable electric 
trains.  
 
The new Edinburgh Gateway 
Station will provide an effective 
linkage between the rail network 
and Edinburgh Airport and the 
surrounding area.  
 
£25 million redevelopment of 
Haymarket Station opened to 
passengers on 19 December 
2013 as planned, transforming 
passenger access and facilities.   
 
The £80 million EGIP 
electrification Cumbernauld to 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2017 Progress at September 2017 Contribution Made Towards 
Local Economic Development  
 

The new tram/train interchange 
at Edinburgh Gateway Station 
entered service as planned on 
11 December 2016. 
 

introduction in December 2016, 
will now not be ready for electric 
services until September 2017.  
 
The full EGIP Electric timetable 
will enter service in December 
2018 as planned, 8 car services 
will commence December 2019 
following completion of essential 
platform work at Glasgow 
Queen Street Station and the 
newly refurbished station will be 
complete and ready to enter 
service by March 2020. 

Glasgow line was delivered on 
time for the 2014 Commonwealth 
Games and has enabled new 
additional hourly services and 
new journey opportunities across 
the Glasgow North Suburban 
Electric network.  
 
On 5 November 2014 Network 
Rail announced the award of 
£250 million EGIP alliance 
contracts which will deliver the 
Edinburgh-Glasgow 
Electrification by December 
2016.  Contractors are on site 
with physical works well 
underway and on schedule for 
the introduction of the first 
electric services in October 2017.  
 

A90 Aberdeen 
Western 
Peripheral Route / 
Balmedie-
Tipperty 
 

The Outline Business Case 
outlines total project cost as £745 
million, of which the NPD value is 
£472 million, and it is expected 
the project will be fully 
operational by Spring 2018.  
 

The total cost of the project is 
estimated to be £745 million, of 
which the NPD (Non Profit 
Distributing) contract value is 
£469 million (at 2012 prices).   
 
As per previous report, the 
project is in construction and 
progressing in accordance with 
FBC, and it is expected the 
project will be fully operational 
by winter period 2017-18. 
 

The total cost of the project is 
estimated to be £745 million, of 
which the NPD (Non Profit 
Distributing) contract value is 
£469 million (at 2012 prices).   
 
As per previous report, the 
project is in construction and 
progressing in accordance with 
FBC, and it is expected the 
project will be fully operational 
during the winter period 2017-
18. 

It is anticipated the project will 
create a minimum of 45 graduate 
and apprenticeship positions 
during the construction phase, 
with a further 30 construction 
jobs aimed specifically at long-
term unemployed people.  
Following construction, during 
the operation and maintenance 
phase, it is expected that there 
will be an additional 7 graduate 
and apprenticeship opportunities 
and 5 positions for long-term 
unemployed people. 
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All sub-contracts which the 
Contractor has not already 
planned to award to a particular 
sub-contractor or supplier when 
preparing the final tender are 
advertised through the Public 
Contracts Scotland procurement 
portal. Site based employment 
opportunities are being 
advertised locally, including at 
job centres. 
 

A9 Kincraig to 
Dalraddy 
 

The Outline Business Case set 
out that the 7.5km stretch of dual-
carriageway was expected to be 
delivered at a cost of between 
£50 million-£55 million, with 
construction estimated to take 
between 2-2.5 years and the 
improved road planned to 
become operational during 
Summer 2017. 
 
 

The total cost of the project is 
estimated to be £45 million, of 
which the construction contract 
is £35 million (other costs relate 
to items such as utility diversion, 
scheme preparation, ground 
investigation and advance works 
packages).    
 
As per previous report, the 
project is in construction and 
works are currently on 
programme and to budget with 
the new road opening in 
summer 2017. 
 

The total cost of the project is 
estimated to be £45 million, of 
which the construction contract 
is £35 million (other costs relate 
to items such as utility diversion, 
scheme preparation, ground 
investigation and advance works 
packages).    
 
The new dual carriageway 
became fully operational at the 
end of September 2017.  This is 
around one month later than 
originally planned.  This delay 
was due to technical issues 
which arose during final safety 
checks being carried out on the 
project.  The project remains on 
budget. 
 

Sustainable economic growth 
through connectivity.  The 
provision of waste and carbon 
management plans on site with 
the aim of minimising the 
environmental impact of the 
construction process.   
 
Opportunities for SMEs to bid for 
subcontractor roles through 
Public Contracts Scotland portal 
and provision of at least three 
vocational and one professional, 
site based, training opportunities. 
 

CMAL - Two new 
100 metre ferries 
 

Procurement has commenced 
and Pre-Qualification 
Questionnaires were issued by 

Pre-Qualification Questionnaire 
issued by CMAL on 15 October 
2014.  Tender was returned on 

Pre-Qualification Questionnaire 
issued by CMAL on 15 October 
2014.  Tender was returned on 

These new ferries will improve 
the ferry service provision to 
island communities on Harris, 
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CMAL (Caledonian Maritime 
Assets Ltd) on 15 October 2014.  
Tender returns by 31 March 
2015. 
 
It is anticipated it will take the 
month of April as a minimum to 
arrive at a recommendation for 
contract award, and possibly into 
May depending on, for example, 
the need for clarifications or 
shipyard visits. These two 
vessels, through forecast 
demand analysis will be allocated 
to Brodick / Ardrossan and the 
Uig Triangle in the 2017/18/19 
timeframe. 

31 March 2015 and a Preferred 
Bidder was announced on 31 
August 2015.  
 
The Contract worth £97 million 
to build the two 100m ‘dual-fuel’ 
ferries for the Clyde and 
Hebrides Ferry Service (CHFS) 
was awarded on 16 October 
2015.  The cutting of the steel 
ceremony took place on 16 
February 2016 and the first ferry 
is expected to be delivered in 
the second half of 2018 with the 
second vessel following a few 
months later. 
    
Each vessel will enter into 
service following berthing trials, 
sea trials and crew training – 
usually 2-3 months after 
delivery.   
 

31 March 2015 and a Preferred 
Bidder was announced on 31 
August 2015.  
 
The Contract worth £97 million 
to build the two 100m ‘dual-fuel’ 
ferries for the Clyde and 
Hebrides Ferry Service (CHFS) 
was awarded on 16 October 
2015.  The cutting of the steel 
ceremony took place on 16 
February 2016. 
 
Ferguson Marine Engineering 
Ltd at Port Glasgow (FMEL) are 
continuing to make progress on 
the construction of the two 100 
metre ‘dual-fuel’ ferries with the 
anticipated launch of the first 
vessel, the MV Glen Sannox on 
21 November 2017. 
 
FMEL are continuing to work 
with Caledonian Maritime 
Assets Ltd to ensure delivery of 
the new vessels as soon as is 
practicable.  Each vessel will 
enter into service following 
berthing trials, sea trials and 
crew training – usually 2-3 
months after delivery.   
 

Lewis, North Uist, Benbecula, 
South Uist and Arran 
respectively.  It is anticipated 
these new ferries will boost 
economic sustainability through 
tourism.   
 
In addition, they will also 
maintain and enhance social and 
cultural wellbeing and the 
sustainability of these 
communities. This can also 
include direct access to jobs and 
access to services such as 
health and education. 
 

A737 Dalry 
Bypass 
 

The Orders for the scheme were 
made in December 2015 which 
completed the statutory 

The Orders for the scheme were 
made in December 2015 which 
completed the statutory 

The project which has moved 
from OBC to FBC is now in 
construction and progressing in 

The Bypass will contribute to the 
continued economic wellbeing of 
the area by managing congestion 
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authorisation process.  The 
project is currently in 
procurement and is progressing 
in accordance with Outline 
Business Case.  It is expected 
the project will be fully 
operational by winter 2018-19. 

authorisation process.   
 
The project is currently in 
procurement and is progressing 
in accordance with the costs set 
out in the OBC (Outline 
Business Case).   
 
Based on consultations with 
participants during the dialogue 
period, provisional construction 
periods were provided and it is 
now expected that the project 
will be fully operational by 
summer 2019.  The £56.5 
million - £61.3 million costs now 
reflect the estimated contract 
value range provided in the 
OJEU (Official Journal of the 
European Union) notice. 
 

accordance with FBC.  
 
The total cost of the project is 
estimated to be £57.9 million 
including construction costs of 
£32 million.  It is expected to be 
operational by the end of 2019, 
subject to unforeseen events 
such as exceptionally adverse 
weather.   
 
The project is progressing on 
time and on budget. 

on the strategic travel network.  
 
It is anticipated that the project 
will create a minimum of 4 
graduate and apprenticeship 
positions during construction.  All 
sub contracts which the 
Contractor has not already 
planned to award to a particular 
subcontractor or supplier when 
preparing the final tender are 
advertised through the Public 
Contracts Scotland procurement 
portal.  
 
Site based employment 
opportunities are being 
advertised locally, including at 
job centres. 

Stirling Dunblane 
Alloa Rail 
Electrification 
(SDA) 
 

Originally appraised as part of 
the overall EGIP Outline 
Business Case of December 
2012 - AFC (Anticipated Final 
Cost) of £1.1 billion with delivery 
by December 2016.    
 
SDA was subsequently 
appraised within the EGIP FBC 
(January 2014) which predicated 
a £93 million AFC for SDA with 
completion by December 2016. 
 

Project is now in construction 
and currently remains on 
programme for introduction of 
services in December 2018.    
 
Appraised as part of the EGIP 
FBC, with SDA (Stirling 
Dunblane Alloa) predicated on a 
£92.8 million AFC (Anticipated 
Final Cost).  The Office of Rail 
and Road (ORR) subsequently 
determined £105 million efficient 
cost in October 2014.    
 

SDA continues to face 
significant programme 
challenges, however, currently 
remains on programme for 
introduction of services in 
December 2018.  
 
Originally appraised as part of 
the EGIP FBC, with SDA 
(Stirling Dunblane Alloa) 
predicated on a £92.8 million 
AFC (Anticipated Final Cost).  
 
In summer 2016 Network Rail 

Will deliver enhanced 
connectivity through faster 
journey times and more capacity 
on SDA routes. Supports EGIP 
fastest journey time and capacity 
objectives.  
 
Will strengthen connectivity 
between lineside communities 
and Edinburgh and Glasgow 
delivering a reduction in journey 
times of up to 10 minutes and 
significantly increased capacity 
as well as more comfortable, 
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In summer 2016 Network Rail 
reported to Transport Scotland 
advising significant cost 
increases across all Rail 
projects including SDA.  At 
Ministers instruction an intensive 
Transport Scotland led review 
was carried out to review project 
AFC across the portfolio.    
 
This work concluded with the 
publication of the review findings 
on 26 October 2016.  Transport 
Scotland, ScotRail Alliance and 
the ORR are working closely to 
implement the report 
recommendations including 
revised project governance 
arrangements.   
 

reported to Transport Scotland 
advising significant cost 
increases across all Rail 
projects including SDA.  At 
Ministers instruction an intensive 
Transport Scotland led review 
was carried out to review project 
AFC across the portfolio.  
 
This work concluded with the 
publication of the review findings 
on 26 October 16 and revised 
£159 million AFC.  Network Rail 
continue to work closely with 
Transport Scotland to realise 
opportunity for additional service 
and operating benefits through 
the early electrification of 
Carmuirs – Larbert section of 
the SDA scope (section A) in 
time for  the annual  May 17 
timetable change date.   
 

efficient and reliable electric 
trains.  
 

A90/A96 
Haudagain 
Junction 
Improvement 
 

See Progress at February 2017 Draft Orders for the scheme 
were published in June 2015 for 
formal comment.   Orders were 
made on 17 February 2017 
which subject to no legal 
challenge will complete the 
statutory procedures.   
 
Procurement of the main works 
contract is to commence in 
2017-18 with construction to 
begin following completion of 

The OBC outlines that the total 
project cost is £49.5 million, of 
which the contract value is £21 
million. (note that a significant 
proportion of the total cost is 
related to acquisition and 
demolition).   
 
It is expected that the project will 
be operational in 2020, subject 
to any unforeseen 
circumstances such as 

Given the scale of the project it is 
reasonable to expect that local 
people and local companies will 
have the opportunity to 
participate in construction of the 
scheme.  
 
The opportunity to secure wider 
benefits for the economy beyond 
the traditional project objectives 
linked to the procurement of 
transport infrastructure is 
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the A90 Aberdeen Western 
Peripheral Route. 
 

exceptionally adverse weather.   
 
The project is in procurement 
and progressing to programme. 

recognised, and the provision of 
community benefit clauses is 
now an important consideration 
in the procurement process.  
 
Scottish Government works 
contracts are already being 
utilised where appropriate to 
secure training and employment 
opportunities through the use of 
targeted recruitment and training 
clauses.  These clauses will be 
incorporated into the contract 
documents for Haudagain.  This 
project will include a Project 
Bank Account to improve 
payment timescales for the 
supply chain. 
 

Aberdeen to 
Inverness 
Improvement 
Project 

See Progress at February 2017 Network Rail have advised 
Transport Scotland of a 
significant cost increase across 
all major rail projects, including 
the Aberdeen to Inverness 
Enhancement project.   
 
At Ministers instruction, an 
intensive Transport Scotland led 
review took place and 
concluded in October 2016.  
Following this, the Minister gave 
evidence to the Rural Economy 
and Connectivity Committee in 
October 2016 and again in 
February 2017.   

Network Rail advise the 
Anticipated Final Cost for Phase 
One of the project will be £332 
million and the infrastructure will 
be ready for use in September 
2019 and authorised for 
passenger and freight use in 
December 2019.  
 
The project is progressing to the 
revised programme and revised 
budget. 

Commuters, business users, 
tourists and leisure travellers will 
benefit from improvements in 
service choice and faster journey 
times on newly refurbished high 
speed trains between Aberdeen 
and Inverness.  
 
Improved service frequency and 
reduced travel time between 
Inverness and Aberdeen are 
expected to: improve access to 
and from the major employers 
and education facilities in the 
area; open up access to 
Inverness Airport and the 
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The Anticipated Final Cost for 
Phase One of the project will be 
£330 million and that the 
infrastructure will be ready for 
use in September 2019.   
 
The project which is now in 
construction is progressing to 
the revised programme and 
revised budget. 
 

adjacent development sites; act 
as a catalyst for encouraging 
increases in business 
development, housing, inward 
investment and public sector 
relocation for local communities; 
open up opportunities for visitors 
and tourists to explore Scotland.  
 

Shotts 
Electrification 
 

ECAM (Enhancements Cost 
Adjustment Mechanism) process 
February 2014 provided an 
estimated efficient cost of £79.9 
million.   Cost revised to £160 
million in November 2016 
revision of original estimates, 
updated scope and upgraded 
OLE (Overhead Line 
Electrification) system.  
 
An ORR (Office of Rail 
Regulation) review of the cost 
programme concluded in 
September 2017 that whilst they 
noted a gap of £11 million in the 
project efficient cost, they 
challenged Network Rail to a £2 
million efficiency based on the 
current AFC of £160 million. 

The electrification project which 
is in construction is on target for 
completion by March 2019.   
Progress to date is: 
 
1. A71 at West Calder closed, 
as planned, on 5 January 2017 
for 16 weeks.  Reconstruction 
works underway. Traffic 
management plans being 
monitored by West Lothian 
Council. 
2. Bridge structure at Station 
Road, Shotts demolished on 7/8 
January 2017.  Road closed 
until August 2017. 
3. Route clearance works 
remain on programme for 
completion by April 2017.  
4. Electrification contract 
awarded to Carillion in 
December 2016.  Works have 
commenced.  

The electrification project which 
is in construction is on target for 
completion by the regulated 
milestone of March 2019.    
 
Quantitative Schedule Risk 
Assessment (QSRA) completed 
indicating 90% probability of 
achieving planned energisation 
date by 26 October 2018, 95% 
by 02 November 2018. 
 
Route clearance works on 
schedule to be completed by 
December 2017 as planned.   
 
Overhead line works 
commenced late 2016 and will 
continue throughout 2018 with 
energisation planned for 
October 2018. 

The electrification of the Shotts 
line is a Scottish Government 
investment and part of an 
ambition to ensure a railway 
which is fit for Scotland’s future 
and will: 
 
 deliver potential to reduce 

journey times and more 
capacity as well as enable 
introduction of more 
comfortable efficient and 
reliable trains; 

 introduce modern electric 
trains which will be faster, 
quieter, cleaner and greener; 

 bring benefits to business 
users, tourists and leisure 
travellers with improved 
services; 

 create the fourth electrified 
route linking and 
strengthening connectivity to 
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5. Planning for the construction 
of the new station at Livingston 
South will commence in the 
autumn of 2017 in advance of 
construction works in the 
summer of 2018. 
 

and between our largest 
cities; and 

 deliver a redeveloped station 
at Livingston South which will 
better serve the needs of a 
growing community now and 
in the future. 

 
A77 Maybole 
Bypass 

See Progress at February 2017 The Orders for the scheme were 
made in March 2016 which 
completed the statutory 
authorisation process.  
 
Procurement of the main works 
contract is to commence in 
2017-18 with construction 
expected to begin in 2018-19. 
 

The Contract Notice was 
published on Public Contracts 
Scotland Portal on 31 August 
2017.  
 
The OBC outlines that the total 
project cost is £43 million, of 
which the contract value is 
estimated at £30 million. It is 
expected that the project will be 
operational in 2020, subject to 
any unforeseen circumstances 
such as exceptionally adverse 
weather.    
 
The project is in procurement 
and progressing to programme. 
 

The Bypass will contribute to the 
continued economic wellbeing of 
the area by managing congestion 
on the strategic travel network. 
 
 

A9 Luncarty to 
Pass of Birnam 
 

See Progress at September 2017 N/A The OBC outlines that the total 
project cost is £103.6 million, of 
which the contract value is 
anticipated to be £70 million.  
 
It is expected that the project will 
be operational in 2020 subject to 
any unforeseen circumstances 
such as exceptionally adverse 

Sustainable economic growth 
through connectivity. The 
provision of waste and carbon 
management plans on site with 
the aim of minimising the 
environmental impact of the 
construction process.  
 
Advanced Works Framework 
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weather.   
 
The project is in procurement 
and progressing to programme. 
 

Agreement to provide the 
opportunity for SMEs to bid for 
work. Also sub-contractor roles 
on the main works contract 
through Public Contracts 
Scotland Portal. 
 

 
 
 
 
  



 

39 
 

Health 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2017 Progress at September 2017 Contribution Made Towards 
Local Economic Development  
 

NHS Ayrshire & 
Arran - Building 
For Better Care 
 

The Outline Business Case sets 
out that the project is estimated 
to cost £30.1 million.  
 
The first phase, consisting of 
redevelopment of the Emergency 
Department and development of 
a Combined Assessment Unit at 
Crosshouse Hospital, is due to 
complete in Q4 2015, with a 
Combined Assessment Unit at 
Ayr Hospital to follow in 2017.  
 
The project is in procurement 
and progressing on programme.  
 

The FBC for the project outlines 
that the total cost of the project 
will be £27.6 million and that it 
will be complete and handed 
over by end of January 2017.   
 
The project is progressing on 
budget.  As confirmed in 
previous report, the operational 
date is set for April 2017. 
 

The FBC for the project outlines 
that the total cost of the project 
will be £27.6 million and that it 
will be complete and handed 
over by end of January 2017.   
 
The building which was handed 
over in April 2017 is now 
operational and was delivered 
on budget.   

The PSCP (Principle Supply 
Chain Partner) was encouraged 
to use a local supply chain which 
was evident on many of the 
elements of construction work on 
site. 

NHS Dumfries and 
Galloway - Acute 
Services 
Redevelopment 
Project 
 

The Outline Business Case sets 
out that the project is estimated 
to cost £256 million, of which the 
NPD contract is £203 million, and 
that the project will be 
operational in March 2018.  
 
The project is in procurement 
and progressing on programme. 

The FBC Addendum for the 
project outlines that the total 
cost of the project will be £275.5 
million and that it will be 
operational by December 2017.  
 
As per previous report, the 
project is in construction and is 
progressing on time and on 
budget. 
 

The FBC Addendum for the 
project outlines that the total cost 
of the project will be £275.5m 
and that it will be operational by 
December 2017.  
 
The project has reached 
practical completion with 
handover on 12 September 
2017, on time and on budget.  
 
There is now a 12 week 
commissioning period for the 
Board to be ready to start 
transferring patients in 
December 2017. 

The project includes several 
initiatives that will help to bring 
sustainable improvements to the 
local Dumfries and Galloway 
economy.  
 
This includes, but is not limited to, 
36 new apprenticeships and 16 
new graduates during the 
construction period, training plans 
for subcontractors (120), 
supporting the local SME 
community to upskill its 
procurement capabilities, 
mentoring and support to Social 
Enterprise development, and 
numerous education and 
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curriculum support events. 
 

NHS Orkney New 
Hospital and 
Healthcare 
Facilities 
 

The Outline Business Case sets 
out that the total project cost is 
estimated to be £67.5 million, of 
which the NPD contract is £59 
million and that it is expected to 
be operational in summer 2018.   
 
The project is in procurement 
and progressing to programme. 

Project has now moved from 
OBC to FBC.   
 
Following the Office for National 
Statistics decision on other NPD 
projects that classified them to 
the public sector, a bespoke 
funding structure for the Orkney 
Hospital project was developed.  
This utilised capital budget 
cover to recognise a 
prepayment of annual charges 
yet retaining an element of 
private finance (£5.1 million to 
maintain the risk transfer for the 
delivery of a serviced, 
maintained hospital for the 
Board).  
 
The approved FBC shows total 
capital investment of £72.3 
million which includes the 
construction cost and equipping 
costs for the project.  The 
increase from the previous 
report relates to the 
competitively tendered 
construction cost elements 
increasing to £64.1 million from 
the OBC figure of £59 million 
which is accounted for by 
movements in market prices for 
construction materials linked to 

Project reached Financial Close 
in March 2017 with construction 
starting on site in April 2017.   
 
Following the Office for National 
Statistics decision on other NPD 
projects that classified them to 
the public sector, a bespoke 
funding structure for the Orkney 
Hospital project was developed.  
This utilised capital budget cover 
to recognise a prepayment of 
annual charges yet retaining an 
element of private finance (£5.1 
million to maintain the risk 
transfer for the delivery of a 
serviced, maintained hospital for 
the Board).  
 
The approved FBC shows a total 
capital investment of £77.4 
million and an operational date 
of summer 2019 (the figure in 
previous report did not include 
the £5.1 million provided by the 
private sector).   
 
The project is progressing as per 
programme. 
 
 

Community Benefit criteria and 
benchmarks informed by relevant 
guidance and local experience 
are included in the draft Project 
Agreement (PA) and include 
targets for example, the number 
of Apprentice starts each year in 
the construction phase plus work 
placements for school students 
and local graduate employment. 
A number of these targets have 
been exceeded in the Preferred 
Bidder final submission and will 
be included in the finalised PA, 
including apprentice opportunities 
arising in the operational phase of 
the project. 
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the location and some increased 
footprint for plant.  
  
Financial Close was achieved 
on 24 March 2017 and 
construction will commence 
shortly thereafter.  The 
operational date has now moved 
to Summer 2019 which takes 
account of an estimated 12 
week Board familiarisation 
period. 
 

Scottish National 
Blood Transfusion 
Service National 
Centre  
 

The Outline Business Case sets 
out that the project is estimated 
to cost £41.2 million, of which the 
NPD contract is £36.4 million, 
and that the project will be 
operational in March 2017.  
 
The project is in procurement 
and progressing on programme. 

The FBC for the project outlines 
that the total cost of the project 
will be £38.1 million (of which 
the NPD contract value is £33.3 
million).  
 
The project is now in the final 
stages of the construction phase 
and running to budget.  
However, due to delays to the 
qualification and commissioning 
of the building, the practical 
completion date has been put 
back to April 2017 rather than as 
previously reported.   

The FBC for the project outlines 
that the total cost of the project 
will be £38.1 million (of which the 
NPD contract value is £33.3 
million).  
 
The project has now concluded 
its construction phase following 
the handover of the Certificate of 
Practical Completion, and 
indeed the building on 8 
September.  This is later than 
previously reported due to 
delays to the qualification and 
commissioning of the building. 
 
Commencement of stage 4 of 
the project (Transition) began on 
11 September and the building is 
now operational.   
 
Complete operational 

The project is promoting 
economic growth and job 
creation. 15 new jobs will be 
created during the construction 
phase. The construction 
contractor is working with 
Edinburgh College and Heriot-
Watt University to create work 
placements for young people and 
to develop curriculum support 
activities.  
 
A TimeBank is in place to offer 
skills training or practical support 
to the local community. 
Commitment to taking on new 
apprentices has been secured 
from sub-contractors. 17 
contracts, with a value of £18.9 
million have been awarded to 
Scottish SMEs to date.  A number 
of students (27) from Edinburgh 
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management will be achieved in 
spring 2018 when the final 
service area moves into the new 
national centre. 
 

college attended site on week 
placements. Apprentice starts 
(19) and existing apprentices 
(24). 
 

NHS Lothian -  
Royal Hospital for 
Sick Children / 
Department of 
Clinical 
Neurosciences 
 

The Outline Business Case sets 
out that the project is estimated 
to cost £228.5 million, of which 
the NPD contract is £155 million, 
and that the project will be 
operational in May 2017.  
 
The project is in procurement 
and progressing on programme. 

The FBC for the project outlines 
that the total cost of the project 
will be £230 million (of which the 
NPD contract value is £150 
million) and that it is scheduled 
to open in September 2017.   
 
Following a delay in the 
programme due to two of the 
contractors entering 
administration, handover has 
now been confirmed for October 
2017. 

The FBC for the project outlines 
that the total cost of the project 
will be £230 million (of which the 
NPD contract value is £150 
million) and that it was 
scheduled to open in September 
2017.    
 
Following delays in construction, 
NHS Lothian are awaiting a new 
programme from IHSL 
(Integrated Healthcare Solutions 
Lothian).  The revised handover 
to the Board and service start of 
the operational contract is not 
anticipated before November 
2017 rather than as previously 
reported.   
 
A fully operational hospital is 
anticipated in May 2018 at the 
earliest, however this date 
remains under review pending 
agreement on programme. 
 

The Little France site is part of the 
‘south-east wedge’ of Edinburgh, 
an area of 
regeneration and the RHSC and 
DCN development will further 
contribute to social and economic 
improvements, infrastructure 
development, transport 
enhancement and social inclusion 
in the neighbouring areas which 
have been recognised as socially 
excluded for many decades.   
 
Community benefits including 
employment, training and 
education targets are 
contractualised in the Project 
Agreement.    
 

NHS Lothian 
Partnership 
Centre Bundle 
 

The FBC Addendum for the 
project outlines a total cost of 
£34.2 million and an operational 
date of summer to autumn 2017.   
 

The FBC Addendum for the 
project outlines a total cost of 
£34.2 million and an operational 
date of summer to autumn 2017.   
 

The FBC Addendum for the 
project outlines a total cost of 
£34.2 million and an operational 
date of summer to autumn 2017.   
 

This project will be delivered via 
hubCo, who will provide a number 
of training and employment posts 
as part of this project. These will 
form part of the formal KPIs (Key 
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Since construction start in May 
2016, the project is progressing 
to programme and budget. 

Since construction start in May 
2016, the project is progressing 
to programme and budget. 
 

Since construction start in May 
2016, the project is progressing 
to budget.  However, the Board 
have been notified of a four 
week delay in completion of the 
Blackburn Partnership Centre.  
Handover of all three facilities 
will be complete in Autumn 
2017. 
 

Performance Indicators) of this 
project. 
 
 

NHS Scotland 
Pharmaceutical 
Specials Service  
 

See Progress at February 2017 The FBC for the project outlines 
a total cost of £29 million and an 
operational date of December 
2018.  Since construction start 
in January 2017, the project is 
progressing to programme and 
budget.   
 
A FBC Addendum was issued 
for consideration to the Capital 
Investment Group on 7 March 
2017.  
 

The FBC for the project outlines 
a total cost of £29 million and an 
operational date of December 
2018.  Since construction start in 
January 2017, the project is 
progressing to programme and 
budget.   
 
PSS Project FBC Addendum 
was considered and approved at 
the 7 March 2017 Capital 
Investment Group meeting. 

The project will promote 
economic growth and job creation 
through delivery of key sector 
initiatives and projects; training 
and employment opportunities 
during construction and increased 
staffing once building is 
operational. 
 

NHS Forth Valley 
Stirling Care 
Village 
 

See Progress at February 
2017 

Financial Close was achieved 
on 8 December 2016 and the 
project is now in construction.  
The FBC for the project outlines 
a total cost of £37.8 million and 
a fully operational date of 
October 2019.   
  
The overall completion date now 
extends beyond that previously 
anticipated for reasons of 
slippage and increased 

Financial Close was achieved on 
8 December 2016 and the 
project is now in construction.  
The FBC for the project outlines 
a total cost of £37.8 million and a 
fully operational date of October 
2019.   
  
The overall completion date now 
extends beyond that previously 
anticipated for reasons of 
slippage and increased 

The project will comply with the 
standards set for hubCo East 
Central and KPIs set and 
monitored in this regard. 
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programme due to phasing and 
additional enabling/demolition 
works.  A FBC Addendum is 
being prepared. 
  
The dates for the three main 
handover phases are now:  
Primary & Urgent Care Building 
in June 2018, Care Hub in 
October 2018 and Scottish 
Ambulance Service Workshop 
and all other remaining car 
parking and roads in October 
2019. 

programme due to phasing and 
additional enabling/demolition 
works.  A FBC Addendum is 
being prepared. 
  
The dates for the three main 
handover phases are now:  
Primary & Urgent Care Building 
in June 2018, Care Hub in 
October 2018 and Scottish 
Ambulance Service Workshop 
and all other remaining car 
parking and roads in October 
2019. 
 

NHS Grampian - 
Inverurie Health 
Care Hub & 
Foresterhill Health 
Centre 
 

See Progress at February 2017 The FBC has been approved 
and Financial Close occurred in 
December 2016.  The project is 
now in construction.  Following 
financial close the FBC was 
updated to outline a total cost of 
£24.1 million and an operational 
date of March 2018 for 
Foresterhill and July 2018 for 
Inverurie.  
  
Since construction start in 
December 2016, the project is 
progressing to programme and 
budget.  
 

The FBC has been approved 
and Financial Close occurred in 
December 2016.  The project is 
now in construction.  Following 
financial close the FBC was 
updated to outline a total cost of 
£24.1 million and an operational 
date of March 2018 for 
Foresterhill and July 2018 for 
Inverurie.  
  
Since construction start in 
December 2016, the project is 
progressing to programme and 
budget. 

Provision of local jobs during 
design and construction.  
Encouraging skilled workforce to 
locate in the area by providing 
new and enhanced local health 
facilities and services. 

NHS Lothian - 
East Lothian 
Community 
Hospital 

See Progress at February 2017 The FBC has been approved 
and Financial Close occurred in 
September 2016.  The project is 
now in construction.   

The FBC has been approved 
and Financial Close occurred in 
September 2016.  The project is 
now in construction.   

hubCo South East Ltd key 
performance indicators to ensure 
that local people are given the 
opportunity to undertake training 
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Handover of phase 1 (an area of 
car park) has concluded.  A 
multi-phase handover of the 
facility is programmed to be fully 
operational by 24 January 2020.  
Since construction start in 
November 2016, the project is 
progressing to programme and 
budget. 
 

 
Handover of phase 1 (an area of 
car park) has concluded.  A 
multi-phase handover of the 
facility is programmed to be fully 
operational by 24 January 2020.  
Since construction start in 
November 2016, the project is 
progressing to programme and 
budget. 

leading to employment with its 
sub-contractors. 
 

NHS Greater 
Glasgow and 
Clyde - Woodside 
Health and Care 
Centre 
 

See Progress at September 
2017 

N/A The FBC for the project outlines 
that the total cost of the project 
will be £20.2 million and that it 
will be operational by October 
2018.   
 
The project is in construction 
and is progressing on time and 
on budget. 
 

The provision of local 
employment and training 
opportunities together with a 
significant contribution to the 
regeneration strategy set-out in 
the Forth & Clyde Canal 
Regeneration Strategy. 

 
 
Notes   
 Health projects being delivered by the Scotland-wide 'hub' initiative which form part of the Scottish Government's current revenue funded £3.5 billion NPD/hub 

investment programme are first included within report at construction start stage.    
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Boroughmuir 
High School  
(City of Edinburgh 
Council) 
 

The project which is now in 
construction is being delivered by 
City of Edinburgh Council as part 
of Scotland's Schools for the 
Future programme.   
 
The Scottish Government is 
expected to contribute £17.2 
million towards the £32 million 
project which is on track to be 
opened to pupils in August 2016. 

The project which is in 
construction is being delivered 
by City of Edinburgh Council as 
part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government is 
expected to contribute £17.2 
million towards the £32 million 
project.  The project has been 
subject to construction delays 
and is now due to open to pupils 
in August 2017. 

The project which is in 
construction is being delivered 
by City of Edinburgh Council as 
part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government is 
expected to contribute £17.2 
million towards the £32 million 
project.  The project has been 
subject to further delays in 
construction and is now due to 
open to pupils in January 2018 
rather than as previously 
reported. 
 

Scotland's Schools for the Future 
projects will deliver a number of 
economic benefits through the 
delivery of the project and will 
offer the following:  
 
 Subcontract work awarded to 

Local SMEs within 50 Miles; 
 Subcontract work awarded to 

Local SMEs within Council 
boundary; 

 Subcontract work awarded to 
National SMEs within 
Scotland; 

 New jobs created within 50 
Miles; 

 New jobs created to local 
SMEs; within Council 
boundary; 

 Work placements (14-19 
years); 

 Work placements (College/ 
University Students); 

 Visits by Schools to site (Pupil 
numbers); 

 Graduate recruitment; 
 Apprentice/Trainees supported 

through project; 
 Where relevant, the hub 

procurement process will 
ensure that local resources 
are used wherever possible 

Wick High School 
(Highland Council) 
 

The project which is now in 
construction is being delivered by 
Highland Council as part of 
Scotland's Schools for the Future 
programme.   
 
The Scottish Government is 
expecting to contribute £17.1 
million towards the £48.5 million 
project which is on track to be 
opened to pupils by October 
2016. 

The project which is in 
construction is being delivered 
by Highland Council as part of 
Scotland's Schools for the 
Future programme.  
 
The Scottish Government is 
expecting to contribute £17.2 
million towards the £53.6 million 
project (revenue funded element 
£48.5 million). 
 
Due to unforeseen delays during 
construction the building was 
not handed over to Highland 
Council on the original 
programmed handover date.  

The project was delivered by 
Highland Council as part of 
Scotland's Schools for the 
Future programme.  The project 
opened to pupils in April 2017 
which was later than expected 
due to unforeseen delays in 
construction which delayed 
handover to Highland Council.  
 
Scottish Ministers were aware of 
this delay and were in 
discussion with Highland 
Council regarding this.  The 
project was completed on 
budget.  
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The Building was signed off as 
complete by the Independent 
Certifier on the 13 January 2017 
but it is not expected to be 
occupied by pupils until the 24 
April 2017 to allow Highland 
Council to fully kit out the school 
in terms of ICT provision.  
 
Scottish Ministers are aware of 
the delay and have been in 
discussion with The Highland 
Council regarding this. 
 
The total project cost in previous 
report has been further 
adjusted. 
 

The Scottish Government 
contributed £17.2 million 
towards the £53.6 million project 
(revenue funded element £48.5 
million). 

 The facilities available, 
especially in secondary 
schools, will provide significant 
resources, both educational 
and recreational, for local 
communities. 

  
  

Anderson High 
School 
(Shetland Islands 
Council) 
 

The project which is now in 
construction is being delivered by 
Shetland Islands Council as part 
of Scotland's Schools for the 
Future programme.   
 
The Scottish Government is 
expecting to contribute £35.8 
million towards the £40.6 million 
project which is on track to be 
opened to pupils by August 2017. 

The project which is in 
construction is being delivered 
by Shetland Islands Council as 
part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 
contribute £35.9 million towards 
the £64.4 million project 
(revenue funded element £40.6 
million) which is on track to be 
opened to pupils by October 
2017.  This follows the local 
authority’s decision to now open 
the new school for the new term 
instead of as previously reported 
in September. 

The project which is in 
construction is being delivered 
by Shetland Islands Council as 
part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 
contribute £35.9 million towards 
the £64.4 million project 
(revenue funded element £40.6 
million) which is on track to be 
opened to pupils by October 
2017.   
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Marr College 
(South Ayrshire 
Council) 
 

The project which is now in 
construction is being delivered by 
South Ayrshire Council as part of 
Scotland's Schools for the Future 
programme.   
 
The Scottish Government is 
expecting to contribute £18.4 
million towards the £28.4 million 
project which is on track to be 
opened to pupils by January 
2018. 

The project which is in 
construction is being delivered 
by South Ayrshire Council as 
part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 
contribute £18.5 million towards 
the £37 million project which is 
on track to be open to pupils by 
October 2017.   Programme has 
been accelerated by the local 
authority which is now targeting 
opening a term earlier than 
previously reported. 
 

The project was delivered by 
South Ayrshire Council as part 
of Scotland's Schools for the 
Future programme. The project 
opened to pupils in August 2017 
and was completed on time and 
on budget.  
 
The Scottish Government 
contributed £18.5 million 
towards the £37 million project.  
 

Dalbeattie 
Learning Campus  
(Dumfries and 
Galloway Council) 
 

The project which is now in 
construction is being delivered by 
Dumfries & Galloway Council as 
part of Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
contribute £7.8 million towards 
the £24.8 million project which is 
on track to be opened to pupils 
by October 2017. 
 
The total project cost includes 
additional aspects of the Learning 
Campus which are funded by 
Dumfries and Galloway Council. 
 

The project which is in 
construction is being delivered 
by Dumfries & Galloway Council 
as part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government will 
contribute £7.8 million towards 
the £25.8 million project 
(revenue funded element £24.8 
million) which is on track to open 
to pupils in October 2017. 
 

The project which is in 
construction is being delivered 
by Dumfries & Galloway Council 
as part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government will 
contribute £7.8 million towards 
the £25.8 million project 
(revenue funded element £24.8 
million) which is now on track to 
open to pupils in November 
2017, one day later than 
previously reported.  
 

Baldragon 
Academy  

The project which is now in 
construction is being delivered by 

The project which is in 
construction is being delivered 

The project which is in 
construction is being delivered 
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(Dundee City 
Council) 
 

Dundee City Council as part of 
Scotland's Schools for the Future 
programme.   
 
The Scottish Government is 
expecting to contribute £19.5 
million towards the £28.2 million 
project which is on track to be 
opened to pupils by January 
2018. 
 

by Dundee City Council as part 
of Scotland's Schools for the 
Future programme.   
 
The Scottish Government will 
contribute £19.5 million towards 
the £29.1 million project 
(revenue funded element £28.2 
million) which is on track to open 
to pupils in January 2018. 
 

by Dundee City Council as part 
of Scotland's Schools for the 
Future programme.   
 
The Scottish Government will 
contribute £19.5 million towards 
the £29.1 million project 
(revenue funded element £28.2 
million) which is on track to open 
to pupils in January 2018. 

William 
McIlvanney 
Campus  
(East Ayrshire 
Council) 
 

The project which is now in 
construction is being delivered by 
East Ayrshire Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government will 
contribute £24.5 million towards 
the £42.4 million project which is 
on track to be opened to pupils 
by March 2018. 
 
The total project cost includes 
additional aspects of the Campus 
which are funded by East 
Ayrshire Council. 
 

The project which is in 
construction is being delivered 
by East Ayrshire Council as part 
of Scotland's Schools for the 
Future programme.   
 
The Scottish Government will 
contribute £24.5 million towards 
the £45.1 million project 
(revenue funded element £42.4 
million) which will open to pupils 
in March 2018. 
 

The project which is in 
construction is being delivered 
by East Ayrshire Council as part 
of Scotland's Schools for the 
Future programme.   
 
The Scottish Government will 
contribute £24.5 million towards 
the £45.1 million project 
(revenue funded element £42.4 
million) which will open to pupils 
in March 2018. 

Newbattle Centre 
(Midlothian 
Council) 
 

The project which is now in 
construction is being delivered by 
Midlothian Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government will 

The project which is in 
construction is being delivered 
by Midlothian Council as part of 
Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 

The project which is in 
construction is being delivered 
by Midlothian Council as part of 
Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
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contribute £20.3 million towards 
the £33.8 million project which is 
on track to be opened to pupils 
by March 2018. 
 
The total project cost includes 
additional aspects of the Centre 
which are funded by Midlothian 
Council. 
 

contribute £20.3 million towards 
the £35.9 million project 
(revenue funded element £33.8 
million) which is on track to open 
to pupils in March 2018. 
 

contribute £20.3 million towards 
the £35.9 million project 
(revenue funded element £33.8 
million) which is on track to open 
to pupils in March 2018. 

Clyde Campus  
(Glasgow City 
Council) 
 

The project which is now in 
construction is being delivered by 
Glasgow Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government is 
expected to contribute £6.1 
million towards the £21.6 million 
project which is on track to be 
opened to pupils by November 
2017. 
 
The total project cost includes 
additional aspects of the Campus 
which are funded by Glasgow 
City Council. 
 

The project which is in 
construction is being delivered 
by Glasgow Council as part of 
Scotland's Schools for the 
Future programme.  
 
The Scottish Government is 
expected to contribute £6.1 
million towards the £21.6 million 
project which is on track to be 
opened to pupils in October 
2017. 
 

The project was delivered by 
Glasgow Council as part of 
Scotland's Schools for the 
Future programme.  The project 
opened to pupils in August 2017 
and was completed on time and 
on budget.   
 
The Scottish Government 
contributed £6.1 million towards 
the £21.6 million project. 

Elgin High School  
(Moray Council) 
 

The project which is now in 
construction is being delivered by 
Moray Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government is 

The project which is in 
construction is being delivered 
by Moray Council as part of 
Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 

The project which is in 
construction is being delivered 
by Moray Council as part of 
Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
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expecting to contribute £15.1 
million towards the £27.7 million 
project which is on track to be 
opened to pupils by October 
2017. 
 
The total project cost includes 
additional aspects of the project 
which are funded by Moray 
Council. 
 

contribute £15.1 million towards 
the £29.5million project 
(revenue funded element £27.7 
million) which is on track to open 
to pupils in October 2017. 
 

contribute £15.1 million towards 
the £29.5million project 
(revenue funded element £27.7 
million) which is on track to open 
to pupils in October 2017. 

Kelso High 
School  
(Scottish Borders 
Council) 
 

The project which is now in 
construction is being delivered by 
Scottish Borders Council as part 
of Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
contribute £14 million towards the 
£20.6 million project which is on 
track to be opened to pupils by 
October 2017. 

The project which is in 
construction is being delivered 
by Scottish Borders Council as 
part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 
contribute £14 million towards 
the £24.6 million project 
(revenue funded element £21.6 
million) which is on track to be 
open to pupils by January 2018.   
 
The revenue funded figure in 
previous report has been further 
adjusted. 
 

The project which is in 
construction is being delivered 
by Scottish Borders Council as 
part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 
contribute £14 million towards 
the £24.6 million project 
(revenue funded element £21.6 
million) which is now on track to 
be open to pupils by November 
2017.   

Ayr Academy  
(South Ayrshire 
Council) 
 

The project which is now in 
construction is being delivered by 
South Ayrshire Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government will 

The project which is in 
construction is being delivered 
by South Ayrshire Council as 
part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 

The project was delivered by 
South Ayrshire Council as part 
of Scotland's Schools for the 
Future programme.  The project 
opened to pupils in August 2017 
and was completed on time and 
on budget.   
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contribute £14.5 million towards 
the £24.4 million project which is 
on track to be opened to pupils 
by August 2017. 
 
The total project cost includes 
additional aspects of the project 
which are funded by South 
Ayrshire Council. 
 

contribute £14.5 million towards 
the £25.1 million project 
(revenue funded element £24.4 
million) which is on track to be 
open to pupils by August 2017. 
 

 
The Scottish Government 
contributed £14.5 million 
towards the £25.1 million project 
(revenue funded element £24.4 
million). 
 

The Waid 
Academy  
(Fife Council) 
 

The project which is now in 
construction is being delivered by 
Fife Council as part of Scotland's 
Schools for the Future 
programme.  
 
The Scottish Government is 
expecting to contribute £12.3 
million towards the £22.2 million 
project which is on track to be 
opened to pupils by March 2017. 

The project which is in 
construction is being delivered 
by Fife Council as part of 
Scotland's Schools for the 
Future programme.  
 
The Scottish Government is 
expected to contribute £12.3 
million towards the £24 million 
project which is now on track to 
be opened to pupils in June 
2017 rather than as previously 
reported.  Although the school 
will be complete in April it will 
not open until June to avoid the 
exam period. 
 

The project was delivered by 
Fife Council as part of 
Scotland's Schools for the 
Future programme.  The project 
opened to pupils in April 2017 
and was completed on time and 
on budget.   
 
The Scottish Government 
contributed £12.3 million 
towards the £24.0 million 
project. 

Lochside 
Academy 
(formerly known 
as South of the 
City)  
(Aberdeen City 
Council) 
 

See Progress at February 2017 The project which is now in 
construction is being delivered 
by Aberdeen City Council as 
part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government is 
expected to contribute £27.8 

The project which is in 
construction is being delivered 
by Aberdeen City Council as 
part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government is 
expected to contribute £27.8 



 

53 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2017 Progress at September 2017 Contribution Made Towards 
Local Economic Development  
 

million towards the £47.4 million 
project (revenue funded element 
£44.5 million) which is on track 
to be opened to pupils in August 
2018. 
 

million towards the £47.4 million 
project (revenue funded element 
£44.5 million) which is on track 
to be opened to pupils in August 
2018. 

Campbeltown 
Grammar 
(Argyll and Bute 
Council) 
 

The project which is now in 
construction is being delivered by 
Argyll & Bute Council as part of 
Scotland's Schools for the Future 
programme.   
 
The Scottish Government is 
expecting to contribute £11.6 
million towards the £25.7 million 
project (revenue funded element 
£23.5 million) which is on track to 
be opened to pupils by February 
2018. 

The project which is in 
construction is being delivered 
by Argyll & Bute Council as part 
of Scotland's Schools for the 
Future programme.   
 
The Scottish Government is 
expecting to contribute £11.6 
million towards the £25.7 million 
project (revenue funded element 
£23.3 million) which is on track 
to be opened to pupils by 
February 2018.   
 
The revenue funded figure in 
previous report was incorrect. 
 

The project which is in 
construction is being delivered 
by Argyll & Bute Council as part 
of Scotland's Schools for the 
Future programme.   
 
The Scottish Government is 
expecting to contribute £11.6 
million towards the £25.7 million 
project (revenue funded element 
£23.3 million) which is on track 
to be opened to pupils by 
February 2018. 

Oban High School 
(Argyll and Bute 
Council) 
 

The project which is now in 
construction is being delivered by 
Argyll & Bute Council as part of 
Scotland's Schools for the Future 
programme.   
 
The Scottish Government is 
expected to contribute £24 million 
towards the £36 million project 
(revenue funded element £32.7 
million) which is on track to be 
opened to pupils in April 2018. 

The project which is in 
construction is being delivered 
by Argyll & Bute Council as part 
of Scotland's Schools for the 
Future programme.   
 
The Scottish Government is 
expected to contribute £24 
million towards the £36 million 
project (revenue funded element 
£32.7 million) which is on track 
to be opened to pupils in April 

The project which is in 
construction is being delivered 
by Argyll & Bute Council as part 
of Scotland's Schools for the 
Future programme.   
 
The Scottish Government is 
expected to contribute £24 
million towards the £36 million 
project (revenue funded element 
£32.7 million) which is now on 
track to be opened to pupils in 



 

54 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2017 Progress at September 2017 Contribution Made Towards 
Local Economic Development  
 

 2018. 
 

March 2018. 

Barrhead High 
School 
(East Renfrewshire 
Council) 
 

The project which is now in 
construction is being delivered by 
East Renfrewshire Council as 
part of Scotland's Schools for the 
Future programme.  
 
The Scottish Government is 
expected to contribute £15.5 
million towards the £27.1 million 
project (revenue funded element 
£22.7 million) which is on track to 
open to pupils in August 2017. 

The project which is in 
construction is being delivered 
by East Renfrewshire Council as 
part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government is 
expected to contribute £15.5 
million towards the £27.1 million 
project (revenue funded element 
£22.7 million) which is on track 
to open to pupils in August 
2017. 
 

The project was delivered by 
East Renfrewshire Council as 
part of Scotland's Schools for 
the Future programme.  The 
project opened to pupils in 
August 2017 and was 
completed on time and on 
budget.   
 
The Scottish Government 
contributed £15.5 million 
towards the £27.3 million project 
(revenue funded element £22.7 
million).  Note that total project 
cost in previous report has been 
revised following update from 
local authority. 
 

Largs Academy 
(North Ayrshire 
Council) 
 

The project which is now in 
construction is being delivered by 
North Ayrshire Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government will 
contribute £19.6 million towards 
the £51.9 million project (revenue 
funded element £44.3 million) 
which is on track to open to 
pupils in March 2018. 

The project which is in 
construction is being delivered 
by North Ayrshire Council as 
part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 
contribute £25.3 million towards 
the £51.9 million project 
(revenue funded element £44.3 
million) which in on track to 
open to pupils in March 2018.   
 
Note that the previous Scottish 
Government contribution figure 

The project which is in 
construction is being delivered 
by North Ayrshire Council as 
part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 
contribute £25.3 million towards 
the £51.9 million project 
(revenue funded element £44.3 
million) which in on track to 
open to pupils in March 2018. 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2017 Progress at September 2017 Contribution Made Towards 
Local Economic Development  
 

of £19.6 million was incorrect. 
 

Our Lady & St 
Patrick's High 
School 
(West 
Dunbartonshire 
Council) 
 

The project which is now in 
construction is being delivered by 
West Dunbartonshire Council as 
part of Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
contribute £17 million towards the 
£26.7 million project (revenue 
funded element £25.9 million) 
which is on track to be open to 
pupils by October 2017. 
 

The project which is in 
construction is being delivered 
by West Dunbartonshire Council 
as part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 
contribute £17 million towards 
the £26.7 million project 
(revenue funded element £25.9 
million) which is on track to be 
open to pupils by October 2017. 
 

The project which is in 
construction is being delivered 
by West Dunbartonshire Council 
as part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 
contribute £17 million towards 
the £26.7 million project 
(revenue funded element £25.9 
million) which is on track to be 
open to pupils by October 2017. 

West Calder High 
School 
(West Lothian 
Council) 
 

The project which is now in 
construction is being delivered by 
West Lothian Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government will 
contribute £20.2 million towards 
the £38.9 million project which is 
on track to be open to pupils by 
June 2018. 

The project which is in 
construction is being delivered 
by West Lothian Council as part 
of Scotland's Schools for the 
Future programme.   
 
The Scottish Government will 
contribute £20.2 million towards 
the £38.6 million project 
(revenue funded element £29.1 
million) which is now on track to 
be open to pupils by August 
2018 following financial close in 
December 2016.   
 
The total project cost in previous 
report has also been updated 
following financial close.  The 
project had initially been in 
construction under a letter of 

The project which is in 
construction is being delivered 
by West Lothian Council as part 
of Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
contribute £20.2 million towards 
the £38.6 million project 
(revenue funded element £29.1 
million) which is on track to be 
open to pupils by August 2018.   
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2017 Progress at September 2017 Contribution Made Towards 
Local Economic Development  
 

intent from September 2016.  
 

North West 
Campus 
(previously 
Maxwellton High 
School)  
(Dumfries and 
Galloway Council) 
 

See Progress at February 2017 The project which is now in 
construction is being delivered 
by Dumfries & Galloway Council 
as part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government will 
contribute £8.4 million towards 
the £35.9 million project which is 
on track to open to pupils in 
June 2018.   
 
The overall project costs of 
£35.9 million are in relation to 
the North West Campus 
development, which Maxwellton 
High School forms part of.  Also 
on this campus are two primary 
schools, a nursery and facilities 
for additional support needs.  
The Scottish Government are 
funding the Maxwellton High 
School element of this campus.  
 

The project which is in 
construction is being delivered 
by Dumfries & Galloway Council 
as part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government will 
contribute £8.4 million towards 
the £35.9 million project which is 
on track to open to pupils in 
June 2018. 

St Joseph’s 
College 
(Dumfries and 
Galloway Council) 
 

See Progress at February 2017 The project which is now in 
construction is being delivered 
by Dumfries & Galloway Council 
as part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government will 
contribute £8.3 million towards 
the £24.2 million project which is 

The project which is in 
construction is being delivered 
by Dumfries & Galloway Council 
as part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government will 
contribute £8.3 million towards 
the £24.2 million project which is 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2017 Progress at September 2017 Contribution Made Towards 
Local Economic Development  
 

on track to open to pupils in 
February 2018. 
 

on track to open to pupils in 
February 2018. 

Cumbernauld 
Academy  
(North Lanarkshire 
Council) 
 

See Progress at September 2017 N/A The project, which is now in 
construction, is being delivered 
by North Lanarkshire Council as 
part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 
contribute £21.8 million towards 
the £38.5 million project 
(revenue funded element £37.1 
million) which is on track to be 
open to pupils by August 2019. 
 

Bertha Park High 
School  
(Perth and Kinross 
Council) 
 

See Progress at September 2017 N/A The project, which is now in 
construction, is being delivered 
by Perth & Kinross Council as 
part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 
contribute £21.8 million towards 
the £31.7 million which is on 
track to be open to pupils by 
August 2019. 
 

 
 
Notes   
 School projects being delivered by Scotland’s Schools for the Future Programme are first included within report at construction start stage.   
 The total school costs are provided where finalised (these include additional related capital elements incurred by local authorities for additional works which 

are out with the scope of the ‘Scotland’s Schools for the Future’ programme).                 
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Further Education 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2017 Progress at September 2017 Contribution Made Towards 
Local Economic Development  
 

Forth Valley 
College (Falkirk 
Campus) 
 

The Outline Business Case 
outlines that the total project cost 
is £83 million, of which the 
Scottish Government contribution 
is £70 million.   
 
 
 

The project has moved from 
OBC to FBC which was 
approved in December 2016.  
The project is now in 
procurement. 
 
The FBC outlines that the total 
cost is £83 million of which the 
Scottish Government 
contribution is £70 million and 
that the project will be 
operational by October 2019. 

The project FBC was approved 
in December 2016.  The 
procurement period has now 
concluded and the contract with 
the preferred bidder was signed 
on 11 October 2017. 
 
The overall project cost is now 
£78 million, which is a £5 million 
saving against the FBC cost 
estimate.  The Scottish 
Government contribution is £65 
million and the project is now 
planned to be operational by 
November 2019 rather than as 
previously reported. 
 

The College included 
requirements based on the 
Statutory Guidance on Community 
Benefits, SFT and CITB guidance 
in the project tender scope.  In 
response, the preferred bidder has 
indicated early engagement with 
key local partners, with references 
to STEM, DYW and other key 
topics. 

Fife College 
(Dunfermline) 
 

The Outline Business Case 
outlines that the total project cost 
is £86 million, of which the NPD 
contract value (and Scottish 
Government contribution) is £70 
million.   
 
It estimated that the project will 
be operational by August 2020.  
Fife College is currently preparing 
a FBC. 

The OBC outlines that the total 
project cost is £86 million, of 
which the NPD contract value 
(and Scottish Government 
contribution) is £70 million.   
 
It estimated that the project will 
be operational by August 2020.  
Fife College is currently 
preparing a FBC for submission 
to the Scottish Funding Council 
by May 2017. 
 

The College submitted a FBC in 
June 2017 for approval.  
However, due to the withdrawal 
of the NPD funding model and 
uncertainties on capital funding 
ahead of the outcome from the 
Spending Review, approval was 
not given. Consequently a 
decision has been taken to put 
the project on hold pending 
assurances about funding. 
 

The college will develop a detailed 
Community Benefits Plan using 
relevant guidance and applying it 
to specific opportunities that will 
be identified in the development of 
the tender process.  A copy of the 
project Community Benefit 
Strategy was included in the FBC. 
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Culture and Heritage 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2017 Progress at September 2017 Contribution Made Towards 
Local Economic Development  
 

V&A Dundee The Outline Business Case sets 
out that the project is estimated to 
cost £45 million and be operational 
in 2016.   
 

On-site construction activity 
commenced March 2015, aiming 
for completion and opening to 
public in 2018.    
 
The construction of V&A Dundee 
is managed by Dundee City 
Council who is the contracting 
authority for the build project.  
On completion, the building will 
be leased, by Dundee City 
Council to Design Dundee Ltd 
who is responsible for creating 
the museum experience, the 
recruitment of experienced staff 
to manage current and future 
programmes and exhibitions, 
and the museum’s ongoing 
financial sustainability.  
 
The Scottish Government capital 
grant for the project of £25 
million is being provided to 
Dundee City Council who is the 
contracting authority for the 
construction contract. 

On-site construction activity 
commenced March 2015, 
aiming for completion and 
opening to public in 2018.    
 
The construction of V&A 
Dundee is managed by Dundee 
City Council who is the 
contracting authority for the 
build project.  On completion, 
the building will be leased, by 
Dundee City Council to Design 
Dundee Ltd who is responsible 
for creating the museum 
experience, the recruitment of 
experienced staff to manage 
current and future programmes 
and exhibitions, and the 
museum’s ongoing financial 
sustainability.  
 
The Scottish Government 
capital grant for the project of 
£25 million is being provided to 
Dundee City Council who is the 
contracting authority for the 
construction contract.  
 

Significant economic benefits for 
Dundee and surrounding region in 
terms of both job creation and 
visitor numbers and significant 
educational benefits for schools 
and universities.    
 
Building works for the museum will 
generate 519 net job years in the 
construction sector, including 
opportunities for apprentices.  
Significant economic benefits 
include 51 FTE (Full-time 
equivalent) direct jobs and 361 
FTE indirect jobs, with this rising to 
628 FTE jobs in the initial years 
after the museum is opened. 
 
An estimated £11.6 million 
economic boost a year would be 
made by the V&A Museum of 
Design Dundee, which is expected 
to generate in excess of 270,000 
visitor engagements a year from 
year three onwards. 
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Justice 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2017 Progress at September 2017 Contribution Made Towards 
Local Economic Development  
 

National Facility 
for Women 
Offenders 
 

In terms of the Scottish Prisons 
Service project procedures, 
Approval Gateway 1 is the first 
milestone gateway which includes 
the Business Case and this is still 
in the process of being finalised.  
The project, however, is expected 
to enter procurement before the 
end of the 2016. 
 

In terms of the Scottish Prisons 
Service project procedures, 
Approval Gateway 1 is the first 
milestone gateway which 
includes the Business Case and 
this is still in the process of 
being finalised.   A Prior 
Information Notice for the 
project was published on 4 
March 2017. 
 
Although procurement has been 
moved back three months to 
reflect the current programme, 
there is no change to the 
planned Operational date. 
 

The Outline Business Case is 
currently being prepared.   
 
In terms of the Scottish Prisons 
Service project procedures, 
Approval Gateway 1 is the first 
milestone gateway which 
includes the Business Case 
and this is still in the process of 
being finalised.  A Prior 
Information Notice for the 
project was published on 4 
March 2017. 
 
The total cost of the project 
has increased by £13.5 million 
from £45 million due to 
additional requirements 
identified through design 
development and the inclusion 
of an allowance for inflation 
over the delivery period. 
 

The project is not sufficiently 
advanced to provide any detailed 
proposals at this stage. However, 
preliminary discussions were held 
during February 2017 between the 
Scottish Prison Service, Stirling 
Council and the Scottish 
Government. 

Inverness Justice 
Centre 
 

The Outline Business Case was 
approved in June 2015 with the 
interim FBC approved in August 
2016.  The total project cost is 
£23.5 million and the project is 
expected to be operational from 
April 2019. 
 
Construction is expected to 
commence in May 2017. 

The OBC was approved in June 
2015 with the interim FBC 
approved in August 2016.  The 
total project cost is £23.5 million.  
FBC will be submitted to the 
board in July 2017.  Enabling 
works will start in March 2017 
with the main works starting in 
October 2017.  
 

The OBC was approved in 
June 2015 with the interim 
FBC approved in August 2016.  
The FBC was submitted to the 
board in July 2017 and has 
been approved.   
 
Additional funding of £6.5 
million has been received to 
cover the costs of partner 

Improvement in provision of Justice 
in the North of Scotland.   SCAPE 
procurement procedure includes 
for community benefit and local 
business involvement.   A meet the 
buyer event was held in Inverness 
in February 2017 which was well 
attended by local businesses.  
There is a commitment to provide 
local apprenticeships during the 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2017 Progress at September 2017 Contribution Made Towards 
Local Economic Development  
 

 The estimated completion date 
is now June 2019 rather than as 
previously reported due to 
additional time required for 
design development and 
agreement with stakeholders.   
 

organisations and the total 
project cost is now £30 million. 
 
Due to a value engineering 
exercise and delay in 
confirmation of additional 
funding, the start date is now 
November 2017 rather than as 
previously reported.   
 
The estimated completion date 
is now September 2019 rather 
than as previously reported.  
The annuality aspect of the 
additional funding means that 
the money will require to be 
spent in financial year 2019-
20, hence the revised 
operational/service start date.  
 
The project is in procurement 
with work packages in the 
process of being tendered and 
is progressing to revised 
programme.       
                                                                                                                                                                                                                                                                                                                                                                                                                                     

construction project. 
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SUMMARY OF CHANGES NOTE: 
 
This note summarises key points and changes within Annex B since the previous Scottish Government progress update provided in  April 2017. 
 
 
Projects included within Annex B for first time  
 
A9 Luncarty to Pass of Birnam 
Project forms part of the A9 dualling programme and is the second of eleven schemes within the programme.  Project involves t he construction of 9.5km section 
of the A9 to the north of Perth between Luncarty to Birnam and will be widened as part of the dualling programme.  The project is currently in  procurement. 
 
NHS Greater Glasgow and Clyde’s Woodside Health and Care Centres 
Financial close was reached in April on the Woodside Health and Care Centre with formal construction commencing thereafter.   The new centre will provide GP 
surgeries, dental, physiotherapy and adult day services, alongside community services such as health visiting, district nursing and the older people’s team and 
home care.   
 
Cumbernauld Academy (North Lanarkshire Council)  
Project forms part of Scotland's Schools for the Future programme and construction has now commenced.  
 
Bertha Park High School (Perth and Kinross Council) 
Project forms part of Scotland's Schools for the Future programme and construction has now commenced. 
 
 
Projects no longer included within Annex B  
 
The following projects were reported as being completed or operational within the last progress update in April 2017 and are therefore now no longer included:  
 
 NHS Lothian -  Redevelopment of Royal Edinburgh Hospital Campus - Phase 1; 
 Garnock Academy (North Ayrshire Council); 
 Forfar Community Campus (Angus Council); and 
 Ayrshire College Kilmarnock Campus. 
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Notable events relating to major projects within Annex B since last update in April 2017  
 
A9 Kincraig to Dalraddy 
First section of A9 dualling programme opened in September as work finished on the construction of the A9 Kincraig to D alraddy project in the Highlands.  
Completion of the new 7.5km section of dual-carriageway is a significant milestone towards achieving the Scottish Government’s ambitions to introduce more 
than 80 miles of new dual-carriageway on the A9 all the way from Perth to Inverness by 2025. 
 
NHS Dumfries and Galloway - Acute Services Redevelopment Project 
Construction of the new Dumfries and Galloway Royal Infirmary has reached practical completion and the keys for the facility that will serve as district general 
hospital for the region have been handed over to NHS Dumfries and Galloway.  The next 12 weeks will see the building fully equi pped, IT systems up and 
running, and over 2000 staff will take part in an orientation programme to familiarise themselves with thei r new working environment before the transfer of 
patients, staff and equipment to the new hospital in December.  The hospital will provide 344 single -bed en-suite rooms, and will also house a combined 
assessment unit to manage emergency cases and bed allocation, theatres complex, critical care unit, women’s and children’s unit and outpatients department.  
 
Scottish National Blood Transfusion Service National Centre  
Construction has concluded on the National Centre for the Scottish National Blood Transfusion Service project following hando ver of the building in September at 
the Heriot-Watt Research Park in Edinburgh.  The new purpose-built facility will consolidate a number of SNBTS’ core activities and related services, including 
the processing and testing of blood, tissues and cells, quality and regulatory functions and research and development.  .   
 
A77 Maybole Bypass 
A contract notice for the A77 Maybole Bypass in South Ayrshire was advertised at the end of August which invited prospective bidders to formally apply to 
participate in the procurement to construct the bypass.  The successful bidder will be required to build approximately 5.2km of bypass and associated junctions.  . 
 
Forth Replacement Crossing 
The new Queensferry Crossing which is the largest bridge of its type in the world and Scotland's biggest project in a generat ion, opened to traffic at the end of 
August.  The bridge has been a catalyst for employment and business opportunities since work began and the new bridge is expected to lead to a stream of new 
business looking to acquire land and property in the surrounding areas as well as also helping to advance tourism opportuniti es. 
 
Schools for the Future programme 
Phase 5 of the ‘Schools for the Future’ programme was announced in August which sees an additional four schools added to the programme.  This will take the 
overall number of schools being delivered to 116 and benefit over 60,000 pupils across Scotland.  The £28 million for Phase 5 of the programme has become 
available due to the Scottish Futures Trust’s good management and careful monitoring of the programme budget and contingency,  enabling more schools to be 
built for the same Scottish Government funding.  The four new school projects will be located in the Scottish Borders, Glasgow and South Lanarkshire (two).  
 
Edinburgh Glasgow Improvement Programme (EGIP) 
Work started in August on the next phase of the £100 million Glasgow Queen Street redevelopment project which forms part of EGIP.  Stage two of the scheme 
involves carrying out changes to walking routes and entrances/exits, including changes to the road network, bus stops and ser vices, and taxi rank.  
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A737 Dalry Bypass 
Work began in July on the A737 Dalry Bypass project in North Ayrshire which involves the construction of a four kilometre bypass as well as two new 
roundabouts, a viaduct and works to connect the new Bypass to the existing A737 Trunk Road.   
 
A90/A96 Haudagain Junction Improvement 
A contract notice was advertised in June, calling on the construction industry to bid for the A90/A96 Haudagain Improvement Project in Aberdeen.  The project 
involves the construction of approximately 500m of new dual carriageway connecting the  A90 North Anderson Drive and the A96 Auchmill Road as well as 
providing new pedestrian and cycling routes through the local area.   
 
M8 M73 M74 Motorway Improvements Project 
All main roads connected with the M8 M73 M74 Motorway Improvements Project opened to traffic as originally planned at the start of June.  This paved the way 
for road users to enjoy the full benefits of the scheme which include peak journey-time savings of 20 minutes on the M8 and 15 minutes at Raith Interchange.  
Other key benefits include more reliable journey times, enhanced safety and reduced emissions. 
 
NHS Ayrshire & Arran - Building For Better Care  
In April the NHS Ayrshire and Arran project was handed over and is now operational.  The project comprised the redesign of 'F ront Door' services by enhancing 
level of Accident & Emergency Services delivered by Consultants in Emergency Medicine at the Ayr and Crosshouse Hospitals.   
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Annex C:  Infrastructure Investment Plan - Programme Pipeline Update (September 2017) 
 
This pipeline provides an information update on the key infrastructure programmes which were included at Annex A of the Infrastructure Inve stment Plan which 
was published in December 2015. 
 
Transport  
 
Programme Name Total Capital 

Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic Links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 
2017 
 

Aberdeen West 
Peripheral Route / 
Balmedie to Tipperty 

£745 million 
(revenue funded 
element: 
469 million) 
 
Senior debt 
funding for the 
Aberdeen Western 
Peripheral 
Route/Balmedie to 
Tipperty (AWPR/B-
T) project is 
coming from the 
European 
Investment Bank 
(EIB) (50%) Bank 
of Tokyo-Mitsubishi 
UFJ (BTMU) (15%) 
and a group of 
investors managed 
by Allianz Global 
Investors (35%).  
 
The EIB loan to 
Aberdeen Roads 

Winter 2017-18 The AWPR/B-T, at 
58km, is the longest 
new roads project 
currently under 
construction anywhere 
in the UK and will bring 
significant benefits to 
the north east of 
Scotland.   
 
When open to traffic, 
this much needed new 
infrastructure will cut 
journey times across 
Aberdeen by up to half 
at peak times, provide 
much improved journey 
time reliability, and 
enable local authorities 
to develop public 
transport solutions. 
 
 

Taking the 58km site as a 
whole good progress has 
been made during 2016 and 
early 2017. Phase 1 of the 
project at Aberdeen Airport 
opened in August last year – 
ahead of the contractor’s 
planned Autumn target - and 
is already bringing benefits to 
the local area.  
 
The Stonehaven southbound 
slip roads are expected to 
open in spring 2017, bringing 
early benefits to the people of 
Stonehaven by taking long-
distance traffic away from the 
town.  
 
At the major bridge over the 
River Dee, the south pier is 
now complete and the north 
pier is in progress. Once 
completed, the works to install 
the bridge deck will 

Taking the 58km site as a 
whole good progress has 
been made during 2016 and 
2017.  Phase 1 of the project 
at Aberdeen Airport opened 
in August last year – ahead of 
the contractor’s planned 
Autumn target - and is 
already bringing benefits to 
the local area.  
 
The Stonehaven southbound 
slip road opened to traffic in 
April, bringing early benefits 
to the people of Stonehaven 
by taking long-distance traffic 
away from the town.  
 
At the major bridge over the 
River Dee, concreting works 
on the bridge deck is nearing 
completion. Once complete 
works to waterproof and 
surface the bridge will 
commence. 
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Programme Name Total Capital 
Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic Links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 
2017 
 

Limited on 
AWPR/B-T 
contributes a total 
of approximately 
£271.2 million 
fixed-rate bank 
loan due 2045. 
 

commence. 
 

M8 M73 M74 Motorway 
Improvements 

£439 million 
(revenue funded 
element: 
£310 million) 
 
Senior debt 
funding for the M8 
M73 M74 
Motorway 
Improvements 
project is coming 
the European 
Investment Bank 
(EIB) (50%) and a 
group of investors 
managed by 
Allianz Global 
Investors (50%). 
 
The EIB loan 
contributes a total 
of approximately 
£174.8 million of 
funds to the 

Spring 2017 The significant new 
road capacity has now 
started to deliver the 
significant economic 
benefits to the country, 
with the project 
representing a £500 
million investment in 
the motorway link 
between the country’s 
two largest cities.   
 
Free-flow conditions 
are now being 
experienced across the 
project area on what 
was previously one of 
the most heavily 
congested parts of the 
trunk road network. 
Anecdotally savings of 
20 minutes on the M8 
with 20 minutes at 
Raith Interchange have 

The new Raith underpass 
was opened to traffic 
Thursday 16th February and 
provides a direct link for A725 
traffic between the Bellshill 
bypass and East Kilbride 
expressway, creating 
significant journey time 
improvements for drivers 
using the Raith Interchange 
both on the A725 and M74 
approaches.  
 
As part of the M8 M73 M74 
Motorway Improvements 
Project, a diversion of A8/M8 
traffic at M8 J8 (Baillieston 
Interchange) was put in place 
over the weekend of 18/19 
February to connect the newly 
constructed M8 with the 
existing M8. Diversions will 
remain in place for 
approximately 10 weeks.  

Following on from the 
opening of the M74 Raith 
Underpass in February, the 
new and improved M8, M73 
and M74 motorways 
progressively opened during 
spring, and fully opened to 
traffic on 1 June 2017. 
 
The contractor will now focus 
on finishing and snagging 
works, bringing forward 
planned maintenance and 
local road improvements 
which were held back until 
the new roads were available. 
These works are on-going, 
but will not affect peak time 
traffic flows. 
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Programme Name Total Capital 
Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic Links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 
2017 
 

project, with a 
tenor of 
approximately 31 
years. 
 

been experienced, with 
wider improvements 
being reported by road 
users across the 
project.   
 

 

A9 Dual carriageway 
 
Phased improvements to 
the existing A9 (Perth to 
Inverness. 
 

£3 billion 
 
A9 Dualling: 
First 2 phases of 
the programme 
capital funded.  A 
range of financing 
options to be 
considered during 
subsequent stages 
of design and 
assessment. 
 

Preparatory and 
construction work 
underway with 
phased programme 
of schemes over 
period to 2025. 
 

Dualling the A9 will 
bring improved journey 
time and reliability, 
improved connectivity 
and improved road 
safety for all those who 
use these key routes. 

A9 Dualling: 
The Prior Information Notice 
(PIN) for the construction 
contract for the 9.5 km section 
of the dualling route between 
Luncarty and Birnam is due to 
be published in March with 
work to deliver this £100 
million scheme expected to 
start by the end of 2017.  A 
Contract Notice is expected to 
follow in the coming weeks.  
Design work continues with a 
series of exhibitions in early 
March when the public will be 
invited to view the preferred 
routes for the 24 km Dalraddy 
to Slochd and the 16 km 
Crubenmore to Kincraig 
schemes.  The 7.5 km stretch 
of upgraded road between 
Kincraig and Dalraddy will be 
opened to traffic this summer.  
Work is also underway to 
identify contractors to carry 
out a series of advanced 

A9 Dualling: 
The four shortlisted bidders 
have been informed and 
competitive dialogue 
commenced in September 
2017 for the Luncarty to Pass 
of Birnam Project.   Contract 
award is anticipated in the 
first half of 2018. 
 
The 7.5 km stretch of 
upgraded road between 
Kincraig and Dalraddy 
became fully operational 30 
September 2017.   
 
Contract award for the 
Advance Works Framework 
Agreement is anticipated 
towards the end of 2017. 
Prequalification submissions 
are being evaluated and the 
tender process is expected to 
commence at the end of 
September. 
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Progress at September 
2017 
 

works across the entire A9 
dualling route in preparation 
for future construction. 
 

Design work on the 
remainder of the A9 dualling 
programme is well underway 
with over 90 per cent of the 
dualling programme having 
now reached preferred route 
status. 
 

A96 Dual carriageway 
 
Improvements of the A96 
between Inverness and 
Nairn (including the Nairn 
Bypass).  Phased 
improvements to the 
existing A96 (Inverness to 
Aberdeen). 
 

£3 billion 
 
A range of 
financing options to 
be considered 
during subsequent 
stages of design 
and assessment. 

Preparatory work 
underway with 
phased programme 
of schemes over 
period to 2030. 

Dualling the A96 will 
bring improved journey 
time and reliability, 
improved connectivity 
and improved road 
safety for all those who 
use these key routes. 

Draft Orders for A96 
Inverness to Nairn (including 
Nairn Bypass) section 
published November 2016 for 
comment.  Route option 
assessment work on section 
between Hardmuir and east of 
Fochabers commenced in 
2016 and is expected to take 
around two years to complete.  
Route option assessment on 
the section between east of 
Huntly and Aberdeen 
expected to get underway 
later this year. 
 

Draft Orders for A96 
Inverness to Nairn (including 
Nairn Bypass) section 
published November 2016 for 
comment.  Route option 
assessment work on section 
between Hardmuir and east 
of Fochabers commenced in 
2016 and is expected to take 
around two years to 
complete.  Route option 
assessment work on the 
section between east of 
Huntly and Aberdeen also 
underway following 
appointment of design 
consultant in July 2017 and 
this work is expected to take 
two years to complete. 
 

A82 Improvements 
 
 

Initial estimates 
£250 million - £500 
million, this range 
will be narrowed as 

Beyond 2017 as 
funding becomes 
available. 

Continue the effective 
operation of the A82 in 
supporting the 
economy of the 

Preferred option for the 
stretch between Tarbet and 
Inverarnan announced 
September 2015. 

Preferred option for the 
stretch between Tarbet and 
Inverarnan announced 
September 2015. 
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Progress at September 
2017 
 

the project 
develops. 

western Highlands and 
Islands. 

Development and 
assessment of the preferred 
option is underway with a 
view to preparing draft Orders 
for the scheme in 2018. 
 

Development and 
assessment of the preferred 
option is underway with a 
view to preparing draft Orders 
for the scheme in 2018. 

Edinburgh – Glasgow 
Rail Improvements 
(EGIP) 
 
Improvements increase 
capacity and reduce 
journey times.  
Electrification further helps 
reduce emissions within 
the corridor. 
 

£795 million 
 
Revenue Funded  
RAB (Regulatory 
Asset Base) 

Infrastructure ready 
for use March 
2020. 
 
October 2017 – 
Edinburgh Glasgow 
via Falkirk High 
route available for 
driver training. 
 
October 2017 to 
December 2017- 
Introduction of 7 
car electric 
services on 
Edinburgh- 
Glasgow via Falkirk 
High route using 
existing C380 fleet  
 
December 2017 
onwards – phased 
introduction of new 
Class 385 rolling 
stock on the 
Edinburgh-

Will provide a major 
boost to the wealth of 
Scotland and its 
economic stability. Will 
increase the availability 
of routes and reduce 
journey times between 
the two major cities by 
up to 10 minutes 
bringing real and 
lasting benefits to rail 
passengers and 
communities across the 
Central Scotland rail 
corridor.  

In construction 
 
EGIP has already delivered a 
number of infrastructure 
improvements on time and on 
budget: 
 
December 2013 - £25 million 
redevelopment of Haymarket 
Station. 
 
May 2014 - £80 million 
electrification of 
Cumbernauld-Glasgow line in 
time for Commonwealth 
Games. 
 
December 2016 - £41 million 
Edinburgh Gateway rail/tram 
interchange station opened. 
 
July 2017 – introduction of 
electric services on Edinburgh 
Glasgow via Falkirk High 
route (existing Class 380 
trains) 

In construction 
 
EGIP has already delivered a 
number of infrastructure 
improvements on time and on 
budget: 
 
December 2013 - £25 million 
redevelopment of Haymarket 
Station. 
 
May 2014 - £80 million 
electrification of 
Cumbernauld-Glasgow line in 
time for Commonwealth 
Games. 
 
December 2016 - £41 million 
Edinburgh Gateway rail/tram 
interchange station opened. 
 
October 2017-December 
2017 – introduction of electric 
services on Edinburgh 
Glasgow via Falkirk High 
route (existing Class 380 
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Glasgow via Falkirk 
High route.  
 
December 2018 - 
Electrification of 
Stirling, Alloa, 
Dunblane line 
services with 
journey time 
improvements for 
passengers 
travelling to 
Edinburgh or 
Glasgow 
 
December 2018 - 
42 minute fastest 
journey time and 
introduction of 8 
car electric 
services, using 
existing platform 7 
capacity, on 
Edinburgh- 
Glasgow via Falkirk 
High route  
 
December 2019 – 
Additional 
platforms extended 
to facilitate 8 car 
services. 

 
December 2017 – 7 car 
electric services served 
entirely by new Class 385 
trains. 
 
December 2018 – introduction 
of 8 car services with fastest 
journey time of 42 minutes. 
 
2019 – redevelopment of 
Queen Street station. 

trains) 
 
December 2017 onwards – 
phased introduction new 7 
car Class 385 electric trains.   
December 2018 – 
introduction of 8 car services 
with fastest journey time of 42 
minutes. 
 
December 2019 – Additional 
platforms extended to 
facilitate 8 car services. 
 
March 2020 - Redevelopment 
of Glasgow Queen Street 
Station 
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Progress at September 
2017 
 

 
March 2020 - 
Redevelopment of 
Glasgow Queen 
Street Station  
 

High Speed Rail 
 
The HS2 scheme 
currently proposed 
includes London, 
Birmingham, (Phase 1) 
and Leeds, Manchester 
(Phase 2). 
 
There is not yet any 
commitment to extend 
HS2 into Scotland. 
 

 - Transport 
Scotland is 
currently working 
with Department for 
Transport, Network 
Rail to develop 
options for bringing 
HSR to Scotland.  
 
- The Network Rail 
study to identify 
potential 
infrastructure 
interventions that 
could be 
implemented in 
CPs 6 & 7 to 
improve capacity 
and reduce journey 
times between 
London and 
Glasgow/Edinburgh 
towards the 3 hour 
target has now 
been completed. 
 

The Transport Scotland 
commissioned study to 
better understand the 
Wider Economic 
Benefits) that high 
speed rail could bring 
to Scotland and the 
north of England was 
completed on schedule 
at the end of April 
2017. 
 

All 3 work-streams are 
currently progressing – due 
end March/April 2017.  

Network Rail has completed 
their study which has 
identified a number of 
potential infrastructure 
enhancements that could be 
implemented during Control 
Periods 6 and 7.  The 
Working Group reviewed 
these on 7 September 2017 
and have now prioritised the 
best performing options that 
merit further development. 
 
These will be presented to 
the Transport Scotland High 
Speed Rail Programme 
Board in mid-October for 
approval to commission 
further development. 
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Progress at September 
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- Targeted 
stakeholder 
engagement is on-
going.  It is proving 
difficult to engage 
with Transport for 
the North (TfN) and 
efforts to set this up 
are on-going.   
 

Glasgow Terminal 
Stations  
 
(West of Scotland 
Strategic Rail 
Enhancements) 
 
Capacity improvements to 
allow continued growth in 
rail travel into Glasgow as 
well as protect the longer 
term delivery of High 
Speed Rail. 
 

Strategic Transport 
Projects Review 
(STPR) estimate in 
range £1.3 billion-
£3 billion  
 
To be determined 
once scheme 
developed. 

Beyond 2019  Railways in Scotland 
perform a vital function 
in providing for 
commuter traffic into 
our largest cities, 
providing the means to 
transport freight around 
not only Scotland but 
further and, through 
increasing 
electrification, making a 
real contribution to our 
climate change 
commitments.  
 

Network Rail undertaking 
modelling to accommodate 
known timetable changes 
(and increased demands on 
platforms) but any major 
activity will be for the future. 

Network Rail undertaking 
modelling to accommodate 
known timetable changes 
(and increased demands on 
platforms) but any major 
activity will be for the future. 

Aberdeen – Central Belt 
Rail Improvements 
 
Phased package of 
improvements to  enhance 
line speeds, additional 
loops for freight, upgraded 

Phase One 
estimated costs 
£100 million - £250 
million 
 
Freight estimated 
costs £50 million -

Phase One to be 
delivered by March 
2019 

Comprehensive 
programme to improve 
public transport 
competiveness 
between Aberdeen and 
the Central Belt, and 
provide enhanced 

In Preparation.  
 
Network Rail is currently 
progressing improvements for 
freight traffic on this route.  
 
Improvements for a reduction 

In Preparation.  
 
Network Rail is currently 
progressing improvements for 
freight traffic on this route.  
 
Improvements for a reduction 
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Progress at September 
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signalling and reduce 
journey times on an 
incremental basis over the 
whole of the route by 2030 
 

£100 million opportunities to move 
freight. 
 
The £200 million 
investment will look to 
address capacity 
constraints, and 
improve journey times 
on this route, thus 
bringing benefit to the 
communities that it 
serves and the 
surrounding areas. 

in journey times: the 
interventions suggested by 
Network Rail do not meet the 
STPR objective of 20 
minutes.  
 
Separate development works 
for the £200 million Aberdeen 
to Usan/Montrose project are 
underway.  
 
A Review Team is currently 
being set up to monitor and 
report the progress of these 
development works.  
 

in journey times: the 
interventions suggested by 
Network Rail do not meet the 
STPR objective of 20 
minutes.  
 
In progress 
 
Separate development works 
for the £200 million Aberdeen 
to Usan/Montrose project are 
underway.  
 
The Reference Group was 
established on 22 May 2017, 
led by Transport Scotland, 
and includes representatives 
from ScotRail Alliance, 
Network Rail, Nestrans, 
Tactrans, Freight and Cross 
Border Operators, whom will 
assist in identifying potential 
infrastructure options for 
delivery over the 10 year 
period of the Aberdeen City 
Regional Deal.  
 
The Reference Group will 
meet for the second time on 
10 October 2017 – to discuss 
two work-streams which 
include freight and journey 
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Progress at September 
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time and capacity issues on 
this corridor.  
 

Aberdeen – Inverness 
Rail Improvements 
 
Phased package of 
improvements to reduce 
journey times, improve 
infrastructure, connectivity 
and capacity on an 
incremental basis over the 
whole of the route by 
2030. 
 
 
 

£330 million 
(Phase One 
Outturn Costs 
including inflation) 
 
Revenue Funded 
 
RAB (Regulatory 
Asset Base) 

Infrastructure 
Ready for Use 
September 2019.   
 
Full Revolution in 
Rail timetable 
December 2019. 

Comprehensive 
programme of 
improvements to the 
railway infrastructure 
between Aberdeen and 
Inverness. Faster 
journey times, an 
increase in capacity 
and an increase in 
service frequency will 
connect more people 
with places of work and 
study.   

 

Main construction works 
commenced at the West end 
(Forres & Elgin) in February 
2017.  Good progress is being 
made at Forres, with the 
station scheduled for 
commissioning in October 
2017.    
 
Main construction works at 
the East end (Inverurie to 
Aberdeen & Insch) are 
scheduled to commence in 
Autumn 2017. 
 
Hourly services between 
Inverness – Elgin are 
scheduled for introduction in 
December 2018 (rolling stock 
dependent) 

Half-hourly services between 
Aberdeen - Kintore are 
scheduled for introduction in 
July 2019.  
Half-hourly services between 
Aberdeen - Inverurie are 
scheduled for introduction in 
December 2019.    

In construction  
 
Main construction works 
commenced at the West end 
(Forres & Elgin) in February 
2017.  Good progress is 
being made, with the 
relocated station at Forres 
scheduled for commissioning 
in October 2017.    
 
Main construction works at 
the East end (Inverurie to 
Aberdeen & Insch) are 
scheduled to commence in 
Autumn 2017. 
 
Hourly services between 
Inverness – Elgin are 
scheduled for introduction in 
December 2018 (rolling stock 
dependent) 
 
Half-hourly services between 
Aberdeen – Dyce e are 
scheduled for introduction in 
July 2019.  
 
Half-hourly services between 
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   Aberdeen - Inverurie are 
scheduled for introduction in 
December 2019.    
 

Highland Main Line 
 
Upgrading the Highland 
Main Line between Perth 
and Inverness by adding 
passing loops and 
increasing line speeds. 
 

£65 million 
 
Anticipated Final 
Cost (AFC) is £65 
million (reduced 
from £117 million 
and RAB funded). 

Project is on 
schedule to 
complete by March 
2019 (regulatory 
milestone)  

Faster journey times, 
an increase in capacity 
and an increase in 
service frequency 
between Inverness and 
the Central Belt will 
connect more people 
with places of work and 
study.   
 

In Preparation. 
 
Network Rail have produced a 
GRIP 3 Options report which 
is being considered by the TS 
sponsor team.  Main works 
not anticipated until 2018. 

In Preparation. 
 
Network Rail have produced 
a GRIP 3 Options report 
which is being considered by 
the TS sponsor team.  Main 
works not anticipated until 
2018. 

Shotts Electrification 
 
Installation of 25kV 
electrification on the route 
between Holytown 
Junction and Midcalder 
Junction, a length of 
approximately 23 miles.  
 

£160 million 
 
AFC is £160 million 
(RAB funded) and 
includes a 
contribution of 
£706k from North 
Lanarkshire 
Council. 

There is a 
regulatory 
milestone to deliver 
the project by 
March 2019. The 
project is on 
schedule. 
 

Once completed, 
passengers will be 
served by the 
introduction of a new 
fleet of 3-car Hitachi 
class 385 electric 
multiple units which will 
provide an enhanced 
passenger experience 
and help reduce 
journey times. 

In Construction. 
 
- A71 at West Calder closed, 
as planned, on 05 January 
2017 for 16 weeks. 
Reconstruction works 
underway.  Traffic 
management plans being 
monitored by West Lothian 
Council. 
- Bridge structure at Station 
Road, Shotts demolished on 
07/08 January 2017. Road 
closed until August 2017. 
- Route clearance works 
remain on programme for 
completion by April 2017.  
- Electrification contract 

In Construction. 
 
- Bridge reconstruction at 
Station Road, Shotts 
completed and road 
reopened, as planned, on 15 
August 2017. 
- Route clearance works 
remain on programme for 
completion by December 
2017.  
- Electrification contract 
awarded to Carillion in 
December 2016.  Works are 
ongoing. 
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awarded to Carillion in 
December 2016. Works have 
commenced. 
 

Glasgow Subway 
Modernisation 
 
Major modernisation 
includes a smartcard 
ticketing system linked to 
wider integrated ticketing; 
new rolling stock and 
signalling; refurbished 
stations with improved 
accessibility including 
replacing escalators. 
 

SG contribution of 
up to £246 million 
towards total 
project cost 
£287.5 million. 
Grant funding from 
the SG with a 
requirement for 
Strathclyde 
Partnership for 
Transport (SPT) to 
spend £6 million 
from its general 
capital grant each 
year in support of 
the modernisation 
programme.   
 
This condition was 
suspended in 
2016-17 and will 
be in 2017-18 to 
assist SPT 
manage its capital 
programme. 
 
Grant funding 
contribution up to 

Modernisation will 
protect the future of 
the Subway, linking 
it to other transport 
modes across the 
City of Glasgow, 
including the 
Interchanges at 
Govan and Partick 
and contribute to 
the regeneration of 
the City. 

Significant 
refurbishment and 
improved accessibility 
of Subway 
stations.  The 
Installation of 28 new 
escalators in stations. 
Considerable works on 
improving the tunnel 
infrastructure; and 
entering into an 
agreement with 
Ansaldo-Stadler to 
build and supply new 
rolling stock (trains) 
and associated 
signalling and control 
systems. 

Modernisation will protect the 
future of the Subway, linking it 
to other transport modes 
across the City of Glasgow, 
including the Interchanges at 
Govan and Partick and 
contribute to the regeneration 
of the City. 

Modernisation will protect the 
future of the Subway, linking 
it to other transport modes 
across the City of Glasgow, 
including the Interchanges at 
Govan and Partick and 
contribute to the regeneration 
of the City. 
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period 2020-21 
 

Ferry and Harbour 
projects 
 
A programme of new 
vessels and harbour 
works undertaken by 
CMAL (Caledonian 
Maritime Assets Ltd) and 
independent harbour 
trusts to maintain the safe 
and efficient operation of 
the internal ferries 
network. 

£97 million for two 
100 m dual fuel 
vessels. 
 
Capital funded by 
the Scottish 
Government. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
£17.8 million 
investment for 
Brodick 
Redevelopment. 
 

Ferguson Marine 
Engineering Ltd 
(FMEL) at Port 
Glasgow is 
continuing to make 
progress on the 
construction of the 
two 100 metre 
‘dual-fuel’ ferries 
with the anticipated 
launch of the first 
vessel, the MV 
Glen Sannox, on 
21 November 
2017. 
 
FMEL are 
continuing to work 
with CMAL to 
ensure delivery of 
the new vessels as 
soon as 
practicable. 
 
 
Works started in 
January 2016 and 
are due to be 
completed by 
November 2017. 

Maintains ferry services 
between island 
communities and the 
mainland ensuring the 
economic, social and 
cultural wellbeing and 
survival of these 
communities. This can 
include direct access to 
jobs and, in the case of 
smaller islands, to 
services such as 
education and health. 

Construction works on going 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Construction works on going 
 
 
 
 

Construction works on going 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Official opening 27 November 
2017. 
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Grant funded by 
the Scottish 
Government. 
 

 

Low Emission Vehicles 
 
Continued provision of 
infrastructure to support 
the widespread adoption 
of low emission vehicles. 
 

Investment of £15 
million to date in 
the ChargePlace 
Scotland network 
of electric vehicle 
charge points. 
 
Capital funded 

Potentially up to 
2032 to meet 
commitments in the 
Scottish 
Government’s draft 
Climate Change 
Plan.  
 
Existing 
commitment to 
continue to invest 
in the ChargePlace 
Scotland network 
until at least 2019. 
 

Schemes and 
measures to meet 
commitments 
contained in the 
Switched On Scotland 
EV Roadmap and the 
Climate Change Plan, 
to almost completely 
decarbonise road 
transport by 2050. 
Programme for 
Government 
Commitment 

The ChargePlace Scotland 
network currently comprises 
over 600 charge points 
equating to over 1,200 
charging bays. 
 
Support provided towards a 
hydrogen refuelling facility at 
Fife Council’s Bankhead 
Depot, to augment the 
Levenmouth Community 
Energy Project. 

The ChargePlace Scotland 
network currently comprises 
over 700 charge points 
equating to over 1,400 
charging bays. 
 
Support provided towards a 
hydrogen refuelling facility at 
Fife Council’s Bankhead 
Depot, to augment the 
Levenmouth Community 
Energy Project. 

Active Transport 
(Walking and Cycling) 
Improvements to and 
extension of the network 
of walking and cycling 
paths and associated 
infrastructure. 

Since 2010 the 
Scottish 
Government has 
invested £75 
million in cycling 
and walking 
infrastructure, 
which when 
matched by 
partners takes 
overall investment 
to over £150 
million. 

Potentially up to 
2021.  Existing 
commitment to 
2017-18.  
 
To meet the 
commitments 
in the Cycling 
Action Plan 
Scotland, National 
Walking Strategy, 
National Planning 
Framework 3, and 

Active Nation Vision 
 
A range of projects will 
be delivered to  
increase number of 
journeys undertaken by 
walking and cycling - 
contributing to 
improved health and 
lower carbon 
emissions. 
 
As part of the 

In 2016-17, Sustrans 
Scotland distributed over £18 
million of Scottish 
Government funding to help 
deliver 180 cycling projects 
across Scotland This 
programme has attracted over 
£23 million in match funding. 
 
Between April 2011 and April 
2015:  330 miles of newly 
constructed walking and 
cycling infrastructure was 

In 2017-18, Sustrans 
Scotland distributed over £23 
million of Scottish 
Government funding. This will 
attract at least 50% match 
funding (final matched figures 
unavailable as the financial 
year in not complete) 
 
Since April 2011, 368.4 miles 
of newly constructed walking 
and cycling infrastructure was 
created and a further 159.1 
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The Scottish 
Government will 
invest £80 million 
in cycling and 
walking projects 
(infrastructure 
investment to be 
decided) as part of 
the Programme for 
Government 
commitment. 
   
Capital funded 
 

Climate Change 
Plan and 
Programme for 
Government in 
achieving our 
Active Nation 
Vision. 
 
From 2018-19 

Programme for 
Government we will 
work towards a long 
distance walking and 
cycling route based on 
the equivalent of the 
North Coast 500. 

created and further 95 miles 
was upgraded or resurfaced.   

miles was upgraded or 
resurfaced. 

Maintaining accessibility 
for all 
 
Support the infrastructure 
necessary to ensure that 
ferry, lifeline air and inland 
waterway journeys can 
continue. 
 

Capital Funding of 
£3 million per year 
to Scottish Canals 
(SC) in 2017/18. 
 
 
 
 
There have been 
two rounds of 
awards from the 
Ferries 
Accessibility Fund 
during 2014-15 
and 2016-17 which 
will see around 
£230,000 spent on 

On-going.  
SC Corporate 
Plan.   
 
 
 
 
 
2014-15 projects 
delivered. 
 
2016-17 projects 
delivered. 
 
2017-18  -deadline 
for applications is 
25 October 2017 

Increasing active travel 
and tourism.   
 
Encourage wider use of 
the canal and 
surrounding areas by 
all. 
 
Maintaining and 
improving accessibility 
to ferry services.  

Transport Scotland has 
continued to support SC 
through capital funding as 
part of overall Grant in Aid.  
 
 
 
 
2014-15 works have been 
completed. 
 
2016-17 works have been 
completed. 
 

Transport Scotland has 
continued to support SC 
through capital funding as 
part of overall Grant in Aid.  
 
 
 
 
2014-15 works have been 
completed. 
 
2016-17 works have been 
completed. 
 
2017-18 applications being 
assessed. 
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projects to further 
improve 
accessibility on 
Scotland’s ferry 
network.   
 
A third call was 
announced in 
September 2017 
up to £270,000 is 
available. 
 

Grant award letters to be 
issued before the end on 
2017. 
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Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 
2017 
 

Digital Scotland 
Superfast Broadband 
(DSSB) Programme 
 
Investment in fibre 
broadband to deliver 
(alongside commercial 
coverage) to 85 per cent 
of home and businesses 
by end 2015 and 95 per 
cent by end 2017. 

Over £400 million 
in total.  
 
Further funding 
has been 
generated for 
reinvestment 
through Gainshare 
clauses linked to 
early take-up on 
the new 
infrastructure. 
 
Capital funded.  
 
Funded by Scottish 
Government, UK 
Government, 
European Regional 
Development 
Fund, Highlands 
and Islands 
Enterprise and 
Local Authorities. 

Initial phase runs 
from 2013 to 2017-
18 
 
Reinvestment of 
Gainshare 
resources will 
extend deployment 
phase until 2018-
19.  

Availability of fibre 
broadband connectivity 
is critical to Scotland's 
future. Such 
connectivity will support 
future innovation in the 
digital economy and 
ensure Scotland's 
business base can 
remain competitive in 
the global digital 
environment.  
 
It will help the transition 
to a low carbon 
economy. It will drive 
rural economic growth 
and competitiveness, 
creating more and 
better jobs and opening 
up new and respects 
and protects our 
environment. 

Over 700,000 premises 
connected so far.  
Programme remains on track 
to meet 95% target by end 
2017 – this presumes that 
commercial deployment is 
completed on time. 
   
Audit Scotland reviewed the 
programme in 2016 and 
concluded that we are on 
track to meet our coverage 
targets, with more premises 
than initially planned able to 
access superfast speeds – 
87% against an initial 
estimate of 77%.   
 
Ofcom also highlighted that 
superfast broadband 
coverage in Scotland 
increased by 14% over the 
last 12 months – the largest 
increase of any of the UK 
nations. 

Over 780,000 premises 
connected so far.  
Programme remains on track 
to meet 95% target by end 
2017 – this presumes that 
commercial deployment is 
completed on time, in line 
with plans 
   
Audit Scotland reviewed the 
programme in 2016 and 
concluded that we are on 
track to meet our coverage 
targets, with more premises 
than initially planned able to 
access superfast speeds – 
87% against an initial 
estimate of 77%.   
 
Ofcom also highlighted that 
superfast broadband 
coverage in Scotland 
increased by 14% over the 
last 12 months – the largest 
increase of any of the UK 
nations.  
 

Community Broadband 
Scotland (CBS)  
 

£16.5 million 
 
£7.5 million is core 

Established in 
2012; Remaining 
viable provisions 

Broadband availability 
is key to the rural 
economy.   Community 

CBS-funded projects are 
delivering broadband services 
to 1,404 subscribers. 

CBS-funded projects are 
delivering broadband services 
to 1,761 subscribers. 



 

82 
 

Programme Name Total Capital 
Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 
2017 
 

A programme to support 
community-led projects in 
areas least likely to benefit 
from a superfast 
broadband solution under 
the DSSB programme. 
 

funding from 
Scottish 
Government.  
 
£9 million (capital) 
is from Scottish 
Rural Development 
Programme.   

are still being 
delivered. 
 

projects can deliver 
particular benefits, 
extending access to 
those communities that 
may be beyond the 
reach of commercial 
providers, even with 
public subsidy, and 
retaining some of the 
wider benefits within 
communities 
themselves.    

 
CBS is actively supporting 
over 100 pipeline community 
organisations through the 3 
stage CBS project 
development process - these 
cover up to 22,000 premises 
across Scotland.   
 
CBS has approved grant 
funding for 82 projects 
totalling £2,450,531 including 
£412,371 for project planning. 
 
CBS has also committed 
£267,000 to a research & 
development project 
underway with University of 
Edinburgh. 
 

 
CBS has approved grant 
funding for 87 projects 
totalling £2,685,802 including 
£419,591 for project planning. 
 
CBS has also committed 
£267,000 to a research & 
development project 
underway with University of 
Edinburgh. 
 

Reaching 100% 
programme (R100) 
 
The Scottish Government 
has made a commitment 
to deliver 100% superfast 
broadband access across 
Scotland by 2021.  No 
premises will be excluded 
from the Reaching 100% 
programme.  Any home or 
business that won’t have 

2017/18 – initial 
investment £1 
million 
development costs. 
 
 
 
 
The total project 
will be Capital 
funded by Scottish 
Government, UK 

2017 to 2021 Achieving 100% 
superfast broadband 
coverage will support 
rural development and 
enable innovation and 
growth across the 
economy. 

Scottish Government is 
progressing a range of 
actions ahead of new 
procurement activity in 2017 
to help deliver our 100% 
commitment. This includes: 
 
- finalising the DSSB 
coverage footprint by 
agreeing Gainshare funding;  
 
- undertaking an Open Market 

Scottish Government is 
progressing a range of 
actions ahead of new 
procurement activity in 2017 
to help deliver our 100% 
commitment. This includes: 
 
- finalising the DSSB 
coverage footprint by 
agreeing Gainshare funding;  
 
- undertaking an Open Market 
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Programme Name Total Capital 
Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 
2017 
 

superfast broadband 
delivered commercially – 
or through programmes 
such as DSSB or CBS – 
will be eligible for 
investment.  This Scottish 
Government commitment 
is the only one of its kind 
in the UK. 
 

Government and 
other public 
bodies. 
 

Review (launched in 
November 2016) to determine 
future commercial investment 
plans; 
 
- launching a public 
consultation on R100 
intervention area, once OMR 
responses have been 
analysed and collated 
(anticipated April / May 2017); 
and 
 
- engaging extensively with 
suppliers to better understand 
the capability of the market to 
deliver. 
 

Review (launched in 
November 2016) to determine 
future commercial investment 
plans; 
 
- carrying out a public 
consultation to confirm 
existing and planned 
coverage of superfast 
broadband. This will 
determine the intervention 
area for the procurement; 
 
- engaging extensively with 
suppliers to better understand 
the capability of the market to 
deliver; 
 
- launching OJEU before the 
end of 2017. 
 

World Class Digital 
Infrastructure 
Programme 
 
Ongoing collaboration with 
the Scottish Futures Trust 
to identify key 
components of digital 
infrastructure and how the 
public sector can most 
effectively stimulate and 

£500k investment 
to enhance 
Scotland’s internet 
exchange in 2016-
17. 
 
Funding has been 
made available in 
2017/18. 
 
Mix of capital and 

Ongoing World class digital 
connectivity across the 
whole of Scotland has 
a vital role in enabling a 
vibrant world leading 
digital economy.  
 
As well as having the 
potential to generate 
significant economic 
benefits, increased 

Action Plan agreed between 
SG and UK mobile operators.   
 
Demonstrator projects 
delivered in Coll (community 
owned 4G mast) and Orkney 
(TV White Space trial). 
 
Support package agreed to 
extend the scope and 
capacity of Scotland’s first 

Action Plan agreed between 
SG and UK mobile operators.   
 
Demonstrator projects 
delivered in Coll (community 
owned 4G mast) and Orkney 
(TV White Space trial). 
 
Support package agreed to 
extend the scope and 
capacity of Scotland’s first 
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Programme Name Total Capital 
Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 
2017 
 

accelerate private 
investment.    
 

revenue funded 
interventions. 
 
Private funding 
key; with targeted 
public interventions 
to accelerate and 
unlock investment. 
   

digital capabilities will 
also have a positive 
impact on the provision 
of health, education 
and social inclusion.   

internet exchange. 
 
Worked with industry to 
establish the Scotland 
Innovation Programme to 
support wider industry 
collaboration to invest in new 
technology in Scotland. 
 
Scoping work underway to 
develop options for 4G infill 
and islands connectivity. 
 

internet exchange. 
 
Worked with industry and 
Academia to establish the 
Scotland Innovation 
Partnership to support wider 
industry collaboration to 
invest in new technology in 
Scotland and to ensure that 
Scotland gets a fair share of 
forthcoming UKG funding for 
5G. 
 
Development of 4G mobile 
infill programme to fill in 
coverage notspots.  First 
phase launched in August 
2017 with development of 
more comprehensive 
programme progressing in 
parallel over the next 18 
months. 
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Energy  
 
Programme Name Total Capital 

Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 2017 
 

National infrastructure 
priority on energy 
efficiency – through 
Scotland’s Energy 
Efficiency Programme 
(SEEP) 
 
Integration of domestic 
fuel poverty and energy 
efficiency programmes 
with heat generation and 
non-domestic energy 
efficiency activity to tackle 
fuel poverty and contribute 
to energy efficiency and 
climate change 
commitments. 
 

In excess of £10 
billion 
 
(based on initial 
estimates, 
however, final cost 
of programme will 
depend on long 
term choice of low 
carbon heating 
fuels). 
 
Programme for 
Government 
committed £500 
million for energy 
efficiency over four 
years. 
 
2017-18 Budget 
allocates £140 
million in energy 
efficiency.     
 

SEEP to be rolled 
out from 2018.  
 
Operational for 15-
20 years.  
 
Delivery 
mechanism to be 
confirmed, and 
subject to 
consultation on 
delivery framework 

Estimated to support 
4,000 jobs per annum 
across Scotland.   
 
Tackles fuel poverty 
and reduces climate 
change emissions, 
helping to improve 
social and 
environmental 
outcomes.   

Consulting on policy and 
delivery framework until 30 
May 2017.  
 
Investing £9 million in SEEP 
Pathfinder Project in 2016-17.  
Further £11 million has been 
announced to support pilots in 
2017-18.   

Consulted on policy and 
delivery framework closed 30 
May 2017. 
  
Investing £9 million in SEEP 
Pathfinder Project in 2016-17.   
 
Further £4.4 million has been 
allocated to 15 Authorities 
support pilots in 2017-18.   
 
Detailed SEEP routemap to be 
published in 2018.  
 

Development of carbon 
capture and storage 
infrastructure (cluster 
investment plan) 
 
Scottish Enterprise, in 

Joint funding of 
£4.2 million in 
collaboration with 
UK Government 
(£2.5 million from 
Scottish 

This work was joint 
funded with the 
Department for 
Business, Energy 
and Industrial 
Strategy and it will 

The economic and 
supply chain 
opportunities for the 
development of a 
CCS-based industry 
are considerable and 

In 2017 we expect UK 
Ministers to reveal their new 
CCS strategy. We expect the 
new UK CCS policy will 
provide policy and funding 
support mechanisms for small 

In 2017 we expect UK 
Ministers to reveal their new 
CCS strategy.  We expect the 
new UK CCS policy will 
provide policy and funding 
support mechanisms for small 
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Programme Name Total Capital 
Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 2017 
 

partnership with the 
Scottish Government, key 
industry players and 
leading research bodies, 
is developing a Carbon 
Capture and Storage 
(CCS) Cluster Investment 
Plan to drive forward the 
development of CCS 
opportunities in Scotland.  
 
SE commissioned 
ATKINS in early 2016 to 
produce an industrial CCS 
roadmap for Scotland – 
the work was completed in 
October 2016. 

Government) to the 
Summit Power 
Group. 
 
This grant funding 
allows Summit 
Power Group to 
undertake 
feasibility study of 
for the proposed 
Caledonia Clean 
Energy CCS 
Project, a notional 
570 MW IGCC 
Power Station with 
carbon capture and 
sequestration 
facility.  
 
Most investment in 
CCS infrastructure 
is expected to be 
met by the public 
sector.  
Recent policy 
thinking suggests 
that for the short to 
medium term the 
implementation of 
CCS may be best 
achieved if the 
infrastructure be 

conclude its final 
report in November 
2017.  It will 
include strategic 
options on the 
case for the 
development of 
industrial 
CCS  regions 
across energy 
Intensive industry 
in the UK and 
Scotland.  
 
 

it is estimated a whole 
new industry could 
emerge in Scotland, 
which could support 
up to 10,000 new jobs 
in the next 10 years.  

CCS will be a key 
global tool in the fight 
against climate 
change, given the 
applicability of CCS to 
reduce large scale 
CO2 emissions from 
power, industry and 
the heat sector. 
 
The potential for 
hydrogen to replace 
methane in the gas 
grid could offer a step-
change in the 
decarbonisation of 
heat but this solution 
will be dependent on a 
CCS system being in 
place.   

scale CCS demonstration in 
the UK with a target on 
industrial emissions. 

In our Energy Strategy we 
have positioned CCS as an 
important component in the 
cost-effective decarbonisation 
of our heat, power and 
industrial sectors. The 
importance of CCS is also 
reflected within our Climate 
Change Plans and within the 
outputs of our TIMES 
Modelling work.  

In the Energy Strategy we 
have listed five key actions we 
intend to carry out regarding 
Carbon Capture Storage.  The 
overall objectives of these 
actions are to ensure the UK 
Government’s new CCS 
strategy aligns with Scottish 
energy priorities and to support 
and enable the small scale 
demonstration and eventual 
commercialisation of CCS in 
Scotland.  No funding 
envelope has been designed 
as yet to support this 
commitment. 

scale CCS demonstration in 
the UK with a target on 
industrial emissions. 

In our Energy Strategy we 
have positioned CCS as an 
important component in the 
cost-effective decarbonisation 
of our heat, power and 
industrial sectors.  The 
importance of CCS is also 
reflected within our Climate 
Change Plans and within the 
outputs of our TIMES 
Modelling work.  

In the Energy Strategy we 
have listed five key actions we 
intend to carry out regarding 
Carbon Capture Storage.  The 
overall objectives of these 
actions are to ensure the UK 
Government’s new CCS 
strategy aligns with Scottish 
energy priorities and to 
support and enable the small 
scale demonstration and 
eventual commercialisation of 
CCS in Scotland.  No funding 
envelope has been designed 
as yet to support this 
commitment. 
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Programme Name Total Capital 
Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 2017 
 

brought into the 
ownership of the 
public sector.  
The potential 
public sector 
contribution is yet 
to be quantified. 
 

Low Carbon 
Infrastructure Transition 
Programme (LCITP) 
 
The programme supports 
the acceleration of 
projects to develop 
investment grade 
business cases and the 
delivery of low carbon 
infrastructure projects 
 

£76 million.  The 
programme is also 
supported by 
European 
Structural Funds 
 
Committed 
expenditure for 
2017-18 is £27 
million. 

The programme 
was launched in 
March 2015 and is 
operation until 
2018. 
 
Phase 2 – a further 
£60 million was 
announced as part 
of the Programme 
for Government.  It 
will run to 2020 
and have a greater 
focus on 
innovation. 

All projects supported 
through the 
Programme must 
demonstrate clear 
community, social and 
economic benefits. 
 
Projects must also 
demonstrate a clear 
reduction in both 
greenhouse gas 
emissions and energy 
demand. 

- 52 projects have received 
financial support through the 
Programme – November 2016 
Geothermal Energy Projects 
which resulted in four projects 
being awarded total feasibility 
funding of £185,000; 
 
- Water Source Heat Pump 
Challenge Fund, two projects 
were each awarded LCITP 
support of £75,000;  
 
- The Standalone Low Carbon 
Energy Demonstrator 
Solutions Call.  One project is 
receiving grant support of 
£178,000; and 
 
 

- 52 financial awards have 
been made to support the 
feasibility and development 
work for low carbon projects.  
 
- The Transformational Low 
Carbon Demonstrator, 
launched in July 2016, 
awarded up to £43 million to 
support 13 demonstration 
projects. 
 
- Innovative Local Energy 
Systems made up to £100K 
available to support the 
completion of final business 
cases.  10 projects have been 
awarded funding.  A further 
project was offered £1.8 
million to support the delivery 
of a geothermal project. 
 

Community and Local 
Energy CARES 

£35 million has 
been made 

On-going 
programme for 

One of the key 
themes of our draft 

This supportive and positive 
environment has led in the last 

This supportive and positive 
environment has led in the last 
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Programme Name Total Capital 
Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 2017 
 

 available through 
CARES since 2013 
to support 
community and 
local energy 
including £31 
million for the Local 
Energy Challenge 
Fund. 
 
Committed 
expenditure for 
2016-2017 is £10 
million. 

delivery. Energy Strategy is a 
more localised 
approach to energy 
provision, helping to 
tackle some of our 
most pressing issues 
– from fuel poverty, to 
security of supply, to 
increasing costs – and 
stimulate local 
economic renewal.   
 
We want to ensure 
that communities will 
be at the heart of this 
new approach All 
projects supported 
through the CARES 
must demonstrate 
clear community, 
social and economic 
benefits. 

year to a number of 
achievements and key 
milestones being reached, 
including: 
 
- our community and locally 
owned target of 500MW by 
2020 being met five years.   
Over £10 million now being 
invested in Scottish 
communities every year from 
renewable energy projects 
 
- £35 million has been made 
available through CARES 
since 2013 to support 
community and local energy 
including £31 million for the 
Local Energy Challenge Fund.  
CARES has supported nearly 
600 operational community 
and locally owned projects 
since 2013, of which 265 were 
community schemes.  The 
Local Energy Challenge fund 
currently supports 12 large-
scale low carbon demonstrator 
projects which show a local 
energy economy approach 
linking energy generation to 
energy use. 
 

year to a number of 
achievements and key 
milestones being reached, 
including: 
 
- our community and locally 
owned target of 500MW by 
2020 being met five years.   
Over £10 million now being 
invested in Scottish 
communities every year from 
renewable energy projects 
 
- £35 million has been made 
available through CARES 
since 2013 to support 
community and local energy 
including £31 million for the 
Local Energy Challenge Fund.  
CARES has supported nearly 
600 operational community 
and locally owned projects 
since 2013, of which 265 were 
community schemes.  The 
Local Energy Challenge fund 
currently supports 12 large-
scale low carbon demonstrator 
projects which show a local 
energy economy approach 
linking energy generation to 
energy use. 
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Water   
 
Programme Name Total Capital 

Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 2017 
 

Scottish Water 
Investment 
Programme 
 
For each regulatory 
period, Scottish Water 
is directed by Ministers 
to deliver 
improvements to 
customer service, 
drinking water, the 
environment. 
 

£3.6 billion 
 
Scottish Water’s 
investment 
programme in 
financed from 
charges from 
customers and 
borrowing from 
the Scottish 
Government.   
 
The levels of 
borrowing are set 
by Ministers in 
their Statement 
on the Principles 
of Charging.  
 
Customer 
charges are 
determined by 
Scottish Water’s 
economic 
regulator, the 
Water Industry 
Commission for 
Scotland (WICS).   
 
The WICS 

The current set 
of Investment 
Objectives cover 
the period 2015 
to 2021. 

This investment will 
secure a modern 
and efficient water 
service which is an 
essential element of 
a dynamic economy. 
 
Scottish Water will 
invest £3.6 billion 
during the period 
2015-21 which 
contributes 
significantly to 
economic growth 
and supports an 
estimated 5,000 
jobs directly in the 
civil engineering, 
construction and 
design sectors - 
roughly 20 per cent 
of the market in 
these sectors in 
Scotland. 
 

Progress is monitored by the 
Output Monitoring Group.  It 
produces quarterly reports which 
are published at: 
https://beta.gov.scot/groups/output-
monitoring-group/ 
 

Progress is monitored by the 
Output Monitoring Group.  It 
produces quarterly reports which 
are published at: 
https://beta.gov.scot/groups/output-
monitoring-group/ 
 
Progress as shown in report for 
Quarter 1 2017-18 shows that 
delivery remains on track. 

https://beta.gov.scot/groups/output-monitoring-group/
https://beta.gov.scot/groups/output-monitoring-group/
https://beta.gov.scot/groups/output-monitoring-group/
https://beta.gov.scot/groups/output-monitoring-group/
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Programme Name Total Capital 
Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 2017 
 

published 
charges in its 
Final 
Determination in 
November 2014. 
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Health   
 
Programme Name Total Capital 

Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 
2017 
 

Unscheduled and 
Diagnostic Care Centres 
 
The new Diagnostic and 
Treatment Centres will 
allow people to be treated 
more quickly for planned 
surgery and the facilities 
will help the NHS meet 
increasing demand from a 
growing elderly 
population, taking 
pressure off unplanned 
and emergency treatment 
 

£200 million 
 
Capital funded 

The programme 
will encompass the 
provision of 
additional elective 
capacity across 5 
Health Boards (on 
6 sites) to cover 
the all-Scotland 
requirement out to 
2035.  
 
This will require 
new build as well 
as refurbishment of 
existing 
infrastructure.   
 
Delivery of all units 
is expected within 
the next Parliament 
(2016-2021). 
 

The strategic aims of 
this investment are: 
 
- Reduce cancellation 
rates of elective 
surgery; 
 
- Deliver on a 
sustainable basis 
current and future 
Government 
guarantees on 
inpatient/day case 
waiting times; 
 
- Reduce the use of 
the private sector; 
 
- Deliver increased 
efficiency and 
productivity by greater 
separation of elective 
and emergency 
workload; 
 
- Provide greater 
resilience around the 
winter period with a 
more flexible use of 
beds and theatres; 

NHS Boards are in the 
process of developing their 
strategic plans and business 
cases. Issues being 
considered include: 
 
- Robust and consistent future 
planning assumptions that 
recognises the timing and 
impact of population growths 
across Scotland;  
 
- A coordinated approach to 
workforce planning and 
recruitment avoiding risks of 
staff shortages or intense 
competition for scarce 
specialist staff;  
 
- The most cost effective 
procurement process and 
capital funding options 
building on economies of 
scale and deliverability; 
 
- Visibility and access to the 
planned reduction in private 
sector funding. 

NHS Boards are in the 
process of developing their 
strategic plans and business 
cases. Issues being 
considered include: 
 
- Robust and consistent future 
planning assumptions that 
recognises the timing and 
impact of population growths 
across Scotland;  
 
- A coordinated approach to 
workforce planning and 
recruitment avoiding risks of 
staff shortages or intense 
competition for scarce 
specialist staff;  
 
- The most cost effective 
procurement process and 
capital funding options 
building on economies of 
scale and deliverability; 
 
- Visibility and access to the 
planned reduction in private 
sector funding. 
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- Create additional 
capacity in Outpatients 
with elective centres 
and within main 
hospital sites. 
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Early Learning and Childcare   
 
Programme Name Total Capital 

Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 
2017 
 

Expand provision of 
funded Early Learning 
and Childcare (ELC) 
 
Expand provision of 
funded ELC for 3-4 year 
olds and eligible 2 year 
olds from 600 to 1,140 
hours per year from 2020. 

£30 million 
confirmed for 
2017-18 through 
the Scottish 
Budget.  Further 
years to be 
confirmed. 
 
Capital funded. 
 
Funded by 
Scottish 
Government. 

2017-18 to 
2020-21 
 
The Scottish 
Futures Trust 
(SFT) is supporting 
SG with the 
infrastructure 
elements of the 
ELC expansion, 
building on their 
support for the 
Scotland’s Schools 
for the Future 
programme. 

High quality and 
flexible ELC provision 
can help deliver the two 
key pillars within the 
Scottish Economic 
Strategy by: 
 
- promoting social 
justice by providing the 
best start in life for all 
children and thereby 
improving children’s 
outcomes; 
 
- developing gender 
equality, particularly in 
labour market 
participation; 
 
- reducing future costs 
on 
demand for public 
services; and  
- encouraging 
economic growth. 
 

- SFT led exercise in 
December 2016 to support 
Local Authorities (LAs) to 
identify priority infrastructure 
projects for 2017-18. 
 
- Process for allocating capital 
to LAs in 2017-18 agreed with 
CoSLA February 2017. 
 
- Award letters to go out to 
LAs in March 2017 with 
individual allocations, plus 
criteria governing spend. 

- Award letters sent to local 
authorities in March 2017 with 
initial individual allocations, 
plus criteria governing spend. 
 
- Local authorities were asked 
to accept their allocations. 
Any capital not accepted was 
then redistributed across the 
local authorities who indicated 
that they could accept more 
than their initial allocation. 
 
- Final capital allocation 
award letters issued in May 
2017. 
 
- Local authorities have 
developed expansion plans 
for delivering 1,140 hours 
(these were submitted on 29 
September). 
 
Authorities asked to prepare 
plans on the basis that £400 
million of capital is available 
nationally over the next 3 
years.   
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Schools   
 
Programme Name Total Capital 

Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 
2017 
 

Scotland’s Schools for 
the Future 
 
£1.8 billion school building 
programme which will 
deliver 116 new or 
refurbished schools 
across the country. 
 

£1.8 billion 
(£1.13 billion of 
which is direct from 
the Scottish 
Government) 
 
Revenue and 
capital funded – 
funded by Scottish 
Government and 
Local Authorities. 
 
The Scottish 
Futures Trust is 
managing the 
schools 
programme 
between the 
Scottish 
Government and 
Local Authorities. 

Through to end of 
March 2020. 

The school building 
programme will help 
create good quality, 
modern learning 
environments fit for 
delivery of Curriculum 
for Excellence, 
reducing the numbers 
of pupils in crumbling 
schools.  
 
The new schools will 
meet the highest 
standards of 
sustainability, helping 
meet climate change 
targets.  The 
programme will provide 
employment 
opportunities across 
Scotland, with every 
local authority area 
receiving funding 
support for at least one 
school building project. 
 

Revenue and capital 
funded – funded by Scottish 
Government and Local 
Authorities. 

Phase 5 of the programme 
was announced in August 
2017 which sees an 
additional four schools added 
to the programme.  This will 
take the overall number of 
schools being delivered to 
116. 
 
59 schools now operational 
with 38 currently in 
construction. 
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Housing   
 
Programme Name Total Capital 

Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 
2017 
 

Affordable Housing  
 
The completion of 50,000 
affordable homes over the 
five years of the 
Parliament. 
 

Over £3 billion 
 
Capital funding 
committed from 
Scottish 
Government for the 
5 years to 2021. 

End March 2021 Housing is a key part of 
our physical, economic 
and social fabric to 
deliver a fairer and 
more prosperous 
country.  
 
Working with local 
authorities, housing 
associations and 
private developers, we 
are committed to 
investment and 
ensuring best value in 
order to maximise the 
number of affordable 
homes that can be 
delivered from 
available resources.   
 
The extra homes are 
expected to support, on 
average between 
12,000 and 14,000 full-
time equivalent jobs in 
the construction and 
related sectors across 
Scotland over the 
course of this 
Parliament. 

2016-17 is the first of our 5 
year programme, and we 
have seen an encouraging 
rise in the number of housing 
approvals.  This shows that 
we have a positive pipeline 
and demonstrating the impact 
of our £3 billion commitment. 

Affordable housing supply 
approvals in the year to end 
June 2017 were up 30% on 
the previous year to 10,612 
homes, a level of activity in 
the affordable house-building 
sector not seen since the 
early 1980’s.  
 
With almost 12,000 homes 
approved since the start of 
the target period [1 April 
2016], we are making good 
progress towards the 50,000 
target.  This shows that we 
have a positive pipeline and 
demonstrating the impact of 
our £3 billion commitment. 
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Programme Name Total Capital 
Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 
2017 
 

Raising delivery across 
the housing sector 
 
We will take forward plans 
to help address the 
development, financing, 
infrastructure and 
collaboration issues 
constraining increased 
housing supply across all 
tenures. 
 

A flexible grant and 
loan Housing 
Infrastructure fund. 
 
£195 million of 
Financial 
Transactions will 
be invested over 3 
years in the Help to 
Buy (Scotland) 
Affordable New 
Build and Smaller 
Developers 
schemes.   
 
Guarantees, loans, 
grant recycling and 
new sources of 
private funding. 

End March 2021 
 
 
 
End March 2019 
 

Fostering innovation is 
noted as one of the 
four priorities of the 
Government’s 
Economic Strategy.   
This is essential given 
the financial constraints 
facing the Scottish 
Government and its 
partners. 

Through the More Homes 
Scotland approach, the 
Scottish Government has a 
focus on four key actions: 
 
- more investment for more 
housing - over £3 billion to 
deliver at least 50,000 
affordable homes over the 
lifetime of this Parliament. 
   
- a flexible grant and loan 
Housing Infrastructure fund. 
 
-a wide-ranging review of the 
planning system to improve 
the effectiveness of planning 
processes. 
 
- identify with stakeholders 
any critical skills and 
expertise gaps that could 
prevent delivery of our 
ambition. 
 

 - Over £590 million is 
available this year and from 
that, all 32 councils will share 
£422 million to deliver more 
affordable homes in their 
communities.  In addition, 
councils across Scotland 
have also received long term 
resource planning 
assumptions totalling £1.754 
billion to March 2021 – giving 
the certainty needed to 
deliver our ambitious target.    
 
- The Housing Infrastructure 
fund commenced in 2016, 
and provides loan and grant 
funding for infrastructure 
works which will unblock 
strategically important sites 
for housing.  
 
- As part of our review of the 
Planning System, Places, 
People and Planning: position 
statement published June 
2017, sets out our future 
priorities for the planning 
system in Scotland, taking 
account of responses to the 
consultation.  
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Programme Name Total Capital 
Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 
2017 
 

- An open event in October 
2016 with Industry and the 
skills sector established a 
willingness and flexibility to 
deliver changing needs from 
industry.  
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Regeneration   
 
Programme Name Total Capital 

Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 
2017 
 

Implementation of the 
Regeneration Strategy 
 
Regeneration Strategy - 
Achieving a Sustainable 
Future – published in 
December 2011 - 
supporting sustainable 
economic growth, by 
tackling area inequality, 
addressing market failure, 
and increasing 
opportunities for areas of 
need to attract investment 
and jobs. 
 

Regeneration 
Investment Fund - 
Capital Investment 
Fund - minimum of 
£95 million 
(includes Vacant 
and Derelict Land 
Fund budget line) 
over (2016-17 to 
2017-18) with 
additional funds 
anticipated from 
SPRUCE (Scottish 
Partnership for 
Regeneration in 
Urban Centres) 
receipts.  
 

2016 to 2022 NB - 
Capital Investment 
Fund includes 
recycling of initial 
£50 million 
JESSICA (Joint 
European Support 
for Sustainable 
Investment in City 
Areas) /SPRUCE 
fund which is an 
evergreen / 
revolving fund with 
money being 
reinvested into new 
projects over its 
lifetime. 

Regeneration policy 
delivers inclusive 
growth by focussing on 
activity which ensures 
that people live in 
socially, physically and 
economically 
sustainable 
communities. 

Scottish Government capital 
funded programmes. 
Agreement that RCGF 
(Regeneration Capital 
Investment Fund) will 
continue to receive funding for 
the remainder of the 
Parliamentary term.  

Initial JESSICA/SPRUCE fund 
jointly funded by Scottish 
Government and European 
Union. 

Scottish Government capital 
funded programmes. 
Agreement that RCGF 
(Regeneration Capital 
Investment Fund) will 
continue to receive funding 
for the remainder of the 
Parliamentary term.  

Initial JESSICA/SPRUCE 
fund jointly funded by Scottish 
Government and European 
Union. 
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Cities  
 
Programme Name Total Capital 

Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 2017 
 

Glasgow City Region 
Deal 
 

£1.13 billion 
 
The Scottish 
Government is a 
full partner in the 
Glasgow City 
Region City Deal, 
supporting all three 
strands investing 
£500 million over 
20 years to the 
Infrastructure 
Investment Fund.  
 
The UK 
Government are 
also investing £500 
million over the 
same period and 
the regional 
partners £130 
million. 

20 years from 
2015-16 until 2034-
35  
 
Identification, 
management and 
delivery of the 
investment 
programme is a 
matter for the 
Glasgow and 
Clyde Valley 
partners. 
 

The Deal empowers 
Glasgow and its City 
Region partners to 
identify, manage and 
deliver a programme 
of investment to 
stimulate economic 
growth and create 
jobs in their area, 
spreading the benefits 
of economic growth 
across Glasgow and 
Clyde Valley, and 
ensuring deprived 
areas benefit from this 
growth. 
 
Regional partners 
estimate the deal will 
lever in an estimated 
£3.3 billion of private 
sector investment into 
the proposed 
infrastructure 
investment 
programme. 
 
Additional to the 
infrastructure 
investment, the deal 

The Deal which was signed 
August 2014 is now well 
underway and the Glasgow 
City Region Cabinet has 
approved a number of 
projects. 
 
 

The Deal which was signed 
August 2014 is now well 
underway and the Glasgow 
City Region Cabinet has 
approved a number of 
projects. 
 
The World-leading Imaging 
Centre of Excellence 
supported by the City Region 
Deal has now officially 
opened. 
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Programme Name Total Capital 
Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 2017 
 

includes a £72 million 
life science and 
business support 
strand and a £24 
million employability 
strand. 
 

Aberdeen City Region 
Deal 

£250 million 
 
The Scottish and 
UK Governments 
have committed to 
investing up to 
£125 million each 
through a region 
deal with Aberdeen 
City and 
Aberdeenshire 
Councils and 
Opportunity North 
East.   
 
The Scottish 
Government has 
committed to invest 
a further £254 
million over the 
same 10 year 
period as the City 
Region Deal to 
deliver further 
economic benefits. 

10 years from 2016 
until 2026 

The 10-year deal 
paves the way for 
investment in 
innovation, 
internationalisation, 
digital connectivity 
and infrastructure 
across the region. 
 
At the heart of this 
deal is the 
development of a 
new, £180 million 
industry-led Oil and 
Gas Technology 
Centre. 
 
This centre will 
support innovation in 
the oil and gas 
industry; maximise the 
economic recovery of 
the remaining 
reserves from the UK 
Continental Shelf; and 

The deal was signed in 
November 2016 and is now 
underway. 
 
The Scottish Government is 
working together with the UK 
Government and regional 
partners moving into the 
implementation phase to make 
the proposals within this deal a 
reality.  

 

 

The deal was signed in 
November 2016 and is now 
underway. 
 
The Scottish Government is 
working together with the UK 
Government and regional 
partners moving into the 
implementation phase to make 
the proposals within this deal 
a reality.  
 
The new Oil and Gas 
Technology Centre formally 
launched in February 2017 
and the First Minister opened 
its Innovation Hub on 2 
October - a new state-of-the-
art facility to drive innovation 
in the oil and gas industry, and 
accelerate new technologies 
to help unlock the full potential 
of the North Sea. 
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Programme Name Total Capital 
Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 2017 
 

 anchor the supply 
chain for oil and gas in 
the UK. 
 

Inverness City Deal 
 

£315 million 
 
The Scottish 
Government has 
committed to 
investing up to 
£135 million in the 
City Region Deal, 
the UK 
Government up to 
£53 million, and 
the Council and 
regional partners a 
further £127 million 
over 10 years.   

10 years from 2016 
until 2026 

Regional partners 
estimate that this total 
investment package of 
£315 million could 
unlock up to an 
additional £800 million 
of investment by the 
private sector.  
 
The deal will support a 
step change in digital 
connectivity, digital 
healthcare, skills, 
innovation and 
infrastructure in the 
region.  
 
The impact of the deal 
on Inverness and the 
wider Highland region 
should be significant 
in securing the long 
term productivity and 
economic growth of 
the region. 
 

The deal was signed in 
January 2017 and is now 
underway. 
 
The Scottish Government is 
working together with the UK 
Government and regional 
partners moving into the 
implementation phase to make 
the proposals within this deal a 
reality.  

 

 
 

The deal was signed in 
January 2017 and is now 
underway. 
 
The Scottish Government is 
working together with the UK 
Government and regional 
partners moving into the 
implementation phase to make 
the proposals within this deal 
a reality. 

Edinburgh and South 
East Scotland City 

£1.1 billion 
 

15 years from 
2018 until 2032 

A key driver for the 
investment in this deal 

N/A The Heads of Terms was 
signed on 20 July 2017.  
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Programme Name Total Capital 
Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 2017 
 

Region Deal The Scottish 
Government and 
the UK 
Government have 
committed to 
investing up to 
£300 million each 
in the City Region 
Deal. Regional 
partners, including 
the six local 
authorities and the 
region’s 
universities and 
private sector, will 
contribute £501 
million. 

is the opportunity to 
address inclusion 
across the region.  
 
The deal will address 
inclusion issues, 
create new economic 
opportunities, and is 
expected to provide 
up to 21,000 jobs.  
 
The region’s new 
skills programme 
alongside improved 
transport and housing 
provision will ensure 
that businesses and 
communities across 
the region will benefit 
and will be given the 
chance to take 
advantage of these 
exciting new 
opportunities. 
 

 
The Scottish Government is 
working together with the UK 
Government and the regional 
partners towards a full Deal 
Document and the 
implementation of the Deal.  
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Culture   
 
Programme Name Total Capital 

Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 2017 
 

Storage, repairs and 
maintenance at national 
cultural and heritage 
organisations 
 
Rationalisation of the 
storage requirements, 
possible disposal of 
assets (unsuitable stores 
requiring significant 
repair), shared services 
through co-location of 
storage, and maintenance 
of remainder of existing 
estate. 
 

Repairs and 
maintenance 
investment needed 
on an ongoing 
basis.    
 
Construction of 
new storage and 
maintenance of 
existing estate will 
need to be largely 
Scottish 
Government 
funded as 
maintenance and 
storage / 
conservation 
facilities struggle to 
attract lottery or 
private sector 
funding. 

Ongoing.  
Reducing backlog 
dependent on 
availability of 
capital  and may 
take 10-15 years 
across entire 
culture and 
heritage estate 

More efficient and high-
quality public services: 
by: 
 
- helping to increase 
access to the national 
collections; 
   
-  reducing the amount 
of floor space required 
through more modern 
and more appropriate 
storage; 
 
- allowing disposal of 
outdated and high-
maintenance storage 
facilities; and 
 
- providing opportunities 
to share facilities 
wherever possible and 
share costs such as 
security and transport. 
 

National Library 
Causewayside refurbishment 
now on phase 2, expected to 
be complete in first half of 
2018. 
 
National Museums 
replacement of water cooling 
towers at Chambers Street 
with more efficient modern 
plant ongoing and near 
completion.  
 
National Galleries “Mind the 
Gap” project to deliver more 
efficient use of space and 
facilitate Scottish National 
Gallery redevelopment near 
completion.  

National Library 
Causewayside refurbishment 
now on phase 2, expected to 
be complete in first half of 
2018. 
 
National Museums 
replacement of water cooling 
towers at Chambers Street 
with more efficient modern 
plant.  Technical delays on the 
Cooling Tower project have 
resulted in expenditure being 
delayed into 2017/18.  
 
National Galleries “Mind the 
Gap” project to deliver more 
efficient use of space and 
facilitate Scottish National 
Gallery redevelopment near 
completion. 
 
Feasibility Study examining a 
collaborative storage solution 
to protect Scotland’s heritage 
archive completed.  Next 
steps, including full options 
appraisal is being progressed 
with support from Scottish 
Futures Trust. 
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Justice   
 
Programme Name Total Capital 

Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 
2017 
 

Emergency Services 
Future Communications 
Programme - to replace 
existing Airwave services. 
 

£31 million core 
and £51 million 
non-core (Scottish 
share of GB-wide 
costs).  
 
Core costs fully 
funded by 
Government. 

A mobilisation and 
transition 
programme with 
deployment across 
the three 
emergency 
services 
commencing 2016 
and concluding 
2020. 
 
The estimated 
costs are based on 
a 15 year 
programme 
lifespan (to 2031-
32).  
 

A Shared Services 
programme that 
provides 
enhancements to 
accommodate more 
data intensive working 
that will support 
improved service 
delivery and more 
efficient use of 
resources.   

Significant preparatory work 
(e.g. planning applications for 
new infrastructure) has been 
progressed by EE (the initial 
mobile services contractor), 
with some new masts already 
coming on-stream. Work on 
related projects and overall 
coordination of delivery has 
also been refined.    

Significant preparatory work 
(e.g. planning applications for 
new infrastructure) has been 
progressed by EE (the initial 
mobile services contractor), 
with some new masts already 
coming on-stream. Work on 
related projects and overall 
coordination of delivery has 
also been refined.    

Scottish Courts and 
Tribunals Service,  
Replacement and 
Service Integration 
 
Project to replace existing 
Court buildings which are 
no longer fit for purpose 
nor viable for adaptation 
with purpose built efficient, 
effective and fully 
integrated Justice 

£32.3 million 
(Inverness) 
 
£40 million (Airdrie) 
 
£35 million 
(Kirkcaldy) 
 
SG has provided 
£23.5 million up 
front capital.  
SCTS has 

Inverness Justice 
Centre - work is 
ongoing - The 
project is in the 
process of being 
procured with a 
start date on site 
20 November 
2017.  Enabling 
works were carried 
out March – May 
2017. 

The Inverness Justice 
Centre project will 
facilitate the efficient 
delivery of justice.  It 
will set a template for 
delivery of modern, 
effective, accessible 
and digitally enabled 
service delivery 
standards.   
 
There will be further 

Inverness Justice Centre - a 
suitable site close to the town 
centre, bus and train links has 
been procured and Planning 
Permission has been 
obtained.   The Scottish 
Courts and Tribunals Service 
(SCTS) is seeking an 
additional £6.5 million on 
behalf of stakeholders in 
order that they can relocate to 
the new Justice Centre.     

Inverness Justice Centre - a 
suitable site close to the town 
centre, bus and train links has 
been procured and Planning 
Permission has been 
obtained.  The Scottish 
Courts and Tribunals Service 
(SCTS) is seeking an 
additional £6.5 million on 
behalf of stakeholders in 
order that they can relocate to 
the new Justice Centre.  This 
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Programme Name Total Capital 
Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 
2017 
 

Centres. 
 

submitted a 
business case on 
behalf of 
stakeholders to 
seek a further £6.5 
million to locate 
more back office 
functions and third 
sector 
organisations. This 
has been approved 
giving the total 
funding of £32.3 
million. 
 
Highland Council 
have provided a 
capped capital 
contribution of £2.3 
million to relocate 
their criminal 
justice social work 
department. 
 

 
The centre will 
open for business 
in September 
2019. 

purpose built Justice 
Centres, in two 
locations building on 
the progress of the first 
committed Justice 
centre in Inverness 
which will open in June 
2019. 

The main construction works 
will commence in October 
2017 with a view to 
occupation in June 2019. 

has been approved by SG.    
The main construction works 
will commence in November 
2017 with a view to 
occupation in September 
2019. Work packages have 
been issued and are in the 
process of being priced. 

Scottish Courts and 
Tribunal Service, 
Tribunal Estate 
Rationalisation 
 
Creation of a Civil Court 
and Tribunals centre in 
Glasgow. 

Nil 
 
Possible revenue 
arrangement 
negating the need 
for upfront capital 
investment.  
Approach to be 

9 months from 
commencement of 
a lease agreement. 
 
 
 
 
 

SCTS will see the 
transfer of further 
Glasgow based 
reserved tribunals as a 
result of the Scotland 
Act 2016 from 2020. 
With impending HM 
Courts & Tribunals 

A joint SCTS and HMCTS 
approach is being developed 
to further consider. 
 
 
 
 
 

A joint SCTS and HMCTS 
approach is being developed 
to further consider.  
Agreement has made with 
HMCTS for 25 years MOTO 
foe 3 Atlantic Quay.  Work is 
out to tender with a return 
date at end of September. 
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Programme Name Total Capital 
Investment 
 
Funding and 
Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 
2017 
 

 
 
 
 
 
 
 
 
 
 
Creation of a co-located 
integrated Edinburgh 
Tribunals Centre.  
 

discussed with SG 
Finance. 
Agreement has 
been reached with 
SG and is awaiting 
final sign off. 
 
 
 
 
£6 million 
 
Mixture of Scottish 
Government 
capital and 
revenue funding; 
capital receipts 
from disposals, 
and potentially joint 
funding with other 
public bodies.   
 

 
 
 
 
 
 
 
 
 
 
Over a 3 year 
period from 
confirmation of 
funding. 

Service (HMCTS) 
leases concluding 
before this date it is 
economically and 
operationally effective 
to locate these 
together.    
 
 
 
A joint scoping paper 
between SCTS, SG 
and Scottish Futures 
Trust has been agreed 
to explore opportunities 
for public sector co-
location and 
rationalisation.    

 
 
 
 
 
 
 
 
 
 
A joint SCTS and HMCTS 
approach is being developed 
to further consider.  

 
 
 
 
 
 
 
 
 
 
A joint SCTS and HMCTS 
approach is being developed 
to further consider. 

Scottish Courts and 
Tribunals Service,  
Improvement Initiative 
 
Including equality and 
disability access 
measures, energy 
reduction and essential 
backlog maintenance 
initiatives. 

£20 million 
 
£ 4.5 million capital 
invested in 2017-
18. 

Delivered over 3 
years from 
confirmation of 
funding.  

The project would 
ensure that the court 
estate is more 
compliant with current 
regulation and 
minimise the risk of 
court down time 
through a growing 
backlog of 
maintenance.  

Due to the successful bid for 
an in-year award of additional 
capital funding from the SG 
and the reallocation of other 
funds, the total projected 
spend on backlog 
maintenance is now 48% 
above the minimum spend 
required to achieve a green 
rating (at £7.5 million). This 

The total amount available to 
invest in backlog 
maintenance this financial 
year is £4.5 million.  This 
means that our outstanding 
backlog maintenance figure 
will increase by £0.5 million to 
£35 million (down from £60 
million in 2011-12). 
The remaining capital budget 
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Investment 
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Finance 
 

Timetable and 
Delivery 

Strategic links and 
Economic Benefits 
 

Progress at February 2017 
 

Progress at September 
2017 
 

 allows us to reduce 
outstanding backlog 
maintenance levels by a 
further £2.4 million this year to 
£34.5 million (down from £60 
million in 2011-12). 
The remaining capital budget 
has been invested in court 
improvements.     
 

has been invested in court 
improvements.     
 
 

 
 
 




