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30 April 2018   
 
Dear Ms Marra 
 
Infrastructure Investment – Major Capital Projects Progress Update  
 
I am pleased to provide the Public Audit and Post-legislative Scrutiny Committee with the 
latest report on progress on Major Capital Projects, and the project pipeline, for the six 
months ending March 2018.  This fulfils the Scottish Government’s commitment to report 
every six months to the Committee on this topic. The format of the report remains 
consistent with that which was previously agreed between the then Public Audit 
Committee, Audit Scotland and the Scottish Government.  
 
An eleven page Overview Report has now been included which forms part of the annual 
“Infrastructure Investment Plan 2015 - Progress Report for 2017” publication.  The report 
outlines key achievements over the course of 2017 as well as activity in 2018 and beyond 
and includes a sector by sector update on key infrastructure projects and achievements.  
In responding to previous requests for information, the format of the report had become 
rather lengthy with the last report running to 120 pages. The Committee’s clerks had asked 
officials to consider how best to bring out the pertinent points to reduce the overall length 
of the report. Publication of the Overview Report alongside the “Infrastructure Investment 
Plan 2015 - Progress Report for 2017” aims to respond to this request.  
 
The Overview Report is attached at pages 1 to 11 with the full Progress Report available 
on the Scottish Government website by way of the following link: 
www.gov.scot/Topics/Government/Finance/18232/IIP 
 
The Overview Report format is new, and aims to respond to the interest Committee 
members have shown in infrastructure investment and follows dialogue with the 
Committee’s clerks about how best officials might present information.  At the request of 
the Committee, the report now includes information relating to: 
 

 details of capital spending in Scotland beyond that invested by the Scottish 
Government (page 1).  

http://www.gov.scot/Topics/Government/Finance/18232/IIP


  

 
 

 an overview of the nature and purpose of Financial Transactions (page 4); 

 revenue commitment position on 5% affordability cap (page 4); 

 private sector investment leveraged into our infrastructure investment programmes 
(page 5);  

 profile of revenue spend for NPD and hub projects and the associated net present 
values (page 7 and 9); and 

 breakdown of total investment in project pipeline by year, sector and funding (page 10).  
 
The Committee also requested information on international benchmarks.  A project is 
underway involving colleagues from the Scottish Exchequer and the Office of the Chief 
Economic Advisor to explore this further over the summer. 
 
As per previous reports, further information on hub investment projects can be found on 
the Scottish Futures Trust’s website by way of the following link:  hub Pipeline Document - 
March 2018 
 
I thank the Committee for their comments and interest in the important contribution to the 
economy that infrastructure makes and I hope that the Committee finds this update and 
the additional information helpful.  I am copying this update to the Clerks of the Economy, 
Jobs and Fair Work and Finance and Constitution Committees, as well as to the Auditor 
General for Scotland for their information. 
 
 

Yours sincerely 
 
 

 
 
 
ALYSON STAFFORD 

 
 
  

https://www.scottishfuturestrust.org.uk/storage/uploads/hubdashboardmarch2018.xlsx
https://www.scottishfuturestrust.org.uk/storage/uploads/hubdashboardmarch2018.xlsx
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Major Capital Projects – Overview Report  
 
The Infrastructure Investment Plan  
 
The Scottish Government’s Infrastructure Investment Plan 2015 was published on 16 
December 2015 and set out priorities for investment and a long term strategy for the 
development of public infrastructure in Scotland.  It set out why the Scottish Government 
invests, how it invests and what it intends to invest in up to 2035 sector by sector. 
 
The Scottish Government is firmly committed to infrastructure investment as a key factor in 
securing economic growth and our focus is on stimulating growth, protecting and creating 
jobs and promoting Scotland as a great place to do business.   
 
Infrastructure investment is at the heart of Scottish Government economic strategy and it 
is clear that this must continue in order to provide stability in our economy and support our 
long-term vision of a prosperous, fair and well-connected country. We recognise that 
infrastructure Investment is key to: 

 delivering sustainable economic growth through increasing competitiveness and 
tackling inequality; 

 managing the transition to a more resource efficient, lower carbon economy; 

 supporting delivery of efficient and high quality public services; and 

 supporting employment and opportunity across Scotland.  
 
The Government Expenditure and Revenues Scotland (GERS) publication provides details 
of capital expenditure for Scotland beyond that invested by the Scottish Government and 
can be found using the following link:   
http://www.gov.scot/Publications/2017/08/7201/downloads.  
 
It include estimates of spend on capital by the Scottish Government, Scottish Government 
funded public corporations and local authorities as well as including spending by the UK 
Government, UK public corporations and UK Government bodies such as Network Rail. 
 
The Infrastructure Investment Plan includes both programmes and projects. Programmes 
co-ordinate, direct and oversee the implementation of a set of related projects. Projects 
have defined start and end points (usually time-constrained and often constrained by 
funding or deliverables) and are undertaken to meet unique goals and objectives. Projects 
can be part of a programme but are not always. 
 
The Infrastructure Investment Plan - Project Pipeline is based on the 2015 
Infrastructure Investment Plan and is updated on a six-monthly basis. The latest version of 
the pipeline can be found at Annex A. It details projects with a capital value of £20 million 
or more where the Scottish Government has a lead role in procurement or funding. It also 
includes school and health projects being taken forward through the Scotland-wide 'hub' 
initiative which form part of the Scottish Government's current revenue funded £3.5 billion 
NPD/hub investment programme.  A summary of the IIP Project Pipeline at March 2018 by 
funding type and sector is provided at page 10. 
 
In addition to publishing the IIP Project Pipeline, the Infrastructure Investment Plan - 
Major Capital Projects Progress Update is published on a six-monthly basis which 
provides information on projects with a capital value of £20 million or more which are at the 
Outline Business Case (or equivalent) approved stage or beyond.  The latest update can 
be found at Annex B.  

http://www.gov.scot/Publications/2017/08/7201/downloads
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Progress to March 2018 
 
Major infrastructure improvements have been delivered and significant progress continues 
to be made.  In total over the course of 2017 and up to March 2018, the following 
infrastructure projects worth £3 billion opened to the public or completed construction 
within our project pipeline: 
 
Transport  

 Queensferry Crossing (£1.325-£1.35 billion). 

 M8 M73 M74 Motorway Improvements Project (£452 million). 

 A9 Kincraig to Dalraddy (£45 million). 
 
Health  

 NHS Ayrshire & Arran - Building For Better Care (£27.6 million). 

 NHS Dumfries and Galloway - Acute Services Redevelopment Project (£275.5 
million). 

 NHS National Services Scotland - Scottish National Blood Transfusion Service 
National Centre (£33.3 million). 

 NHS Greater Glasgow & Clyde - Inverclyde Continuing Care Beds for Mental Health 
(£8.8 million). 

 NHS Lothian Partnership Centre Bundle (£34.2 million). 
 
Schools   

 Anderson High School, Shetland Islands (£64.4 million). 

 Applegrove Primary, Moray Council (£4.8 million). 

 Ayr Academy, South Ayrshire Council (£25.1 million). 

 Baldragon Academy, Dundee City Council (£29.1 million). 

 Balloch Campus, West Dunbartonshire Council (£16.5 million). 

 Barrhead High, East Renfrewshire Council (£27.3 million). 

 Bellsbrae Primary, Shetland Islands Council (£0.7 million). 

 Boroughmuir High School, City of Edinburgh Council (32.0 million). 

 Broomlands Primary School, Scottish Borders Council (£9.7 million). 

 Burnside Primary, South Lanarkshire Council (£7.7 million). 

 Campbeltown Grammar, Argyle and Bute Council (£25.7 million). 

 Carrongrange ASN, Falkirk Council (£18.1 million). 

 Clyde Campus, Glasgow City Council (£21.6 million). 

 Crookfur Primary, East Renfrewshire Council (£7.8 million). 

 Dalbeattie Learning Campus, Dumfries and Galloway (£25.8 million). 

 Duns Primary, Scottish Borders Council (£9.3 million). 

 Elgin High, Moray Council (£29.5 million). 

 Forfar Community Campus, Angus Council (£38.3 million). 

 Garnock Academy, North Ayrshire Council (£42.2 million). 

 Halfmerke Primary and West Mains, South Lanarkshire Council (£11.5 million). 

 Holy Trinity Campus, East Dunbartonshire Council (£8.6 million). 

 Hurlford Primary, East Ayrshire Council (£3.6 million). 

 Kelso High School, Scottish Borders Council (£24.6 million). 

 Kinross Primary, Perth & Kinross Council (£11.6 million). 

 Kirn Primary School, Argyle and Bute Council (£10.6 million). 

 Langlee Primary, Scottish Borders Council (£10.6 million). 

 Largs Academy, North Ayrshire Council (£51.9 million). 
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 Marr College, South Ayrshire Council (£37 million). 

 Millbank Primary, Moray Council (£4.9 million). 

 Muirkirk Primary, East Ayrshire Council (£6.2 million). 

 Our Lady and St Patrick's High, West Dunbartonshire Council (£26.7 million). 

 Paradykes Primary, Midlothian Council (£15.6 million). 

 Riverbrae, Renfrewshire Council (£17.7 million). 

 Roslin Primary, Midlothian Council (£7.2 million). 

 Seafield Primary, Moray Council (£6.7 million). 

 St Fergus Primary, Renfrewshire Council (£5.3 million). 

 St Gerardine Primary, Moray Council (£5 million). 

 The Waid Academy, Fife Council (£24 million). 

 Tulloch Primary School, Perth & Kinross Council (£10.5 million). 

 Whatriggs, East Ayrshire Council (£12.4 million). 

 Wick High, Highland Council (£53.6 million). 
 
Particular highlights in IIP Progress report include: 

 The Forth Replacement Crossing Project (Queensferry Crossing), the largest transport 
infrastructure project in a generation, opened to traffic on 30 August 2017 and has 
been completed in six years from the date construction started and within ten years of 
being first committed to by the Scottish Government in December 2007.   

 

 The M8 ‘missing link’ between Glasgow and Edinburgh was completed on 1 June 2017 
with the opening of the M8 M73 M74 Motorway Improvements Project. 

 

 The first section of A9 dualling programme opened in September 2017 as work finished 
on construction of the A9 Kincraig to Dalraddy. This is a significant milestone towards 
achieving a dual-carriageway on the A9 all the way from Perth to Inverness by 2025. 

 

 In April 2017 the NHS Ayrshire and Arran Building For Better Care project became 
operational enhancing the level of Accident & Emergency Services delivered at the Ayr 
and Crosshouse Hospitals.   

 

 In 2017 the new Dumfries and Galloway Royal Infirmary which is one of the most 
advanced hospitals in the country, opened to patients and the Jack Copland Centre 
which is the new home for the Scottish National Blood Transfusion Service, completed 
construction.  

 

 NHS Orkney’s £77.4 million New Hospital and Healthcare Facilities project which 
includes the replacement of Balfour Hospital and which is the biggest in the health 
board’s history, commenced construction in 2017. 

 

 41 school projects worth £796 million were completed within the Schools for the Future 
programme in total over the course of last year and up to March 2018 and 17 schools 
commenced construction worth £276 million.   

 

 The new £78 million state of the art Forth Valley College (Falkirk Campus) commenced 
construction in 2017. 

 

 The new £32.3 million Inverness Justice Centre building in Inverness commenced 
construction in March 2018.   
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Funding 
 
Projects within the IIP are funded from several funding sources: capital DEL, NPD/hub 
revenue financed and Regulated Asset Base (RAB) (for rail projects). The Scottish 
Government also has the power to borrow up to £3 billion, with an annual cap of £450 
million for capital purposes.  Borrowing is added to the total capital grant funding available 
to determine the overall availability of capital, therefore we do not distinguish between 
capital grant funded projects and those funded by borrowing. 
 
In order to ensure choices are sustainable the Scottish Government has in place a 5% 
affordability cap, whereby annual revenue commitments will not exceed 5% of the total 
block grant from HM Treasury.  Committed projects plus planned projects and planned 
borrowing currently peak at 4.3% in 2020-21 and therefore there is headroom within the 
5% ceiling. 
 
It should be noted that following the reclassification of Network Rail from a private to public 
sector organisation, the funding regime will change from 2019-20 and rail projects will 
become entirely grant-funded. HM Treasury will take on responsibility for debts accrued by 
Network Rail in Scotland. In the interests of maintaining comparability current modelling of 
commitments contain estimates of the Network Rail investment as if it had been RAB 
funded. 
 
Financial Transactions 
 
The UK Government has made a subset of capital funding available called Financial 
Transactions (FTs).  FTs are a subset of capital funding introduced in financial year 2012-
13 and which can only be used to make loans to, or equity investments in, private sector 
entities, including universities, or individuals. They need to be repaid to Scottish 
Government for onward repayment to HM Treasury. No interest is payable by Scottish 
Government. The interest rate to be applied on loans provided by Scottish Government 
can be at commercial or below market rates, depending on the purpose of the loan and 
compliance with State Aid rules. The repayment period should be appropriate to the nature 
of the loan or investment and can be short or patient in nature.    
 
The Scottish Government has disbursed a total of £1.8 billion in FTs to 31 March 2018 
with a further £1.5 billion available over the period 2018-19 to 2020-21, excluding recycling 
of any repayments. 
 
Our repayment profile, as agreed with HM Treasury and updated annually, incorporates 
our first repayment of £51 million by March 2020.  For the financial year 2020-21 onwards 
we anticipate a fairly even re-payment pattern based on at least an 80% repayment rate 
which reflects known and anticipated repayments.  
 
The majority of FTs to date have been allocated mainly to support housing and 
regeneration schemes, support for businesses through Scottish Enterprise, and 
investment in energy efficiency measures over the medium to long-term.  There have also 
been short-term allocations to support farmers which, in general, are repaid the following 
financial year and made available for re-cycling.  
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Contribution to Economic Development  
 
Infrastructure Investment contributes to economic development and supports jobs. The 
contribution made by the individual projects is detailed in the IIP Major Capital Projects 
Progress Report.  This includes, where possible, the number of jobs supported, the 
number of sub-contracts awarded to Scottish firms and the number of graduate, 
apprenticeships and work experience placements positions created. 
 
Leverage  
 
In order to maximise the government’s investment in infrastructure, leverage of other 
funding is pursued where possible. Examples of this include the City Region Deals where 
it is estimated that the Glasgow City Region Deal will lever in an additional £3.3 billion of 
private sector investment into the proposed infrastructure investment programme, the 
Inverness Deal which is expected to unlock an additional £800m of private sector 
investment and the Aberdeen City Region Deal anticipating around a further £500m of 
leverage from the private sector and other economic partners. 
  
Publicly funded social housing and mid-market rented (MMR) attracts matching private 
investment across the housing programme.  There will be variations for individual projects 
but social housing grant pays approximately half the unit build cost with the remainder 
being funded by lenders.  For many innovative MMR schemes supported by Scottish 
Government loan funding, the private sector leverage can be much higher, generating 
significant investment at scale into affordable housing in Scotland. 
 
NPD/hub Revenue Funded Projects 
 
The IIP Project Pipeline includes the capital value of revenue funded projects through NPD 
and hub.  These projects may also have a capital funded element.  The revenue funded 
element is paid through unitary charges for a period of 25-30 years once the project is 
completed and is funded from resource budgets.   
 
The annual estimated unitary charges are published on the Scottish Government website 
by way of the following link:  
 
http://www.gov.scot/Topics/Government/Finance/18232/12308/NPDhubPipelinepayments 
 
The Net Present Value (NPV) is calculated here as the value of all future cash flows over 
the entire life of the project, discounted to the date each contract was signed.  In 
accordance with the established HM Treasury Green Book principles, the discount rate 
applied to calculate the NPV removes the effect of inflation and adjusts for social time 
preference. The future cash flows and therefore the net present values for each project 
reflect the capital, financing costs, project company running costs and contracted 
maintenance costs for each project. With the exception of the two major roads projects 
which have an operational period of 30 years, the future cashflows for each project cover 
an operational period of 25 years.  
 
The table provided at page 7 provides the total unitary charges payable for each project 
and the associated NPV value. 
 
The graph on page 9 shows the total unitary charges payable each year in nominal and 
real terms. The nominal values represent the cash payments that will be made and the 

http://www.gov.scot/Topics/Government/Finance/18232/12308/NPDhubPipelinepayments
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real figures remove the effect of inflation. The largest elements of the unitary charge 
relates to construction and financing which, under the terms of the NPD and hub contract, 
are not linked to inflation therefore in real terms these costs reduce over the period of the 
contract. 
 
Conclusion 
 
This overview summarises the approach to infrastructure investment that Scottish 
Government is following to support the economy and deliver high quality public services. 
Investment is maximised through not only utilising capital grant but delivering infrastructure 
through revenue financed methods, capital borrowing and levering in additionality from the 
private sector and other sources. The IIP Progress Report and associated IIP monitoring 
reports set out in more detail the scale and diversity of the infrastructure programme, use 
of a variety of funding routes and the associated economic benefits. 
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NPD/hub Revenue Funded Projects – Unitary Charges and associated Net Present 
Values 
 

Health Projects 
 

Base Date 
for NPV 

Total UC 
£m 

NPV 
£m 

Aberdeen Community Health and Care Village 10/04/2012 48.8 21.9 

Forres, Woodside and Tain Health Centres  22/04/2013 43.8 20.4 

NHS Lanarkshire Bundle (Wishaw, East Kilbride 
and Kilsyth Health Centres)  

19/12/2013 108.0 49.6 

Maryhill Health Centre and Eastwood Health & 
Care Centre   

10/10/2014 66.9 29.6 

Redevelopment of Royal Edinburgh Hospital 
Campus - Phase 1  

18/12/2014 116.1 51.2 

Royal Hospital for Sick Children / Department of 
Clinical Neurosciences  

13/02/2015 437.5 186.4 

Acute Services Redevelopment Project  11/03/2015 533.5 228.9 

Acute Mental Health & North Ayrshire 
Community Hospital (Woodland View at 
Ayrshire Central Hospital)  

19/06/2014 133.7 59.8 

Scottish National Blood Transfusion Service 
National Centre  

08/10/2014 97.1 41.4 

Inverclyde Continuing Care Beds for Mental 
Health  

26/02/2016 20.9 9.1 

Lothian Partnership Centre Bundle  01/04/2016 64.7 29.4 

East Lothian Community Hospital   23/09/2016 168.6 71.4 

Inverurie Health Care Hub & Foresterhill Health 
Centre  

05/12/2016 51.9 23.4 

Stirling Care Village  08/12/2016 85.1 37.1 

Pharmaceuticals Services  22/12/2016 63.4 28.1 

Gorbals & Woodside Health Centres  10/04/2017 90.5 38.7 

NHS Orkney New Hospital & Healthcare 
Facilities  

24/03/2017 57.2 24.2 

Transport Projects     

M8, M73, M74 Motorway Improvements  20/02/2014 1,378.6 500.0 

Aberdeen Western Peripheral Route / Balmedie 
Tipperty    

12/12/2014 1,449.2 547.6 
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Education Projects Base Date 
for NPV 

Total UC 
£m 

NPV 
£m 

Inverness College  29/05/2013 135.4 59.3 

City of Glasgow College  30/08/2013 603.0 253.2 

James Gillespie’s High School  05/12/2013 102.6 45.1 

Alford Academy    30/05/2014 62.2 28.3 

Ayrshire College (Kilmarnock Campus)  04/06/2014 140.9 62.6 

Wick High School  19/12/2014 122.5 54.5 

Levenmouth High School  22/12/2014 104.2 47.1 

Greenfaulds High School  08/01/2015 84.8 37.9 

Forfar Community Campus 12/06/2015 89.7 40.4 

Anderson High School  30/07/2015 101.7 44.7 

Dalbeattie Learning Campus  26/01/2016 60.6 27.1 

Newbattle Community Campus  12/02/2016 83.3 36.4 

Kelso High School  19/02/2016 54.2 24.3 

Elgin High School   25/02/2016 68.8 31.0 

William McIllvaney Campus  24/02/2016 107.1 46.7 

Baldragon Academy   26/02/2016 71.6 32.0 

Barrhead High School  21/03/2016 59.1 27.0 

Oban High School and Campbeltown Grammar 24/03/2016 135.5 60.0 

Our Lady & St Patrick's High School  31/03/2016 64.8 29.5 

Largs Campus  27/05/2016 108.7 45.8 

Lochside Academy  30/06/2016 104.0 46.0 

Ayr Academy  01/07/2016 65.8 29.7 

West Calder High School   14/12/2016 73.9 33.4 

Cumbernauld Academy & Art Theatre  29/06/2017 90.4 39.6 

Bertha Park High School  29/09/2017 84.5 37.6 

Blairdardie & Carntyne Primary Schools  23/10/2017 46.1 21.3 

Queen Margaret Academy  07/11/2017 67.0 29.5 

Ladyloan & Muirfield Primary Schools  24/11/2017 38.8 18.1 
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NPD/hub Revenue Funded Projects – Total Aggregated Annual Unitary Charges 
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IIP Project Pipeline Summary – by funding type and sector 
 
The table below summarises the published project pipeline by funding type for each of the sectors and breaks down the investments by year in which 
construction commenced or is expected to commence.   
 

 Where the ‘Total Capital Investment’ of a project has a range, the upper range figure has been used.   
 

 For those revenue funded projects which also have associated capital funding elements (NPD, hub and RAB), the separate capital funding figures 
have been included at Capital DEL and consequently the figures in the number of projects column will be higher that the number of projects within 
the IIP Project Pipeline. 

 

Type of Funding Sector  Total 
number 
of 
projects 
funded 

Total value of 
all projects 
(£m) 

Total value of 
projects 
completed 
since October 
2017 (£m) 

Total value of 
projects 
currently in 
construction 
and those 
planned to 
commence 
construction 
later in 2018 
(£m) 
 

Total value of 
projects 
planned to 
commence 
construction 
in 2019 (£m) 

Total value of 
projects 
planned to 
commence  
construction 
in 2020 and 
beyond (£m) 
 

Capital DEL Transport 9 2,147.0 1,492.0 655.0 0 0 

Health 16 401.4 68.7 167.1 165.6 0 

Schools 43 404.4 132.2 272.2 0 0 

Further Education  1 78.0 0 78.0 0 0 

Culture 1 80.1 0 80.1 0 0 

Justice 5 404.4 0 85.5 73.9 245.0 

TOTAL  75 3,515.3 1,692.9 1,337.9 239.5 245.0 
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Type of Funding Sector  Total 
number 
of 
projects 
funded 

Total value of 
all projects 
(£m) 

Total value of 
projects 
completed 
since October 
2017 (£m) 

Total value of 
projects 
currently in 
construction 
and those 
planned to 
commence 
construction 
later in 2018 
(£m) 
 

Total value of 
projects 
planned to 
commence 
construction 
in 2019 (£m) 

Total value of 
projects 
planned to 
commence  
construction 
in 2020 and 
beyond (£m) 
 

Non Profit Distributing: 
Revenue Funded 

Transport 2 779.0 310.0 469.0 0 0 

Health 3 367.7 212.6 155.1 0 0 

TOTAL  5 1,146.7 522.6 624.1 0 0 

hub: Revenue Funded Health 14 478.3 28.4 241.3 208.6 0 

Schools 24 666.2 236.4 429.8 0 0 

TOTAL  38 1,144.5 264.8 671.1 208.6 0 

Regulatory Asset Base: 
Revenue Funded 
 

Transport 5 1,481.0 0 1,481.0 0 0 

To be confirmed Further Education   1 93.5 0 0 0 93.5 

GRAND TOTAL  124 7,381.0 2,480.3 4,114.1 448.1 338.5 
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Annex A:  Infrastructure Investment Plan - Project Pipeline [Note 1] 

The following information has been extracted from the IIP Project Pipeline which was published on the Scottish Government website on 30 April 
2018. 

 
Project Name Project Description Public Sector 

Procurement Body 
Total Capital 
Investment (£) 
 
[Notes 2,3,4,5] 

How is the 
project being 
Funded? 
 
[Note 6] 

Procurement 
Route 

Current Project 
Status 
 
[Note 7] 

Project 
Advertised to 
Market   
(Planned / Actual 
Date) 
 
[Note 8] 
 

Construction 
Start  
(Planned / Actual 
Date) 
 
 
[Note 8] 

Operational / 
Service Start 
(Planned / 
Actual Date) 
 
 
[Note 8] 

M8 M73 M74 
Motorway 
Improvements 
Project 

Project to complete the 
Central Scotland motorway 
network with benefits including 
reduced congestion and safer, 
quicker journeys.  
 

TRANSPORT 
SCOTLAND 

452,000,000 
 
(revenue 
funded element: 
310,000,000) 

Revenue 
Funded 

NPD (Non Profit 
Distributing) 

Operational 
 
[Note 9) 

30/03/2012 20/02/2014 01/06/2017 

Forth 
Replacement 
Crossing 

The Forth Replacement 
Crossing project is necessary 
to ensure that there is an 
effective replacement of the 
existing functionality of the 
Forth Road Bridge in regard to 
general traffic. The project 
also maintains the use of the 
Forth Road Bridge as part of a 
public transport corridor. 
 

TRANSPORT 
SCOTLAND 

1,325,000,000 - 
1,350,000,000 

Capital 
Funded 

Conventional 
Capital 
Procurement 

Operational 
 
[Note 10) 

26/06/2009 28/06/2011 30/08/2017 

A77 Maybole 
Bypass 

Project involves the 
construction of a new off-line 
bypass approximately 5km in 
length to the north west of the 
town of Maybole. 
 

TRANSPORT 
SCOTLAND 

43,000,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Competitive 
Dialogue/Tender 

31/08/2017 24/10/2018 01/12/2020 

A737 Dalry 
Bypass 

Project involves the 
construction of a new off-line 
bypass approximately 3.7km 
in length to the east of the 
town of Dalry. 
 

TRANSPORT 
SCOTLAND 

57,900,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction 22/03/2016 26/05/2017 01/12/2019 

A90/A96 
Haudagain 
Junction 
Improvement 

Improvements to the A90/A96 
Haudagain Roundabout to 
reduce congestion and 
improve journey time 
reliability. 
 

TRANSPORT 
SCOTLAND 

49,500,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Competitive 
Dialogue/Tender 

23/06/2017 01/10/2018 09/10/2020 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 

Total Capital 
Investment (£) 
 
[Notes 2,3,4,5] 

How is the 
project being 
Funded? 
 
[Note 6] 

Procurement 
Route 

Current Project 
Status 
 
[Note 7] 

Project 
Advertised to 
Market   
(Planned / Actual 
Date) 
 
[Note 8] 
 

Construction 
Start  
(Planned / Actual 
Date) 
 
 
[Note 8] 

Operational / 
Service Start 
(Planned / 
Actual Date) 
 
 
[Note 8] 

A90 Aberdeen 
Western 
Peripheral Route 
/ Balmedie-
Tipperty 

The AWPR is being procured 
alongside the A90 Balmedie-
Tipperty scheme through a 
single NPD Model Contract.  
There are two major 
constitution elements, the 
46km AWPR and the 9.5km 
A90 Balmedie-Tipperty. 
 

TRANSPORT 
SCOTLAND 

745,000,000 
 
(revenue 
funded element: 
469,000,000) 

Revenue 
Funded 

NPD (Non Profit 
Distributing) 

In Construction 18/01/2013 12/12/2014 30/09/2018 

A9 Dualling: 
Luncarty to Pass 
of Birnam 

The second stretch of the A9 
Dualling Programme 
comprising 9.5km of dual 
carriageway to the north of 
Perth. 
 

TRANSPORT 
SCOTLAND 

103,600,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

Prequalification 
Questionnaires 
Issued  

29/04/2017 26/06/2018 26/06/2020 

Edinburgh 
Glasgow 
Improvement 
Programme 
EGIP 

A comprehensive programme 
of improvements to Scotland’s 
railway infrastructure, rolling 
stock and service provision 
that provides a major boost to 
the wealth of Scotland and its 
long term economic 
sustainability. 
 

TRANSPORT 
SCOTLAND 

795,000,000 
 
(RAB funded 
value: 
767,000,000) 

Revenue 
funded 

RAB (Regulatory 
Asset Base) 

In Construction 28/06/2011 04/01/2012 31/03/2020 

Stirling 
Dunblane Alloa 
Rail 
Electrification 
(SDA) 

Project involves the 
electrification of 100 single 
track kilometres of track from 
Dunblane through Stirling and 
Alloa connecting to the newly 
electrified Edinburgh - 
Glasgow via Falkirk high route 
at Larbert. Project includes 
£13m advance route 
clearance works to prepare 
the route for electrification 
including major bridge 
replacement work at Hope 
Street and Carsview in the 
Stirling area.  The 
electrification will enable the 
introduction of new faster 
electric services on the SDA 
lines and  faster journey times 

TRANSPORT 
SCOTLAND 

92,000,000 - 
159,000,000 

Revenue 
funded 

RAB (Regulatory 
Asset Base) 

In Construction 28/06/2011 10/12/2016 02/12/2018 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 

Total Capital 
Investment (£) 
 
[Notes 2,3,4,5] 

How is the 
project being 
Funded? 
 
[Note 6] 

Procurement 
Route 

Current Project 
Status 
 
[Note 7] 

Project 
Advertised to 
Market   
(Planned / Actual 
Date) 
 
[Note 8] 
 

Construction 
Start  
(Planned / Actual 
Date) 
 
 
[Note 8] 

Operational / 
Service Start 
(Planned / 
Actual Date) 
 
 
[Note 8] 

on the Edinburgh Glasgow via 
Falkirk High route.   
    

Aberdeen to 
Inverness 
Improvement 
Project 

A phased package of 
improvements to the railway 
line between Aberdeen and 
Inverness to reduce journey 
times, improve infrastructure, 
connectivity and capacity on 
an incremental basis by 2030.   
   

TRANSPORT 
SCOTLAND 

330,000,000 Revenue 
funded 

RAB (Regulatory 
Asset Base) 

In Construction 23/12/2016 01/03/2017 31/12/2019 

Shotts 
Electrification 

The electrification of 74 single 
track kilometres between 
Holytown Junction and 
Midcalder Junction by the end 
of Control Period 5 in March 
2019.  
 

TRANSPORT 
SCOTLAND 

80,000,000 - 
160,000,000 

Revenue 
funded 

RAB (Regulatory 
Asset Base) 

In Construction 01/12/2014 05/01/2017 31/03/2019 

Highland Main 
Line Phase 2 

Infrastructure enhancements 
to achieve end to end journey 
time enhancements of around 
10 minutes, an hourly service 
between Inverness and Perth, 
improvements to accessibility 
at Aviemore and Pitlochry and 
enhanced freight 
opportunities. 
 

TRANSPORT 
SCOTLAND 

65,000,000 Revenue 
funded 

RAB (Regulatory 
Asset Base) 

Preferred Bidder 
Appointed 

30/06/2018 31/10/2018 12/05/2019 

CMAL - Two new 
100 metre ferries 

CMAL - Two new 100 metre 
ferries.  The ferries are being 
designed to provide a year 
round service to the Isle of 
Arran and the Uig Triangle 
(Uig - Tarbert - Lochmaddy). 
 

CALEDONIAN 
MARITIME ASSETS 
LTD 

97,000,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction 15/10/2014 15/12/2015 31/03/2019 

Acute Services 
Redevelopment 
Project 

Replacement of Dumfries and 
Galloway Royal Infirmary to 
facilitate the provision of 
services in a high quality 
environment which is fit for 
purpose for staff, patients and 
visitors.  
 

NHS DUMFRIES & 
GALLOWAY 

275,500,000 
 
(revenue 
funded element: 
212,600,000) 

Revenue 
Funded 

NPD (Non Profit 
Distributing) 

Operational 25/06/2013 12/03/2015 08/12/2017 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 

Total Capital 
Investment (£) 
 
[Notes 2,3,4,5] 

How is the 
project being 
Funded? 
 
[Note 6] 

Procurement 
Route 

Current Project 
Status 
 
[Note 7] 

Project 
Advertised to 
Market   
(Planned / Actual 
Date) 
 
[Note 8] 
 

Construction 
Start  
(Planned / Actual 
Date) 
 
 
[Note 8] 

Operational / 
Service Start 
(Planned / 
Actual Date) 
 
 
[Note 8] 

NHS Orkney New 
Hospital and 
Healthcare 
Facilities 

The project will provide a new 
integrated Rural General 
Hospital including 2 primary 
care practices and public 
dental services with Scottish 
Ambulance Service and 
NHS24 co-located on the site.  
 

NHS ORKNEY BOARD 77,400,000 
 
(revenue 
funded element: 
5,100,000 

Revenue 
Funded 

NPD (Non Profit 
Distributing) 

In Construction 17/07/2014 21/04/2017 31/07/2019 

NHS Scotland 
Pharmaceutical 
Specials Service 

Access to Unlicensed 
Medicines in NHS Scotland 

NHS TAYSIDE 29,000,000 
 
(revenue 
funded element: 
25,800,000) 

Revenue 
Funded 

Hub In Construction n/a 09/01/2017 21/12/2018 

Royal Hospital 
for Sick Children 
/ Department of 
Clinical 
Neurosciences 

A project to re-provide 
services from the Royal 
Hospital for Sick Children, 
Child and Adolescent Mental 
Health Service and the 
Department of Clinical 
Neurosciences in a single 
building adjoining the Royal 
Infirmary of Edinburgh at Little 
France. 
 

NHS LOTHIAN 230,100,000 
 
(revenue 
funded element: 
150,000,000) 

Revenue 
Funded 

NPD (Non Profit 
Distributing) 

In Construction 05/12/2012 16/02/2015 Under Review 
 
[Note 11] 

Redesign of 
Mental Health 
Facilities Argyll 
& Bute 

Transfer of Mental Health 
services from hospital to 
community and provision of 
modern in-patient facilities for 
those patients who still require 
hospital care. 
 

NHS HIGHLAND 11,200,000 
 
(revenue 
funded element: 
10,600,000) 

Revenue 
funded 

Hub In hub 
Development 

n/a 01/02/2019 27/01/2021 

Redevelopment 
of Royal 
Edinburgh 
Hospital Campus 
Phase 2 and 3 
 

This scheme will provide fit-
for-purpose accommodation 
which will comprise phases 2 
and 3 of the Masterplan.  

NHS LOTHIAN 98,000,000 - 
168,000,000 

Revenue 
funded 

Hub In hub 
Development 

n/a 01/01/2019 05/01/2021 

Gorbals Health 
Centre 

Provision of a new build 
development to accommodate 
5 GP practices, community 
health services, including 
podiatry, physiotherapy, 
children's services, speech 

NHS GREATER 
GLASGOW AND 
CLYDE 

18,600,000 
 
(revenue 
funded element: 
17,200,000) 

Revenue 
Funded 

Hub In Construction n/a 27/02/2017 12/10/2018 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 

Total Capital 
Investment (£) 
 
[Notes 2,3,4,5] 

How is the 
project being 
Funded? 
 
[Note 6] 

Procurement 
Route 

Current Project 
Status 
 
[Note 7] 

Project 
Advertised to 
Market   
(Planned / Actual 
Date) 
 
[Note 8] 
 

Construction 
Start  
(Planned / Actual 
Date) 
 
 
[Note 8] 

Operational / 
Service Start 
(Planned / 
Actual Date) 
 
 
[Note 8] 

therapy, adult mental health 
services, community dental 
and General Dental Practice.  
 

NHS Lothian 
Partnership 
Centre Bundle 

Project includes Blackburn, 
Firrhill and North West 
Edinburgh Partnership 
Centres 

NHS LOTHIAN 34,200,000  
 
(revenue 
funded element: 
28,400,000) 
 

Revenue 
Funded 

Hub Operational n/a 01/04/2016 11/12/2017 

Stirling Care 
Village 

Joint venture between NHS 
Forth Valley, Stirling Council, 
Forth Valley College and 
Scottish Ambulance Service to 
meet the needs of the local 
community incorporating 
health and social care along 
with leisure, recreational, 
commercial and educational 
facilities. 
 

NHS FORTH VALLEY 37,800,000  
 
(revenue 
funded element: 
34,800,000) 

Revenue 
Funded 

Hub In Construction n/a 09/01/2017 03/10/2019 

Woodside Health 
Centre 

Provision of a new build 
development to accommodate 
8 GP practices, community 
health services, including 
podiatry, physiotherapy, 
children's services, speech 
therapy, adult mental health 
services, community dental 
and pharmacy. 
 

NHS GREATER 
GLASGOW AND 
CLYDE 

21,200,000  
 
(revenue 
funded element: 
20,200,000) 

Revenue 
Funded 

Hub In Construction n/a 27/02/2017 05/10/2018 

Redesign of 
Services for 
Skye, Lochalsh 
& South West 
Ross 

To provide appropriate 
services to the local 
communities in an efficient 
and cost effective way from 
modern facilities and, 
wherever possible, as close to 
the service users home as 
possible and to facilitate 
integration between Health 
and Social Care. 
 
 

NHS HIGHLAND 15,300,000 
 
(revenue 
funded element: 
15,000,000) 

Revenue 
funded 

Hub In hub 
Development 

n/a 31/03/2019 31/12/2020 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 

Total Capital 
Investment (£) 
 
[Notes 2,3,4,5] 

How is the 
project being 
Funded? 
 
[Note 6] 

Procurement 
Route 

Current Project 
Status 
 
[Note 7] 

Project 
Advertised to 
Market   
(Planned / Actual 
Date) 
 
[Note 8] 
 

Construction 
Start  
(Planned / Actual 
Date) 
 
 
[Note 8] 

Operational / 
Service Start 
(Planned / 
Actual Date) 
 
 
[Note 8] 

Redesign of 
Services for 
Badenoch and 
Strathspey 

To provide appropriate 
services to the local 
communities in an efficient 
and cost effective way from 
modern facilities and, 
wherever possible, as close to 
service users home as 
possible and to facilitate 
integration between Health 
and Social Care. 
 

NHS HIGHLAND 14,500,000 - 
16,000,000 
 
(revenue 
funded element: 
13,500,000 - 
15,000,000) 

Revenue 
funded 

Hub In hub 
Development 

n/a 31/03/2019 31/12/2020 

Inverurie Health 
Care Hub & 
Foresterhill 
Health Centre 

Reprovision of a Health Centre 
for Inverurie to incorporate; 
GP Practice, Community 
Midwifery Unit, Radiology and 
Community Dental services. 
Reprovision of the Health 
Centre on the Foresterhill 
Health Campus site. 
 

NHS GRAMPIAN 24,100,000  
 
(revenue 
funded element: 
21,000,000) 

Revenue 
Funded 

Hub In Construction n/a 06/12/2016 23/07/2018 

Aberdeen Baird 
Family Hospital 
and ANCHOR 
Centre 

New Maternity Hospital and 
Centre for Cancer services in 
Aberdeen to reprovide 
services located on the 
Foresterhill site. The detail of 
the services included in the 
project is currently under 
consideration. 

NHS GRAMPIAN 163,700,000 Capital 
Funded 

Framework OBC Approved n/a 30/04/2019 01/12/2021 

East Lothian 
Community 
Hospital 

This scheme will provide fit-
for-purpose accommodation 
which will comprise 2 phases 
(indicatively). Phase 1 is the 
provision of outpatients’ 
services and phase 2 the 
remainder of the community 
hospital including 132 inpatient 
beds. 

NHS LOTHIAN 70,400,000 Revenue 
Funded 

Hub In Construction n/a 01/11/2016 24/01/2020 

Clydebank 
Health & Care 
Centre 

Provision of a new build 
development to accommodate 
6 GP practices, community 

NHS GREATER 
GLASGOW AND 
CLYDE 

20,400,000 - 
20,600,000 
 

Revenue 
funded 

Hub In Preparation n/a 29/11/2018 16/07/2020 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 

Total Capital 
Investment (£) 
 
[Notes 2,3,4,5] 

How is the 
project being 
Funded? 
 
[Note 6] 

Procurement 
Route 

Current Project 
Status 
 
[Note 7] 

Project 
Advertised to 
Market   
(Planned / Actual 
Date) 
 
[Note 8] 
 

Construction 
Start  
(Planned / Actual 
Date) 
 
 
[Note 8] 

Operational / 
Service Start 
(Planned / 
Actual Date) 
 
 
[Note 8] 

health services, including 
podiatry, physiotherapy, 
children's services, speech 
therapy, adult and older 
peoples mental health 
services. 
 

(revenue 
funded element: 
19,000,000 - 
19,300,000) 

Greenock Health 
& Care Centre 

Provision of a new build 
development to accommodate 
5GP practices, community 
health services, including 
podiatry, physiotherapy,  
speech therapy, adult  mental 
health services, Sandyford 
sexual health, community 
dental, pharmacy and social 
work. 
 

NHS GREATER 
GLASGOW AND 
CLYDE 

20,600,000 - 
22,800,000 
 
(revenue 
funded element: 
19,000,000 - 
22,000,000) 

Revenue 
funded 

Hub In Preparation n/a 29/11/2018 16/07/2020 

Stobhill Mental 
Health DBFM 
Beds 

New-build mental health 40 
bedded in-patient 
accommodation in two wards. 

NHS GREATER 
GLASGOW AND 
CLYDE 

11,000,000 -  
11,500,000 
 
(revenue 
funded element: 
10,100,000 -  
10,600,000) 
 

Revenue 
funded 

Hub In Preparation n/a 29/11/2018 26/03/2020 

Lochside 
Academy 

Scotland's Schools for the 
Future Programme 

ABERDEEN CITY 
COUNCIL 

47,400,000 
 
(revenue 
funded element: 
44,500,000) 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In Construction n/a 10/06/2016 18/08/2018 

Kirn Primary 
School 

Scotland's Schools for the 
Future Programme 

ARGYLL AND BUTE 
COUNCIL 

10,600,000 D&B school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 
 

Hub Operational n/a 13/06/2016 02/11/2017 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 

Total Capital 
Investment (£) 
 
[Notes 2,3,4,5] 

How is the 
project being 
Funded? 
 
[Note 6] 

Procurement 
Route 

Current Project 
Status 
 
[Note 7] 

Project 
Advertised to 
Market   
(Planned / Actual 
Date) 
 
[Note 8] 
 

Construction 
Start  
(Planned / Actual 
Date) 
 
 
[Note 8] 

Operational / 
Service Start 
(Planned / 
Actual Date) 
 
 
[Note 8] 

Campbeltown 
Grammar 

Scotland's Schools for the 
Future Programme 

ARGYLL AND BUTE 
COUNCIL 

25,700,000 
 
(revenue 
funded element: 
23,300,000) 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub Operational n/a 25/04/2016 21/02/2018 

Oban High 
School 

Scotland's Schools for the 
Future Programme 

ARGYLL AND BUTE 
COUNCIL 

36,000,000 
 
(revenue 
funded element: 
32,700,000) 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In Construction n/a 25/04/2016 18/04/2018 

Boroughmuir 
High School 

Scotland's Schools for the 
Future Programme 

CITY OF EDINBURGH 
COUNCIL 

32,000,000 D&B school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Conventional 
Capital 
Procurement 

Operational 11/12/2013 08/10/2014 21/02/2018 

St John's 
Primary School 

Scotland's Schools for the 
Future Programme 

CITY OF EDINBURGH 
COUNCIL 

13,200,000 D&B school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Framework In Construction n/a 12/06/2017 20/08/2018 

Clackmannan 
Primary School 
 

Scotland's Schools for the 
Future Programme 

CLACKMANNANSHIRE 
COUNCIL 

1,600,000 Capital 
Funded 

Conventional 
Capital 
Procurement 
 

In Construction 14/01/2016 01/07/2016 31/05/2018 

Dalbeattie High 
School 

Scotland's Schools for the 
Future Programme 

DUMFRIES AND 
GALLOWAY COUNCIL 

25,800,000 
 
(revenue 
funded element: 
24,800,000) 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 

Hub Operational n/a 07/03/2016 01/11/2017 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 

Total Capital 
Investment (£) 
 
[Notes 2,3,4,5] 

How is the 
project being 
Funded? 
 
[Note 6] 

Procurement 
Route 

Current Project 
Status 
 
[Note 7] 

Project 
Advertised to 
Market   
(Planned / Actual 
Date) 
 
[Note 8] 
 

Construction 
Start  
(Planned / Actual 
Date) 
 
 
[Note 8] 

Operational / 
Service Start 
(Planned / 
Actual Date) 
 
 
[Note 8] 

North West 
Campus 

Scotland's Schools for the 
Future Programme 

DUMFRIES AND 
GALLOWAY COUNCIL 

35,900,000 D&B school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In Construction n/a 19/09/2016 11/06/2018 

Baldragon 
Academy 

Scotland's Schools for the 
Future Programme 

DUNDEE CITY 
COUNCIL 

29,100,000 
 
(revenue 
funded element: 
28,200,000) 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub Operational n/a 29/02/2016 20/02/2018 

William 
McIlvanney  

Scotland's Schools for the 
Future Programme 

EAST AYRSHIRE 
COUNCIL 

45,100,000 
 
(revenue 
funded element: 
42,400,000) 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In Construction n/a 14/03/2016 16/04/2018 

Newbattle High 
School 

Scotland's Schools for the 
Future Programme 

MIDLOTHIAN COUNCIL 35,900,000 
 
(revenue 
funded element: 
33,800,000) 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In Construction n/a 01/02/2016 05/06/2018 

Milne's Primary 
School 

Scotland's Schools for the 
Future Programme 

MORAY COUNCIL 2,000,000 - 
2,200,000 

D&B school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Conventional 
Capital 
Procurement 

In Construction 17/03/2017 03/04/2017 13/08/2018 

Elgin High 
School 

Scotland's Schools for the 
Future Programme 

MORAY COUNCIL 29,500,000 
 
(revenue 

DBFM school 
supported by 
revenue 

Hub Operational n/a 07/03/2016 25/10/2017 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 

Total Capital 
Investment (£) 
 
[Notes 2,3,4,5] 

How is the 
project being 
Funded? 
 
[Note 6] 

Procurement 
Route 

Current Project 
Status 
 
[Note 7] 

Project 
Advertised to 
Market   
(Planned / Actual 
Date) 
 
[Note 8] 
 

Construction 
Start  
(Planned / Actual 
Date) 
 
 
[Note 8] 

Operational / 
Service Start 
(Planned / 
Actual Date) 
 
 
[Note 8] 

funded element: 
27,700,000) 

funded 
NPD/hub 
programme as 
part of a group 
 

Largs Academy Scotland's Schools for the 
Future Programme 

NORTH AYRSHIRE 
COUNCIL 

51,900,000 
 
(revenue 
funded element: 
44,300,000) 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub Operational n/a 30/05/2016 12/03/2018 

Kinross Primary 
School 

Scotland's Schools for the 
Future Programme 

PERTH AND KINROSS 
COUNCIL 

11,600,000 D&B school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub Operational n/a 14/11/2016 06/12/2017 

Kelso High 
School 

Scotland's Schools for the 
Future Programme 

SCOTTISH BORDERS 
COUNCIL 

24,600,000 
 
(revenue 
funded element: 
21,600,000) 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub Operational n/a 14/03/2016 14/11/2017 

Anderson High 
School 

Scotland's Schools for the 
Future Programme 

SHETLAND ISLANDS 
COUNCIL 

64,400,000 
 
(revenue 
funded element: 
40,600,000) 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub Operational n/a 26/06/2015 20/10/2017 

Our Lady & St 
Patrick's High 
School 

Scotland's Schools for the 
Future Programme 

WEST 
DUNBARTONSHIRE 
COUNCIL 

26,700,000 
 
(revenue 
funded element: 
25,900,000) 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 

Hub Operational n/a 18/04/2016 25/10/2017 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 

Total Capital 
Investment (£) 
 
[Notes 2,3,4,5] 

How is the 
project being 
Funded? 
 
[Note 6] 

Procurement 
Route 

Current Project 
Status 
 
[Note 7] 

Project 
Advertised to 
Market   
(Planned / Actual 
Date) 
 
[Note 8] 
 

Construction 
Start  
(Planned / Actual 
Date) 
 
 
[Note 8] 

Operational / 
Service Start 
(Planned / 
Actual Date) 
 
 
[Note 8] 

part of a group 
 

West Calder 
High School 

Scotland's Schools for the 
Future Programme 

WEST LOTHIAN 
COUNCIL 

38,600,000 
 
(revenue 
funded element: 
29,100,000) 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In Construction n/a 19/09/2016 21/08/2018 

Broomlands 
Primary School 

Scotland's Schools for the 
Future Programme 

SCOTTISH BORDERS 
COUNCIL 

9,700,000 D&B school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Conventional 
Capital 
Procurement 

Operational 13/07/2015 10/10/2016 08/01/2018 

Dunoon Primary 
School 

Scotland's Schools for the 
Future Programme 

ARGYLL AND BUTE 
COUNCIL 

10,100,000 D&B school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In Construction n/a 10/07/2017 15/06/2018 

Inverness High 
School  
(previously 
included as Tain 
Campus)  
 
[Note 12] 

Scotland's Schools for the 
Future Programme 

HIGHLAND COUNCIL 12,000,000 D&B school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Framework In Construction n/a 08/01/2018 27/03/2020 

Bertha Park High 
School 

Scotland's Schools for the 
Future Programme 

PERTH AND KINROSS 
COUNCIL 

31,700,000 DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 
 

Hub In Construction n/a 14/08/2017 15/08/2019 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 

Total Capital 
Investment (£) 
 
[Notes 2,3,4,5] 

How is the 
project being 
Funded? 
 
[Note 6] 

Procurement 
Route 

Current Project 
Status 
 
[Note 7] 

Project 
Advertised to 
Market   
(Planned / Actual 
Date) 
 
[Note 8] 
 

Construction 
Start  
(Planned / Actual 
Date) 
 
 
[Note 8] 

Operational / 
Service Start 
(Planned / 
Actual Date) 
 
 
[Note 8] 

Balloch Campus  Scotland's Schools for the 
Future Programme 

WEST 
DUNBARTONSHIRE 
COUNCIL 

16,500,000 D&B school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Framework Operational n/a 10/10/2016 19/02/2018 

St Josephs 
College 

Scotland's Schools for the 
Future Programme 

DUMFRIES AND 
GALLOWAY COUNCIL 

24,200,000 D&B school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In Construction n/a 12/08/2016 19/04/2018 

Stoneywood 
Primary School 

Scotland's Schools for the 
Future Programme 

ABERDEEN CITY 
COUNCIL 

13,600,000 D&B school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Conventional 
Capital 
Procurement 

In Construction 03/12/2015 09/01/2017 21/08/2018 

Dundee Joint 
Campus  

Scotland's Schools for the 
Future Programme 

DUNDEE CITY 
COUNCIL 

17,200,000 D&B school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Framework In Construction n/a 03/04/2017 14/08/2018 

Tulloch Primary 
School 

Scotland's Schools for the 
Future Programme 

PERTH AND KINROSS 
COUNCIL 

10,500,000 D&B school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub Operational n/a 15/12/2016 20/02/2018 

Knockroom 
Learning and 
Enterprise 

Scotland's Schools for the 
Future Programme 

EAST AYRSHIRE 
COUNCIL 

17,400,000 - 
18,300,000 

D&B school 
supported by 
revenue 

Conventional 
Capital 
Procurement 

Project Advertised 
to Market 

01/12/2016 02/04/2018 31/03/2020 
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Project Name Project Description Public Sector 
Procurement Body 

Total Capital 
Investment (£) 
 
[Notes 2,3,4,5] 

How is the 
project being 
Funded? 
 
[Note 6] 

Procurement 
Route 

Current Project 
Status 
 
[Note 7] 

Project 
Advertised to 
Market   
(Planned / Actual 
Date) 
 
[Note 8] 
 

Construction 
Start  
(Planned / Actual 
Date) 
 
 
[Note 8] 

Operational / 
Service Start 
(Planned / 
Actual Date) 
 
 
[Note 8] 

Campus funded 
NPD/hub 
programme as 
part of a group 
 

Inverurie 
Community 
Campus 

Scotland's Schools for the 
Future Programme 

ABERDEENSHIRE 
COUNCIL 

36,300,000 -  
38,200,000 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In Construction 
 
[Note 13] 

n/a 22/01/2018 30/03/2020 

Hayshead 
Primary School 

Scotland's Schools for the 
Future Programme 

ANGUS COUNCIL 11,400,000 - 
11,900,000 

D&B school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In hub 
Development 

n/a 08/10/2018 19/02/2020 

Ladyloan Scotland's Schools for the 
Future Programme 

ANGUS COUNCIL 8,500,000 
 
(revenue 
funded element: 
7,700,000) 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In Construction n/a 21/11/2017 07/01/2019 

Muirfield Scotland's Schools for the 
Future Programme 

ANGUS COUNCIL 8,200,000 
 
(revenue 
funded element: 
7,500,000) 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In Construction n/a 29/11/2017 07/01/2019 

Tullibody South Scotland's Schools for the 
Future Programme 

CLACKMANNANSHIRE 
COUNCIL 

10,400,000 - 
10,900,000 

Capital 
Funded 
 

Hub In hub 
Development 

n/a 30/04/2018 19/08/2019 

Wallyford Scotland's Schools for the 
Future Programme 

EAST LOTHIAN 
COUNCIL 

8,900,000 - 
9,300,000 

Capital 
Funded 
 

Hub In Construction n/a 02/10/2017 14/02/2019 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 

Total Capital 
Investment (£) 
 
[Notes 2,3,4,5] 

How is the 
project being 
Funded? 
 
[Note 6] 

Procurement 
Route 

Current Project 
Status 
 
[Note 7] 

Project 
Advertised to 
Market   
(Planned / Actual 
Date) 
 
[Note 8] 
 

Construction 
Start  
(Planned / Actual 
Date) 
 
 
[Note 8] 

Operational / 
Service Start 
(Planned / 
Actual Date) 
 
 
[Note 8] 

Queensferry Scotland's Schools for the 
Future Programme 

CITY OF EDINBURGH 
COUNCIL 

29,000,000 - 
30,500,000 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In hub 
Development 

n/a 01/06/2018 31/03/2020 

Blairdardie Scotland's Schools for the 
Future Programme 

GLASGOW CITY 
COUNCIL 

11,700,000 
 
(revenue 
funded element: 
10,900,000) 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In Construction n/a 06/11/2017 07/01/2019 

Carntyne Scotland's Schools for the 
Future Programme 

GLASGOW CITY 
COUNCIL 

7,300,000 
 
(revenue 
funded element: 
6,800,000) 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In Construction n/a 06/11/2017 01/11/2018 

Alness Scotland's Schools for the 
Future Programme 

HIGHLAND COUNCIL 21,500,000 -
22,600,000 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In hub 
Development 

n/a 30/07/2018 31/03/2020 

Lossiemouth 
High School 

Scotland's Schools for the 
Future Programme 

MORAY COUNCIL 27,300,000 - 
28,700,000 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In hub 
Development 

n/a 11/06/2018 31/03/2020 

Cumbernauld 
Academy  

Scotland's Schools for the 
Future Programme 

NORTH LANARKSHIRE 
COUNCIL 

38,500,000 
 
(revenue 

DBFM school 
supported by 
revenue 

Hub In Construction n/a 10/07/2017 19/08/2019 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 

Total Capital 
Investment (£) 
 
[Notes 2,3,4,5] 

How is the 
project being 
Funded? 
 
[Note 6] 

Procurement 
Route 

Current Project 
Status 
 
[Note 7] 

Project 
Advertised to 
Market   
(Planned / Actual 
Date) 
 
[Note 8] 
 

Construction 
Start  
(Planned / Actual 
Date) 
 
 
[Note 8] 

Operational / 
Service Start 
(Planned / 
Actual Date) 
 
 
[Note 8] 

funded element 
37,100,000) 

funded 
NPD/hub 
programme as 
part of a group 
 

Queen Margaret 
Academy 

Scotland's Schools for the 
Future Programme 

SOUTH AYRSHIRE 
COUNCIL 

26,600,000  
 
(revenue 
funded element 
25,600,000) 

DBFM school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In Construction n/a 20/11/2017 25/10/2019 

Underbank Scotland's Schools for the 
Future Programme 

SOUTH LANARKSHIRE 
COUNCIL 

6,000,000 Capital 
Funded 

Other 
 
(In-house Council 
procurement) 
 

In Construction n/a 16/10/2017 22/10/2018 

Walston Scotland's Schools for the 
Future Programme 

SOUTH LANARKSHIRE 
COUNCIL 

1,300,000 - 
1,400,000 

Capital 
Funded 

Other 
 
(In-house Council 
procurement) 
 

In Preparation n/a 23/04/2018 01/04/2019 

Jedburgh Scotland's Schools for the 
Future Programme 

SCOTTISH BORDERS 
COUNCIL 

26,200,000 - 
27,500,000 

D&B school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 
 

Hub In hub 
Development 

n/a 09/04/2018 30/03/2020 

Sighthill Campus Scotland's Schools for the 
Future Programme 

GLASGOW CITY 
COUNCIL 

21,800,000 Capital 
Funded 

Other 
 
(In-house Council 
procurement) 
 

In Construction n/a 25/09/2017 25/10/2019 

Merkinch 
Primary School  
(previously 
included as Tain 
Campus)  
 
[Note 12] 

Scotland's Schools for the 
Future Programme 

HIGHLAND COUNCIL 9,000,000 -
9,400,000 

D&B school 
supported by 
revenue 
funded 
NPD/hub 
programme as 
part of a group 

Framework In Preparation n/a 15/10/2018 07/02/2020 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description Public Sector 
Procurement Body 

Total Capital 
Investment (£) 
 
[Notes 2,3,4,5] 

How is the 
project being 
Funded? 
 
[Note 6] 

Procurement 
Route 

Current Project 
Status 
 
[Note 7] 

Project 
Advertised to 
Market   
(Planned / Actual 
Date) 
 
[Note 8] 
 

Construction 
Start  
(Planned / Actual 
Date) 
 
 
[Note 8] 

Operational / 
Service Start 
(Planned / 
Actual Date) 
 
 
[Note 8] 

Fife College  
(Dunfermline 
Campus) 
 
[Note 14] 
 

New build college in 
Dunfermline. 

FIFE COLLEGE 93,500,000 To be 
confirmed 

To be confirmed Full Business 
Case Stage 

To be confirmed To be confirmed To be 
confirmed 

Forth Valley 
College (Falkirk 
Campus) 

New college build to replace 
the existing Forth Valley 
College Falkirk campus, which 
is no longer fit-for purpose. 
 

FORTH VALLEY 
COLLEGE 

78,000,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction 01/01/2017 23/10/2017 20/09/2019 

V&A Museum of 
Design Dundee 

Construction of new building 
on Dundee Waterfront. The 
V&A Dundee will be an 
international centre of 21st 
century design. 
 

DUNDEE CITY 
COUNCIL 

80,100,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction 16/08/2013 05/03/2015 15/09/2018 

HMP Highland By replacing an old and unfit 
prison, HMP Highland will 
provide a fit-for-purpose 
community facing prison, 
which supports the 
Government's objective of 
reducing the risk of prisoners 
reoffending on release from 
custody. 
 

SCOTTISH PRISON 
SERVICE 

73,900,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

Advertised to 
Market 

26/10/2017 20/05/2019 26/04/2021 

HMP Glasgow By replacing an old and unfit 
prison, HMP Glasgow will 
provide a fit-for-purpose 
community facing prison, 
which supports the 
Government's objective of 
reducing the risk of prisoners 
reoffending on release from 
custody. SPS will award a 
contract for the design and 
construction of HMP Glasgow 
either on the site of HMP 
Barlinnie or a site to be 
acquired by the Scottish 
Prison Service.  
  

SCOTTISH PRISON 
SERVICE 

170,000,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation 01/06/2018 01/04/2020 02/10/2023 
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Project Name Project Description Public Sector 
Procurement Body 

Total Capital 
Investment (£) 
 
[Notes 2,3,4,5] 

How is the 
project being 
Funded? 
 
[Note 6] 

Procurement 
Route 

Current Project 
Status 
 
[Note 7] 

Project 
Advertised to 
Market   
(Planned / Actual 
Date) 
 
[Note 8] 
 

Construction 
Start  
(Planned / Actual 
Date) 
 
 
[Note 8] 

Operational / 
Service Start 
(Planned / 
Actual Date) 
 
 
[Note 8] 

National Facility 
for Women 
Offenders 

Construction of a new national 
facility which forms part of the 
Scottish Government's vision 
for the management of women 
in custody. 
 

SCOTTISH PRISON 
SERVICE 

53,200,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

Advertised to 
Market 

04/03/2017 01/10/2018 01/10/2020 

HMP Greenock 
(R) 

By replacing an old and unfit 
prison, HMP Greenock (R) will 
provide a fit-for-purpose 
prison, which supports the 
Government's objective of 
reducing the risk of prisoners 
reoffending on release from 
custody. 
 

SCOTTISH PRISON 
SERVICE 

75,000,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation 31/01/2019 01/06/2020 01/10/2022 

Inverness 
Justice Centre 

Provision of first Justice 
Centre in Scotland. 

SCOTTISH COURTS 
AND TRIBUNALS 
SERVICE 
 

32,300,000 Capital 
Funded 

Framework In Construction n/a 08/03/2018 29/11/2019 
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Notes relating to the updated IIP Project Pipeline 
 
1. The ‘IIP - Project Pipeline’ relates to those projects with a capital value of £20 million or more where the Scottish Government has a lead role in procurement or funding.  It also 
includes school projects which are being delivered through the Scotland’s Schools for the Future Programme and those health projects being taken forward through the Scotland-
wide 'hub' initiative which form part of the Scottish Government's current revenue funded £3.5 billion NPD/hub investment programme.  The majority of the information relates to 
that as of 23 February 2018.  However if there has been a significant change in the status of a project between this date and 31 March 2018, then information relating to that 
project has been updated as is relevant.   
 
2. The Total Capital Investment estimates include the construction contract costs and any associated capital funded costs such as land acquisition and enabling works (e.g. 
demolition and utilities diversions).  For revenue funded projects which have associated capital funded costs, the revenue funded contract values representing the value of the 
Scottish Government funded construction activity associated with the project have also been included in brackets within the Total Capital Investment costs.  These have been 
included in order to provide transparency around delivery of the current revenue funded £3.5 billion NPD/hub investment programme.  For all projects in development through 
Scotland’s Schools for the Future programme, the Total Capital Investment relates to the estimated project cost of each school based on the metrics used for the Programme 
(these figures do not include additional related capital elements incurred by local authorities for additional works which are out with the scope of the programme). For those 
school projects which are in construction, the total actual costs are provided where finalised, (these include additional related capital elements incurred by local authorities for 
additional works which are out with the scope of the programme).                 
         
3. Estimated costs for individual projects will change until the project has reached completion.  Cost estimates for individual projects may rise or fall for a number of reasons, 
including: changes to the scope of the project; incurring unanticipated or additional costs for preparatory works; costs arising from unavoidable delay to projects; and increases in 
input costs and construction prices. 
         
4. An estimate for inflation over the delivery period is included.  Exceptions include those projects where it is too early to provide an estimate, those projects where costs are 
contractually fixed and those projects where costs relate to a specific year (e.g. 2015 prices).  How inflation is managed will vary between contracts and will depend on how far 
the project has progressed in its delivery.     
         
5.  All figures rounded to the nearest £100,000.         
         
6. For revenue funded NPD/hub projects which have reached financial close and are in construction, links have been provided to the schedule of estimated unitary payment 
charges (where finalised for publication) which will be paid over the lifetime of the contracts. Note that DBFM is an acronym for Design, Build, Finance & Maintain and that D&B is 
an acronym for Design & Build.            
         
7. Those projects which do not yet have an Outline Business Case approved (or equivalent) have been marked as ‘In Preparation’ with the exception of those projects being 
procured by way of the hub initiative.  Those projects being procured by way of the hub initiative which are not yet in construction have been marked as the following: 
 

 'Pre hub Development' (a new project request has not yet been received by hubco from procuring local authority); or 

 ‘In hub Development’ (a new project request has been submitted to hubco from procuring local authority and project is continu ing through hub development process).   
 
Estimated delivery dates for these projects are provided where known.    
         
8. Project milestones relate to the principal construction contract for each of the projects included.  Contracting and procurement processes vary for those projects being 
delivered by way of Network Rail, the hub initiative or Framework Agreements. Consequently these projects have ‘n/a’ (not applicable) for ‘Project Advertised to Market’. 
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Estimated delivery dates for projects are provided where known.  Timescale estimates for individual projects may be lengthened or shortened for a number of reasons, including: 
changes to the scope of the projects; unanticipated or unavoidable delays to construction; unanticipated or unavoidable delays in the procurement process; and the impact of 
considerations around affordability for the procuring authority.          
 
9. M8 M73 M74 Motorway Improvements Project - finishing works which form part of the NPD contract will continue until spring/summer 2018.   
 
10. Forth Replacement Crossing – the crossing opened in August 2017 and finishing and snagging works are currently on-going. 
 
11. Royal Hospital for Sick Children / Department of Clinical Neurosciences - due to delays in construction, an operational date remains under review pending agreement on new 
programme. 
 
12. Inverness High School and Merkinch Primary School (previously included as Tain Campus) - due to public pressure in the Tain area, Highland Council approval was granted 
to re-open the review of the site selection for the Tain Campus project.  As such it was not possible for this project to be delivered by the programme deadline of March 2020 and 
it has been replaced with two schools (Inverness High School and Merkinch Primary) that could utilise the funding within the programme parameters. 
 
13. Inverurie - the project has entered construction under a letter of intent in January 2018 with the main DBFM (Design, Build, Finance & Maintain) contract scheduled to reach 
Financial Close by end of March 2018. 
 
14. Fife College (Dunfermline Campus) - a decision has been taken to put the project on hold pending assurances about funding. 
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Annex B:  Infrastructure Investment Plan - Major Capital Projects Progress Update  
 
The following information is provided for projects with a capital value of £20 million or more which are at the Outline Business Case (or equivalent) approved 
stage or beyond.  It also includes school projects in construction with a capital value of £20 million or more which are being delivered by Scotland’s Schools for 
the Future Programme as well as those health projects in construction with a capital value of £20 million or more which are being delivered by the Scotland-wide 
'hub' initiative and which form part of the Scottish Government's current revenue funded £3.5 billion NPD/hub investment programme.  The majority of the 
information relates to that as of 23 February 2018.  However, if there has been a significant change in the status of any project between then and 31 March 2018, 
then information relating to that project has been updated. 
 
Transport 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

M8 M73 M74 
Motorway 
Improvements 
Project 
 

The Outline Business Case 
(OBC) outlines a projected 
capital cost of £615 million of 
which the NPD (Non Profit 
Distributing) contract value was 
estimated to be £550 million. 
 
Completion of construction was 
envisaged in April 2017. 
 
 

The total cost of the project is 
estimated to be £439 million, of 
which the NPD (Non Profit 
Distributing) contract value is 
£310 million.  
 
As per the previous report, the 
project progressed in 
accordance with the Full 
Business Case (FBC), with the 
new and improved M8, M73 and 
M74 progressively opened 
during the spring and fully 
opened to traffic on 1 June 
2017. 
 
Finishing works which form part 
of the NPD contract will continue 
until late 2017. 

The total cost of the project is 
now estimated to be £452 
million, of which the NPD (Non 
Profit Distributing) contract value 
is £310 million.  This is a £13 
million increase from the FBC 
and is due to a marginal 
increase across a range of 
matters, but principally a 
substantial increase in the cost 
of public utility diversions.  
 
Finishing works which form part 
of the NPD contract will continue 
until spring/summer 2018 rather 
than late 2017 as previously 
reported.  The contractor has 
been delayed in completing 
some finishing and snagging 
works due to a variety of issues 
including problems with 
completing power supplies, 
restricted access to the side 

The project created a minimum 
of 30 graduate and 
apprenticeship positions during 
the three year construction 
period, with a further 20 
construction jobs each year 
aimed specifically at long term 
unemployed people.  
 
The project is also expected to 
provide sustainable long-term 
employment opportunities for 
approximately 60 full-time staff 
during the operation and 
maintenance of these key routes 
over a 30 year period. 
 
All subcontracts which the 
Contractor had not already 
planned to award to a particular 
Subcontractor or Supplier when 
preparing his final tender were 
advertised through the Public 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

road network and adverse 
weather. Commercial pressures 
are also reported as having an 
impact on its ability to resource 
effectively and is delaying the 
pace of the finishing and 
snagging works. 
 

Contracts Scotland procurement 
portal. Site based employment 
opportunities are being 
advertised locally, including at 
job centres.   
 

Forth 
Replacement 
Crossing 
 

The OBC of October 2009 sets 
out a cost range of £1.72 billion 
to £2.34 billion and that the 
project is expected to be 
operational by 2016-17. 
 
 
 
 
 

The FBC estimated that the total 
cost of the project would be 
between £1.45 billion - £1.6 
billion and that it would be 
operational by the end of 2016. 
The project is currently under 
construction.  
 
Further to the 2016-17 Draft 
Budget in December 2015, the 
cost range was revised down to 
£1.325 billion - £1.35 billion due 
to inflation being lower than 
previously estimated, together 
with good project governance.  
 
A cumulative total of £245 
million worth of savings have 
been released on the Forth 
Replacement Crossing project 
since construction started in 
June 2011.  
 
A Ministerial announcement was 
made on 29 March 2017 to 
inform Parliament that the 

There are no changes to cost or 
timing since the previous report. 
 
The motorway regulations came 
into effect on the Queensferry 
Crossing and the Forth Road 
Bridge reopened as a public 
transport corridor on 1 February 
2018.   
 
Finishing and snagging works 
are currently on-going. 
 

At its peak, the Forth 
Replacement Crossing (FRC) 
project has directly supported 
over 1,300 jobs.    
 
Scottish firms were awarded sub-
contracts or supply orders on the 
FRC project with a total value of 
about £351 million out of a total 
of about £709 million (49.5%). 
 
312 out of 575 sub-contracts 
(54%) were awarded to Scottish 
firms with a value of about £188 
million out of a total of about 
£494 million (38.1%).  
 
55,860 out of a total of 60,596 
supply orders (92%) were 
awarded to Scottish companies 
with a value of about £163 million 
out of a total of about £215 
million (76%).  
 
The British Chamber of 
Commerce has estimated that 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

project is now targeting opening 
to traffic between mid-July and 
the end of August 2017, 
approximately 4 to 10 weeks 
later than previously reported.  
The contractor has stated there 
have been fewer clear weather 
windows than expected, 
particularly in relation to wind. 
This has delayed weather 
dependant activities causing 
them to bunch together at the 
end of the programme to a 
much greater degree than was 
anticipated. 
 
On 20 June 2017 the opening to 
traffic date was announced as 
30 August 2017.  The bridge 
was formally opened on 
Monday, 3 September by HM 
the Queen and is open to traffic.  
The changes in the opening 
date will have no impact on the 
overall project budget.  Finishing 
works are currently underway. 
 

the Forth Replacement Crossing 
will deliver economic benefits 
worth around £6 billion to 
Scotland's economy.  
 
During each year of construction, 
the FRC has delivered 45 
vocational training places, 21 
professional body training places 
and 46 positions for the long 
term unemployed, as well as 
providing further scope to 
maximise Modern Apprenticeship 
opportunities.    
 
On the FRC Project, 818 people 
have undertaken or completed 
vocational training. 

A77 Maybole 
Bypass 

The OBC outlines that the total 
project cost is £43 million, of 
which the contract value is 
estimated at £30 million. It is 
expected that the project will be 
operational in 2020.    

The Contract Notice was 
published on Public Contracts 
Scotland Portal on 31 August 
2017.  
 
The OBC outlines that the total 
project cost is £43 million, of 

No changes to cost or timing 
since the last report.   

The Bypass will contribute to the 
continued economic wellbeing of 
the area by managing congestion 
on the strategic travel network. 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

which the contract value is 
estimated at £30 million. It is 
expected that the project will be 
operational in 2020, subject to 
any unforeseen circumstances 
such as exceptionally adverse 
weather.    
 
The project is in procurement 
and progressing to programme. 
 

 

A737 Dalry 
Bypass 
 

The Orders for the scheme were 
made in December 2015 which 
completed the statutory 
authorisation process.  The 
project is currently in 
procurement and is progressing 
in accordance with OBC.  It is 
expected the project will be fully 
operational by winter 2018-19. 

The project which has moved 
from OBC to FBC is now in 
construction and progressing in 
accordance with FBC.  
 
The total cost of the project is 
estimated to be £57.9 million 
including construction costs of 
£32 million.  It is expected to be 
operational by the end of 2019, 
subject to unforeseen events 
such as exceptionally adverse 
weather.   
 
The project is progressing on 
time and on budget. 

No changes to cost or timing 
since the last report. 
 
 

The Bypass will contribute to the 
continued economic wellbeing of 
the area by managing congestion 
on the strategic travel network.  
 
It is anticipated that the project 
will create a minimum of 4 
graduate and apprenticeship 
positions during construction.  All 
sub contracts which the 
Contractor has not already 
planned to award to a particular 
subcontractor or supplier when 
preparing the final tender are 
advertised through the Public 
Contracts Scotland procurement 
portal.  
 
Site based employment 
opportunities are being 
advertised locally, including at 
job centres. 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

A90/A96 
Haudagain 
Junction 
Improvement 
 

The OBC outlines that the total 
project cost is £49.5 million, of 
which the contract value is £21 
million.   
 
It is expected that the project will 
be operational in 2020. 
 
 

The OBC outlines that the total 
project cost is £49.5 million, of 
which the contract value is £21 
million (note that a significant 
proportion of the total cost is 
related to acquisition and 
demolition).   
 
It is expected that the project will 
be operational in 2020, subject 
to any unforeseen 
circumstances such as 
exceptionally adverse weather.   
 
The project is in procurement 
and progressing to programme. 

No changes to cost or timing 
since the last report.  
 
 
 
 
. 

Given the scale of the project it is 
reasonable to expect that local 
people and local companies will 
have the opportunity to 
participate in construction of the 
scheme.  The opportunity to 
secure wider benefits for the 
economy beyond the traditional 
project objectives linked to the 
procurement of transport 
infrastructure is recognised, and 
community benefit requirements 
are included in this procurement.  
 
Scottish Government works 
contracts are already being 
utilised where appropriate to 
secure training and employment 
opportunities through the use of 
targeted recruitment and training 
clauses.  These clauses will be 
incorporated into the contract 
documents for Haudagain.   
 
This project will include a Project 
Bank Account to improve 
payment timescales for the 
supply chain.  
 

A90 Aberdeen 
Western 
Peripheral Route / 
Balmedie-
Tipperty 

The OBC outlines total project 
cost as £745 million, of which the 
NPD value is £472 million, and it 
is expected the project will be 
fully operational by Spring 2018.  

The total cost of the project is 
estimated to be £745 million, of 
which the NPD contract value is 
£469 million (at 2012 prices).   
 

There is no change to the 
contract price since the last 
report.   
 
As per previous report, the 

It is anticipated the project will 
create a minimum of 45 graduate 
and apprenticeship positions 
during the construction phase, 
with a further 30 construction 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

  As per previous report, the 
project is in construction and 
progressing in accordance with 
FBC, and it is expected the 
project will be fully operational 
during the winter period 2017-
18. 

project is in construction and 
progressing in accordance with 
FBC.  However, following advice 
received from technical 
advisors, it is expected that the 
project will now be fully 
operational during autumn 2018 
rather than the winter 2017-18 
period as previously reported.   
 
The contractor has reported 
there have been a number of 
issues that have contributed to 
this decision, with the impact of 
Storm Frank during winter 
2015/16, recent extreme 
weather during early March and 
the collapse of Carillion all 
having an impact on the opening 
date. 

jobs aimed specifically at long-
term unemployed people.  
Following construction, during 
the operation and maintenance 
phase, it is expected that there 
will be an additional 7 graduate 
and apprenticeship opportunities 
and 5 positions for long-term 
unemployed people. 
 
All sub-contracts which the 
Contractor has not already 
planned to award to a particular 
sub-contractor or supplier when 
preparing the final tender are 
advertised through the Public 
Contracts Scotland procurement 
portal. Site based employment 
opportunities are being 
advertised locally, including at 
job centres. 
 

A9 Luncarty to 
Pass of Birnam 
 

The OBC outlines that the total 
project cost is £103.6 million, of 
which the contract value is 
anticipated to be £70 million.  
 
It is expected that the project will 
be operational in 2020. 
 

The OBC outlines that the total 
project cost is £103.6 million, of 
which the contract value is 
anticipated to be £70 million.  
 
It is expected that the project will 
be operational in 2020 subject to 
any unforeseen circumstances 
such as exceptionally adverse 
weather.   
 
The project is in procurement 

No change in budget or timing 
since the last report. 
 

Sustainable economic growth 
through connectivity. The 
provision of waste and carbon 
management plans on site with 
the aim of minimising the 
environmental impact of the 
construction process.  
 
Advanced Works Framework 
Agreement to provide the 
opportunity for SMEs to bid for 
work.  
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

and progressing to programme. 
 

 
Also sub-contractor roles on the 
main works contract through 
Public Contracts Scotland Portal. 
 

Edinburgh 
Glasgow 
Improvement 
Programme EGIP 
 

Originally appraised as part of 
the overall EGIP Outline 
Business Case of December 
2011 - AFC (Anticipated Final 
Cost) of £1.1 billion with delivery 
by December 2016.    
 
Stirling Dunblane Alloa Rail 
(SDA) was subsequently 
appraised within the EGIP FBC 
(January 2014) which was 
predicated at a £93 million AFC 
for SDA with completion by 
December 2018. 

At the Ministers instruction 
Transport Scotland led an 
intensive review to establish 
increased programme cost 
beyond the previous estimate of 
£742 million set out in the EGIP 
FBC. This work concluded in 
October 2016 with the 
publication of the Commercial 
assurance review of the Rail 
major Projects Portfolio.  The 
revised estimated Anticipated 
Final Cost (AFC) arising from 
the EY review is £795 million.   
 
Transport Scotland continue to 
work closely with Network Rail 
to monitor this and have 
introduced new governance 
procedures including a new 
major Rail Projects Portfolio 
Board.    
 
The new tram/ train interchange 
at Edinburgh Gateway Station 
entered service as planned on 
11 December 2016.   
 
In May 2016 Network Rail 

No change to cost or timing 
since the last report. 
 
Transport Scotland continue to 
work closely with Network Rail 
to monitor costs.   
 
First electric services 
commenced on the Edinburgh-
Glasgow via Falkirk High route, 
using existing Class 380 trains, 
on 10 December 2017.  
 
 
 

Will deliver enhanced 
connectivity with faster journey 
times connecting more people 
with places of work. Will 
strengthen connectivity between 
Edinburgh and Glasgow 
delivering a 20% reduction in 
journey times and 30% more 
capacity within four years, as 
well as more comfortable, 
efficient and reliable electric 
trains.  
 
The new Edinburgh Gateway 
Station will provide an effective 
linkage between the rail network 
and Edinburgh Airport and the 
surrounding area.  
 
The £80 million EGIP 
electrification Cumbernauld to 
Glasgow line was delivered on 
time for the 2014 Commonwealth 
Games and has enabled new 
additional hourly services and 
new journey opportunities across 
the Glasgow North Suburban 
Electric network.  
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

informed Transport Scotland 
that due to issues with a safety 
critical component and 
associated certification that the 
Edinburgh-Glasgow line electric 
services originally planned for 
introduction in December 2016, 
will now not be ready for electric 
services until September 2017.  
 
The full EGIP Electric timetable 
will enter service in December 
2018 as planned, 8 car services 
will commence December 2019 
following completion of essential 
platform work at Glasgow 
Queen Street Station and the 
newly refurbished station will be 
complete and ready to enter 
service by March 2020. 
 

First electric services 
commenced on the Edinburgh-
Glasgow via Falkirk High route 
on 10 December 2017.  The full 
EGIP electric timetable will enter 
service in December 2018.  The 
42 minute fastest journey time 
and introduction of 8 car trains 
will commence December 2018 
as planned.  
 
Further extension of platforms at 
Queen Street station to 
accommodate 8 car trains will be 
complete December 2019 with 
the enhanced station concourse 
and frontage completed by 
March 2020. 
 

Stirling Dunblane 
Alloa Rail 
Electrification 
(SDA) 
 

Originally appraised as part of 
the overall EGIP OBC of 
December 2012 - AFC 
(Anticipated Final Cost) of £1.1 
billion with delivery by December 
2016.    
 
SDA was subsequently 
appraised within the EGIP FBC 
(January 2014) which predicated 
a £93 million AFC for SDA with 
completion by December 2016. 
 

SDA continues to face 
significant programme 
challenges, however, currently 
remains on programme for 
introduction of services in 
December 2018.  
 
Originally appraised as part of 
the EGIP FBC, with SDA 
(Stirling Dunblane Alloa) 
predicated on a £92.8 million 
AFC (Anticipated Final Cost).  
 

No change to cost or time since 
the last report. 
 
Network Rail continue to work 
closely with Transport Scotland 
to realise additional half hourly 
Edinburgh – Glasgow via  
Falkirk Grahamston and 
Cumbernauld service and early 
operating benefits through the 
early electrification of Carmuirs 
– Larbert section of the SDA 
scope (section A) in time for the 

Will deliver enhanced 
connectivity through faster 
journey times and more capacity 
on SDA routes. Supports EGIP 
fastest journey time and capacity 
objectives.  
 
Will strengthen connectivity 
between lineside communities 
and Edinburgh and Glasgow 
delivering a reduction in journey 
times of up to 10 minutes and 
significantly increased capacity 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

In summer 2016 Network Rail 
reported to Transport Scotland 
advising significant cost 
increases across all Rail 
projects including SDA.  At 
Ministers instruction an intensive 
Transport Scotland led review 
was carried out to review project 
AFC across the portfolio.  
 
This work concluded with the 
publication of the review findings 
on 26 October 2016 and revised 
£159 million AFC.   
 

annual May 2018 timetable 
change date.   

as well as more comfortable, 
efficient and reliable electric 
trains.  
 

Aberdeen to 
Inverness 
Improvement 
Project 

The Anticipated Final Cost for 
Phase One of the project will be 
£330 million and that the 
infrastructure will be ready for 
use in September 2019.   
 
 

Network Rail advise the 
Anticipated Final Cost for Phase 
One of the project will be £332 
million and the infrastructure will 
be ready for use in September 
2019 and authorised for 
passenger and freight use in 
December 2019.  
 
The project is progressing to the 
revised programme and revised 
budget. 

No change in budget or timing 
since last report.     
 
Note that the £332 million figure 
contained within previous report 
should have read £330 million. 
 
The works at the west end 
(Forres and Elgin concluded in 
October 2017) with Network Rail 
now moving ahead with works at 
the east end of the route 
(Aberdeen to Inverurie).  The 
project continues to progress to 
the revised programme and 
revised budget. 

Commuters, business users, 
tourists and leisure travellers will 
benefit from improvements in 
service choice and faster journey 
times on newly refurbished high 
speed trains between Aberdeen 
and Inverness.  
 
Improved service frequency and 
reduced travel time between 
Inverness and Aberdeen are 
expected to:  
 

 improve access to and from 
the major employers and 
education facilities in the 
area;  

 open up access to Inverness 
Airport and the adjacent 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

development sites;  

 act as a catalyst for 
encouraging increases in 
business development, 
housing, inward investment 
and public sector relocation 
for local communities; and 

 open up opportunities for 
visitors and tourists to 
explore Scotland.  

 

Shotts 
Electrification 
 

ECAM (Enhancements Cost 
Adjustment Mechanism) process 
February 2014 provided an 
estimated efficient cost of £79.9 
million.   Cost revised to £160 
million in November 2016 
revision of original estimates, 
updated scope and upgraded 
OLE (Overhead Line 
Electrification) system.  
 
An ORR (Office of Rail 
Regulation) review of the cost 
programme concluded in 
September 2017 that whilst they 
noted a gap of £11 million in the 
project efficient cost, they 
challenged Network Rail to a £2 
million efficiency based on the 
current AFC of £160 million. 

The electrification project which 
is in construction is on target for 
completion by the regulated 
milestone of March 2019.    
 
Quantitative Schedule Risk 
Assessment (QSRA) completed 
indicating 90% probability of 
achieving planned energisation 
date by 26 October 2018, 95% 
by 02 November 2018. 
 
Route clearance works on 
schedule to be completed by 
December 2017 as planned.   
 
Overhead line works 
commenced late 2016 and will 
continue throughout 2018 with 
energisation planned for 
October 2018. 

No change in budget or timing 
since last report. 
 
Route clearance works however 
are now scheduled to be 
completed by end of April 2018 
rather than as previously 
reported. 

The electrification of the Shotts 
line is a Scottish Government 
investment and part of an 
ambition to ensure a railway 
which is fit for Scotland’s future 
and will: 
 

 deliver potential to reduce 
journey times and more 
capacity as well as enable 
introduction of more 
comfortable efficient and 
reliable trains; 

 introduce modern electric 
trains which will be faster, 
quieter, cleaner and greener; 

 bring benefits to business 
users, tourists and leisure 
travellers with improved 
services; 

 create the fourth electrified 
route linking and 
strengthening connectivity to 
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and between our largest 
cities; and 

 deliver a redeveloped station 
at Livingston South which will 
better serve the needs of a 
growing community now and 
in the future. 

 

CMAL - Two new 
100 metre ferries 
 

Procurement has commenced 
and Pre-Qualification 
Questionnaires were issued by 
CMAL (Caledonian Maritime 
Assets Ltd) on 15 October 2014.  
Tender returns by 31 March 
2015. 
 
It is anticipated it will take the 
month of April as a minimum to 
arrive at a recommendation for 
contract award, and possibly into 
May depending on, for example, 
the need for clarifications or 
shipyard visits. These two 
vessels, through forecast 
demand analysis will be allocated 
to Brodick / Ardrossan and the 
Uig Triangle in the 2017/18/19 
timeframe. 

The Contract worth £97 million 
to build the two 100m ‘dual-fuel’ 
ferries for the Clyde and 
Hebrides Ferry Service (CHFS) 
was awarded on 16 October 
2015.  The cutting of the steel 
ceremony took place on 16 
February 2016. 
 
Ferguson Marine Engineering 
Ltd at Port Glasgow (FMEL) are 
continuing to make progress on 
the construction of the two 100 
metre ‘dual-fuel’ ferries with the 
anticipated launch of the first 
vessel, the MV Glen Sannox on 
21 November 2017. 
 
FMEL are continuing to work 
with Caledonian Maritime 
Assets Ltd to ensure delivery of 
the new vessels as soon as is 
practicable. 
 

No change to cost or time since 
the last report. 
 
FMEL are continuing to work 
with Caledonian Maritime 
Assets Ltd to ensure delivery of 
the MV Glen Sannox in Winter 
2018-2019.  Vessel 802 will be 
delivered as soon as is 
practicable.   

These new ferries will improve 
the ferry service provision to 
island communities on Harris, 
Lewis, North Uist, Benbecula, 
South Uist and Arran 
respectively.  It is anticipated 
these new ferries will boost 
economic sustainability through 
tourism.   
 
In addition, they will also 
maintain and enhance social and 
cultural wellbeing and the 
sustainability of these 
communities. This can also 
include direct access to jobs and 
access to services such as 
health and education. 
 

 
  



  

42 
 

Health 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

NHS Dumfries and 
Galloway - Acute 
Services 
Redevelopment 
Project 
 

The OBC sets out that the 
project is estimated to cost £256 
million, of which the NPD 
contract is £203 million, and that 
the project will be operational in 
March 2018.  
 
The project is in procurement 
and progressing on programme. 

The FBC Addendum for the 
project outlines that the total 
cost of the project will be 
£275.5m and that it will be 
operational by December 2017.  
 
The project has reached 
practical completion with 
handover on 12 September 
2017, on time and on budget.  
 
There is now a 12 week 
commissioning period for the 
Board to be ready to start 
transferring patients in 
December 2017. 

The project was completed on 
time and on budget as per FBC 
Addendum and opened to 
patients in December 2017.  
 
A budget remains set aside 
within the associated capital 
costs for offsite works which are 
not due for completion for a 
number of years. Replacement 
of transferred equipment will 
also be on-going for a number of 
years. 

The construction project included 
several initiatives that helped to 
bring sustainable improvements 
to the local Dumfries and 
Galloway economy.  Below are 
the community benefits delivered 
as of December 2017. 
 

 43 work placements; 

 55 curriculum support 
activities; 

 17 graduates; 

 57 new apprenticeships; and 

 135 jobs advertised through 
local employment vehicles. 

 
Now that the building is 
operational, the apprenticeship 
programme continues for a limited 
number. 
 

NHS Orkney New 
Hospital and 
Healthcare 
Facilities 
 

The OBC sets out that the total 
project cost is estimated to be 
£67.5 million, of which the NPD 
contract is £59 million and that it 
is expected to be operational in 
summer 2018.   
 
The project is in procurement 
and progressing to programme. 

Project reached Financial Close 
in March 2017 with construction 
starting on site in April 2017.   
 
Following the Office for National 
Statistics decision on other NPD 
projects that classified them to 
the public sector, a bespoke 
funding structure for the Orkney 
Hospital project was developed.   
 

No change to budget or timing 
since the last report. 

Community Benefit criteria and 
benchmarks informed by relevant 
guidance and local experience 
are included in the Project 
Agreement (PA) as KPIs.   
 
Targets include the number of 
Apprentice starts each year in the 
construction phase plus work 
placements for school students 
and local graduate employment.  
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This utilised capital budget 
cover to recognise a 
prepayment of annual charges 
yet retaining an element of 
private finance (£5.1 million to 
maintain the risk transfer for the 
delivery of a serviced, 
maintained hospital for the 
Board).  
 
The approved FBC shows a 
total capital investment of £77.4 
million and an operational date 
of summer 2019 (the figure in 
previous report did not include 
the £5.1 million provided by the 
private sector).   
 
The project is progressing as 
per programme. 
 

The targets are monitored and 
reported on a quarterly basis to 
the Project Board.  All KPI targets 
are currently being met or 
exceeded.   
 
As this project is in construction, 
final community benefits figures 
will not be available until 
complete.  Below are the 
community benefits delivered as 
of December 2017. 
   

 8 work placements; 

 20 curriculum support 
activities; 

 1 graduate; 

 6 new apprenticeships; and 

 3 ‘Meet the Buyer’ events. 
 
The PA also includes provision of 
apprenticeship opportunities in 
the operational phase of the 
project. 
 

NHS Scotland 
Pharmaceutical 
Specials Service  
 

The FBC for the project outlines 
a total cost of £29 million and an 
operational date of December 
2018.   

Since construction start in 
January 2017, the project is 
progressing to programme and 
budget.   
 
PSS Project FBC Addendum 
was considered and approved at 
the 7 March 2017 Capital 
Investment Group meeting. 

No change to cost or timing 
since the last report. 
 
 

The project will promote 
economic growth and job creation 
through delivery of key sector 
initiatives and projects; training 
and employment opportunities 
during construction and increased 
staffing once building is 
operational. 
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 As this project is in construction, 
final community benefits figures 
will not be available until 
complete.  Below are the 
community benefits delivered as 
of February 2018.   
 

 84% of work packages have 
been awarded to SMEs; 

 6 work placements; 

 5 curriculum support activities; 

 1 graduate; 

 3 new apprenticeships; 

 3 apprenticeship completions; 
and 

 4 jobs advertised in local 
procurement. 

 

NHS Lothian -  
Royal Hospital for 
Sick Children / 
Department of 
Clinical 
Neurosciences 
 

The OBC sets out that the 
project is estimated to cost 
£228.5 million, of which the NPD 
contract is £155 million, and that 
the project will be operational in 
May 2017.  
 
The project is in procurement 
and progressing on programme. 

The FBC for the project outlines 
that the total cost of the project 
will be £230 million (of which the 
NPD contract value is £150 
million) and that it was 
scheduled to open in September 
2017.    
 
Following delays in construction, 
NHS Lothian are awaiting a new 
programme from IHSL 
(Integrated Healthcare Solutions 
Lothian).  The revised handover 
to the Board and service start of 
the operational contract is not 
anticipated before November 

The FBC for the project outlines 
that the total cost of the project 
will be £230 million (of which the 
NPD contract value is £150 
million) and that it was 
scheduled to open in September 
2017.    
 
As previously reported, due to 
delays in construction, NHS 
Lothian are still awaiting a new 
programme from IHSL 
(Integrated Healthcare Solutions 
Lothian).   
 
Dates for handover and 

Community benefits including 
employment, training and 
education targets are 
contractualised in the Project 
Agreement.  
 
As this project is in construction, 
final community benefits figures 
will not be available until 
complete.  Below are the 
community benefits delivered as 
of December 2017.   
 

 74 work placements; 

 24 curriculum support 
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2017 rather than as previously 
reported.   
 
A fully operational hospital is 
anticipated in May 2018 at the 
earliest, however this date 
remains under review pending 
agreement on programme. 
 

operation of the facility will 
depend on acceptance of this 
programme. 

activities; 

 15 graduates; 

 55 new apprenticeships; 

 215 jobs advertised through 
local employment; and 

 43% of total value of contracts 
awarded to Scottish SMEs. 
 

NHS Lothian 
Partnership 
Centre Bundle 
 

The FBC Addendum for the 
project outlines a total cost of 
£34.2 million and an operational 
date of summer to autumn 2017.   
 
Since construction start in May 
2016, the project is progressing 
to programme and budget. 

Since construction start in May 
2016, the project is progressing 
to budget.  However, the Board 
have been notified of a four 
week delay in completion of the 
Blackburn Partnership Centre.  
Handover of all three facilities 
will be complete in Autumn 
2017. 
 

Handover of the three facilities 
was completed within budget 
and from December 2017, NHS 
services were operational.  This 
is later than previously reported 
due to construction completion 
delays. 

This project was delivered via 
hubCo, who provided a number of 
training and employment posts as 
part of this project. These were 
part of the formal KPIs (Key 
Performance Indicators) of this 
project.  As of February 2018, the 
community benefits delivered are: 
 
Blackburn Health Centre: 

 90% of work packages have 
been awarded to SMEs; 

 1 graduate; 

 53 work placements; 

 5 new apprenticeships; and 

 8 jobs advertised in local 
procurement. 

 
Firrhill Health Centre: 

 83% of work packages have 
been awarded to SMEs; 

 1 graduate; 

 25 work placements; 

 5 new apprenticeships; and 
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 4 jobs advertised in local 
procurement. 

 
North West Partnership Health 
Centre: 

 85% of work packages have 
been awarded to SMEs; 

 1 graduate; 

 11 work placements; 

 5 new apprenticeships; and 

 8 jobs advertised in local 
procurement. 

 

NHS Forth Valley 
Stirling Care 
Village 
 

The FBC for the project outlines 
a total cost of £37.8 million and a 
fully operational date of October 
2019.   
  
 

The overall completion date now 
extends beyond that previously 
anticipated for reasons of 
slippage and increased 
programme due to phasing and 
additional enabling/demolition 
works.  A FBC Addendum is 
being prepared. 
  
The dates for the three main 
handover phases are now:  
Primary & Urgent Care Building 
in June 2018, Care Hub in 
October 2018 and Scottish 
Ambulance Service Workshop 
and all other remaining car 
parking and roads in October 
2019. 
 

As previously reported a FBC 
Addendum is being agreed and 
finalised with participants for this 
project which is in construction.  
 
 

The project will comply with the 
standards set for hubCo East 
Central and KPIs set and 
monitored in this regard. 
 
As this project is in construction, 
final community benefits figures 
will not be available until 
complete.  Below are the 
community benefits delivered as 
of February 2018.   
 

 41% of work packages have 
been awarded to SMEs; 

 17 work placements; 

 23 curriculum support 
activities; 

 7 new apprenticeships; and 

 5 jobs advertised in local 
procurement. 
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NHS Greater 
Glasgow and 
Clyde - Woodside 
Health and Care 
Centre 
 

The FBC for the project outlines 
that the total cost of the project 
will be £21.2 million and that it 
will be operational by October 
2018.   
 

The project is in construction 
and is progressing on time and 
on budget. 
 

The FBC for the project outlines 
that the total cost of the project 
will be £21.2 million (revenue 
funded element £20.2 million) 
and that it will be operational by 
October 2018.   
 
Note that the figure provided in 
previous update did not include 
the associated capital funded 
costs.  However there is no 
change to cost or timing. 
 
. 

The provision of local 
employment and training 
opportunities together with a 
significant contribution to the 
regeneration strategy set-out in 
the Forth & Clyde Canal 
Regeneration Strategy. 
 
As this project is in construction, 
final community benefits figures 
will not be available until 
complete.  Below are the 
community benefits delivered as 
of February 2018.   
 

 5 work placements; 

 2 curriculum support activities; 

 1 new apprenticeship; and 

 1 apprenticeship completion. 
 

NHS Grampian - 
Inverurie Health 
Care Hub & 
Foresterhill Health 
Centre 
 

Following financial close the FBC 
was updated to outline a total 
cost of £24.1 million and an 
operational date of March 2018 
for Foresterhill and July 2018 for 
Inverurie.   
 

 
Since construction start in 
December 2016, the project is 
progressing to programme and 
budget. 
 

Since construction start in 
December 2016, the Inverurie 
project is progressing to 
programme and budget.  
However, Foresterhill will now 
complete in April 2018 rather 
than March as previously 
reported due to some 
outstanding works. 

Provision of local jobs during 
design and construction.  
Encouraging skilled workforce to 
locate in the area by providing 
new and enhanced local health 
facilities and services. 
 
As this project is in construction, 
final community benefits figures 
will not be available until 
complete.  Below are the 
community benefits delivered as 
of February 2018.   
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 5 graduates; and 

 4 new apprenticeships. 
 

NHS Grampian - 
Aberdeen Baird 
Family Hospital 
and ANCHOR 
Centre 
 

The OBC outlines a cost of 
£163.7 million and an operational 
date of December 2021.   

N/A The OBC has been completed 
and was approved by the 
Scottish Government Capital 
Investment Group in March 
2018.    
  
Frameworks Scotland 2 will be 
the procurement route for the 
project and a Principal Supply 
Chain Partner (PSCP) was 
appointed in November 2016. 
 

The planned developments are of 
a significant scale and will be 
undertaken over a number of 
years. Local jobs will be secured 
and new jobs provided as a 
result.  
 
New, fit for purpose maternity and 
cancer services will help to attract 
skilled individuals to move to the 
area, particularly potential health 
service staff that have historically 
been difficult to attract. 
 

NHS Lothian - 
East Lothian 
Community 
Hospital 
 

The FBC outlines that the total 
cost of the project will be £70.4 
million and that it will be fully 
operational by 24 January 2020.   

The FBC has been approved 
and Financial Close occurred in 
September 2016.  The project is 
now in construction.   
 
Handover of phase 1 (an area of 
car park) has concluded.  A 
multi-phase handover of the 
facility is programmed to be fully 
operational by 24 January 2020.  
Since construction start in 
November 2016, the project is 
progressing to programme and 
budget. 
 

No change to cost or timing 
since the last report. 
 
 
 

hubCo South East Ltd key 
performance indicators to ensure 
that local people are given the 
opportunity to undertake training 
leading to employment with its 
sub-contractors. 
 
As this project is in construction, 
final community benefits figures 
will not be available until 
complete.  Below are the 
community benefits delivered as 
of February 2018.   
 

 32% of work packages 
awarded to SMEs; 
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 180 work placements; 

 2,190 curriculum support 
activities; 

 12 graduates; and 

 6 new apprenticeships. 
 

 
Health Note:  Health projects being delivered by the Scotland-wide 'hub' initiative which form part of the Scottish Government's current revenue funded £3.5 
billion NPD/hub investment programme are first included within report at construction start stage.   
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Lochside 
Academy  
(Aberdeen City 
Council) 
 

The project is being delivered by 
Aberdeen City Council as part of 
Scotland's Schools for the Future 
programme.   
 
The Scottish Government is 
expected to contribute £27.8 
million towards the £47.4 million 
project (revenue funded element 
£44.5 million) which is on track to 
be opened to pupils in August 
2018. 
 

The project which is in 
construction is being delivered 
by Aberdeen City Council as 
part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government is 
expected to contribute £27.8 
million towards the £47.4 million 
project (revenue funded element 
£44.5 million) which is on track 
to be opened to pupils in August 
2018. 
 

No change to cost or timing 
since the last report.  

As this project is not yet 
operational the finalised economic 
benefit information is not yet 
available.  See Notes.   

Campbeltown 
Grammar 
(Argyll and Bute 
Council) 
 

The project is being delivered by 
Argyll & Bute Council as part of 
Scotland's Schools for the Future 
programme.   
 
The Scottish Government is 
expecting to contribute £11.6 
million towards the £25.7 million 
project (revenue funded element 
£23.5 million) which is on track to 
be opened to pupils by February 
2018. 

The project which is in 
construction is being delivered 
by Argyll & Bute Council as part 
of Scotland's Schools for the 
Future programme.   
 
The Scottish Government is 
expecting to contribute £11.6 
million towards the £25.7 million 
project (revenue funded element 
£23.3 million) which is on track 
to be opened to pupils by 
February 2018. 
 

The project opened to pupils in 
February 2018 and was 
completed on time and on 
budget. 
 
 

As this project has just become 
operational the community 
benefits information is being 
finalised by the main contractor 
and delivery partner.  See Notes.   

Oban High School 
(Argyll and Bute 
Council) 
 

The project is being delivered by 
Argyll & Bute Council as part of 
Scotland's Schools for the Future 
programme.   

The project which is in 
construction is being delivered 
by Argyll & Bute Council as part 
of Scotland's Schools for the 

The building is due to be 
handed over at the end of March 
but due to the Easter holidays, 
the pupils will move in during 

As this project is not yet 
operational the finalised economic 
benefit information is not yet 
available.   See Notes.   
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The Scottish Government is 
expected to contribute £24 million 
towards the £36 million project 
(revenue funded element £32.7 
million) which is on track to be 
opened to pupils in April 2018. 
 

Future programme.   
 
The Scottish Government is 
expected to contribute £24 
million towards the £36 million 
project (revenue funded element 
£32.7 million) which is now on 
track to be opened to pupils in 
March 2018. 
 

April rather than as previously 
reported.  There is no change to 
cost of the project since the last 
report. 
 
 

Boroughmuir 
High School  
(City of Edinburgh 
Council) 
 

The project is being delivered by 
City of Edinburgh Council as part 
of Scotland's Schools for the 
Future programme.   
 
The Scottish Government is 
expected to contribute £17.2 
million towards the £32 million 
project which is on track to be 
opened to pupils in August 2016. 

The project which is in 
construction is being delivered 
by City of Edinburgh Council as 
part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government is 
expected to contribute £17.2 
million towards the £32 million 
project.  The project has been 
subject to further delays in 
construction and is now due to 
open to pupils in January 2018 
rather than as previously 
reported. 
 

The project opened to pupils in 
February 2018 which was a 
month later than previously 
reported.  This was to allow 
pupils to take preliminary exams 
in January with minimum 
disruption.  The project was 
completed on budget. 
 
. 
 

As this project has just become 
operational the community 
benefits information is being 
finalised by the main contractor 
and delivery partner.  See Notes.   

Dalbeattie 
Learning Campus  
(Dumfries and 
Galloway Council) 
 

The project is being delivered by 
Dumfries & Galloway Council as 
part of Scotland's Schools for the 
Future programme.   
 
The Scottish Government will 
contribute £7.8 million towards 
the £24.8 million project which is 

The project which is in 
construction is being delivered 
by Dumfries & Galloway Council 
as part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government will 
contribute £7.8 million towards 

The project opened to pupils in 
November 2017 and was 
completed on time and on 
budget.   
 
 

The Dalbeattie project saw: 
 

 £19.5 million of work awarded 
to national SMEs;  

 26 jobs created to local SMEs;  

 12 days of work placements to 
14-19 year olds;  

 147 site visits;  



  

52 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

on track to be opened to pupils 
by October 2017. 
 
(note that the total project cost 
now includes £1 million of 
additional aspects of the Learning 
Campus which are funded by 
Dumfries and Galloway Council) 
 

the £25.8 million project 
(revenue funded element £24.8 
million) which is now on track to 
open to pupils in November 
2017, one day later than 
previously reported.  
 

 2 graduate recruitments; and  

 7 apprentices/trainees 
supported through the project.  
 

The hub procurement process 
ensured that local resources were 
used wherever possible.  The 
facilities available will provide 
significant resources, both 
educational and recreational, to 
the local community.  
 

North West 
Campus  
(Dumfries and 
Galloway Council) 
 

The project is being delivered by 
Dumfries & Galloway Council as 
part of Scotland's Schools for the 
Future programme.   
 
The Scottish Government will 
contribute £8.4 million towards 
the £35.9 million project which is 
on track to open to pupils in June 
2018.   
 

The project which is in 
construction is being delivered 
by Dumfries & Galloway Council 
as part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government will 
contribute £8.4 million towards 
the £35.9 million project which is 
on track to open to pupils in 
June 2018. 
 

There is no change to cost or 
timing since the last report. 

As this project is not yet 
operational the finalised economic 
benefit information is not yet 
available.   See Notes.   

Baldragon 
Academy  
(Dundee City 
Council) 
 

The project is being delivered by 
Dundee City Council as part of 
Scotland's Schools for the Future 
programme.   
 
The Scottish Government is 
expecting to contribute £19.5 
million towards the £28.2 million 
project which is on track to be 
opened to pupils by January 

The project which is in 
construction is being delivered 
by Dundee City Council as part 
of Scotland's Schools for the 
Future programme.   
 
The Scottish Government will 
contribute £19.5 million towards 
the £29.1 million project 
(revenue funded element £28.2 

The project opened to pupils in 
February 2018 which was a 
month later than previously 
reported.  This was due to the 
decant plan being discussed 
with the school management 
team and was planned around 
the February mid-term break to 
minimise disruption teaching 
and avoid the prelim timetable.  

As this project has just become 
operational the community 
benefits information is being 
finalised by the main contractor 
and delivery partner.  See Notes.   
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2018. 
 

million) which is on track to open 
to pupils in January 2018. 

The project was completed on 
budget. 
 

William 
McIlvanney 
Campus  
(East Ayrshire 
Council) 
 

The project is being delivered by 
East Ayrshire Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government will 
contribute £24.5 million towards 
the £42.4 million project which is 
on track to be opened to pupils 
by March 2018. 
 
The total project cost includes 
additional aspects of the Campus 
which are funded by East 
Ayrshire Council. 
 

The project which is in 
construction is being delivered 
by East Ayrshire Council as part 
of Scotland's Schools for the 
Future programme.   
 
The Scottish Government will 
contribute £24.5 million towards 
the £45.1 million project 
(revenue funded element £42.4 
million) which will open to pupils 
in March 2018. 

The project is on budget and on 
track to open to pupils in April 
2018 rather than March as 
previously reported.  The 
building is due to be handed 
over in March as scheduled but 
the Council have taken the 
decision to move pupils in after 
the Easter holidays. 
 

As this project is not yet 
operational the finalised economic 
benefit information is not yet 
available.  See Notes.   

Newbattle Centre 
(Midlothian 
Council) 
 

The project is being delivered by 
Midlothian Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government will 
contribute £20.3 million towards 
the £33.8 million project which is 
on track to be opened to pupils 
by March 2018. 
 
The total project cost includes 
additional aspects of the Centre 
which are funded by Midlothian 
Council. 

The project which is in 
construction is being delivered 
by Midlothian Council as part of 
Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
contribute £20.3 million towards 
the £35.9 million project 
(revenue funded element £33.8 
million) which is on track to open 
to pupils in March 2018. 

The project is on budget but 
now on track to open to pupils in 
June 2018 rather than March as 
previously reported.  This is due 
to delays in construction by the 
sub-contractor and the building 
is now forecast to open to pupils 
after the exam period. 
 

As this project is not yet 
operational the finalised economic 
benefit information is not yet 
available.  See Notes.   
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Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

Elgin High School  
(Moray Council) 
 

The project is being delivered by 
Moray Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government is 
expecting to contribute £15.1 
million towards the £27.7 million 
project which is on track to be 
opened to pupils by October 
2017. 
 
The total project cost includes 
additional aspects of the project 
which are funded by Moray 
Council. 
 

The project which is in 
construction is being delivered 
by Moray Council as part of 
Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
contribute £15.1 million towards 
the £29.5million project 
(revenue funded element £27.7 
million) which is on track to open 
to pupils in October 2017. 

The project opened to pupils in 
October 2017 and was 
completed on time and on 
budget.   

The Elgin project saw: 
 

 £5.8m of work awarded to 
national SMEs;  

 10 new jobs created to local 
SMEs; 

 60 days of work placements to 
14-19 year olds;  

 60 days of work placements 
college/university students;  

 250 site visits;  

 5 graduate recruitments; and  

 16 apprentices/trainees 
supported through the project.  
 

The hub procurement process 
ensured that local resources were 
used wherever possible. The 
facilities available will provide 
significant resources, both 
educational and recreational, to 
the local community.  
 

Largs Academy 
(North Ayrshire 
Council) 
 

The project is being delivered by 
North Ayrshire Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government will 
contribute £19.6 million towards 
the £51.9 million project (revenue 
funded element £44.3 million) 
which is on track to open to 
pupils in March 2018. 

The project which is in 
construction is being delivered 
by North Ayrshire Council as 
part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 
contribute £25.3 million towards 
the £51.9 million project 
(revenue funded element £44.3 
million) which in on track to 

The project opened to pupils in 
March 2018 and was completed 
on time and on budget.    
 
 

As this project has just become 
operational the community 
benefits information is being 
finalised by the main contractor 
and delivery partner.  See Notes.   
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

open to pupils in March 2018. 
 

Kelso High 
School  
(Scottish Borders 
Council) 
 

The project is being delivered by 
Scottish Borders Council as part 
of Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
contribute £14 million towards the 
£20.6 million project which is on 
track to be opened to pupils by 
October 2017. 

The project which is in 
construction is being delivered 
by Scottish Borders Council as 
part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 
contribute £14 million towards 
the £24.6 million project 
(revenue funded element £21.6 
million) which is now on track to 
be open to pupils by November 
2017.   
 

The project opened to pupils in 
November 2017 and was 
completed on time and on 
budget.   
 
 

As this project has just become 
operational the community 
benefits information is being 
finalised by the main contractor 
and delivery partner.  See Notes.   

Anderson High 
School 
(Shetland Islands 
Council) 
 

The project is being delivered by 
Shetland Islands Council as part 
of Scotland's Schools for the 
Future programme.   
 
The Scottish Government is 
expecting to contribute £35.8 
million towards the £40.6 million 
project which is on track to be 
opened to pupils by August 2017. 

The project which is in 
construction is being delivered 
by Shetland Islands Council as 
part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 
contribute £35.9 million towards 
the £64.4 million project 
(revenue funded element £40.6 
million) which is on track to be 
opened to pupils by October 
2017.   
 

The project opened to pupils in 
October 2017 and was 
completed on budget.  
 
. 

The Anderson project saw: 
 

 £15.8 million of work awarded 
to national SMEs; 

 60 jobs created to local SMEs;  

 20 days of work placements to 
14-19 year olds;  

 60 days of work placements to 
college/university students;  

 550 site visits;  

 3 graduate recruitments; and  

 8 apprentices/trainees 
supported by the project. 
 

The hub procurement process 
ensured that local resources were 
used wherever possible. The 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

facilities available will provide 
significant resources, both 
educational and recreational, to 
the local community.  
 

Our Lady & St 
Patrick's High 
School 
(West 
Dunbartonshire 
Council) 
 

The project is being delivered by 
West Dunbartonshire Council as 
part of Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
contribute £17 million towards the 
£26.7 million project (revenue 
funded element £25.9 million) 
which is on track to be open to 
pupils by October 2017. 
 

The project which is in 
construction is being delivered 
by West Dunbartonshire Council 
as part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 
contribute £17 million towards 
the £26.7 million project 
(revenue funded element £25.9 
million) which is on track to be 
open to pupils by October 2017. 

The project opened to pupils in 
October 2017 and was 
completed on budget.  
 
 

The Our Lady & St Patrick's 
project had a target to offer 80% 
of suitable opportunities to local 
SME and award at least 30% of 
this to local SMEs.  
 
The project also saw: 

 2 jobs created to local SMEs; 

 35 days of work placements to 
14-19 year olds; 

 15 days of work placements to 
college/university students; 

 134 site visits; 

 1 graduate recruitment; and  

 4 apprentices/trainees 
supported by the project. 
 

The hub procurement process 
ensured that local resources were 
used wherever possible.  The 
facilities available will provide 
significant resources, both 
educational and recreational, to 
the local community.  
 

West Calder High 
School 
(West Lothian 
Council) 

The project is being delivered by 
West Lothian Council as part of 
Scotland's Schools for the Future 
programme.  

The project which is in 
construction is being delivered 
by West Lothian Council as part 
of Scotland's Schools for the 

No change to cost or timing 
since the last report. 

As this project is not yet 
operational the finalised economic 
benefit information is not yet 
available.  See Notes.   



  

57 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

  
The Scottish Government will 
contribute £20.2 million towards 
the £38.9 million project which is 
on track to be open to pupils by 
June 2018. 

Future programme.  
 
The Scottish Government will 
contribute £20.2 million towards 
the £38.6 million project 
(revenue funded element £29.1 
million) which is on track to be 
open to pupils by August 2018.  
  

Bertha Park High 
School  
(Perth and Kinross 
Council) 
 

The project is being delivered by 
Perth & Kinross Council as part 
of Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
contribute £21.8 million towards 
the £31.7 million which is on track 
to be open to pupils by August 
2019. 
 

The project, which is now in 
construction, is being delivered 
by Perth & Kinross Council as 
part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 
contribute £21.8 million towards 
the £31.7 million which is on 
track to be open to pupils by 
August 2019. 
 

No change to cost or timing 
since the last report. 

As this project is not yet 
operational the finalised economic 
benefit information is not yet 
available.  See Notes.   

St Joseph’s 
College 
(Dumfries and 
Galloway Council) 
 

The project is being delivered by 
Dumfries & Galloway Council as 
part of Scotland's Schools for the 
Future programme.   
 
The Scottish Government will 
contribute £8.3 million towards 
the £24.2 million project which is 
on track to open to pupils in 
February 2018. 
 

The project which is in 
construction is being delivered 
by Dumfries & Galloway Council 
as part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government will 
contribute £8.3 million towards 
the £24.2 million project which is 
on track to open to pupils in 
February 2018. 
 
 

No change to budget but the 
project is now on track to open 
to pupils in April 2018 rather 
than February as previously 
reported to minimise disruption 
around exams.  
 
 

As this project is not yet 
operational the finalised economic 
benefit information is not yet 
available.   See Notes.   
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

Inverurie 
Community 
Campus 
(Aberdeenshire 
Council) 
 

The project is being delivered by 
Aberdeenshire Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government will 
contribute £24.8 million towards 
the £36.3 million project which is 
on track to be open to pupils by 
March 2020. 

N/A The project which is now in 
construction under a letter of 
intent is being delivered by 
Aberdeenshire Council as part 
of Scotland's Schools for the 
Future programme.   
 
The main DBFM (Design, Build, 
Finance & Maintain) contract is 
scheduled to reach Financial 
Close by end of March 2018, 
when costs, Scottish 
Government funding and 
delivery dates will be finalised.    
 

As this project is not yet 
operational the finalised economic 
benefit information is not yet 
available.  See Notes.   

Cumbernauld 
Academy  
(North Lanarkshire 
Council) 
 

The project is being delivered by 
North Lanarkshire Council as part 
of Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
contribute £21.8 million towards 
the £38.5 million project (revenue 
funded element £37.1 million) 
which is on track to be open to 
pupils by August 2019. 
 

The project, which is now in 
construction, is being delivered 
by North Lanarkshire Council as 
part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 
contribute £21.8 million towards 
the £38.5 million project 
(revenue funded element £37.1 
million) which is on track to be 
open to pupils by August 2019. 
 

No change to cost or timing 
since the last report. 

As this project is not yet 
operational the finalised economic 
benefit information is not yet 
available.  See Notes.   

Queen Margaret 
Academy 
(South Ayrshire 
Council) 
 
 

The project is being delivered by 
South Ayrshire Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government will 

N/A The project which is in now 
construction is being delivered 
by South Ayrshire Council as 
part of Scotland's Schools for 
the Future programme.  
 

As this project is not yet 
operational the finalised economic 
benefit information is not yet 
available.  See Notes.   
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

contribute £16.9 million towards 
the £26.6 million project (revenue 
funded element £25.6 million) 
which is on track to be open to 
pupils by October 2019. 

The Scottish Government will 
contribute £16.9 million towards 
the £26.6 million project 
(revenue funded element £25.6 
million) which is on track to be 
open to pupils by October 2019. 
 

Sighthill Campus 
(Glasgow City 
Council) 
 
 

The project is being delivered by 
Glasgow City Council as part of 
Scotland's Schools for the Future 
programme.   
 
The Scottish Government will 
contribute £7.3 million towards 
the £21.8 million project which is 
on track to be open to pupils by 
October 2019.   

N/A The project which is in now 
construction is being delivered 
by Glasgow City Council as part 
of Scotland's Schools for the 
Future programme.   
 
The Scottish Government will 
contribute £7.3 million towards 
the £21.8 million project which is 
on track to be open to pupils by 
October 2019.   
 

As this project is not yet 
operational the finalised economic 
benefit information is not yet 
available.   See Notes.   

 
School Notes   

 School projects being delivered by Scotland’s Schools for the Future Programme are first included within report at construction start stage. 
   

 The total school costs are provided where finalised (these include additional related capital elements incurred by local authorities for additional works which 
are out with the scope of the ‘Scotland’s Schools for the Future’ programme).    

  

 Contribution Made Towards Local Economic Development - Scotlands Schools for the Future Programme requests details of economic benefits delivered 
through each project, with the targets for these benefits set by the individual Local Authority in conjunction with their main contractor and delivery partner.  It is 
hoped that the projects will deliver a number of economic benefits through the delivery of the project.  The Local Authorities are asked for details regarding 
the following economic benefits: 

 
o Subcontract work awarded to Local SME's within 50 Miles; 
o Subcontract work awarded to Local SME's within Council Boundary; 
o Subcontract work awarded to National SME's within Scotland; 
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o New Jobs Created Within 50 Miles; 
o New Jobs Created to Local SME's within Council Boundary; 
o Work Placements (14-19 years); 
o Work placements (college/university Student); 
o Visits By Schools To Site (Pupil numbers); 
o Graduate Recruitment; and  
o Apprentice/Trainees supported through project.  
 
o Where relevant, the hub procurement process will ensure that local resources are used wherever possible.  The facilities available, especially in 

secondary schools, will provide significant resources, both educational and recreational, for local communities. 
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Further Education 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

Forth Valley 
College (Falkirk 
Campus) 
 

The OBC outlines that the total 
project cost is £83 million, of 
which the Scottish Government 
contribution is £70 million.   
 
 
 

The project FBC was approved 
in December 2016.  The 
procurement period has now 
concluded and the contract with 
the preferred bidder was signed 
on 11 October 2017. 
 
The overall project cost is now 
£78 million, which is a £5 million 
saving against the FBC cost 
estimate.  The Scottish 
Government contribution is £65 
million and the project is now 
planned to be operational by 
November 2019 rather than as 
previously reported. 
 

There is no change to cost and 
the project is now planned to be 
operational by September 2019 
which is earlier than the FBC 
and as previously reported. 

The College included 
requirements based on the 
Statutory Guidance on Community 
Benefits, SFT and CITB guidance 
in the project tender scope.  In 
response, the preferred bidder has 
indicated early engagement with 
key local partners, with references 
to STEM, DYW and other key 
topics. 

Fife College 
(Dunfermline) 
 

The OBC outlines that the total 
project cost is £86 million, of 
which the NPD contract value 
(and Scottish Government 
contribution) is £70 million.   
 
It estimated that the project will 
be operational by August 2020.  
Fife College is currently preparing 
a FBC. 

The College submitted a FBC in 
June 2017 for approval.  
However, due to the withdrawal 
of the NPD funding model and 
uncertainties on capital funding 
ahead of the outcome from the 
Spending Review, approval was 
not given. Consequently a 
decision has been taken to put 
the project on hold pending 
assurances about funding. 
 

No change since last report. The college will develop a detailed 
Community Benefits Plan using 
relevant guidance and applying it 
to specific opportunities that will 
be identified in the development of 
the tender process.  A copy of the 
project Community Benefit 
Strategy was included in the FBC. 
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Culture and Heritage 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

V&A Museum of 
Design Dundee 

The OBC sets out that the project 
is estimated to cost £45 million and 
be operational in 2016.   
 

On-site construction activity 
commenced March 2015, aiming 
for completion and opening to 
public in 2018.    
 
The construction of V&A Dundee 
is managed by Dundee City 
Council who is the contracting 
authority for the build project.  
On completion, the building will 
be leased, by Dundee City 
Council to Design Dundee Ltd 
who is responsible for creating 
the museum experience, the 
recruitment of experienced staff 
to manage current and future 
programmes and exhibitions, 
and the museum’s ongoing 
financial sustainability.  
 
The Scottish Government capital 
grant for the project of £25 
million is being provided to 
Dundee City Council who is the 
contracting authority for the 
construction contract. 
 

Practical completion was 
achieved in January 2018 and 
a public opening date 
confirmed as 15 September 
2018.    

Significant economic benefits for 
Dundee and surrounding region in 
terms of both job creation and 
visitor numbers and significant 
educational benefits for schools 
and universities.    
 
Building works for the museum will 
generate 519 net job years in the 
construction sector, including 
opportunities for apprentices.  
Significant economic benefits 
include 51 FTE (Full-time 
equivalent) direct jobs and 361 
FTE indirect jobs, with this rising to 
628 FTE jobs in the initial years 
after the museum is opened. 
 
An estimated £11.6 million 
economic boost a year would be 
made by the V&A Museum of 
Design Dundee, which is expected 
to generate in excess of 270,000 
visitor engagements a year from 
year three onwards. 
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Justice 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

HMP Highland 
 
 

The OBC outlines that the total 
project cost is £73.9 million. It is 
expected that the project will be 
operational in Spring 2021. 

N/A The OBC has been approved 
and outlines that the total 
project cost is £73.9 million. It 
is expected that the project will 
be operational in Spring 2021.  
 
The project is in procurement 
and progressing to 
programme. 
 

Project not sufficiently advanced. 

National Facility 
for Women 
Offenders 
 

The OBC outlines that the total 
cost is £53.2 million and that the 
project will be operational in 
October 2020.    

The OBC is currently being 
prepared.   
 
In terms of the Scottish Prisons 
Service project procedures, 
Approval Gateway 1 is the first 
milestone gateway which 
includes the Business Case and 
this is still in the process of 
being finalised.   
 
A Prior Information Notice for 
the project was published on 4 
March 2017. 
 
The total cost of the project has 
increased by £13.5 million from 
£45 million due to additional 
requirements identified through 
design development and the 
inclusion of an allowance for 
inflation over the delivery period. 

The OBC has been approved 
and outlines that the total cost 
is £53.2 million and that the 
project will be operational in 
October 2020.    
 
The total cost of the project 
has reduced by £5.3 million to 
that as previously reported due 
to the result of rationalising the 
facilities required for women 
offenders. 
 
Work on the Full Business 
Case is underway and will be 
finalised and submitted later in 
the year when precise costings 
are available. 
 

The project is not sufficiently 
advanced to provide any detailed 
proposals at this stage. However, 
preliminary discussions were held 
during February 2017 between the 
Scottish Prison Service, Stirling 
Council and the Scottish 
Government. 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2017 
 

Progress at February 2018 Contribution Made Towards 
Local Economic Development  
 

Inverness Justice 
Centre 
 

The OBC was approved in June 
2015 with the interim FBC 
approved in August 2016.  The 
total project cost is £23.5 million 
and the project is expected to be 
operational from April 2019. 
 
Construction is expected to 
commence in May 2017. 
 
(note that additional funding of £6.5 
million was received to cover the 
costs of partner organisations 
taking total cost to £30 million) 
 

The OBC was approved in June 
2015 with the interim FBC 
approved in August 2016.  The 
FBC was submitted to the board 
in July 2017 and has been 
approved.  Additional funding of 
£6.5 million has been received 
to cover the costs of partner 
organisations and the total 
project cost is now £30 million. 
 
Due to a value engineering 
exercise and delay in 
confirmation of additional 
funding, the start date is now 
November 2017 rather than as 
previously reported.   
 
The estimated completion date 
is now September 2019 rather 
than as previously reported.  
The annuality aspect of the 
additional funding means that 
the money will require to be 
spent in financial year 2019-20, 
hence the revised 
operational/service start date.  
 
The project is in procurement 
with work packages in the 
process of being tendered and 
is progressing to revised 
programme.           
                                                                                                                                                                                                                                                                                                                                                                                                                               

The FBC was submitted to the 
board in July 2017 and 
approved.   
  
A contribution of £2.3 million 
from Highland Council has now 
been secured giving a total 
project cost of £32.3 million. 
  
The project commenced 
construction in March 2018 
rather than as estimated in 
previous report.  The delay 
was due to a value engineering 
exercise and a delay in 
confirmation of additional 
funding. 
 
The estimated completion date 
is now November 2019 rather 
than as previously reported.  
The annuality aspect of the 
additional funding means that 
the money will require to be 
spent in financial year 2019-
20, hence the revised 
operational/service start date.  
  
The project is progressing to 
revised programme.   
 

Improvement in provision of Justice 
in the North of Scotland.   SCAPE 
procurement procedure includes 
for community benefit and local 
business involvement.    
 
A meet the buyer event was held in 
Inverness in February 2017 which 
was well attended by local 
businesses.   
 
There is a commitment to provide 
local apprenticeships during the 
construction project. 
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SUMMARY OF CHANGES NOTE: 
 
This note summarises key points and changes within Annex B since the previous Scottish Government progress update provided in October 2017. 
 
Projects included within Annex B for first time 
 

 NHS Grampian - Aberdeen Baird Family Hospital and ANCHOR Centre; 

 Inverurie Community Campus (Aberdeenshire Council); 

 Queen Margaret Academy, South Ayrshire Council; 

 Sighthill Campus, Glasgow City Council; and 

 HMP Highland. 
 
Projects no longer included within Annex B  
 
The following projects were reported as being completed or operational within the last progress update in October 2017 and are therefore now no longer 
included: 
 

 A9 Kincraig to Dalraddy; 

 NHS Ayrshire & Arran - Building For Better Care; 

 Scottish National Blood Transfusion Service National Centre; 

 Wick High School, Highland Council; 

 Marr College, South Ayrshire Council; 

 Clyde Campus, Glasgow City Council; 

 Ayr Academy, South Ayrshire Council; 

 The Waid Academy, Fife Council; and 

 Barrhead High School, East Renfrewshire Council. 
 
Notable events relating to major projects within Annex B since last update in October 2017 
 
Inverness Justice Centre 
The new Scottish Courts and Tribunals Service building in Inverness commenced construction in March 2018.  The new centre will give the people of the 
Highlands access to modern facilities and support all in the same place, which will have a positive impact on local communities.   
 
Scotland's Schools for the Future programme  
The new state-of-the-art Anderson High School in the Shetland Islands which was the council’s biggest ever building project, opened to pupils in October 2017.  
Other major school projects which completed and opened to pupils included Campbeltown Grammar in Argyll and Bute, Boroughmuir High School in Edinburgh, 
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Dalbeattie Learning Campus in Dumfries and Galloway, Baldragon Academy in Dundee, Elgin High School in Moray, Largs Academy in North Ayrshire, Kelso 
High School in the Scottish Borders and Our Lady & St Patrick's High School in West Dunbartonshire. 
 
V&A Museum of Design Dundee 
Dundee City Council announced in January 2018 that the V&A Dundee, Scotland’s first design museum, will open to the public on 15 September 2018.  The 
museum is the flagship development of the city’s Waterfront Project and will act as a magnet for Dundee’s regeneration. 
 
NHS Dumfries and Galloway - Acute Services Redevelopment Project 
The new Dumfries and Galloway Royal Infirmary opened its doors in December 2017 with the transfer of patients, staff and medical services into the facility.  The 
hospital is one of the  most advanced in the country and will provide 344 single-bed en-suite rooms, house a combined assessment unit to manage emergency 
cases and bed allocation, theatres complex, critical care unit, women’s and children’s unit and an outpatients department.   
 
Forth Valley College (Falkirk Campus) 
The new state of the art college campus in Falkirk commenced construction in October 2017.  When completed, the campus will have a focus on Science and 
Engineering with advanced level courses in Business, Computing, Construction, Sport, Hairdressing, Beauty Therapy, Healthcare and Early Years. 
 
HMP Highland 
A Scottish Prison Service project to provide a fit-for-purpose community facing prison in Inverness entered procurement in October 2017.  HMP Highland has 
been designed to avoid the appearance of a conventional prison with a curved front which will also act as the main security wall.  Once built, the new HMP 
Highland would replace one of Scotland's oldest and smallest jails. 
 
 
 
 
 
 


