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Dear Lewis
CARE HOME TESTING: TRANSITION FROM UK GOVERNMENT TO NHS SCOTLAND

| am writing to update you on the ongoing work to transition routine testing of staff in Care
Homes from the UK Government testing programme to the NHS Laboratories.

We have significantly expanded lab capacity in Scotland including the design and build of
three new NHS Regional Hub Laboratories. I'm pleased to say that all three regional hubs
are now open as the East Hub in Lothian went live on 21 January. As you know, the East
Hub met with some unforeseen constructions issues and the team have done a remarkable
job to complete the project in such a short space of time. As was done with the other labs,
the East Hub is in the process of scaling up its capacity and all three hubs will provide a total
of 22,000 tests per day when fully operational.

It is my intention to transfer all routine testing of staff in care homes through the regional
hubs and | can advise that we have now transferred 886 care homes, which is 84% of the
total homes in Scotland. While we had planned for all homes to have been transferred by the
end of January 2021, there has been a delay in transferring the remaining 16%.

Firstly, we agreed with the Care Home Programme Board that we would not transfer any
care home which is currently dealing with a Covid-19 outbreak. 40 homes in this category
have now come out of the outbreak status and will transition by 14 February. The remaining
homes in this category will transfer at a later date, but only once they can safely move out of
the outbreak status. With that in mind, we cannot put a firm date on the final transfer date but
it is not likely to be later than the 31 March 2021.

As you will appreciate, there are also a number of regional concerns that must be
considered. Some concerns were raised that the new courier might not be able to meet the
needs of the Highlands in relation to travel distance and the winter weather. A plan has now
been developed with the courier and the remaining care homes in NHS Highland will be
transferred in the week commencing 15 February. Once these homes, and the 40 homes
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leaving outbreak status, have complete the transition, we will have transferred 94% of
Scotland’s care homes by 21 February.

Since my last update on care home testing, | have also supplemented the weekly
PCR testing for the care home workforce with an additional requirement for twice weekly
lateral flow device testing. This followed Sage advice that enhanced staff testing could
provide additional protection for care home residents. Roll out started on the 4 January and
we hope to be in a position over the coming weeks to start publishing associated data but
the early indications are that care homes have responded positively to this additional testing
requirement. This response is a huge credit to care home leadership and the workforce and
demonstrates their ongoing commitment to maximum protection and mitigating risk of
transmission.

My officials and | will continue to work with local partners to complete this transition which

will give us greater control over turnaround times and reduce our reliance on the UK
Government Lighthouse Lab Network.

JEANE FREEMAN
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