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29 September 2017 

Dear Ms Baillie  

I wrote to the Public Audit and Post-legislative Scrutiny Committee on 27 June about the 
Staging Report produced by the Assurance and Advisory Group (AAG) chaired by Professor 
Sir Lewis Ritchie.  I have enclosed a copy of the first report on NHS Tayside’s progress to 
date in implementing the recommendations in that report.  The Progress Report consists of 
two linked elements; a risk-based assessment produced by the NHS Tayside Transformation 
Support Team and a covering letter from Sir Lewis Ritchie on behalf of the AAG with their 
own assessment of the current situation and recommended next steps for the next three 
months.  

There is clearly much work still to be done to deliver the transformational change that all 
parties agree is required to return the Board to sustainable financial balance.  As is made 
clear in the attached reports, it is crucial that the Board’s work begins to deliver the required 
results over the next three months.  In that context, I have confirmed to NHS Tayside that I 
am content for the TST to continue supporting the Board over this period.  The next 
milestone will be for the AAG to report back to me on the progress achieved as at the end of 
December and I have agreed with Sir Lewis that I will receive that report in January 2018.  

Any decisions taken in relation to NHS Tayside reflect the particular circumstances of the 
Board, where brokerage has been required in each of the last five years, and these 
decisions are informed by the work of the AAG and TST, as outlined above.  On receipt of 
the final AAG report, in January 2018, I would expect to provide further detail on the 
timescales for brokerage repayment.  In the meantime, I will of course respond to your letter 
of 13 September by the deadline of 11 October. 

I am also copying this letter, for information, to the Convenor of the Health and Sport 
Committee and the Auditor General. 

Yours sincerely 

Paul Gray 

mailto:papls.committee@parliament.scot
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Paul Gray 
Director General Health and Social Care 
Chief Executive of NHSScotland 

29 September 2017 

Dear Paul 

NHS TAYSIDE ASSURANCE AND ADVISORY GROUP: FIRST PROGRESS REPORT 

I write, as requested, to provide an initial assessment of progress, following publication of 
the NHS Tayside Assurance and Advisory Group Report, on 27 June 20171. 

On 25 March 2017, you established the NHS Tayside Assurance and Advisory Group 
(AAG), and invited me to chair it. The AAG received a remit to examine the financial 
position of NHS Tayside and their plans put forward to support sustainable recovery. The 
resulting report contained 14 recommendations; ten to be actioned by NHS Tayside and the 
remaining four for the consideration of the Scottish Government (See Annex A).  

In response to the Report (Recommendation 11), you established a Transformation Support 
Team (TST), led by Caroline Lamb, Chief Executive of NHS Education for Scotland (NES), 
to work alongside the NHS Tayside Board and Senior Executive Team to assist them to 
deliver their ten recommendations. In order to expedite matters, two members of the AAG: 
Alan Gray, Director of Finance from NHS Grampian and Alex McMahon, Executive Director 
of Nursing from NHS Lothian were invited and moved over to join Caroline Lamb on the 
TST. The membership of the Transformation Support Team was augmented with the 
addition of Barbara Anne Nelson, currently Director of Workforce in NHS Fife.  

You also asked me to work with the remaining AAG members Paul Hawkins, Chief 
Executive of NHS Fife and Stephen Logan, Chairman of NHS Grampian to provide you with 
an initial progress report at the end of September 2017 and a subsequent report examining 
progress by the end of December 2017. On behalf of the Tayside NHS Assurance and 
Advisory Group, this letter sets-out the first of these progress reports.  

1 http://www.gov.scot/Publications/2017/06/8615 

  NHS Tayside Assurance and Advisory Group 

   Directorate for Health Finance 

   
    



http://www.gov.scot/Publications/2017/06/8615
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We deal firstly with the recommendations for NHS Tayside. We note that NHS Tayside has, 
from the outset, been open and welcoming of the support offered by the Transformation 
Support Team. We have also received assurance from the Chairman and Chief Executive 
of NHS Tayside that they are content with the level and quality of support received from the 
members of the TST, which has enabled the NHS Tayside Executive Review Group to 
progress the ten recommendations. The remit of the TST encompasses the provision of 
guidance, professional support, sign-posting and constructive challenge. It in no way 
impinges upon or replaces the authority of NHS Tayside Board’s Senior Executive Team or 
governance structures. The delivery of the AAG recommendations remains the 
responsibility of the Board of NHS Tayside.  
 
Assessment Process 
 
To inform our assessment, we requested that the Transformation Support Team, provide us 
with a report setting out a summary of the work undertaken to date by NHS Tayside and 
their assessment of what that represents in terms of progress towards delivery of the 
recommendations. The report that we received is set out in full and is enclosed with this 
letter.  
 
As can be seen from the TSTs report, NHS Tayside has responded pro-actively to the AAG 
report by producing their own Action Tracker to capture the extensive list of actions being 
undertaken to deliver our recommendations – each with their own timescales and 
Responsible Officers. That Tracker has been updated and reported to the TST on a weekly 
basis. The Tracker has been complemented by the development of an agreed Outcomes 
Framework - intended to make a clear statement about what the Board expects to be 
different when the planned programme of action is complete. 
 
As you will note from the attached report, the TST requested that NHS Tayside carried out 
a self-assessment of what progress has been made following publication of the AAG report. 
In response, NHS Tayside has provided a detailed report, with a Black, Red, Amber, or 
Green (BRAG) rating assigned to each of the recommendations and with substantial 
underpinning documentation to evidence their progress. Their full report, with links to each 
of the attachments, will be available on NHS Tayside Board’s website on Friday 29 
September, alongside the papers of their Transformation Programme Board.  
 
The Transformation Support Team’s report captures a summary of NHS Tayside’s self- 
assessment and assigns its own ‘BRAG’ rating along with the Team’s conclusions 
regarding progress to date - based on the evidence provided along with that gathered and 
observed at first hand by TST members during their work with NHS Tayside. 
 
In addition to receiving the TSTs written report and NHS Tayside’s self-assessment 
documentation, we also met with members of the TST to probe elements of their findings 
and assessment of the evidence base, in order to come to our own view of the current 
situation.   
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Assessment for July-September 
 
We welcome the achievement of a common view between NHS Tayside and the TST on 
the current ‘BRAG’ status of the recommendations. We are also encouraged by the explicit 
reference to the outcomes NHS Tayside expect to see as each recommendation proceeds 
to delivery. 
 
With regards to demonstrable progress against the ten recommendations, we are 
conscious that NHS Tayside has had less than three calendar months operational time to 
report early progress. The main focus during this first phase of work has been on crucial 
preparatory work; to revise structures and processes, pull together data, develop plans and 
promote a shift to working with partners and stakeholders in a manner which is more open 
and collaborative. As a consequence, there are no recommendations currently assessed as 
green. Three of the key recommendations have been assessed as red; those relating to this 
year’s (2017-18) projected financial outturn, medicines management and workforce 
planning. The red rating reflects the fact that while much preparatory work has been 
undertaken, assurance of future delivery of improved outcomes is not yet available. The 
assessment of the remaining seven recommendations as amber, indicates that while there 
is, as yet, limited evidence of impact, there is evidence that the actions to date are moving 
the Board towards the agreed goal.   
 
One of the critical outputs from the work undertaken to date includes a comprehensive 
review of the NHS Tayside’s planned efficiency savings for this financial year and an 
agreed programme of actions to reduce the projected shortfall. The development and 
delivery of this significant piece of work will be supported going forward by direct input from 
Alan Gray, who has recently stood down from membership of the TST to take on a regional 
finance role for the North of Scotland. 
 
Some of the key areas of preparatory work to support future delivery include reviewing and 
developing a systematic and inclusive process to prepare revised budgets for the next 
financial year. NHS Tayside has also put in place a work-plan for the creation of an 
Integrated Clinical Strategy (Recommendation 3) and is working more closely with the Chief 
Officers of the local Health and Social Care Partnerships to set out in detail how the various 
strands of work, on-going and planned, will come together to provide a strategic framework 
for the development of more sustainable service models in key clinical services.  
 
NHS Tayside has also made positive steps to increase transparency by publishing 
Transformation Programme Board papers and establishing a specific space on their 
website dedicated to transformational change, to complement the regular updates to staff 
via their ‘Vital Signs’ newsletters and the weekly ‘Transforming Tayside’ updates.   
 
Summary of Progress – NHS Tayside 
In summary, at this time, the Assurance and Advisory Group is content that NHS Tayside is 
making adequate progress towards delivery of the recommendations set out in our Staging 
Report of 27 June 2017. However, as evidenced by the observations of the Transformation 
Support Team, much of the activity to date has taken the form of information gathering and 
preparatory work to establish the circumstances and mechanisms to support 
transformation. The greatest challenge, still to come, will be for NHS Tayside to move from 
developing plans, to successfully implementing them.  



 

4 
 

Recommendations for Scottish Government 
 
To complete the picture of progress to date, we separately asked the Scottish Government 
project sponsor, Christine McLaughlin, Director of Finance to provide an update on 
progress to realise the four recommendations addressed to the Scottish Government. This 
is attached at Annex B and provides assurance that the Scottish Government’s Health and 
Social Care Directorates has accepted and acted to implement all four of the relevant 
recommendations.  
 
Next three months 
 
Since early July, NHS Tayside has understandably focussed on laying the groundwork to 
deliver our recommendations. However, such groundwork must be translated into tangible 
outcomes. In particular, there are three key areas – financial projections, workforce 
planning and medicines management - where measurable improvements will require to be 
seen. In order to secure success, challenging decisions will require to be made, 
necessitating close and effective partnership working with the three Health and Social Care 
Partnerships, Local Authorities and staff partnership colleagues, as recommended by our 
Report  
 
NHS Tayside must also swiftly find a resolution to fill the skills gap in strategic planning. At 
this time we believe that encouraging progress has been made in establishing the 
framework for developing the Integrated Clinical Strategy. However, the next stage is 
fundamental to the effective re-design of services, in order to shape on-going and future 
excellence in care for the people of Tayside and for those who provide that care. We 
believe that this ambition would be facilitated by the availability of specific expertise in this 
field.  
 
The next key milestone for NHS Tayside comes at the end of this calendar year  A further 
report is scheduled to be provided by the Assurance and Advisory Group on the progress 
achieved by the end of December 2017. As described above, this next phase of work will 
be crucial for NHS Tayside to provide tangible results of progress. With your agreement, we 
propose to submit to you a further report of progress by NHS Tayside in January 2018. 
 
On behalf of the NHS Tayside Assurance and Advisory Group, I would be pleased to 
discuss any aspect of this report if that would be helpful. 
 

Yours sincerely 

 
Lewis D Ritchie 
Chairman NHS Tayside Assurance and Advisory Group 
 
Enc Transformation Support Team’s Report 
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ANNEX A 
Assurance and Advisory Group’s Recommendations 
 
Actions for the NHS Tayside Senior Executive Team 
 
1. We recommend that NHS Tayside should take urgent and robust action in order to 
Maximise the likelihood of achieving the planned in-year savings and delivery of NHS 
Tayside’s projected financial outturn for 2017/18. 
 
Detailed action plans must have support from key stakeholders and include anticipated 
financial impact, identified timetables and milestones. There should be clear trigger points 
for escalation to ensure swift action when delivery is found to be at risk. 
 
2. Over the next three months, NHS Tayside should subject its financial planning framework 
to rigorous and comprehensive review. This should help to ensure that projections and 
targets for future years are based on a thorough service by service understanding of cost 
drivers, risks and opportunities. 
 
3. Over the next six months, NHS Tayside should continue to work with its partners to 
agree the content and a realistic timeline for completion of the Integrated Clinical Strategy, 
already in progress. We would expect that the completed Integrated Clinical Strategy would 
set out a comprehensive and evidence based case for transformational change. This would 
build upon the HSCPs’ strategic plans for social care, primary healthcare and unscheduled 
hospital care, taking account of public health imperatives. It should provide a clear strategic 
direction for acute and community healthcare in Tayside, including the development of 
Regional Plans. 
 
The Integrated Clinical Strategy should take full account of present and future challenges, 
including those set out in the National Clinical Strategy, Realistic Medicine and the Health 
and Social Care Delivery Plan. It should provide concrete and detailed options for long term 
strategic positioning of NHS Tayside’s role within a local and regional setting. We would 
encourage NHS Tayside to accelerate its work together with HSCPs, Local Authorities, the 
Third Sector, Universities and other partners. 
 
4. NHS Tayside should undertake an early and comprehensive review of staffing levels 
across all services and sites, including those delegated to or utilised by HSCPs. This review 
should aim to clarify key drivers of NHS Tayside’s workforce levels compared to peer 
Boards and to identify safe options for bringing redesigned services and sites within 
available resources. 
 
5. In relation to service development, the clear focus on optimal drug prescribing and 
wastage minimisation should continue unabated. 
 
6. Further and appropriate delegation of decision-making to managers and staff at 
operational level is required in order to ensure that executive director level capacity is 
released for strategic development and transformation of services. 
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Actions for the NHS Tayside Board 
 
7. In order to continue to ensure safe and effective services for the people of Tayside in a 
challenging and changing environment, the Board must ensure early, meaningful and 
sustained engagement in partnership with its staff, its stakeholders and moreover the public 
and political representatives. 
 
8. The Board should build on current restructuring of the senior executive team and 
recruitment of non-executive members, addressing skill-mix gaps, particularly for effective 
strategic planning and oversight. It should maximise opportunities for induction and 
development of non-executive members to ensure robust and effective governance and 
scrutiny of the executive function of the Board. 
 
9. The Board should ensure that the actions (Actions 1-6) recommended for the senior 
executive team are rigorously scrutinised and governed to ensure effective and timely 
delivery. Restructuring of its financial framework control systems must ensure that 
budgetary control is assured for all its functions (see Action 2 above). In particular, 
leadership and continuous scrutiny of a very high order will be required for all aspects of 
strategic planning to deliver sustainable transformation over the next five years. 
 
10. The Board must continue to foster and enable leadership development at all levels. As 
NHS Tayside moves forward, strong clinical leadership will be essential to realise the 
ambitions of the Chief Medical Officer’s Report on Realistic Medicine and the National 
Clinical Strategy. 
 
Actions for Scottish Government 
 
11. The Scottish Government should ensure that necessary skills, expertise and support 
are swiftly made available for NHS Tayside in order to address its significant and 
longstanding challenges. While assisting the delivery of planned short term in-year 
savings and projected financial outturn for 2017/18, this support should primarily focus on 
delivering effective transformational change, including an in-depth comprehensive review of 
existing plans to return NHS Tayside to sustainable financial balance. 
 
12. Implementation of the recommendations in this report should be closely monitored, in 
order to realise timely and sustainable transformational change in Tayside. 
 
13. In light of our findings, the Scottish Government should consider the potential impact on 
NHS Tayside of being required to repay the £33.2m of accumulated financial support which 
is still outstanding and note the potential need to provide further financial support in future 
years. 
 
14. Learning opportunities arising from the experience of NHS Tayside should be 
assimilated for the wider benefit of NHS Scotland. This includes the role and contribution of 
national services support, on the basis of a ‘Once for Scotland’ approach - as outlined in the 
recent Health and Social Care Delivery Plan. 
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ANNEX B 
 
Scottish Government Response to AAG Recommendations 11-14 
 
Recommendation 11 
 
“The Scottish Government should ensure that necessary skills, expertise and support are 
swiftly made available for NHS Tayside in order to address its significant and longstanding 
challenges. While assisting the delivery of planned short term in-year savings and projected 
financial outturn for 2017/18, this support should primarily focus on delivering effective 
transformational change, including an in-depth comprehensive review of existing plans to 
return NHS Tayside to sustainable financial balance.” 
 
Scottish Government comment (Rating = Green) 
 
In response to this recommendation, the Director General Health and Social Care 
immediately appointed a team with the necessary seniority, skills and experience to ensure 
rapid engagement with NHS Tayside. The Transformation Support Team (TST) is led by 
Caroline Lamb, Chief Executive of NHS Education for Scotland, and includes Barbara Anne 
Nelson, Interim Director of Workforce at NHS Fife and Alex McMahon, Executive Director, 
Nursing, Midwifery and Allied Healthcare Professionals at NHS Lothian.  
 
The TST made it a priority to scope and assess the extent of the additional capacity 
requirements and ensure the required support could be focused on key issues. Specifically 
on finance, Alan Gray, Director of Finance at NHS Grampian was appointed to the TST to 
assist NHS Tayside develop a robust projected financial outturn for 2017/18 
(recommendation 1). Recognising the need to achieve both short and long term financial 
balance, Alan also provides support to NHS Tayside as they focus on making changes to 
the overall financial planning process (recommendation 2).  
 
Following NHS Tayside’s Mid-Year Review, Alan Gray stepped down from the TST to take 
on the role of a regional Strategic Director of Finance, initially covering NHS Tayside and 
Grampian. Going forward he will work closely with NHS Tayside to facilitate collaborative 
working and the pooling of financial expertise and skills between NHS Grampian and NHS 
Tayside. 
 
One remaining focus of attention relates to the continued lack of dedicated Strategic 
Planning resources within the Board, a key element in the successful realisation of 
transformational change in Tayside.  An initial recruitment exercise was not successful and 
all parties are giving this matter priority consideration to identify alternative options to 
secure appropriate resources. 
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Recommendation 12  
 
“Implementation of the recommendations in this report should be closely monitored, in order 
to realise timely and sustainable transformational change in Tayside.” 
 
 
Scottish Government comment (Rating = Green) 
 
The Scottish Government immediately established a set of oversight, reporting and 
escalation arrangements led by the SG Sponsor Director. This has included a series of 
reports and meetings, including weekly meetings with the Chair of the TST, to ensure the 
necessary progress is being achieved against the deadlines set. The TST is, in turn, 
receiving weekly updates of NHS Tayside’s Action Tracker which summarises the progress 
to date, and which the TST uses to inform and shape its support for the specific pieces of 
work being done to implement the recommendations and to monitor the impact of these 
initiatives.  
 
Recommendation 13 
 
“In light of our findings, the Scottish Government should consider the potential impact on 
NHS Tayside of being required to repay the £33.2m of accumulated financial support which 
is still outstanding and note the potential need to provide further financial support in future 
years.” 
 
Scottish Government comment (Rating = Green) 
 
In response to this recommendation, Paul Gray, in his letter of 27 June to the Convenor of 
the Public Audit and Post-legislative Committee (PAPLS), advised that he has suspended 
the requirement for NHS Tayside to repay outstanding brokerage, to avoid the prospect of 
adverse impacts on patient safety, quality and delivery. On receipt of the final AAG report, 
in January 2018, Paul Gray would expect to provide PAPLS further detail on the timescales 
for brokerage repayment.   
 
Recommendation 14 
 
“Learning opportunities arising from the experience of NHS Tayside should be assimilated 
for the wider benefit of NHS Scotland. This includes the role and contribution of national 
services support, on the basis of a ‘Once for Scotland’ approach - as outlined in the recent 
Health and Social Care Delivery Plan.” 
 
Scottish Government comment (Rating = Amber) 
 
NHS National Services Scotland have compiled a report on lessons learned from the 
tailored support they have provided to NHS Tayside and are currently in discussion with 
other Health Boards to assess the need for further data analytics, to support improvement 
in performance. 
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Introduction 
 
On 27 June 2017, the NHS Tayside Assurance and Advisory Group (AAG) submitted 
their Staging Report1 on the robustness of NHS Tayside’s financial projections and 
recovery plans to Paul Gray, Director General of Health and Social Care and Chief 
Executive of NHS Scotland.   
 
As a result of the findings and the 10 recommendations for NHS Tayside, Paul Gray 
asked me to lead a Transformation Support Team (TST) to work alongside NHS 
Tayside to provide help and support to implement the recommendations. The other 
members of the TST are:  

 Barbara Anne Nelson - Interim Director of Workforce, NHS Fife  
 Professor Alex McMahon – Executive Director, Nursing, Midwifery and Allied 

Healthcare Professionals, NHS Lothian  
 

Alan Gray, Director of Finance, NHS Grampian, was a member of the TST up until 
early September when he withdrew from the group in order to take up a new role as 
Strategic Finance Lead for the North, which includes provision of strategic support 
for NHS Tayside.  
 
The team is also being supported by Alpana Mair and Simon Hurding from the 
Effective Prescribing and Therapeutics Team in the Scottish Government. 
 
The recommendations of the AAG report are designed to deliver an immediate 
improvement in the in-year financial position of the Board (Recommendation 1) and 
also to address issues of longer term sustainability through significant 
transformational service change (Recommendation 3). Delivery of recommendations 
2, 4 and 6 are fundamental to being able to model that transformational service 
change and to be assured that it will deliver sustainable quality services. 
Recommendation 5 is essential to both the short term and the longer term financial 
position of the Board. This understanding is reflected in the diagram on the next 
page. 
 

                                            
1 NHS Tayside Assurance and Advisory Group Staging Report of Findings and Recommendations, 27 
June 2017, http://www.gov.scot/Publications/2017/06/8615   

http://www.gov.scot/Publications/2017/06/8615
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Recommendations 7 to 10 are important as enablers of the work that will need to be 
done to deliver short and long term changes and to ensure that the totality of the 
endeavour is appropriately led and managed. 
 
In its programme of work, the TST has sought to ensure that the Board retains an 
urgency of focus on the short term financial position while at the same time 
developing the processes and approach that will deliver the transformational change 
required for long term sustainability of quality services. We have been very 
conscious of the dependencies intrinsic in the relationship between the 
recommendations. 
 
TST members have worked with the Executive Directors responsible for the delivery 
of the recommendations and provided advice and support to them, as well as acting 
as a critical friend to challenge the appropriateness of the action being taken. This 
has involved commenting on draft Board papers, attending meetings, liaising with 
stakeholders and sharing professional experiences. The TST worked with NHS 
Tayside to produce an action tracker to facilitate monitoring of actions designed to 
deliver the AAG recommendations. As part of this work we described the outcomes 
that we expected the recommendations to deliver and the impact that achieving the 
recommendations would have. We also sought to set out some high level measures. 
This proved challenging in some areas which are noted in this report. 
 
The purpose of this report is to inform the AAG, who have been asked by Paul Gray 
to report back, at the end of September, on NHS Tayside’s progress towards 
delivering their recommendations. This report is broken down into the 10 
recommendations and sets out the TSTs analysis of progress against each. This 
analysis is based on the evidence the TST has gathered in the last 3 months and 
from NHS Tayside’s own self-assessment which details both the outcomes which are 
anticipated to arise from the agreed actions along with the work completed to date 
and evidence to support the Board’s assessment of progress. The self-assessment 

Sustainable, quality 
services 

1 - 2017/18 financial 
position Urgent, 

Demonstrates managerial 
grip 

5 Prescribing costs Urgent , 
demonstrates ability to 

deliver 

3 -Implementation of 
Integrated clinical strategy 

-medium term, delivers 
redesigned, sustainable 

services 

4 Review of Staffing levels 
Urgent, delivers short term 

savings, validates 
sustainability of clinical 

strategy. 

2 Financial Framework 
Urgent - delivers more 
robust financial plan, 

validates sustainability of 
clinical strategy 

6 Delegation of decision 
making - Delivers capacity 

to change 
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has been a valuable exercise for NHS Tayside to take stock three months in and to 
reflect on whether the actions identified in the tracker are the right ones to deliver the 
transformational change required.  
 
As part of the assessment, a Black, Red, Amber or Green (BRAG) rating was given 
to each recommendation, based on the definitions below: 
 

 Black – there is no confidence that plans will deliver the anticipated outcomes, 
or there is a complete lack of a plan for a recommendation.  

 Red – significant activity is still required to develop realistic plans that will give 
confidence that the outcomes will be realised timeously, or substantial activity 
may have already begun but there is a high level of risk that anticipated 
results will not be realised.  

 Amber – realistic and credible plans are in place to deliver the outcomes but 
they have not yet been implemented, or have been partially implemented, and 
results are still to be seen.   

 Green – plans are robust with activity already leading to results in line with the 
anticipated outcomes. 

 
Our commentary on NHS Tayside’s assessment includes key areas where we want 
to see demonstrable progress by the end of December. We will meet with, and agree 
a set of metrics with NHS Tayside’s Executive Team, to ensure there is clarity in how 
we will judge whether progress has led to tangible benefits.
 
Finally, I would like to acknowledge NHS Tayside’s Executive Team openness and 
willingness to fully engage with the TST and their commitment to delivering 
transformation change.  
 

 
 
 
 

 
Caroline Lamb 
Chief Executive, NHS Education for Scotland 
Chair, NHS Tayside Transformation Support Team 
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1. AAG Recommendation 1 – Financial Outturn 
 

“We recommend that NHS Tayside should take urgent and robust action in order to 
maximise the likelihood of achieving the planned in-year savings and delivery of 
NHS Tayside’s projected financial outturn for 2017/18. Detailed action plans must 
have support from key stakeholders and include anticipated financial impact, 
identified timetables and milestones. There should be clear trigger points for 
escalation to ensure swift action when delivery is found to be at risk.” 

 
1.1 NHS Tayside’s Assessment – Rating = Red 
 
“The Board has initiated a rigorous continuous review of its financial position in the 
current year to revise the financial forecast outturn for 2017/18 and has developed a 
schedule of additional risk-assessed efficiency savings to aim to meet the agreed 
financial target. We will require to increase the level of efficiency savings further to 
ensure that there is sufficient volume of savings to meet our financial objectives in 
year when taking account of risk assessment against delivery and will produce 
delivery plans for each initiative to mitigate the risk of underperformance. In the 
second phase, between October and end of December 2017, we will ensure that 
there is further strengthened budgetary control on current spend while implementing 
the additional savings plans. At this stage, given the need to deliver substantial 
additional savings in the second half of the year, the status of this recommendation 
is assessed as ‘Red’.” 
 
1.2 TST comment - Rating = Red 
 
This recommendation is a priority area and while the Director of Finance is the 
responsible lead, the whole Executive Team needs to work collectively and take 
corporate responsibility in order for it to be achieved. NHS Tayside recognises this 
and has identified further areas for potential savings although further work is needed 
to establish clear processes and timescales for implementation. The paper which 
went to the Finance and Resources Committee on 12 September reflects this.  
The TST took a view that the steps taken to produce robust, detailed action plans 
should have been initiated sooner and progressed more rapidly. Although 
momentum has now been built up and all internal stakeholders have a more realistic 
assessment of the expected out-turn, there is a need for the Board to demonstrate 
that they can take and implement decisions rapidly, in order to see real 
improvements in the position before the end of the financial year. 
 
In terms of future action, to retain confidence in the delivery of the agreed outcomes 
the TST would expect to see, between the end of September and the end of 
December, concrete evidence of savings being delivered against the original plan 
and against new areas identified for action.  
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2.  AAG Recommendation 2 – Financial Planning Process 
 

“Over the next three months, NHS Tayside should subject its financial planning 
framework to rigorous and comprehensive review. This should help to ensure that 
projections and targets for future years are based on a thorough service by service 
understanding of cost drivers, risks and opportunities.” 

 
2.1 NHS Tayside’s Assessment – Rating = Amber 
 
“We have undertaken, in conjunction with NSS [National Services Scotland], the 
development and implementation of a new Business Planning and Budgeting 
Programme (BPB) over the past nine months to build towards a recurring, 
sustainable financial balance position through 2018/19, incorporating service, 
workforce and financial planning. We have held a Board Development Event to 
position the Board around the BPB and to understand their appetite for risk and 
service change. Under the BPB, the services are due to submit their group service 
plans, associated budgets and efficiency measures for budget review scrutiny in 
October and December 2017. Although there has been considerable support to 
individual groups and service teams, this is a new process and will be heavily 
supported to ensure that it delivers plans for achieving financial balance in the next 
financial year 2018/19. In the next phase, between October and December 2017, we 
will need to demonstrate that the service plans are realistic and achievable and can 
evidence affordability in the short to medium term. At this stage, as we implement a 
new financial planning process, the status of this recommendation is assessed as 
‘Amber’.” 
 
2.2 TST comment - Rating = Amber 
 
The TST agrees with NHS Tayside’s assessment that this recommendation currently 
has an Amber risk rating, given that the results of the revised process will not be 
seen until next financial year. However, from the evidence seen by the TST, NHS 
Tayside has done a considerable amount of ground-work to develop a more robust 
budget review process and embed the new processes within the various business 
units. For the revised process to be fully effective, it will be vital for each service area 
to have a good understanding of what is actually driving the higher costs. Much of 
this is dependent on the delivery of Recommendation 4. 
 
NHS Tayside has set a deadline of 30 September for each service to present their 
initial plans. Therefore, between then and the next progress report due at the end of 
December, the TST would expect to see service plans built up according to the new 
process and the outcomes of the two Business Planning and Budgeting Reviews 
which are timetabled to be completed by December 2017.  
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3. AAG Recommendation 3 – Integrated Clinical Strategy 
 

“Over the next six months, NHS Tayside should continue to work with its partners to 
agree the content and a realistic timeline for completion of the Integrated Clinical 
Strategy, already in progress. We would expect that the completed Integrated 
Clinical Strategy would set out a comprehensive and evidence based case for 
transformational change. This would build upon the HSCPs’ [Health and Social Care 
Partnerships] strategic plans for social care, primary healthcare and unscheduled 
hospital care, taking account of public health imperatives. It should provide a clear 
strategic direction for acute and community healthcare in Tayside, including the 
development of Regional Plans. The Integrated Clinical Strategy should take full 
account of present and future challenges, including those set out in the National 
Clinical Strategy, Realistic Medicine and the Health and Social Care Delivery Plan. It 
should provide concrete and detailed options for long term strategic positioning of 
NHS Tayside’s role within a local and regional setting. We would encourage NHS 
Tayside to accelerate its work together with HSCPs, Local Authorities, the Third 
Sector, Universities and other partners.” 
 
3.1 NHS Tayside’s Assessment – Rating = Amber 
 
“To support the major transformation of our health and care services, we have 
commenced the development of an Integrated Clinical Strategy (ICS), incorporating 
a programme of stakeholder engagement; the first of a series of rapid development 
events; and agreed the programme to produce a strategic framework and 
consultation and engagement approach to help shape future affordable and 
sustainable service delivery. There is recognition within Scottish Government, the 
Assurance and Advisory Group, the Transformation Support Team and NHS Tayside 
Transformation Executive Group that a critical success factor for the delivery of 
recommendation 3 is the ability to secure dedicated resource for Strategic Planning 
and a related infrastructure. Priority resource requirements were escalated by NHS 
Tayside to Scottish Government in July 2017 and work has continued throughout 
July, August and September 2017 to identify and secure personnel with the skill, 
experience and knowledge to support this significant whole system transformation 
programme.  
 
Whilst significant work has been progressed to support initial phases of the 
programme, it is fundamental to the ICS programme and outcome to establish the 
planning and development infrastructure that will ensure stakeholder engagement, 
activity and improvement with pace and that can inform the strategic direction of the 
Integrated Clinical Strategy. A road map of staged delivery has been developed to 
complement the Programme Initiation Document (PID), setting out the programme 
and process for the ICS development. The recent two day event was highly 
successful with around 100 delegates attending on each day and outputs will be 
used to inform organisation development, the transformation programme and the 
ICS. We have developed a communication and engagement strategy and plan, 
including a stakeholder engagement process. We are in the process of 
commissioning a public engagement resource to facilitate the wider dialogue and 
consultation with staff and the public.  
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The next stage through to end of December and beyond will need to deliver a clear 
and supported strategy that will enable the major service change to progress within 
an agreed framework. At this stage, with the scale of planning and engagement 
required, the status of this recommendation is assessed as ‘Amber’.” 
 
3.2 TST Comment - Rating = Amber 
 
NHS Tayside is clearly making progress in relation to the specific actions it has 
committed to as part of the development of an Integrated Clinical Strategy (ICS). The 
update to the Board in August and the successful 2 day event where the ICS was at 
the centre of discussions, provide relevant evidence to support this progress.  The 
TST is also encouraged by the range of internal engagement meetings to date with 
staff groups, and the broadening of the focus and the Leadership Team for the ICS  
to include greater recognition and emphasis on the role of Integrated Joint Boards 
and delegated services beyond the acute sector. Nonetheless, as yet there is little in 
the way of tangible outputs from these processes. The results of engagement 
meetings have now been written up but have still to be collated and it is unclear what 
level of detail regarding ‘current state’ issues or information regarding the scale of 
the challenges has been made available to inform these discussions. Further work 
has been done to construct a more comprehensive and road-map to document the 
whole ICS process including details of plans for external and public engagement 
although this does not yet go much beyond the December Staging Report. Careful 
scrutiny will be required over the coming months to ensure adequate resources are 
available to support the ambitious timeline of work set out in project plans.  
 
The TST acknowledges the considerable challenge arising from the continued lack 
of a strategic planning function within the Board.  We continue to work with NHS 
Tayside and Scottish Government to identify options to address this gap. 
 
Between now and end December – and particularly for the Board update in October - 
we would expect to see a comprehensive roadmap and programme of work, which 
takes into account the key themes and next steps coming out of the 2 day event and 
the internal engagement to date, and which gives a clear indication of what will be 
delivered, when and who is responsible. We will also expect to see early action to 
agree and implement the next phase of the communication and engagement 
strategy which widens this process out to encompass targeted and pro-active 
engagement with key external stakeholders. 
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4. AAG Recommendation 4 – Workforce 
 
“NHS Tayside should undertake an early and comprehensive review of staffing 
levels across all services and sites, including those delegated to or utilised by 
HSCPs [Health and Social Care Partnerships]. This review should aim to clarify key 
drivers of NHS Tayside’s workforce levels compared to peer Boards and to identify 
safe options for bringing redesigned services and sites within available resources.” 
 
4.1 NHS Tayside’s Assessment – Rating = Red 
 
“Our staff are our greatest asset and we have developed the means to produce a 
detailed analysis of our workforce. We will use this to build a full workforce profile, 
enabling the service to determine revised workforce trajectories to the financial year 
end and to inform recruitment planning and effective use of staff turnover to reshape 
the workforce. We continue to undertake a wider workforce efficiency programme 
and benchmarking exercise to re-profile our workforce within available manpower 
and affordable resourcing, by the end of December 2017. We now need to build this 
workforce profiling and benchmarking analysis into our forward service planning and 
budgeting process and into our day to day business management to ensure the most 
efficient and effective utilisation of available staffing. 
 
A refreshed and revised Vacancy Management Group has been established to 
review all requests to fill current and future vacancies for all job families to ensure 
that only critical and essential vacancies are filled. Work on effective rostering, 
operation of standardised shifts and implementation of a workforce toolkit across our 
Nursing and Midwifery workforce will enable a safe switch-off of premium cost 
agency staffing. The next stage, through to the end of December 2017, will evidence 
that steps are being taken to bring staffing levels within agreed establishments for all 
our services and, where appropriate, to identify and implement plans to reduce our 
workforce costs by reference to workforce plans, benchmarks and service redesign. 
At all times our actions will be predicated on ensuring safety for care and practice 
within the context of clinical and care governance. At this stage, given the 
importance of workforce as a major cost driver and with the plans still to have 
impact, the status of this recommendation is assessed as ‘Red’.” 
 
  4.2 TST Comment - Rating = Red 
 
The TST agrees that this recommendation should be rated Red. This is a 
challenging and complex recommendation with both short and longer term actions to 
be planned and managed in parallel.  
 
In the immediate term, a range of actions is required to improve the efficient use of 
existing resources – which also requires better information about cost drivers and the 
impact of current models of service delivery. A number of those are described above 
and further detail is available in NHS Tayside’s self-assessment document (available 
on their website.)  
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NHS Tayside has developed improved workforce reporting which enables monitoring 
of actual workforce levels against establishment.  More work remains to be done to 
analyse benchmark information and to grasp the opportunities for bringing 
establishment levels more into line with relevant benchmarks. 
 
However, many of the outputs of these immediate actions will also be essential to 
properly inform the longer term development and assessment of scenarios for 
redesigned services which will emerge through the Integrated Clinical Strategy.  
 
NHS Tayside has provided evidence of how they can deliver in-year savings but the 
impact is yet to be felt. Going forward, timescales and benefits associated with these 
savings require further clarification.  
 
Between now and December, the TST would expect to see evidence that 
establishment control is being strictly maintained with all business areas operating 
within establishment – the Vacancy Management Group will no doubt play a key role 
in this process.  We would also expect to see plans to reduce the establishment 
developed and being implemented, and clear arrangements for modelling and 
assessing the workforce requirements in relation to redesigned services. We would 
also expect to see robust proposals, developed in partnership, to respond to the 
results of benchmarking and clear arrangements for feeding in robust workforce 
information to inform the further development of any service reconfiguration 
proposals arising from the next stage of the ICS work. 
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5. AAG Recommendation 5 – Medicines Management 
 

“In relation to service development, the clear focus on optimal drug prescribing and 
wastage minimisation should continue unabated”  
 
5.1 NHS Tayside’s Assessment – Rating = Red 
 
“The organisation has developed a revised NHS Tayside Drugs Formulary with 
measures to establish high levels of compliance, incorporating alignment with the 
NHS Lothian Joint Formulary and NHS Fife Formulary. Working with the Scottish 
Government Prescribing Support Unit, the Pharmacy Team has developed a range 
of dashboards and measures to ensure effective tracking of improvements, together 
with a software support kit to GP practices to facilitate the switch to cost effective 
prescribing choices and to achieve cost reductions. Through the Prescribing 
Management Group and weekly huddles, the focus has been on understanding and 
tackling variation in medicines use, building a robust infrastructure and analysis and 
review of the comparative prescribing practice and clinical engagement, to address 
variation and best practice.  
 
In addition to the work on formulary compliance and variation in prescribing practice, 
there has also been a range of work on primary and secondary care improvement 
interventions, including pain pathway, anti-coagulation and biosimilars. There is 
evidence to demonstrate that this work is delivering ahead of trajectory for both 
primary and secondary care but is yet to provide a visible reduction in overall costs 
of prescribing. Additional work is required to explore further opportunities within 
respiratory prescribing, diabetes and polypharmacy, while implementing key 
changes in the chronic pain pathway and associated prescribing.  
 
At this stage, given the need to evidence substantial change in overall prescribing 
costs and variation from the extensive range of actions and interventions, the status 
of this recommendation is assessed as ‘Red’.” 
 
5.2 TST Comment – Rating = Red 
 
The TST agrees that there should be a RAG rating of Red against recommendation 
5 in recognition of the potential challenges of clinical engagement regarding the 
revised formulary processes, and the desire to understand better the variation in 
medicines use in comparison to the other Boards. 
 
 Activity since the publication of the AAG Staging report (27th June 2017) has 
focussed on ensuring that there is a robust infrastructure to deliver the change 
required through: consolidation of the Prescribing Management Group (PMG) and 
delivery teams; review of current comparative prescribing situation; agreement of 
interventions that align with existing strategies and that will deliver realistic 
efficiencies. Currently the focus has shifted towards: engagement of clinical groups; 
development of effective data presentation and further analysis of where variation is 
appropriate. 
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Of particular note is the focus on formulary review and compliance which fits with the 
national focus on more effective use of formularies, ultimately working towards the 
Single National Formulary. Formulary compliance interventions are focussing on 
direct oral anticoagulants (edoxaban); combination inhalers; long acting muscarinic 
agonists (tiotropium); sulfasalazines and melatonin. Though these are logical 
choices for focus there may be areas for further opportunity identified as work 
progresses. 
 
Though no formulary compliance reports have been submitted with the AAG Action 
Plan Progress Report, examples have been shared at meetings with the SG 
Therapeutics Branch. 
 
In addition to the formulary work, there are a range of primary and secondary care 
prescribing improvement interventions outlined within the 2017/18 Realistic Medicine 
projects. By 31st June 2017 the primary care projects achieved 35.8% greater than 
the YTD target and the secondary care targets achieved 35.5% greater than the YTD 
target. The comparative assessment carried out by the Therapeutics branch shows 
that the work on respiratory prescribing demonstrates what NHS Tayside can 
achieve in terms of prescribing improvement.  
 
In terms of future work, whilst recognising the challenges, the TST is keen to see the 
Board explore potential opportunities to include polypharmacy and diabetes 
improvement activities within the plan. Chronic pain prescribing is also a clear and 
challenging area requiring continued focus. Work now needs to focus on developing 
robust interventions to address any inappropriate variation. In particular, there is the 
need to address inappropriate use of lidocaine patches, for which NHS Tayside is a 
high prescriber compared with the rest of the UK. Work in this area has started to 
derive efficiencies. 
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6. AAG Recommendation 6 – Effective Delegation 
 
“Further and appropriate delegation of decision-making to managers and staff at 
operational level is required in order to ensure that executive director level capacity 
is released for strategic development and transformation of services.” 
 
6.1 NHS Tayside’s Assessment – Rating = Amber 
 
“The ERT [Executive Review Team] has specifically re-focussed on strategy and has 
moved to shift operational management and governance responsibilities to the 
appropriate level. This will be underpinned by a scheme of delegation covering 
clinical, operational and financial management. The Board has also commenced 
implementation of a clinically led and managerially supported approach with a 
structure designed to empower the clinical service and middle management. Work 
has also been ongoing to develop an extended Senior Leadership Team and to 
redefine its leadership role. A number of executive team members have been 
assigned portfolio lead responsibilities across the 10 recommendations from the 
AAG Report and a collective, collegiate approach across the ERT is supporting this 
lead role to ensure active delivery of the outcomes. The executive structure has 
been revised and, following the senior manager job evaluation by National 
Evaluation Committee (NEC), a report on progress and cost effectiveness will be 
considered by NHS Tayside Remuneration Committee. 
 
A corporate governance framework for addressing the accountabilities across NHS 
Tayside Board and Health and Social Care Partnerships has been developed. There 
has been a series of engagement events with professional advisory groups, 
committees and staff groups and a two day event that identified 7 key themes to be 
taken forward, including organisational change and leadership. The next stage, to 
December 2017, will involve completion of revised structures, schemes of delegation 
and new operational management arrangements together with a management 
development programme and series of workshops to realign governance, 
accountability and responsibility at each level. At this stage, given the requirements 
to complete the governance and structures, the status of this recommendation is 
assessed as ‘Amber’.” 
 
6.2 TST Comment - TST Rating = Amber 
 
The TST acknowledges that a great deal of work has been done in developing 
proposals to redesign the operational team with appropriate clinical and managerial 
leadership.  However, work to explain, implement and support these changes is still 
in its early stages. Early indications of the effects of this work are beginning to be felt 
in areas such as the more strategic content of the agendas for Executive Team 
meetings but effective delegation is not yet working across all levels of the Board in a 
manner which allows executive director level capacity to be substantively released 
for strategic development and transformation of services. 
 
 
 
 
 



 

14 
 

7. AAG Recommendation 7 – Engagement 
 

“In order to continue to ensure safe and effective services for the people of Tayside 
in a challenging and changing environment, the Board must ensure early, meaningful 
and sustained engagement in partnership with its staff, its stakeholders and 
moreover the public and political representatives.” 
 
7.1 NHS Tayside’s Assessment – Rating = Amber 
 
“The strengthening of the staff partnership has continued and new terms of reference 
have been agreed for the Area Partnership Forum, supported by a development 
programme undertaken by a short life working group. Progress has also been made 
in strengthening Local Partnership Fora arrangements. A Communication and 
Engagement Strategy has been prepared and endorsed by NHS Tayside Board. The 
organisation continues to develop a Compassionate and Inclusive Leadership and 
Culture Change programme and is well advanced in its programme to embed iMatter 
action planning across services within the organisation. An additional programme of 
feedback sessions with staff side and management partners, facilitated in 
conjunction with the lead from the TST, will further inform the strengthening of our 
partnership working.  
 
The decision to move the business of the NHS Tayside Transformation Programme 
Board into open session will enable and enhance the openness and transparency of 
the transformation programme. With the involvement of staff partnership within the 
ERT and across the improvement programme and our financial planning framework, 
the sense of constructive engagement through partnership has been significantly 
enhanced.  
 
The next stage, will seek to evidence a significant shift in working relationships and 
our ability to collectively manage challenges through a constructive partnership 
relationship. At this stage, given the need to demonstrate the strength of partnership 
and joint working in the challenging tasks and decision making ahead, the status of 
this recommendation is assessed as ‘Amber’.” 
 
7.2 TST Comment - TST Rating = Amber 
 
The TST agrees that this recommendation has an Amber rating. NHS Tayside has 
provided evidence of a commitment to improved transparency and engagement with 
staff and the public by publishing Transformation Programme Board papers on their 
website. The Board meeting in August also considered and agreed an overall 
Communications and Engagement Strategy for the whole programme of work in 
response to the AAG report and is now working on how to extend its internal 
engagement around its Integrated Clinical Strategy to encompass a wider range of 
stakeholders. 
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The TST has linked with both staff and management partners to assess the current 
climate of partnership working. The TST believes the relationship is improving but it 
needs to be acknowledged that demonstrating tangible progress against this 
recommendation is inherently difficult as it requires an objective assessment of 
relationships. The indications to date do speak to a shared commitment to finding 
mutually acceptable ways to move the Board forward. The output from that 
commitment has still to be assessed in terms of the level of maturity and shared 
ownership of the partnership relationship as it faces challenging decisions going 
forward. There are also early indications of closer partnership working with IJBs, to 
ensure a more holistic approach to the planning design and delivery of services. 
 
Between now and December, the TST expects to see indicators of a real shift in 
relationships, including the ability to manage difficult issues and hard decisions, 
constructively and collaboratively in partnership. We anticipate that the operation and 
outcomes from the Vacancy Management Group referenced under recommendation 
4, may offer an early opportunity to demonstrate this kind of approach in a real-time 
and challenging context. In a similar timescale, we would expect to see development 
of the Local Partnership Fora to support the transformational change agenda with 
the Area Partnership Forum enhancing their strategic role within the Board.  
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8. AAG Recommendation 8 – Corporate Structure 
 

“The Board should build on current restructuring of the senior executive team and 
recruitment of non-executive members, addressing skill-mix gaps, particularly for 
effective strategic planning and oversight. It should maximise opportunities for 
induction and development of non-executive members to ensure robust and effective 
governance and scrutiny of the executive function of the Board.” 
 
8.1 NHS Tayside’s Assessment – Rating = Amber  
 
“The Executive Team re-structuring is substantially complete with the remaining 
redesign of the Operational Unit, Corporate Services and Strategic Change 
structures progressing through organisational change under the guidance of the 
Central Transition Team. Recruitment and induction for new Non-Executive 
appointments has progressed, taking account of identified skills gaps. The daily 
huddles and weekly reviews involving the members of the ERT, including executive 
team members and staff side partnership, has helped to build a strengthened team 
approach to tackling the improvement actions on a collective, collegiate leadership 
basis building upon the facilitated executive development sessions. There remain 
outstanding significant skill gaps within the team, specifically within planning and 
performance, and over the next three months, we will continue to develop our 
leadership, partnership and team work. At this stage, we require to complete the 
restructuring programme and development work and, therefore, the status of this 
recommendation is assessed as ‘Amber’.” 

 
8.2 TST Comment - TST Rating =  Amber 
 
There remains a significant skills gap in the team, particularly around planning and 
performance, and the Chief Executive does not have sufficient support across all 
areas of the business.  We are also aware of work being done to strengthen team 
working. NHS Tayside has produced a timetable for the production of Board papers 
which would allow scrutiny by the Executive Team prior to the Board meeting, and 
for the Executive Team to collectively agree to the required outcomes. 
 
Over the next three months, the TST would like see the Executive Team reflect on 
their experience over the past 3 months, what has that demonstrated in relation to 
assets and deficiencies in the team, and in their team working; and importantly, how 
these will be addressed.   
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9. AAG Recommendation 9 – Scrutiny 
 

“The Board should ensure that the actions (Actions 1-6) recommended for the senior 
executive team are rigorously scrutinised and governed to ensure effective and 
timely delivery. Restructuring of its financial framework control systems must ensure 
that budgetary control is assured for all its functions (see Action 2). In particular, 
leadership and continuous scrutiny of a very high order will be required for all 
aspects of strategic planning to deliver sustainable transformation over the next five 
years.” 
 
9.1 NHS Tayside’s Assessment – Rating = Amber 
 
“The Board and Executive Team are fully focussed on the 10 recommendations from 
the AAG Report to take forward improvement action across financial delivery and 
planning, service strategy, transformation, organisational design and development. 
There is strong evidence of executive leadership portfolios and collective leadership 
through the establishment of an Extended Senior Leadership Team (ESLT) and 
Executive Review Team (ERT). The ERT works on a daily huddle basis to review 
and monitor ongoing actions while the development of an action plan tracker has 
enabled the progress to regularly updated and reviewed on a weekly basis 
supported by an evidence base and shared with the TST. The lead executives have 
developed strong partnership working with lead staff side representatives for each of 
the improvement recommendations and associated action plans, working closely 
with designated TST members. There was an observed positive and constructive 
challenge from non-executive members at the most recent Board meeting and its 
supporting sub-committees, further evidencing an enhanced level of scrutiny and 
challenge. At this stage, given the steady progress made and the need to maintain 
momentum, the status of this recommendation is ‘Amber’.” 
 
9.2 TST Comment - Rating = Amber 
 
The TST acknowledges the action that the Board has taken to track progress against 
the AAG recommendations and agrees that these arrangements have been proved 
to work effectively over the last few months. TST members attending Board 
meetings have also observed a welcome focus on key priorities, informed debates 
and engaged Non-Executive Directors providing constructive challenge to the senior 
management team. However, we note that, at this stage, all the recommendations  
are rated Red or Amber.  The question, therefore, becomes how is how quickly these 
might be expected to move to green and how effectively any necessary corrective or 
supplementary action is identified and put in place on the back of the Board’s 
scrutiny processes. 
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Finally, and as noted elsewhere, NHS Tayside is still lacking senior level Strategic 
Planning capacity. The TST recognises that this is a significant gap and that 
securing dedicated capacity in this area would facilitate and augment delivery. We 
are committed to supporting resolution of the situation as soon as possible. 
 
 
Over the next three months, the TST would expect to see continued scrutiny of 
progress by the Executive Team and the Board.  This should include a regular focus 
on ensuring that the actions being taken are delivering the impact anticipated or 
agreeing how the situation will be remedied.  The TST will also continue to work with 
the Board to address the skills gap in relation to Strategic Planning.  
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10. AAG Recommendation 10 – Leadership Development 
 
“The Board must continue to foster and enable leadership development at all levels. 
As NHS Tayside moves forward, strong clinical leadership will be essential to realise 
the ambitions of the Chief Medical Officer’s Report on Realistic Medicine and the 
National Clinical Strategy.” 
 
10.1 NHS Tayside’s Assessment – Rating = Amber 
 
“The initiation of executive team development, culture, design and compassionate 
and inclusive leadership programmes are enhancing the capability of the 
organisation to develop leadership at every level. The “clinically-led, managerially-
supported” approach to operational management will enhance our ability to deliver 
clinical service change. There are now coaching arrangements in place for key 
senior staff and there are plans to revise the clinical leadership structure. The 
involvement of clinical leaders and managers at every level in the rapid improvement 
events and ICS developments has further ensured effective leadership engagement 
within the transformation and strategy work. At this stage, given the need for fuller, 
wider and deeper engagement, the status of this recommendation is ‘Amber’.  
 
We would wish to gratefully acknowledge the expert advice and support provided by 
the Scottish Government Transformation Support Team and NHS National Services 
Scotland in assisting NHS Tayside in the design and implementation of improvement 
actions.  
 
In summary, NHS Tayside has made steady progress to deliver improvement actions 
against each of the AAG recommendations. There remains, however, a demanding 
programme of work to be completed by the end of December 2017. Our aim is to 
strengthen our delivery within a recurring, balanced financial framework.” 
 
10.2 TST Comment - rating = Amber 
 
Coaching arrangements have been put in place for all Executive Directors, 
individually and as a team. There is also a high-level plan to implement the King’s 
Fund diagnostic tools on workplace culture by designing and implementing 
communication and leadership strategies.  
 
The TST would expect to see an analysis of the outcomes of the coaching 
arrangements together with a detailed leadership development plan by December. 
This should include detail of how the development plan is anticipated to impact upon 
the organisation’s culture at all levels, and how this will be measured.  
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