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AGENDA 
 

8th Meeting, 2020 (Session 5) 
 

Thursday 12 March 2020 
 
The Committee will meet at 9.00 am in the Adam Smith Room (CR5). 
 
1. Declaration of interests: Johann Lamont will be invited to declare any relevant 

interests. 
 
2. Decision on taking business in private: The Committee will decide whether 

to take items 4 and 6 in private. 
 
3. Section 22 report - The 2018/19 audit of Disclosure Scotland: The 

Committee will take evidence from— 
 

Lorna Gibbs, former Chief Executive, Gerrard Hart, Director of Protection 
Services and Policy, and Joy Bramfitt-Wanless, former Programme 
Director, Disclosure Scotland; 
 
Paul Johnston, Director-General, Education, Communities and Justice, 
and Michael Chalmers, Director for Children and Families, Scottish 
Government. 
 

4. Section 22 report - The 2018/19 audit of Disclosure Scotland: The 
Committee will consider the evidence heard at agenda item 2 and take further 
evidence from— 

 
Caroline Gardner, Auditor General for Scotland; 
 
Mark Roberts, Audit Director, Performance Audit and Best Value, Audit 
Scotland. 
 

5. Post-legislative Scrutiny: Freedom of Information (Scotland) Act 2002 (in 
private): The Committee will consider a revised draft report. 

 
6. Audit Scotland - Code of Audit Practice 2020: Consultation draft: The 

Committee will consider the draft Code of Audit Practice. 
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Public Audit and Post-legislative Scrutiny Committee 

8th Meeting, 2020 (Session 5), Thursday 12 March 2020 

Section 22 report – The 2018/19 audit of Disclosure Scotland 

Introduction 

1. At its meeting on 23 January, the Public Audit and Post-legislative Scrutiny 
Committee took evidence from the Auditor General for Scotland on her report 
entitled “The 2018/19 audit of the Disclosure Scotland”. A copy of the report 
can be found in the Annexe. 

2. At its meeting today, the Committee will be taking evidence from Disclosure 
Scotland and the Scottish Government.  

Clerks to the Committee 
9 March 2020 

 
 
 

  

http://www.parliament.scot/parliamentarybusiness/report.aspx?r=12481&mode=pdf
https://www.audit-scotland.gov.uk/uploads/docs/report/2019/s22_191219_disclosure_scotland.pdf


The 2018/19 audit 
of Disclosure 
Scotland

Prepared for the Public Audit & Post-Legislative Scrutiny Committee by the Auditor General for Scotland
Made under section 22 of the Public Finance and Accountability (Scotland) Act 2000

December 2019

                                                       A n n e x e 



Audit Scotland is a statutory body set up in April 2000 under the Public 
Finance and Accountability (Scotland) Act 2000. We help the Auditor General 
for Scotland and the Accounts Commission check that organisations 
spending public money use it properly, efficiently and effectively.

Auditor General for Scotland
The Auditor General’s role is to:

• appoint auditors to Scotland’s central government and NHS bodies

• examine how public bodies spend public money

• help them to manage their finances to the highest standards 

• check whether they achieve value for money. 

The Auditor General is independent and reports to the Scottish Parliament  
on the performance of:

• directorates of the Scottish Government  

• government agencies, eg the Scottish Prison Service,  
Historic Environment Scotland 

• NHS bodies

• further education colleges 

• Scottish Water 

• NDPBs and others, eg Scottish Police Authority, Scottish Fire and  
Rescue Service.

You can find out more about the work of the Auditor General on our website: 
www.audit-scotland.gov.uk/about-us/auditor-general 

http://www.audit-scotland.gov.uk/about-us/auditor-general
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Introduction 

1. I have received the audited accounts and the auditor's report for Disclosure Scotland for 
2018/19. I submit these accounts and the auditor's report under section 22(4) of the Public 
Finance and Accountability (Scotland) Act 2000, together with this report, which I have 
prepared under section 22(3) of the Act. The auditor has issued an unqualified opinion on 
Disclosure Scotland's financial statements for 2018/19.  

2. Disclosure Scotland is changing the way it administers disclosure applications as part of an 
ambitious transformation programme which aims to improve how it works and generate 
efficiencies. 

3. At the end of September 2019, Disclosure Scotland successfully completed the transfer of all 
of its activities to an innovative bespoke, cloud-based system called PASS (Protecting and 
Safeguarding Scotland). Feedback from users of the new system indicates high levels of 
satisfaction. Throughout the process of developing the new system, Disclosure Scotland has 
always prioritised the protection of the public. Disclosure Scotland has a target of processing 
90 per cent of disclosure certificates within 14 days (2018/19: 98.9 per cent). There was a 
reduction in performance between mid-October and mid-November 2019. Performance has 
subsequently improved and Disclosure Scotland considers that it is on target for 2019/20. 

4. The transfer of all activities to PASS allowed Disclosure Scotland to end its contract with BT 
which had supported the disclosure system through a public-private partnership since 2002. 
This was 18 months later than originally planned. The final cost of the new system was 
significantly greater than that presented in the Final Business Case that was last updated in 
November 2017.  

5. This report details the history of the development of the PASS system (paragraphs 8-12) and 
draws the Parliament's attention to issues identified by the auditor relating the programme's 
governance, financial reporting and management (paragraphs 13-24).  

Background 

6. Disclosure Scotland has two main functions. It: 

• carries out disclosure checks on criminal history for employers 

• manages the Protection of Vulnerable Groups scheme which protects children or 
vulnerable adults. 

7. In 2018/19, Disclosure Scotland carried out 282,000 basic disclosure checks, over 22,000 
standard and enhanced disclosure checks and 280,000 Protection of Vulnerable Groups 
checks. The Disclosure (Scotland) Bill, currently under consideration by the Scottish 
Parliament, aims to extend and further modernise the existing disclosure system.  

History 

8. In June 2015, Disclosure Scotland developed an outline business case to replace the existing 
BT system at a projected cost of £77.2 million over the period 2015/16 to 2022/23 (Exhibit 1). 
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The Scottish Government initially rejected the outline business case due to the cost. In 
October 2015, Disclosure Scotland reviewed and revised the outline business case, including 
reducing the level of optimism bias. The Scottish Government approved the revised projected 
costs of £34.1 million. 

Exhibit 1 

Estimates of the overall cost of Disclosure Scotland's PASS system 

 
Note: The estimates for June 2015 and October 2015 include optimism bias. The other estimates do not. 

Source: Disclosure Scotland 

9. Disclosure Scotland then developed a full business case which estimated the cost of the new 
system to be £44.1 million. In August 2016, Disclosure Scotland appointed BJSS to develop 
the new system using agile project management methodology. The first phase of the new 
system was due to go live in March 2018 when the existing BT contract was due to end. By 
January 2017, it was already clear that this was unrealistic. Disclosure Scotland and BJSS 
carried out a review to agree a more realistic timetable. In November 2017, a revised full 
business case estimated the total cost of the programme at £51.1 million (£44.1 million plus 
£7.0 million for an extension to the BT contract to the end of September 2018).  

10. In August 2018, it became clear that the end of September 2018 deadline would not be met 
and Disclosure Scotland agreed to extend the contract with BT to the end of March 2019. In 
November 2018, Disclosure Scotland extended the contract with BT again until the end of 
September 2019. At this point, BT made it clear that it would not be able to extend the 
contract beyond this date. 
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11. In November 2019, Disclosure Scotland estimated that the total cost of the PASS system 
would be £78.5 million over the period 2016/17 to 2022/23. This is £22.2 million over the last 
full business case estimate. This additional expenditure consists of:  

• £10.4 million for additional capital costs, to cover system development costs 

• £5.8 million additional costs to extend the BT contract. Disclosure Scotland negotiated an 
agreement which reduced the additional BT costs after 30 September 2018 by 
approximately £2.8 million. 

• £6.0 million for manual workaround for processes not covered by the current functionality 
of the system. 

12. On 25 September 2019, Disclosure Scotland successfully completed the transfer of all its 
activities to the new PASS system. 

Key issues 

The current functionality of the PASS system is less than the original 
ambitions for it 

13. The current PASS system is described as a Minimum Viable Service (MVS) (Exhibit 2). It 
requires manual workarounds delivered by temporary staff, at an additional cost, estimated at 
£2.70 million in 2019/20 and reducing to £2.14 million in 2020/21. The pace at which further 
development happens is dependent on future funding from the Scottish Government. 
Disclosure Scotland's budget for 2019/20 identified a funding shortfall of £16.1 million (£6.6 
million revenue and £9.5 million capital). It anticipates that this will be resolved as part of the 
Scottish Government's spring budget revision. 
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Exhibit 2 

Expectations of the Protecting and Safeguarding Scotland system 

 

Source: Disclosure Scotland 

Governance was not clear  

14. There were four governance groups involved in the oversight of the development of the PASS 
system: 

• the board 

• the Audit and Risk Committee 

• the leadership team  

• the Transformation Programme Board (TPB). 

15. There was ambiguity about the respective roles of the TPB and the leadership team with 
regard to the programme. The TPB was made up of representatives from Disclosure Scotland 
and the Scottish Government, with BJSS attending as invitees. According to its terms of 
reference, the Transformation Programme Board had responsibility for: 

"[…] the day-to-day management of the Programme. The Programme Board is responsible for 

approving budgeted expenditure, defining and realising benefits and managing risks, quality 

and timelines." 

Feedback to the auditor suggested that the TPB viewed itself as having a challenge and 
scrutiny role rather than the management role set out in its terms of reference.  

16. During 2018, the TPB only met three times until early 2019 when it began to meet monthly 
and to receive better quality information. Furthermore, the Audit and Risk Committee took an 
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increased oversight role from late 2018. Prior to this, it only considered information that 
appeared in standard committee reports. 

17. Disclosure Scotland is an executive agency. Its board is made up of its leadership team and 
non-executive members and performs an advisory role. Disclosure Scotland's leadership team 
were members of three of the four governance groups (they were not members of the Audit 
and Risk Committee). This may have constrained the extent of independent challenge and 
scrutiny of the programme. The leadership team was overseeing the programme while also 
maintaining oversight of the organisation's normal business. This represented a significant 
additional pressure on its time. 

There was a lack of financial reporting and oversight 

18. Until 2019, there was a lack of detailed financial reporting to any of the programme 
governance groups. As noted above, the terms of reference of the TPB included responsibility 
for authorising expenditure, but no financial information was provided to the group, and there 
is no evidence of it carrying out this role.  

19. The first time a report on the overall financial position of the programme was presented to a 
governance group was in May 2019 when the Audit and Risk Committee considered a paper 
summarising the financial history of the programme, following a request from the chair. 
Despite the increases in the budget since the original full business case was produced, there 
is no evidence that the additional budget was formally approved by any of Disclosure 
Scotland's governance groups. The Scottish Government approved additional expenditure 
associated with the programme. 

20. The lack of financial reporting limited the ability of governance groups to scrutinise and 
challenge progress against deliverables and monitor whether planned timescales would be 
achieved. The auditor concluded that the financial management arrangements associated with 
this project were not sufficient for a programme of this scale and complexity. 

The level of optimism bias was too low for such a programme  

21. The Treasury Green Book sets out good practice in the design, management and evaluation 
of policies, projects and programmes. One element of this is guidance on optimism bias for 
projects and programmes in terms of their costs, benefits and duration. The Green Book 
states the optimism bias to be applied should begin at the upper end of the range and reduce 
according to the mitigations in place.  

22. The Full Business Case for the PASS programme adopted the lowest level allowed for this 
type of programme and for many areas the optimism bias was included only for one year, 
usually the year of implementation. Given that this programme was the first time that police 
data would be held in the cloud, as well as the first time that an agile methodology was used 
by Disclosure Scotland, the level of optimism bias is lower than would be expected. The 
auditor noted that Disclosure Scotland has not been able to evidence how it determined the 
optimism bias used in the full business case. 
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There was limited experience of agile methodology in the governance groups 

23. As noted above, the PASS programme used an agile methodology. Disclosure Scotland had 
not previously adopted this approach and, overall, there was limited experience among the 
governance groups overseeing it. The governance structures that would be expected for an 
agile approach were not set up. This includes having terms of reference for all strategic 
governance groups, governance over the prioritisation of system requirements and regular 
reporting on progress against targets. 

Contingency planning did not start until very late 

24. The PASS system is now being used to process all disclosure and PVG applications. The 30 
September 2019 date was a hard deadline with no possibility of a further extension. Despite 
this, Disclosure Scotland did not begin any contingency planning until the start of 2019/20 with 
a workshop in May 2019. It is not clear how prepared Disclosure Scotland would have been if 
it had not met the 30 September 2019 deadline. 

Conclusion 

25. Disclosure Scotland successfully completed the transfer of all its activities to the PASS system 
on 25 September 2019. This was a significant milestone in the wider transformation of the 
disclosure system. However, there are lessons to be learned from Disclosure Scotland's 
experience relating to: 

• governance 

• financial reporting 

• assessment of optimism bias 

• programme management and contingency planning. 

In particular, there were real weaknesses in control and oversight: one of the key principles 
highlighted in our Principles for a digital future report.1 

26. Ultimately, the PASS system was delivered. But it was late, over budget, and with less 
functionality than originally intended. There remains more work to be done before the full 
ambition for the PASS system, and the wider transformation of the disclosure system, is 
realised. I have asked the auditor to review progress as part of the 2019/20 audit. 

 
 

1 Principles for a digital future: Lessons learned from public sector ICT projects, Audit Scotland, May 2017 

https://www.audit-scotland.gov.uk/uploads/docs/report/2017/briefing_170511_digital_future.pdf


The 2018/19 audit of 
Disclosure Scotland
This report is available in PDF and RTF formats,  
along with a podcast summary at:  
www.audit-scotland.gov.uk 

If you require this publication in an alternative  
format and/or language, please contact us to  
discuss your needs: 0131 625 1500  
or info@audit-scotland.gov.uk 

For the latest news, reports  
and updates, follow us on:

Audit Scotland, 4th Floor, 102 West Port, Edinburgh EH3 9DN
T: 0131 625 1500  E: info@audit-scotland.gov.uk 
www.audit-scotland.gov.uk 

http://www.audit-scotland.gov.uk/
mailto:info%40audit-scotland.gov.uk?subject=
http://www.audit-scotland.gov.uk/
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