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Public Audit Committee 
Thursday 16 January 2025   
2nd Meeting, 2024 (Session 6) 
 
The 2023/24 Audit of Ferguson Marine Port Glasgow 
(Holdings) Limited  
 

Introduction 
 
1. At its meeting today, the Public Audit Committee will take evidence from the 

Auditor General for Scotland (AGS) on the section 22 report, The 2023/24 audit 
of Ferguson Marine Port Glasgow (Holdings) Limited, which was published on 17 
December 2024. 
 

2. The AGS has prepared a briefing paper on the key messages and 
recommendations from the report, which can be found at Annexe A. A copy of 
the report can be found at Annexe B.    

 
3. The Committee also received correspondence from Gregor Irwin, DG Economy 

enclosing a copy of a letter in relation to the completion of Glen Rosa (vessel 
802) from the Deputy First Minister and Cabinet Secretary for Economy & Gaelic 
on 19 December 2024.  

 
4. The letter was in response to an Accountable Officer Assessment recently 

provided to Ministers. The letter confirms that written authority from the Scottish 
Ministers is in place to continue with the build of Glen Rosa (vessel 802). This 
can be found at Annexe C. A copy of the written authority was also provided by 
Mr Irwin to the AGS.  

 
5. This relates to the Committee’s earlier work on Accountable Officer Written 

Authority: Completion of vessel 802.  
 

6. The Committee will decide any further action it wishes to take following the 
evidence session today. 

 
Clerks to the Committee 
January 2025 

  

https://audit.scot/uploads/2024-12/s22_241217_ferguson_marine_port_holdings_limited.pdf
https://audit.scot/uploads/2024-12/s22_241217_ferguson_marine_port_holdings_limited.pdf
https://www.parliament.scot/chamber-and-committees/committees/current-and-previous-committees/session-6-public-audit-committee/business-items/accountable-officer-written-authority-completion-of-vessel-802
https://www.parliament.scot/chamber-and-committees/committees/current-and-previous-committees/session-6-public-audit-committee/business-items/accountable-officer-written-authority-completion-of-vessel-802


PA/S6/25/2/1 

2 
 

Annexe A: Briefing Paper by the Auditor General for 
Scotland 
 

1. The Auditor General’s report on the 2023/24 audit of Ferguson Marine Port 
Glasgow (Holdings) Limited was published on 17 December 2024.    
 

2. Key messages from the report are:    

• The auditor issued an unmodified opinion on the annual report and accounts 
of Ferguson Marine Port Glasgow (FMPG) for 2023/24. However, the auditor 
highlighted a material risk and uncertainty over FMPG’s ability to continue as 
a going concern, for at least 12 months from the date of signing the accounts. 
This reflects concerns noted by FMPG management in the performance 
report and annual accounts. At the time of the annual audit, the Scottish 
Government had not agreed funding beyond 2024/25. It has now confirmed 
ongoing support for 2025/26, subject to parliamentary approval of the budget.  

 
• There are risks and uncertainty around FMPG’s financial sustainability in the 

longer term. The Scottish Government has confirmed continued support for 
FMPG for at least a period of 12 months from the date of approval of the 
2023/24 annual report and accounts. Although the Scottish Government has 
now agreed funding for 2025/26, FMPG has no contracted work beyond the 
completion of vessel 802 (MV Glen Rosa).  

 
• Significant change has taken place at a senior level with a new interim chief 

executive and chief financial officer (and accountable officer) appointed during 
2023/24. In March 2024, the board terminated the previous chief executive’s 
contract of employment. The interim chief executive was initially employed on 
a six-month appointment ending in September 2024. This has been extended 
until Easter 2025. FMPG hopes that a permanent chief executive will be in 
post by spring 2025.  

 
• While FMPG is not required to comply with public sector pay and conditions, it 

is the Scottish Government’s expectation, under the revised framework 
agreement, that FMPG will align with the principles of public sector pay policy. 
During 2023/24, three exit packages were paid to FMPG employees with 
values for each above the £95,000 threshold set out in the Scottish Public 
Finance Manual (SPFM). Two of these payments were made without seeking 
the views from Scottish ministers, deviating from the governance processes 
set out in the framework agreement and SPFM.  

 
• During 2023/24, an internal management investigation of contractor payments 

identified weaknesses in governance arrangements and transparency of 
reporting to the board in relation to a secondee’s contract and pay. FMPG 
must strengthen its internal control and governance arrangements. It is also 
important that management engages with internal audit to enable it to carry 
out its scrutiny function effectively and complete the work outlined in the 
internal audit plan.  
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3. The Auditor General’s previous report on the 2021/2022 audit of FMPG 

highlighted issues with FMPG’s governance arrangements in relation to 
performance related bonuses. This report notes that there continues to be 
weaknesses in FMPG’s governance and internal control arrangements. The 
auditor will continue to closely monitor governance and actions FMPG takes 
to strengthen internal controls.  
 

4. Although the Scottish Government has now confirmed ongoing financial 
support for FMPG for 2025/26, the long-term viability of FMPG remains 
uncertain. Its business plan was based on the assumption of a direct award of 
the Small Vessels Replacement Programme (SVRP) contract. Following legal 
advice, the Scottish Government decided to put the contract out to 
competitive tender. FMPG is one of six firms invited to tender, but there is no 
guarantee it will secure the work.  

  



The 2023/24 audit of 

Ferguson Marine Port 
Glasgow (Holdings) 
Limited 

Prepared for the Public Audit Committee by the Auditor General for Scotland 
Made under section 22 of the Public Finance and Accountability (Scotland) Act 2000 

December 2024 

Annexe B: The 2023/24 audit of Ferguson Marine Port Glasgow 
(Holdings) Limited 
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Key messages  
 

1 The auditor issued an unmodified opinion on the annual report and accounts 

of Ferguson Marine Port Glasgow (FMPG) for 2023/24. However, the auditor 

highlighted a material risk and uncertainty over FMPG’s ability to continue as 

a going concern, for at least 12 months from the date of signing the accounts. 

This reflects concerns noted by FMPG management in the performance 

report. At the time of the annual audit, the Scottish Government had not 

agreed funding beyond 2024/25. It has now confirmed ongoing support for 

2025/26, subject to parliamentary approval of the budget. 

2 There are risks and uncertainty around FMPG’s financial sustainability in the 

longer term. The Scottish Government has confirmed continued support for 

FMPG for at least a period of 12 months from the date of approval of the 

2023/24 annual report and accounts. Although the Scottish Government has 

now agreed funding for 2025/26, FMPG has no contracted work beyond the 

completion of vessel 802 (MV Glen Rosa).  

3 Significant change has taken place at a senior level with a new interim chief 
executive and chief financial officer (and accountable officer) appointed 
during 2023/24. In March 2024, the board terminated the previous chief 
executive’s contract of employment. The interim chief executive was initially 
employed on a six-month appointment ending in September 2024. This has 
been extended until Easter 2025. FMPG hopes that a permanent chief 
executive will be in post by spring 2025. 

4 While FMPG is not required to comply with public sector pay and conditions, 

it is the Scottish Government’s expectation, under the revised framework 

agreement, that FMPG will align with the principles of public sector pay 

policy. During 2023/24, three exit packages were paid to FMPG employees 

with values for each above the £95,000 threshold set out in the Scottish 

Public Finance Manual (SPFM). Two of these payments were made without 

approval from the Scottish Government, deviating from the governance 

processes set out in the framework agreement and SPFM. 

5 During 2023/24, an internal management investigation of contractor 

payments identified weaknesses in governance arrangements and 
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transparency of reporting to the board in relation to a secondee’s contract and 

pay. FMPG must strengthen its internal control and governance 

arrangements. It is also important that management engages with internal 

audit to enable it to carry out its scrutiny function effectively and complete the 

work outlined in the internal audit plan.  
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Introduction 
 

1.  I have received the audited annual report and accounts including the 

independent auditor’s report for Ferguson Marine Port Glasgow (Holdings) 

Limited (FMPG) for 2023/24. I am submitting these accounts and auditor’s 

report under section 22(4) of the Public Finance and Accountability 

(Scotland) Act 2000, together with this report that I have prepared under 

section 22(3) of the Act.  

2.  My report brings to the Scottish Parliament’s attention issues relating to: 

• FMPG’s financial sustainability and ability to operate as a going 

concern 

• FMPG’s governance arrangements and internal controls. 

3.  The auditor issued an unmodified opinion on the annual report and 

accounts of FMPG for 2023/24. The auditor does, however, highlight a 

material risk and uncertainty over FMPG’s ability to continue as a going 

concern. 

Background 

4.  In December 2019, the Scottish Government brought the Ferguson 

Marine shipyard in Port Glasgow into public ownership after it had been 

placed into administration. This created a new entity, Ferguson Marine 

(Port Glasgow) Holdings Limited (FMPG). FMPG is a Non-Departmental 

Public Body wholly owned by the Scottish Government. FMPG is the 

parent holding company of the wider FMPG group. FMPG holds 100 per 

cent of the share capital for each of the three subsidiary companies: 

• Ferguson Marine (Port Glasgow) Limited 

• Ferguson Marine (801-802) Limited 

• Ferguson Marine (Commercial) Limited. 

5.  I previously highlighted issues relating to a lack of appropriate 

governance arrangements regarding the use of performance-related 

bonus payment and uncertainty about the long-term sustainability of 

FMPG in my report on the 2021/22 audit of Ferguson Marine Port 

Glasgow (Holdings) Limited. 

https://audit.scot/uploads/docs/report/2023/s22_230309_ferguson_marine.pdf
https://audit.scot/uploads/docs/report/2023/s22_230309_ferguson_marine.pdf
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The 2023/24 audit of Ferguson 
Marine Port Glasgow (Holdings) 
Limited 
 

There continues to be significant uncertainty about FMPG’s 
long-term financial sustainability 

6.  The auditor has considered FMPG’s ability to operate as a going 

concern, for at least a 12-month period from the date of signing the 

2023/24 annual report and accounts in October 2024. While the auditor’s 

opinion on the accounts is unmodified, they do highlight a material risk 

around FMPG as a going concern, as noted by FMPG management in the 

performance report of the annual report and accounts.  

7.  In July 2024, the Scottish Government wrote to FMPG, confirming that it 

would continue to provide financial support for at least a period of 12 

months from the date of approval of the 2023/24 annual report and 

accounts. This includes Under Recoveries funding, which covers the costs 

incurred by FMPG in relation to future developments and tenders that are 

not related to the completion of vessels 801 (MV Glen Sannox, completed 

and handed over in November 2024) and 802 (MV Glen Rosa) and any 

commercial contracts. As at April 2024, management forecast these costs 

to rise to approximately £1 million per month during 2024/25.  

8.  The Scottish Government announced its budget on 4 December 2024. 

It confirmed that it would continue to provide funding of £47.9 million to 

FMPG during 2025/26, subject to parliamentary approval. However, there 

continues to be significant doubt surrounding the long-term financial 

viability of FMPG beyond the contract for the completion of MV Glen Rosa. 

I highlighted similar in my previous Section 22 report on FMPG in 2022. 

Currently, FMPG’s main source of income is Scottish Government funding 

to cover the costs to deliver MV Glen Rosa. It has secured limited work 

beyond these contracts, leading to uncertainty about future sources of 

revenue. While the Scottish Government has reaffirmed its commitment to 

support a sustainable future for FMPG, there remains risk and uncertainty 

surrounding remaining costs for the completion of MV Glen Rosa, the 

ability of FMPG to generate future revenue streams and the ongoing 

investment required. 



The 2023/24 audit of Ferguson Marine Port Glasgow (Holdings) Limited | 7 

 

The revised five-year business plan is based on the direct 
award of the Small Vessel Replacement Programme from 
the Scottish Government, but this has instead gone out to 
competitive tender  

9.  FMPG has produced a revised five-year business plan which was 

approved by the board in July 2024. It outlines the board’s plan to deliver a 

‘sustainable, profitable, efficient, and competitive yard’. The business plan 

is based on the yard remaining under public ownership for at least the next 

five years.  

10.  In July 2024, the Scottish Government confirmed, subject to 

independent legal and commercial analysis, that it would provide capital 

funding of up to £14.2 million over two years, to support delivery of the 

plan. The business plan had also assumed the direct award of the contract 

for the Small Vessel Replacement Programme (SVRP) to FMPG, but 

following legal advice that a direct award would be in breach of the 

conditions set out in the UK Subsidy Control Act, the SVRP contract has 

gone out to competitive tender. FMPG has passed the pre-qualification 

stage and is one of six firms invited to bid for the contract, but there is no 

guarantee that it will secure the work. 

11.  FMPG will need to continue to work with the Scottish Government on 

how to achieve the outcomes set out in its revised business plan and 

ensure the financial viability of the yard in the longer term. 

FMPG reviewed its financial monitoring arrangements to 
support the completion of MV Glen Sannox and MV Glen 
Rosa 

12.  FMPG reported a group pre-tax net deficit of £1.322 million for 2023/24 
(2022/23 net deficit of £0.866 million). This is primarily a result of continued cost 
in investment and turnaround activity in the yard not covered through contracted 
income. The Scottish Government is providing support of under recoveries 
during 2024/25 through capital contributions. 

13.  The board considered a finance report in May 2024, which confirmed that 
the total cost to FMPG to complete as at May 2024 was £150 million (including 
contingency for risks of £3.8 million) in respect of MV Glen Sannox and £150 
million (including contingency for risks of £14 million) in respect of MV Glen 
Rosa. The overall projections remain up to date as at October 2024. In addition 
to the direct costs of the delivery of the vessels, additional investment in the 
yard from the Scottish Government in the form of capital contributions are 
detailed in Exhibit 1 (page 8).  
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Exhibit 1 
Scottish Government funding for FMPG 

 

 
801-802 
costs  
£m 

Other 
Investment 
£m 

Total Scottish 
Government 
funding  
£m 

Vessels costs invoiced 
to May 2024 

219.1 - 219.1 

FMPG total costs to 
complete 

63.1 - 63.1 

Contingency/risk factor 17.8 - 17.8 

Capital Contributions to 
31 March 2024 

- 31.57 31.57 

Total  300.0 31.57 331.57 

Source: FMPG financial statements, financial forecasts May 2024 and financial projections 

There have been significant changes to senior 
management and membership of the board during 2023/24 

14.  In March 2024, the board terminated the then chief executive’s 

contract of employment, citing unsatisfactory performance. An interim chief 

executive was initially appointed on a six-month appointment ending in 

September 2024. This has been extended until Easter 2025. FMPG hopes 

that a permanent chief executive will be in post by spring 2025. 

15.  The previous chief financial officer was appointed on an interim basis 

and their contract ended in January 2024. A new interim chief financial 

officer was appointed for a period of 12 months in December 2023 to 

ensure a planned handover. In March 2024, this appointment was made 

on a permanent basis. Following the dismissal of the former chief 

executive, who was also accountable officer, the board decided to appoint 

the chief financial officer as accountable officer.  

16.  There has been significant change in board membership during 

2023/24, with four new members joining the board. A review of the 

governance arrangements to improve the committee structure and the 

frequency of meetings was completed. While this review is welcome, 

FMPG should assess whether the existing cohort of board members 

provides sufficient capacity to support the updated committee structure. 
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Internal audit has not been able to provide assurance on 
FMPG’s risk management, control and governance 
arrangements  

17.  FMPG appointed the accountancy firm BDO to undertake its internal 

audit function in May 2023. FMPG had not had an internal audit function 

prior to this. Its proposed programme of work for 2023/24 was approved 

by the Audit and Risk Committee in June 2023. 

18.  Internal audit presented its annual report for 2023/24, which includes the 
Annual Statement of Assurance, to the Audit and Risk Committee in September 
2024. The report noted that there have been significant delays to the 
commencement and completion of reviews that were agreed within the 2023/24 
internal audit plan. Internal audit highlighted that changes in senior 
management and the loss of key management personnel, as well as a focus on 
the delivery of vessels, have been contributing factors to the lack of progress in 
internal audit reviews. It also reported that management needs to ensure that 
internal audit actions are implemented in a timely manner to enhance the risk 
management, control and governance processes. 

19.  As a result, internal audit was unable to complete enough reviews to 

provide an opinion on the overall risk management, control and 

governance arrangements within FMPG. It was also unable to provide 

assurance over the implementation of its recommendations.  

20.  Internal audit plays a key role in providing independent assurance 

about an organisation’s governance, risk management and internal control 

arrangements. It is important that FMPG management engages with 

internal audit, supports it to carry out its programme of work and acts on 

its recommendations.  

FMPG should improve its governance arrangements 

21.  The appointed auditor reviewed FMPG’s governance arrangements 

and concluded that there were areas where FMPG needs to improve its 

governance arrangements.  

22.  The auditor reviewed FMPG’s financial controls and identified 

weaknesses within the payroll control environment. The auditor also found 

a number of weaknesses within the IT general control environment. 

FMPG is not required to comply with public sector pay and 
conditions, but there is an expectation that FMPG will align 
with the principles of public sector pay policy 

23.  An updated framework agreement was approved by Scottish ministers 

in July 2024. This framework agreement sets out the broad framework 

within which the relationship will function and defines the key roles and 

responsibilities of FMPG and the Scottish Government’s Strategic 

Commercial Assets Division (SCAD).  
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24.  Under the framework agreement Scottish ministers, on the basis of 

evidence presented by officials and in line with the view of the Scottish 

Government Remuneration Group, have decided that FMPG should not be 

obligated to comply with public sector pay and conditions. There is an 

expectation, however, that FMPG will engage closely with the Scottish 

Government and will align with the guiding principles of public sector pay 

policy. 

25.  During 2023/24, FMPG paid three exit packages above the £95,000 
threshold set out in the Scottish Public Finance Manual (SPFM). Only one of the 
exit package payments, for the former chief executive, received advanced 
approval from the Scottish Government.  

26.  FMPG subsequently notified SCAD of the other two exit packages, but 

the Scottish Government has not provided retrospective approval of these 

payments. The auditor has highlighted that this a significant deviation from 

the expected governance processes as outlined in the SPFM.  

27.  FMPG has not been able to provide the auditor with any evidence 
documenting its decision-making in relation to employment termination and exit 
payments. As such, it is not possible to determine whether these decisions were 
made in line with the SPFM. For example, the SPFM is clear that settlement 
agreements should not be used to deal with poor performance or attendance.  

28.  The contracts of employment were held with one of the subsidiary 

companies and not the parent holding company, subject to audit by Audit 

Scotland. It is the external auditor’s judgement therefore that this is not a 

regularity matter which impacts on the audit opinion. Nonetheless, the lack 

of compliance with the SPFM and absence of appropriate documentation 

are examples of poor governance and decision-making.  

An internal management investigation identified a lack of 
segregation of duties and corporate governance 
weaknesses 

29.  During 2024, the chief financial officer carried out an internal 

management investigation of contractor payments. This identified 

weaknesses in the governance arrangements and transparency of 

reporting to the board. The investigation identified that the former chief 

executive approved the following payments without the knowledge of the 

board or the remuneration committee:  

• A contract variation letter approving the appointment of a secondee 

from CMAL, onto the FMPG payroll, paying a salary of £36,000 (not 

including employer National Insurance and tax contributions). 

• A revised contract variation letter, increasing the secondee’s salary 

to £54,000. 
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• Agreeing a change in how the secondee was paid, from an 

employee of FMPG to payments being made to a limited company 

where the employee was the sole director.  

30.  The investigation confirmed that a total of £144,685 (£120,571 plus 

VAT) was invoiced by the limited company to FMPG in the period from 

February 2023 until March 2024. None of the invoices were approved by 

the FMPG board or the remuneration committee; they were unaware of 

the change from payroll to self-employed status. Following the termination 

of the former chief executive’s contract in March 2024, no further invoices 

were paid. 

31.  The off-payroll working rules follow the principle that a worker 

(sometimes known as a contractor) should pay broadly the same income 

tax and National Insurance as an employee would. The rules apply if the 

worker who provides services to a client through their own intermediary 

would have been an employee if they were providing their services directly 

to that client. The rules are sometimes known as ‘IR35’.  

32.  In most cases, the client will be responsible for determining the 

employment status of the worker. The former chief executive completed an 

IR35 HM Revenue & Customs (HMRC) toolkit which concluded that IR35 

did not apply. However, the internal investigation concluded that a number 

of responses appear inaccurate.  

33.  Where an incorrect determination has been made, there is a 

requirement to make a voluntary disclosure to HMRC, explaining the error 

and calculating the income tax and National Insurance due. This will also 

result in interest on any late payments of tax, from the date they were 

originally due, until the date paid. HMRC may also charge a penalty on 

any underpaid taxes.  

34.  FMPG has calculated that an underpayment of £48,000 in respect of 

PAYE is payable to HMRC.  

35.  FMPG has recognised that arrangements need to be strengthened to 

ensure there is appropriate segregation of duties and improved 

transparency and reporting to the board. The auditor has recommended 

that FMPG consider whether it should commission an independent review 

of the revised arrangements, including consideration of the investigation 

process, to provide assurance that the weaknesses in governance 

arrangements have been addressed. 
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Conclusion 
 

36.  There continues to be considerable uncertainty about FMPG’s ability 

to secure enough work beyond the delivery of MV Glen Rosa to ensure 

the long-term financial sustainability of the yard. It is important that FMPG 

continues to work closely with the Scottish Government to clarify ongoing 

financial support and how FMPG will be able to achieve the outcomes set 

out in its business plan.  

37.  In my previous statutory report, I highlighted a lack of transparency 

around the use of bonus payments and noted that FMPG should take 

action to ensure transparency and good governance in all its decision-

making. The auditor has, however, identified a number of other areas 

where FMPG could improve its governance arrangements and internal 

controls to better manage risks to value for money.  

38.  While FMPG is not obliged to comply with public sector pay policy, 

under the terms of its revised framework agreement it should align with the 

principles of public sector pay policy. It should also be more transparent in 

its decision-making around pay and the use of exit packages. 

39.  FMPG recognises that it needs to strengthen its corporate governance 

arrangements in light of the issues identified through the internal 

management investigation into contractor payments. It is important that 

FMPG assures itself that revised arrangements have fully addressed 

these issues and improved reporting to the board. 

40.  Internal audit serves an important scrutiny function. While FMPG has 

made progress by establishing the provision of internal audit services, 

management must engage with internal audit to enable it to fulfil its 

function effectively. FMPG must also strengthen its internal control and 

governance arrangements to ensure that there is appropriate segregation 

of duties and that decisions are made in line with robust policies and 

processes. 

41.  I will continue to monitor progress with the issues highlighted in this 

report and will consider further reporting in public as necessary. 
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St Andrew’s House, Regent Road, Edinburgh  EH1 3DG 

www.gov.scot 


Àrd-stiùiriche na h-Eaconomaidh 

Director-General Economy 

Gregor Irwin 

E: DGEconomy@gov.scot 

Sent by email: 

Richard Leonard 
Convener 
publicaudit.committee@Parliament.Scot 

___ 
19 December 2024 

Dear Richard 

FERGUSON MARINE: GLEN ROSA COST PROJECTIONS – AGREEMENT THAT 
WRITTEN AUTHORITY CONTINUES 

I enclose a copy of a letter in relation to the completion of Glen Rosa (vessel 802) that I 
received from the Deputy First Minister and Cabinet Secretary for Economy & Gaelic on 18 
December 2024.   

The letter is in response to an Accountable Officer Assessment that I recently provided to 
Ministers about that matter.  The letter confirms that written authority from the Scottish 
Ministers is in place to continue with the build of Glen Rosa (vessel 802). 

I am sending a copy of the written approval to the Auditor General for Scotland. 

Regards 

Gregor Irwin 
Director-General Economy 

Annexe C: Correspondence from the Scottish Government 
enclosing copy of a continuing Written Authority in respect of the 
completion of Vessel 802, 19 December 2024  

mailto:DGEconomy@gov.scot


Scottish Ministers, special advisers and the Permanent Secretary are 

covered by the terms of the Lobbying (Scotland) Act 2016.  See 

www.lobbying.scot

St Andrew’s House, Regent Road, Edinburgh EH1 3DG 

www.gov.scot 




Deputy First Minister and Cabinet Secretary for 

Economy and Gaelic  

Leas Phrìomh Mhinistear agus Rùnaire a’ Chaibineit 

airson Eaconamaidh agus Gàidhlig  

Kate Forbes MSP 

Ceit Fhoirbheis BPA 

T: 0300 244 4000 
E: scottish.ministers@gov.scot 



Gregor Irwin 
DG Economy 
Scottish Government 

___ 

18 December 2024 

Dear Gregor, 

Thank you for the submission of 17 December 2024 on your assessment against the 
Accountable Officer standards following the rise in costs to complete Glen Sannox and Glen 
Rosa at Ferguson Marine Port Glasgow (FMPG). 

In line with your Accountable Officer (AO) duties that are set out in the Public Finance and 
Accountability (Scotland) Act 2000, in particular section 15, you have a duty to meet the 
principles of regularity, propriety and value for money.  I am satisfied that you have scrutinised 
and interrogated the projected costs provided by FMPG and assessed these against the other 
options and note that your assessment has found that the value for money standard is not met 
in respect of Glen Rosa. 

In the letter from Neil Gray on 14 May 2023 in which written authority was given to progress 
with Glen Rosa based on your previous AO assessment, Mr Gray set out the policy objectives 
for taking FMPG into public ownership.  I am guided by those policy objectives in making my 
decision to continue with the build for Glen Rosa at FMPG.   

I therefore confirm that the previous written authority continues and along with this letter 
provides you with authority to continue the build of Glen Rosa at FMPG. 

Finally, I remain committed to supporting a sustainable and successful future for FMPG.  I 
have therefore dedicated up to £14.2m as an investment over two years in a range of initiatives 
to modernise FMPG and its equipment, and to improve productivity at FMPG, subject to full 
legal and commercial diligence. 

    KATE FORBES 

http://www.lobbying.scot/
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